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Draft Working Document

DRAFT, WORKING DOCUMENT 

CONSTRUCTION COSTS 
Previous Bond Authorized Support for 2017 Bond Projects 

BUDGET AMENDMENTS 

Projects ORG 

109 

SubObj 

2b 

Unallocated 
Budgets 2017 

Bond 

28,856,000 

Program 
Contingency 
Alloc Less 
than $50k 

Program 
Contingency 
Alloc More 
than $50k 

Total Current 
Budget 

2008 Bond 2013 Bond 2017 Bond Total for Project 

TA Brown 
Project # 190002‐BROWN 

Current Budget 
Actuals 
Commitments 

20,751,000 49,607,000 20,751,000 
13,626,001 
3,963,511 

28,856,000 
9,099,178 
1,259,144 

49,607,000 
22,725,179 
5,222,655 

Balance 3,161,488 ‐ 18,497,678 21,659,166 

Menchaca 
Project # 190003‐MNCHC 

147 2d 

Current Budget 
Actuals 
Commitments 

32,742,000 

61,598,000 

23,000,000 55,742,000 23,000,000 
20,108,180 
2,891,820 

32,742,000 
4,156,555 
4,350,953 

55,742,000 
24,264,734 
7,242,773 

Balance 

Total Bond Amounts 
Current Budget 
Actuals 
Commitments 
Balance 

‐

43,751,000 105,349,000 20,751,000 

(0) 

23,000,000 
13,626,001 20,108,180 
3,963,511 2,891,820 
3,161,488 (0) 

24,234,492 

61,598,000 
13,255,732 
5,610,098 

42,732,170 

24,234,492 

105,349,000 
46,989,913 
12,465,429 
45,893,658 

Notes:  All numbers are as of December 31, 2019. 
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CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS YEAR TO DATE TOTALS 

Projects TOTAL COST FULLY 
MARKED UP (000's) 

Unallocated 
Budgets 

Program 
Contingency 

Alloc Less than 
$50k 

Program 
Contingency 

Alloc More than 
$50k

 Current Budget  Actuals Commitments Balance 

Comprehensive Projects: 
Casis $  35,150,000 30,687,000 30,687,000.00 1,426,983 704,546 28,555,471 
TA Brown $  30,797,000 26,887,000 1,969,000 28,856,000.00 9,096,845 1,551,123 18,208,032 
Govalle $  32,499,000 28,373,000 1,500,000 29,873,000.00 18,781,951 1,854,768 9,236,281 
Menchaca $  33,300,000 29,072,000 3,670,000 32,742,000.00 5,695,332 3,091,442 23,955,226 
Rosedale $  40,000,000 34,921,000 34,921,000.00 325,244 2,261,866 32,333,890 
Ann Richards $  70,000,000 61,113,000 2,200,000 63,313,000.00 12,225,939 39,209,846 11,877,216 
Brentwood $  35,764,000 31,223,000 31,223,000.00 351,664 1,332,667 29,538,669 
Murchison (plus targeted) $  24,620,000 21,494,000 2,500,000 23,994,000.00 3,779,668 18,178,976 2,035,356 
Doss ES $  43,000,000 37,541,000 1,300,000 38,841,000.00 11,896,548 23,462,223 3,482,229 
Hill ES $  17,000,000 14,842,000 14,842,000.00 115,061 38,322 14,688,617 
Bowie HS $  88,000,000 76,827,000 76,827,000.00 9,661,335 17,000,369 50,165,296 
Blazier Relief ES/MS $  50,000,000 43,652,000 43,652,000.00 9,847,631 32,207,670 1,596,699 
New Southwest ES $  36,167,000 31,575,000 31,575,000.00 7,870,993 24,708,514 (1,004,508) 
Austin HS $  23,468,000 20,488,000 20,488,000.00 894,565 820,592 18,772,843 
Modernized Eastside HS @ Anderson $  80,000,000 69,843,000 8,939,000 78,782,000.00 16,365,821 57,586,025 4,830,154 
New Northeast MS $  60,958,000 53,219,000 53,219,000.00 28,288 3,471,000 49,719,713 
LBJ ECHS Medical HS $  22,000,000 19,207,000 19,207,000.00 278,886 1,081,937 17,846,177 
LBJ Vertical Modernization (Norman) $  25,000,000 21,631,000 21,631,000.00 6,051,349 28,132,112 (12,552,462) 
Eastside Vertical Modernization (Sanchez) $  25,000,000 21,631,000 21,631,000.00 1,524,689 800,456 19,305,856 

Subtotal Comprehensive Projects $  772,723,000 $  674,226,000 $  $  22,078,000 $  696,304,000 $  116,218,791 $  257,494,454 $  322,590,756 

Targeted Projects: 
House Park $  6,000,000 5,191,000 5,191,000.00 ‐ ‐ 5,191,000 
FA Acad. Reinv. ‐ Covington MS $  1,503,000 1,300,000 1,300,000.00 ‐ 12,200 1,287,800 
FA Acad. Reinv. ‐ McCallum/Lamar MS $  10,797,000 9,342,000 9,342,000.00 ‐ ‐ 9,342,000 
LASA move to Eastside $  4,000,000 3,461,000 3,461,000.00 ‐ ‐ 3,461,000 
Career Launch Acad. Reinv. ‐ Reagan $  2,402,000 2,078,000 2,078,000.00 ‐ ‐ 2,078,000 
Critical Facility Deficiencies‐Austin High $  3,712,000 3,211,781 3,211,781 184,281 2,475,725 551,776 
Critical Facility Deficiencies‐Lanier High $  4,823,000 4,173,065 4,173,065 ‐ ‐ 4,173,065 
Critical Facility Deficiencies‐McCallum High $  2,398,000 2,074,853 2,074,853 ‐ ‐ 2,074,853 
Critical Facility Deficiencies‐Reagan High $  2,023,000 1,750,386 1,750,386 184,434 1,534,076 31,876 
Critical Facility Deficiencies‐Travis High $  7,275,000 6,294,640 6,294,640 1,743,922 ‐ 4,550,718 
Critical Facility Deficiencies‐Crockett High $  12,331,000 10,669,306 10,669,306 1,451,647 12,200 9,205,459 
Critical Facility Deficiencies‐L C Anderson High $  8,139,000 7,042,208 7,042,208 3,087,322 187,567 3,767,319 
Critical Facility Deficiencies‐Bowie High $  1,444,000 1,249,410 1,249,410 535,530 886,539 (172,659) 
Critical Facility Deficiencies‐LBJ Comprehensive High Sch $  1,573,000 1,361,026 1,361,026 ‐ ‐ 1,361,026 
Critical Facility Deficiencies‐Garza Independence $  87,000 75,275 75,275 ‐ ‐ 75,275 
Critical Facility Deficiencies‐Akins High $  9,941,000 8,601,375 8,601,375 ‐ 212,430 8,388,945 
Critical Facility Deficiencies‐LASA $  3,822,000 3,306,958 3,306,958 ‐ ‐ 3,306,958 
Critical Facility Deficiencies‐Fulmore Middle $  3,868,000 3,346,758 3,346,758 356,720 40,426 2,949,613 
Critical Facility Deficiencies‐Kealing Middle $  1,880,000 1,626,655 1,626,655 ‐ 12,200 1,614,455 
Critical Facility Deficiencies‐Lamar Middle $  6,717,000 5,811,834 5,811,834 1,904,274 174,909 3,732,652 
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CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS YEAR TO DATE TOTALS 

Projects TOTAL COST FULLY 
MARKED UP (000's) 

Unallocated 
Budgets 

Program 
Contingency 

Alloc Less than 
$50k 

Program 
Contingency 

Alloc More than 
$50k

 Current Budget  Actuals Commitments Balance 

Critical Facility Deficiencies‐Burnet Middle $  2,157,000 1,866,329 1,866,329 ‐ 135,000 1,731,329 
Critical Facility Deficiencies‐O. Henry Middle $  1,964,000 1,699,337 1,699,337 1,478,680 ‐ 220,657 
Critical Facility Deficiencies‐Martin Jr. High $  4,023,000 3,480,872 3,480,872 1,384,782 362,807 1,733,283 
Critical Facility Deficiencies‐Murchison Middle $  ‐ ‐ ‐ ‐ 46,000 (46,000) 
Critical Facility Deficiencies‐Webb Middle  $  2,096,000 1,813,548 1,813,548 ‐ ‐ 1,813,548 
Critical Facility Deficiencies‐Bedichek Middle $  4,062,000 3,514,614 3,514,614 62,138 190,922 3,261,554 
Critical Facility Deficiencies‐Dobie Middle $  2,157,000 1,866,330 1,866,330 108,624 51,558 1,706,149 
Critical Facility Deficiencies‐Covington Middle $  3,184,000 2,754,932 2,754,932 35,656 203,054 2,516,222 
Critical Facility Deficiencies‐Mendez Middle $  1,131,000 978,590 978,590 ‐ 12,200 966,390 
Critical Facility Deficiencies‐Bailey Middle $  4,938,000 4,272,568 4,272,568 ‐ ‐ 4,272,568 
Critical Facility Deficiencies‐Paredes Middle $  2,064,000 1,785,860 1,785,860 ‐ ‐ 1,785,860 
Critical Facility Deficiencies‐Gorzycki Middle $  742,000 642,009 642,009 ‐ 47,000 595,009 

Critical Facility Deficiencies‐Garcia Young Men's 
Leadership Academy (effective 09‐01‐14) $  3,387,000 2,930,577 2,930,577 ‐ 213,500 2,717,077 

Critical Facility Deficiencies‐Bertha Sadler Means 
Young Women's Leadership Academy  $  2,086,000 1,804,896 1,804,896 ‐ ‐ 1,804,896 
Critical Facility Deficiencies‐Allison Elementary $  845,000 731,132 14,672 745,804 764,183 66,638 (85,017) 
Critical Facility Deficiencies‐Andrews Elementary $  208,000 179,969 179,969 ‐ ‐ 179,969 
Critical Facility Deficiencies‐Barton Hills Elementary $  165,000 142,765 142,765 ‐ ‐ 142,765 
Critical Facility Deficiencies‐Becker Elementary $  1,181,000 1,021,852 1,021,852 915,336 120,827 (14,311) 
Critical Facility Deficiencies‐Blackshear Elementary $  1,377,000 1,191,438 1,191,438 ‐ ‐ 1,191,438 
Critical Facility Deficiencies‐Blanton Elementary $  431,000 372,922 372,922 1,056 ‐ 371,866 
Critical Facility Deficiencies‐Bryker Woods Elementary $  201,000 173,913 173,913 ‐ ‐ 173,913 
Critical Facility Deficiencies‐Campbell Elementary $  672,000 586,646 586,646 ‐ ‐ 586,646 
Critical Facility Deficiencies‐Cunningham Elementary $  1,352,000 1,169,806 1,169,806 42,178 84,991 1,042,638 
Critical Facility Deficiencies‐Dawson Elementary $  1,576,000 1,363,620 1,363,620 ‐ ‐ 1,363,620 
Critical Facility Deficiencies‐Gullett Elementary $  349,000 301,969 301,969 22,088 52,350 227,532 
Critical Facility Deficiencies‐Harris Elementary $  1,689,000 1,456,193 1,456,193 ‐ ‐ 1,456,193 
Critical Facility Deficiencies‐Highland Park Elementary $  1,737,000 1,502,927 1,502,927 1,071,032 319,998 111,897 
Critical Facility Deficiencies‐Joslin Elementary $  2,016,000 1,744,330 1,744,330 9,728 49,300 1,685,303 
Critical Facility Deficiencies‐Lee Elementary $  760,000 657,584 657,584 10,260 53,000 594,324 
Critical Facility Deficiencies‐Maplewood Elementary $  685,000 592,691 592,691 12,750 37,750 542,191 
Critical Facility Deficiencies‐Mathews Elementary $  886,000 766,605 766,605 656,119 52,855 57,630 
Critical Facility Deficiencies‐Metz Elementary $  90,000 77,873 77,873 5,980 ‐ 71,893 
Critical Facility Deficiencies‐Ortega Elementary $  1,261,000 1,091,070 1,091,070 32,240 53,610 1,005,220 
Critical Facility Deficiencies‐Pease Elementary $  467,000 404,067 404,067 22,512 ‐ 381,555 
Critical Facility Deficiencies‐Pecan Springs Elementary $  3,517,000 3,043,060 3,043,060 1,841,717 91,740 1,109,603 
Critical Facility Deficiencies‐Pleasant Hill Elementary $  2,437,000 2,108,598 2,108,598 1,291,497 232,373 584,728 
Critical Facility Deficiencies‐Reilly Elementary $  2,860,000 2,474,597 2,474,597 1,519,919 109,952 844,726 
Critical Facility Deficiencies‐Ridgetop Elementary $  1,997,000 1,727,893 1,727,893 717,162 3,899 1,006,832 
Critical Facility Deficiencies‐St. Elmo Elementary $  260,000 224,965 224,965 233,437 ‐ (8,472) 
Critical Facility Deficiencies‐Summitt Elementary $  733,000 634,222 634,222 ‐ ‐ 634,222 
Critical Facility Deficiencies‐Travis Heights Elementary $  967,000 836,688 836,688 48,892 51,523 736,273 
Critical Facility Deficiencies‐Walnut Creek Elementary $  2,584,000 2,235,788 2,235,788 793,749 93,342 1,348,697 



                                                                           
                                                                   
                                                                              
                                                                            
                                                                               
                                                                      
                                                                                          
                                                                                                                
                                                           
                                                                      
                                                                         
                                                                         
                                                                 
                                                                   
                                                                
                                                                               
                                                                               
                                                                              
                                                                                          
                                                                                          
                                                                               
                                                                    
                                                                                          
                                                                                                
                                                                              
                                                                         
                                                                                
                                                                                                
                                                                                          
                                                                                          
                                                                                
                                                                                          
                                                                         
                                                                 
                                                                                          
                                                                                          
                                                                                          
                                                                                          
                                                                                          
                                                                                          
                                                                                          
                                                                                         
                                                                                          
                                                                                          

Draft Working Document Proposed 2017 Bond Budget‐to Actual (a/o Dec. 31, 2019) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS YEAR TO DATE TOTALS 

Projects TOTAL COST FULLY 
MARKED UP (000's) 

Unallocated 
Budgets 

Program 
Contingency 

Alloc Less than 
$50k 

Program 
Contingency 

Alloc More than 
$50k

 Current Budget  Actuals Commitments Balance 

Critical Facility Deficiencies‐Patton Elementary $  1,336,000 1,155,963 1,155,963 ‐ 2,850 1,153,113 
Critical Facility Deficiencies‐Wooten Elementary $  2,480,000 2,145,802 2,145,802 42,793 28,000 2,075,009 
Critical Facility Deficiencies‐Zilker Elementary $  986,000 853,132 853,132 45,448 21,115 786,569 
Critical Facility Deficiencies‐Oak Hill Elementary $  799,000 691,330 691,330 485,563 179,645 26,122 
Critical Facility Deficiencies‐Barrington Elementary $  1,204,000 1,041,752 1,041,752 ‐ ‐ 1,041,752 
Critical Facility Deficiencies‐Pillow Elementary $  2,408,000 2,083,506 2,083,506 1,446,839 ‐ 636,667 
Critical Facility Deficiencies‐Wooldridge Elementary $  558,000 482,805 482,805 ‐ ‐ 482,805 
Critical Facility Deficiencies‐Hill Elementary $  724,000 626,438 549 164,382 791,369 646,485 159,645 (14,761) 
Critical Facility Deficiencies‐Odom Elementary $  3,818,000 3,303,499 3,303,499 1,601,603 1,030,392 671,504 
Critical Facility Deficiencies‐Winn Elementary $  1,317,000 1,139,526 1,139,526 96,672 44,051 998,804 
Critical Facility Deficiencies‐Sunset Valley Elementary $  2,067,000 1,788,458 1,788,458 37,939 ‐ 1,750,519 
Critical Facility Deficiencies‐Graham Elementary $  2,014,000 1,742,601 1,742,601 ‐ 16,410 1,726,191 
Critical Facility Deficiencies‐Linder Elementary $  1,952,000 1,688,953 1,688,953 109,144 73,752 1,506,058 
Critical Facility Deficiencies‐Cook Elementary $  2,113,000 1,828,259 1,828,259 81,507 84,355 1,662,397 
Critical Facility Deficiencies‐Houston Elementary $  2,912,000 2,519,588 2,519,588 1,609,472 91,000 819,116 
Critical Facility Deficiencies‐Hart Elementary $  1,984,000 1,716,642 1,716,642 ‐ ‐ 1,716,642 
Critical Facility Deficiencies‐Pickle Elementary $  1,642,000 1,420,729 1,420,729 ‐ ‐ 1,420,729 
Critical Facility Deficiencies‐McBee Elementary $  1,123,000 971,666 971,666 60,280 39,140 872,246 
Critical Facility Deficiencies‐Williams Elementary $  431,000 372,922 372,922 ‐ ‐ 372,922 
Critical Facility Deficiencies‐Langford Elementary $  265,000 229,288 229,288 ‐ ‐ 229,288 
Critical Facility Deficiencies‐Boone Elementary $  2,151,000 1,861,136 1,861,136 ‐ ‐ 1,861,136 
Critical Facility Deficiencies‐Palm Elementary $  1,279,000 1,106,649 1,106,649 345,216 91,123 670,310 
Critical Facility Deficiencies‐Kocurek Elementary $  1,106,000 956,959 956,959 ‐ ‐ 956,959 
Critical Facility Deficiencies‐Casey Elementary $  786,000 680,082 7,379 687,461 675,698 45,695 (33,931) 
Critical Facility Deficiencies‐Rodriguez Elementary $  988,000 854,861 854,861 62,321 28,164 764,376 
Critical Facility Deficiencies‐Widen Elementary $  1,344,000 1,162,887 1,162,887 ‐ 84,598 1,078,289 
Critical Facility Deficiencies‐Galindo Elementary $  845,000 731,131 731,131 1,379 71,363 658,389 
Critical Facility Deficiencies‐Uphaus Early Childhood Cen $  73,000 63,162 63,162 ‐ ‐ 63,162 
Critical Facility Deficiencies‐Barbara Jordan Elementary $  961,000 831,499 831,499 ‐ ‐ 831,499 
Critical Facility Deficiencies‐Davis Elementary $  893,000 772,662 772,662 ‐ ‐ 772,662 
Critical Facility Deficiencies‐Kiker Elementary $  748,000 647,201 647,201 8,400 45,360 593,441 
Critical Facility Deficiencies‐Mills Elementary $  772,000 667,965 667,965 ‐ ‐ 667,965 
Critical Facility Deficiencies‐Baranoff Elementary $  2,654,000 2,296,354 2,296,354 ‐ 20,630 2,275,724 
Critical Facility Deficiencies‐Cowan Elementary $  4,592,000 3,973,197 3,973,197 44,690 376,993 3,551,515 
Critical Facility Deficiencies‐Clayton Elementary  $  671,000 580,578 580,578 ‐ ‐ 580,578 
Critical Facility Deficiencies‐Guerrero Thompson Elemen $  490,000 423,968 423,968 ‐ ‐ 423,968 
Critical Facility Deficiencies‐Baldwin Elementary $  217,000 187,758 187,758 ‐ ‐ 187,758 
Critical Facility Deficiencies‐Jaime Padron Elementary $  571,000 494,054 494,054 ‐ ‐ 494,054 
Critical Facility Deficiencies‐Overton Elementary  $  827,000 715,556 715,556 ‐ ‐ 715,556 
Critical Facility Deficiencies‐Perez Elementary  $  610,000 527,800 527,800 ‐ ‐ 527,800 
Critical Facility Deficiencies‐Clifton Center $  375,000 324,467 324,467 ‐ ‐ 324,467 
Critical Facility Deficiencies‐Construction Management $  ‐ ‐ 1,329,888 1,329,888 156,615 495,129 678,144 
Critical Facility Deficiencies‐Pleasant Hill Annex $  135,000 116,808 116,808 ‐ ‐ 116,808 
Critical Facility Deficiencies‐Delco Activity Center $  417,000 360,807 360,807 ‐ ‐ 360,807 



TOTAL COST FULLY 
MARKED UP (000's) 

Unallocated 
Budgets 

Program 
Contingency 

Alloc Less than 
$50k 

Program 
Contingency 

Alloc More than 
$50k

 Current Budget  Actuals Commitments BalanceProjects 

Proposed 2017 Bond Budget‐to Actual (a/o Dec. 31, 2019) 
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Critical Facility Deficiencies‐Burger Athletic Complex 1,265,000$  1,094,533  1,094,533  ‐  ‐ 1,094,533 
Critical Facility Deficiencies‐Performing Arts Center 18,000$  15,575 15,575 ‐ ‐ 15,575 
Critical Facility Deficiencies‐South Bus Terminal (New Bu 52,000$  44,995 44,995 ‐ ‐ 44,995 
Critical Facility Deficiencies‐Nelson Field 468,000$  404,933 404,933 455,793 151,895 (202,755) 
Critical Facility Deficiencies‐Saegert Trans Center 383,000$  331,389 331,389 ‐ ‐ 331,389 

19,042,000$  16,476,000 16,476,000.00 460,851 468,573 15,546,576 
Rigging Repairs‐Austin High 244,000$  211,111 211,111 ‐ ‐ 211,111 
Rigging Repairs‐Reagan High 244,000$  211,112 211,112 ‐ ‐ 211,112 
Rigging Repairs‐Crockett High 244,000$  211,111 211,111 ‐ ‐ 211,111 
Rigging Repairs‐L C Anderson High 244,000$  211,111 211,111 ‐ ‐ 211,111 
Rigging Repairs‐Akins High 244,000$  211,111 211,111 ‐ ‐ 211,111 
Rigging Repairs‐Fulmore Middle 244,000$  211,111 211,111 ‐ ‐ 211,111 
Rigging Repairs‐Kealing Middle 244,000$  211,111 211,111 ‐ ‐ 211,111 
Rigging Repairs‐Covington Middle 244,000$  211,111 211,111 ‐ ‐ 211,111 
Rigging Repairs‐Mendez Middle 244,000$  211,111 211,111 ‐ ‐ 211,111 

241,091,000$  208,601,000$  22,600$  1,494,270$  210,117,870.00 31,004,549$  11,934,333$  167,178,988$ 
Non Construction: 

3,100,000$  3,100,000 3,100,000 1,233,026 ‐ 1,866,974 
4,408,000$  4,408,000 4,408,000 1,044,081 492,810 2,871,109 

21,400,000$  21,400,000 21,400,000.00 12,769,022 ‐ 8,630,978 
‐$  ‐ 1,027 1,027 756 ‐ 271 

41,000,000$  41,000,000 (830) 40,999,170 11,944,615 80,658 28,973,897 
14,500,000$  14,500,000 (197) 14,499,803 ‐ ‐ 14,499,803 
30,000,000$  30,000,000 (2,468,594) 27,531,406.00 7,546,674 24,995 19,959,737 
5,000,000$  5,000,000 5,000,000.00 ‐ ‐ 5,000,000 
1,513,000$  1,513,000 802,722 2,315,722.00 1,476,173 ‐ 839,549 

Program Management ‐$  49,004,000 1,665,872 50,669,872.00 19,818,405 3,518,219 27,333,249 
Permits and Fees ‐$  3,416,000 3,416,000.00 415,528 157,869 2,842,603 
Copying and Printing ‐$  1,518,000 1,518,000.00 174,337 ‐ 1,343,663 
Legal Services ‐$  380,000 33,353 223,542 636,895.00 504,677 218,625 (86,406) 
Misc. Services ‐ Construction Inspection ‐$  1,139,000 1,139,000.00 51,333 7,000 1,080,667 
Newspaper Advertising ‐$  949,000 949,000.00 6,610 ‐ 942,390 
Safety Consulting ‐$  759,000 3,996 762,996.00 148,551 ‐ 614,445 

120,921,000$  178,086,000$  37,349$  223,542$  178,346,891.00 57,133,788$  4,500,175$  116,712,928$ 

Program Contingency ‐$  73,822,000 (59,949) (23,795,812) 49,966,239.00 ‐ ‐ 49,966,239 
Unused Surplus  ‐$  ‐ ‐

1,134,735,000$  1,134,735,000$  $  $  1,134,735,000$  204,357,127$  273,928,962$  656,448,911$ 
(40,000,000)$  ‐ ‐
(20,751,000)$  (20,751,000) (11,510,890) (6,078,622) (3,161,488) 
(23,000,000)$  (23,000,000) (21,655,622) (1,344,378) ‐

1,050,984,000$  1,134,735,000$  $  $  1,090,984,000$  171,190,616$  266,505,961$  653,287,423$2017 Bond Total Amount 
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Draft Working Document

DRAFT, WORKING DOCUMENT 

October 2019 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Ann Richards ‐ Money to supplement funds for the Guaranteed Maximum Price that exceed the Project Construction Budget . $2,200,000 
Eastside Memorial HS ‐ Money to supplement funds for the Guaranteed Maximum Price that exceed the Project Construction Budget . $8,939,000 
Murchison ‐ Money to supplement funds for the Guaranteed Maximum Price that exceed the Project Construction Budget . $2,500,000 

Total October 2019 $13,639,000 

July 2019 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Construction Management‐To supplement Legal Services budgets for negative balances. $223,542 
Construction Management‐To supplement Critical Facility Deficiency budgets for negative balances. $940,000 
Total September 2019 $1,163,542 

May 2019 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Doss ‐ The contingency funds were used because the Guaranteed Maximum Price amount exceed the Project Construction Budget  amount. $1,300,000 
Hill‐To supplement Critical Facility Deficiency budgets for negative balances. $164,382 
Constuction Management‐To supplement Critical Facility Deficiency budgets for negative balances. $389,888 

Total September 2019 $1,854,270 

April 2019 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

TA Brown ‐ The contingency funds were used because the Guaranteed Maximum Price amount exceed the Project Construction Budget amount. $1,969,000 

Govalle ‐ The contingency funds were used because the Guaranteed Maximum Price amount exceed the Project Construction Budget  amount. $1,500,000 

Total August 2019 $3,469,000 

November 2018 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Menchaca ‐ The contingency funds were used because the Guaranteed Maximum Price amount exceed the Project Construction Budget amount. $3,670,000 

Total July 2019 $3,670,000 

Total To Date: $23,795,812 

Notes:  All numbers are as of December 31, 2019. 




