CBOC Meeting

April 13, 2021




AGENDA

b=

Call to Order
Reminder of Best Practices for Meeting Virtually
Public Comment
Approval of Minutes — March 9th, 2021
Committee Operations
o Discussion of CBOC Members’ Work During Meetings
o New Members and Staff On-boarding
- CBOC Roster — Request for Member and Staff Photos
and Bios
Update on District Response to COVID-19
Reports and Presentations
o 2017 and 2013 Bond Programs
- Issues and Risks, Substantial Changes
- Bond Program Change Log
- CBOC Ad Hoc Meeting: HVAC Projects
o Monthly Bond Financial Reports
- CBOC Ad Hoc Meeting: Financial Reports
- 2013 and 2017 Bond Financial Reports
o HUB Program
o Bond Communication Report
Discussion of the Committee’s Semi-Annual Report to the
Board of Trustees and Timing of Other Reports
Action Items Requested by the Committee
o Ad Hoc Meetings
o Discussion of School Tours

10. Potential Future Items for Discussion

o Meeting Dates/Times, Locations, Review of Annual Calendar

11. Adjourn



CLOSED CAPTIONING

This CBOC meeting is being closed
captioned to ensure accessibility.




WELCOME

AS YOU LOG IN:

« Congratulations! This advisory committeee was the first to adopt online
meetings. You've made it through a virtual year! Go CBOC!

« “Rename” yourself in Zoom so that we see your first and last name.
* Please turn your video on! We want to be able to see all your smiling faces.

« Please keep your microphone muted unless you are speaking. This helps
minimize background noise.

* As areminder, this meeting is being live-streamed to YouTube and
recorded.




WELCOME

AS YOU LOG IN:

« We encourage you to participate in the conversation by “raising your
hand” virtually.

» The tri-chairs, meeting monitors (operators behind the scenes), and staff
will make sure members are heard.

* Note: In Zoom Webinars, the chat feature is designed so that the public
can interact with the panelists. The chat feature has been disabled so the
public can watch but, like a typical CBOC meeting, can'’t participate.




PUBLIC COMMENT

All regular and plenary meetings
of AISD advisory bodies are
open to the public.

Due to the COVID19 pandemic,
members of the Public have been
asked to submit written comments
to Austin ISD’s Let’s Talk
platform by 5 p.m.

Ten minutes of Public Comment
will be read. No more than two
minutes per person.

Norman-Sims ES Campus




APPROVAL OF MINUTES

Please See File 04

Approval of Minutes
from
March 9th, 2021
CBOC Meeting




Committee
Operations




COMMITTEE OPERATIONS

* Discussion of CBOC Members’ Work
During Meetings
* New Members and Staff On-Boarding CROC Mtber B Seatf Riies

We will be using this Google Form to collect CBOC member and staff bios and photos for the purpose of creating

« CBOC Roster — Please submit Member 3 CBOC Roster
and Staff Photos and Bios by April 27t

Please Type Your Bio Here:

- There is a Google Form for submission Long answer text
located in your Google Drive

Please Upload Your Photo Here: *




’ﬂ !
ANY QUESTIONS?

NEXT UP:
Update on District Response to COVID-19



Update on District
Response to

COVID-19




UPDATE ON DISTRICT RESPONSE TO COVID-19

1. Decline in positive cases
2. AISD is evaluating protocols currently in place
3. We are welcoming more students for in-person learning in fall
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rﬂ !
ANY QUESTIONS?

NEXT UP: Reports and Presentations —
2017 & 2013 Bond Programs



REPORTS AND
PRESENTATIONS -

2017 & 2013 BOND
PROGRAMS

2%




ISSUES, RISKS, AND SUBSTANTIAL CHANGES

Govalle Elementary School: Prevailing Wage Notice — Settlement

» Settlement: The district was notified in late March by both the Equal Justice Center
representing the workers and the contractor that the outstanding prevailing wage claim has
been settled prior to arbitration. Therefore, the district will release money withheld from the
contractor as part of the closeout phase of the project.

« Background: The district adopted the Davis-Bacon Prevailing Wage Rates on June 16th,
2014. Three workers, through their attorney, claimed that a subcontractor did not pay them the
Davis-Bacon Prevailing Wage for sprinkler system installation for the Govalle ES project. State
law requires a governing body to find just cause to believe that there’'s been a violation of the
state’s prevailing wage statues before workers claim can go to arbitration. The Board of
Trustees on February 25th, 2021 found just cause to believe that three workers were not paid
prevailing wages. The finding by the Board of Trustees forces the party to either settle or enter
arbitration under the Texas General Arbitration Act. The district withheld from the contractor
the amount claimed and will release that to the parties as determined by the arbitrator in the
absence of settlement. The district is not party to the arbitration, and has no further legal
obligation beyond releasing funds as directed by the arbitrator.




ISSUES AND RISKS, SUBSTANTIAL CHANGES

Bowie HS Modernization: Construction Issues Update

* In November, we notified you of a void feature and utilities !a
issue at Bowie HS. The New Athletics Building is being =5
constructed in the location of the old tennis courts. &
Geotechnical borings were preformed around the tennis courts  [F=55 -
in order to develop a structural foundation design. One
geotechnical boring was called for in the middle of the tennis
courts. This boring was deferred until June in order to not
damage the tennis courts during the tennis season. When the
final boring was made, a void was detected. Additional borings
were undertaken to determine the extent of the void. The void
was not determined to not be extraordinary, but did warrant
some structural modifications to the foundation design.

Bowie HS Construction
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ISSUES AND RISKS, SUBSTANTIAL CHANGES

Bowie HS Modernization: Construction Issues Update (Continued)

» The redesign of the foundation delayed construction six weeks. Recovery and acceleration
measures were initiated by CMD and the General Contractor. Working six and seven days a
week for roughly two months, the General Contractor was able to bring the project back into
alignment with the original contract schedule.

*  During the Winter Storm, the project incurred unusually severe weather from February 11th to
February 20th. Freezing temperatures and snow prevented the progress of construction.
Recovery measures were undertaken. The General Contractor proposed several acceleration
solutions that came with significant cost. After evaluating the acceleration proposed and
additional cost, the decision was made to formally extend the completion of the New Athletics
Project from 7/6/21 to 7/21/21. Confidence is high that the project will complete as currently
scheduled and will be ready for occupancy prior to the start of school in August 2021, thus not
impacting when students will occupy the new space.
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BOND PROGRAM CHANGE LOG

2017 Bond Program
Schedule Change Log - April 2021
- 5 Previou: Modified
Project Date Explanation - .s =
Ann Richards SYWL Mar-20 Design efficiencies allow for a shorter construction duration, moving the completion date up from Aug. Aug21 Jan-21
2021 to Jan. 2021
Austin HS Mar-20 ProcurPTmer?t mo\ren.i up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce Aug-22 Aug22
escolation risk. No impact to completion date.
Brentwood ES Mar-20 ProcurPTmer?t mo\ren.i up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce Aug22 Aug-22
escolation risk. No impact to completion date.
In the fall of 2019, CMD determined that the campus cannot be kept onsite during construction, and will
Brentwood ES Mar-20 swing off-site. This will result in a schedule change for the completion from Aug. 2022 to Jan. 2022, Aug-22 Jan-22
. Procurement moved up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce
Casis ES Mar-20 ~men o up - tosep gth € Aug-22 Aug-22
escolation risk. No impact to completion date.
Govalle ES Mar-20 Due to a late completion, the Govalle ES opening was delayed from Jan. 2020 to Feb. 2020. Jan-20 Feb-20
Hill E5 Mar-20 ;;;uremem moved up from Jan. 2020 to Sep. 2018. Completion date moved from Aug. 2022 to Aug. Aug-22 Aug-2
LASA move to Eastside Mar-20 LASA move delayed, due to the Eastside Modernization project delay. Aug-20 Aug-21
LBJ ECHS Medical HS Mar-20 LE.J Medical prgject delayed due to Ea.smde Mot.iernlzatlon project and LASA move delay. Some interim Aug22 Aug-22
miles stones will change, but completion date will not.
LBJ ECHS Medical HS Mar-20 ;Bziuremem moved up from Jan. 2020 to Sep. 2018. Completion date moved from Aug. 2022 to Jan. Aug-22 Jan-22
During design, the Eastside ECHS modernization was delayed, to allow for additional time to work with the
Original Anderson alumni association and the City of Austin historic landmark commission, in order to
Modernized Eastside ECHS Mar-20 agree on a historic preservation solution. Since a summer is needed for the move to the new campus, the Aug-20 Aug-21
project was delayed by one year. This also impacts the LBJ Medical project, as well as the LASA move.
Due to a change in the contractor made by CMD over the summer of 2019, the Norman ES project
N ES Mar-20 Aug-20 Jan-21
orman ar completion will be delayed from Aug. 2020 to Jan. 2021 uE an
nfa Apr-20 No changes. n/a n/a
Murlcll'llson MS (6th Grade May-20 6th grade addition previously scheduled to open summer 2020. Project resequened, and will open fall Aug-20 Dec-20
Addition) 2020.
Murchison MS (Admin) May-20 J;:;r[;in remodel previously scheduled to open December 2020. Project resequenced, and will open July Dec-20 Jua1
nfa Jun-20 No changes. n/a n/a
nfa Aug-20 No changes. n/a n/a
nfa Sep-20 No changes. n/a n/a
nfa Oct-20 Mo changes. nfa n/a
nfa Mov-20 Mo changes. n/a n/a
nfa Jan-21 No changes. n/a n/a
- = - — -
Brentwood ES Mar-21 Proleq delayed fro.m Ja n_uarv 2022 opening to August 2022. Cause of delay due to Site Development Jan-22 Aug-22
Permit delay early in project.
nfa Apr-21 Mo changes. nfa n/a

Please See File 07b
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Comment on Text
See document named  "07b   2021_04_13   2017_Bond_Schedule_Change_Log.pdf" within packaged files.


CBOC AD HOC MEETING: HVAC PROJECTS - MEMBER REPORT

Please See File 07c

e Single Project General Timeline
o Design — February to June/luly
= Project Initiation — Approx. 2 Weeks — Internal (PM Gathering Information])

* Scope Review and Background Information Gathering

* Budget Review

¢ Schedule Review

= Design — Approx. 5 Months

+ Design Procurement — Approx. 2 to 4 Weeks
o Scope Review and Investigation
o Contact AE and Transmit Package Created From “Project Initiation”

Phase

o Review Project With AE and Perform Walkthrough
o MNegotiate Fee
o Execute Contract

¢ Schematic Design — Approx. 1 to 1.5 Month
o Design Meetings, Campus Visits and Coordination Meetings
o Review Documents
o Approve Package For Next Phase

¢+ Design Development — Approx. 1 to 1.5 Month
o Design Meetings, Campus Visits and Coordination Meetings
o Review Documents
o Approve Package for Next Phase

¢+  Construction Documents — Approx. 1 to 1.5 Month
o Design Meetings, Campus Visits and Coordination Meetings
o Review Documents
o  Approve Package for Next Phase
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CBOC AD HOC MEETING: HVAC PROJECTS — MEMBER REPORT

Please See File 07c

o Bid, Award and Contracting - July to October
®  First Advertisement — 1 Week
= Second Advertisement -1 Week
= Walkthrough — 1 to 2 Weeks
*  Bids Due —1 Week
= Evaluations — 2 to 3 Weeks
* |nternal Documents for Board Agenda — 2 to 3 weeks
¢ (Due 1 Month Before Scheduled Board Meeting)
=  Board Meeting for Approval — 1 Manth
=  Execute Contract — 2 Weeks
o Pre-Con, Submittals and Long Lead Order/Deliver — November to April/May
*  Project Kick-off — 1 Week
= Submittal Review For Long Lead — 1 to 1.5 Months
=  Long Lead Ordering and Delivery — Up to 4 Months
o Construction — May/June to August
o Closeout — August to October

*  Project Overlap
o Phase 1 Projects - February 2021 to October 2022
= Phase 2 Projects — February of 2022 to October 2023
*  Phase 3 Projects — February 2023 to October 2024
o And So-on
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CBOC AD HOC MEETING: HVAC PROJECTS - MEMBER REPORT

2017 Bond Program: Targeted Projects with HVAC Scope

Project Name

Initial Construction
Total

Akins High Schoal Critical Repairs - HVAC, Building Envelope, Site Drainage $2,780,072.65 03-Design
Allison EI y School Electrical, HVAC, Plumbing, Security, Site Drainage Improvements 5590,983.98 08-Financial Closeout
Anderson High School Critical Repairs - Architectural Renovations, Crawl Space, Electrical, HVAC, Site Drainage 52,268,819.04 01-Preliminary
Austin High School HVAC, Playfields Improvements 52,596,133.25 07-Closeout
Bailey Middle School Critical Repairs - Electrical, HVAC, Building Envelope, Plumbing 5 3,453,584.59 03-Design

Please See File 07d

Barrington Elementary School Critical Repairs - HVAC, Building Envelope, Lighting 5 842,064.77 05-Construction
Becker Elementary School Electrical, HVAC, Building Envelope, Site Drainage Improvements 5 825,978.81 05-Construction
Bedichek Middle School Critical Repairs - Crawl Space, Electrical, HVAC, Building Envelope, Plumbing, Safety, Site Drainage, Structural 52,840,919.53 05-Construction
Blackshear Elementary School Critical Repairs - Electrical, HVAC, Building Envelope, Security, Site Drainage 5963,059.13| 02-Design Procurement
Boone Elementary School Critical Repairs - Crawl Space, Electrical, HVAC, Building Envelope, Pavement, Plumbing, Site Drainage 51,504,386.48 03-Design

Bowie High School HVAC, Plumbing Improvements $1,009,918.21 05-Construction
Campbell Elementary School Critical Repairs - Electrical, HVAC 5 469,989.64 01-Preliminary
Casey Elementary School HVAC Improvements 5549,720.03 08-Financial Closeout
Clifton Career Devel School Critical Repairs - Electrical, HVAC, Site Drainage, Structural 5262,271.00) 02-Design Procurement
Cook Elementary School Crawl Space, HVAC, Plumbing, Site Drainage Improvements 51,036,495.00 07-Closeout
Covington Middle School Critical Repairs - Electrical, HVAC, Plumbing, Safety £ 2,276,855.68 05-Construction
Cowan Elementary School Cowan ES - Electrical, HVAC, Plumbing Improvements %1,352,619.00 04-Bid, Award
Crockett Early College High School Critical Repairs - Architectural Renovations, Crawl Space, Electrical, HVAC, Building Envelope, Plumbing, Security, Site 55,321,653.54 03-Design
Cunningham Elementary School Critical Repairs - Electrical, HVAC, Building Envelope, Plumbing, Site Drainage 5945,574.39 07-Closeout
Davis Elementary School Critical Repairs - HVAC, Site Drainage. Structural £ 624,554.69| 02-Design Procurement
Dobie Middle School Dobie MS-Crawl Space, HVAC, Building Envelope, Playfields, Plumbing, Site Drainage Improvements 51,508,582 82 05-Construction
Galindo Elementary School Critical Repairs - HVAC, Plumbing $5090,983.99 03-Design
Gorzycki Middle School Critical Repairs - HVAC 5518,946.90 03-Design
Graham Elementary School Critical Repairs - Crawl Space, HVAC, Building Envelope, Pavement $759.536.84 03-Design
Guerrero Thompson Elementary School Critical Repairs - HVAC 5 342,700.79 20-Future

Gus Garcia Young Men's Leadership Academy Critical Repairs - HVAC, Pavement, Structural 52,368,831.71 30-On Hold
Harris Elementary School Critical Repairs - Electrical, HVAC, Site Drainage 51,181,268.61 20-Future

Hart Elementary School Critical Repairs - Electrical, HVAC %1,387,588.46 03-Design

Highland Park Elementary School

Electrical, HVAC, Plumbing, Site Drainage Improvements

51,214 839.29

08-Financial Closeout

Hill Elementary School Electrical, HVAC Improvements 5 506,357 88 07-Closeout
Houston Elementary School Critical Repairs - Electrical, HVAC, Building Envelope, Site Drainage 5 851,856.22 07-Closeout
Jordan Elementary School Critical Repairs - HVAC, Pavement, Security, Site Drainage 5672,113.15 03-Design
Joslin Elementary School Critical Repairs - Electrical, HVAC, Building Envelope, Plumbing, Site Drainage 5679,107.06 05-Construction
Kealing Middle School Critical Repairs - Crawl Space, HVAC 51,314,851.98 05-Construction
Kiker Elementary School Critical Repairs - HVAC, Building Envelope 5523,143.22 04-Bid, Award
Kocurek Elementary School Critical Repairs - HVAC, Structural 5773,524.62 04-Bid, Award
Lamar Middle School Critical Repairs - Electrical, HVAC, Building Envelope, Playfields % 2,080,683.31 06-Punch Out
LASA High School at the Eastside Memorial ECHS Campus  |Minor rengvations at Eastside to receive LASA —-updating HVAC in classrooms to meet code £2,797,557.00 03-Design
LASA High School at the Eastside Memorial ECHS Campus | Critical Repairs - Electrical, HVAC, Site Drainage £ 2,673,065.09 05-Construction
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CBOC AD HOC MEETING: HVAC PROJECTS - MEMBER REPORT

Please See File 07d

La5A High School at the Eastside Memorial ECHS Campus | Critical Repairs - Electrical, HYAC, Site Drainage % 2,673,066.09) 05-Construction
Lee Elementary School Critical Repairs - Crawl Space, HVAC, Building Envelope, Plumbing 5 531,535.90| 07-Closeout
Linder Elementary School crawl Space, Electrical, HVAC Improvemeants % 1,365,207.99) 06-Punch Out
Lively Middle School Critical Repairs - HVAL, Playfields, Plumbing 5 1,684, 620.39) 05-Construction
Maplewood Elemeantary School Critical Repairs - Elactrical, HVAC % 479,081. 70| 05-Construction
Martin Middle schoal Electrical, HvAC, Plumbing Improvements 5 1,576,423.59) 07-Closeout
Mathews Elermentary School Electrical, HwAC, Plumbing, Safety Improvemnents % 619,658.97| 07-Closeout
McBae Elementary School Critical Repairs - Architectural Renovations, HVAC, Flurnbing 5 7B5,414.23] 07-Closeout
MeCallum High School Critical Repairs - HVAL, Site Drainage % 1,677,135.56) 04-Bid, &ward
Mills Elementary schaool Critical Repairs - HVAC, Pavement, Flumbing % 539,928.53 03-Design
Murchizon Middle School Phi of Modernization, + Architectural Renovations, HYAC, Site Drainage (Combined with 200001-RURCH) % 674,910.72|

Mavarro Early College High School Critical Repairs - Architectural Renovations, Crawl Space, Electrical, HVAC, Security, Site Drainage £3,373,154.81| 02-Design Procurement
Melson Field Bus Terminal Architectural Renovations, Electrical, HvAC, Improvements to Seal Building Envelope 5 327,314.21 07-Closeout

0. Henry Middle School Architectural Renovations, HVAC, Site Drainage Improvements 5 1,373,600.57) 07-Closeout
Odom Elementary School Odom ES - Electrical, HAC, Building Envelope, Plumbing Improvements % 1,235 ,121.57] 07-Closeout
Ortega Elementary School Critical Repairs - Electrical, HYAC, Plumbing 5 BE1,920.94 DE-Financial Closeout
Padron Elementary School Critical Repairs - HVAC 5329,351.32| 0&-Financial Clossout
Palm Elementary School crawl Space, HVAC, Building Envelope, Plumbing, Site Drainage Improvements % 724 567 36 07-Closeout
Faredes Middle school Critical Repairs - HVAC, Building Envelope, Security 51,443 530.61) 02-Design Procurement
Patton Elementary School Critical Repairs - Electrical, Hvac, Building Envelope, Plumbing, Security 5 034 384 16 03-Design
pease Elementary School Critical Repairs - Electrical, Hvac, Plumbing % 326,614.82| 03-Design
Pecan 5prings Elementary school architectural Renovations, Electrical, Hvac, Building Envelope, Plumbing, Site Drainage Improvements % 2,459,752.33] De-Financial Closeout
Perez Elementary School Critical Repairs - HVAC, Building Envelope, Site Drainage % 426 627 50| 04-Bid, sward
PFickle Elementary School critical Repairs - HVAC, Building Envelope % 1,148 397.32| 04-Bid, sward
Fillow Elementary School Critical Repairs - Electrical, HYAC 5 269,964.23 03-Design
Pleazant Hill Elementary School Electrical, Hvac, Playfields, Plumbing, safaty, Site Drainage Improvements 51,704 411 84 07-Closeout
Reilly Elementary School Electrical, Hvac, Building Envelope, Plumbing Improvements % 1,256,802 65| 0&-Finandial Closeout
Rodriguez Elementary School critical Repairs - Architectural Renovations, HVAC, Lighting % 650,996,567 07-Closeout
Saegert Bus Terminal Critical Repairs - Electrical, Hvac % 267,866.13| 04-Bid, sward

5t Elmao Elementary School HVAC Improvemeants 5 181 841 23| 07-Closeout
Surnmitt Elementary School Critical Repairs - HVAL 5 512 652 40| 01-Preliminary
sunset alley Elementary School Critical Repairs - HVAC, Building Envelope, Pavement, Site Drainage, Structural % 1,445 637.79) 07-Closeout
Travis Early College High School Critical Repairs - Crawl Space, Electrical, HVAC, Pavemant 5 2,649, 986.23) 05-Construction
Travis Heights Elementary Schaool Critical Repairs - Electrical, HAC, Building Envelope, Plumbing 5 676,309.50| 07-Closeout
walnut Creek Elementary School critical Repairs - HVAC, Building Envelope, Site Drainage % B50,996.67| 0&-Finandial Closeout
‘webb Middle School Critical Repairs - Electrical, HVAC, Lighting, Pavement, Structural 5 1,465 920.07) 04-Bid, &ward
‘widen Elementary school Critical Repairs - Electrical, HYAC, Pavement, Security, Site Drainage % 039, 970.29) 05-Construction
‘Williams Elementary School HWAL, Structural Improvements 5 301 436.81] 04-Bid, &ward
‘winn Elementary School crawl Space, Electrical, HvAC, Plumbing iImprovernents % 021 09576 06-Punch Out
‘Wiooldridge Elementary School Critical Repairs - Electrical, HvaC, Plumbing % 380,230.25 03-Design 22
‘Wooten Elementary School Critical Repairs - Electrical, Hvac, Plumbing, Site Drainage % 792 40813 06-Punch Out
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CBOC AD HOC MEETING: HVAC PROJECTS - MEMBER REPORT

HVAC MAINTENANCE DURING COVID

Prioritization of HVAC work orders

HVAC routine PM activities to ensure proper air circulation, air quality, and temperature

HEPA air scrubbers/air movers were placed in building corrodors including hallways to provide
additional support to our HVAC system

HEPA air scrubbers were placed in administrative spaces and health rooms, as well as Fine
Arts areas (Band & Choir rooms), dance rooms, and in classrooms receiving accommodations
Distrubuted over 300 of the large HEPA air scrubbers and about 515 of the small HEPA air
scrubbers

secede

======S ==

Pidiiiii i idi: i |||||||||
FTEEESSS = =% & =& = % o

I O A e,

nianan ifi LN NTRTRTATAT]
—

23




i

ANY QUESTIONS?

NEXT UP: Reports and Presentations —
Monthly Bond Financial Reports



Reports
and
Presentations:
Monthly Bond

Financial Reports




CBOC AD HOC MEETING: FINANCIAL REPORTS - MEMBER REPORT

Updates from March 25t Ad Hoc Meeting

* Financial Clarity
o Charts, supplemental reports/logs, & set reporting thresholds
o Inactive/active project breakdown

* Next Steps for 2013 Bond Program
o Reallocate funds to meet new technology needs

o Close out 2013 Bond Program




FINANCIAL REPORTS (INCLUDED IN YOUR PACKET)

a & 0D~

2017 Bond Program Financials
Please See File 07e

2017 Bond Program Activity

Please See File 07f

2017 Bond Program Amendment Log
Please See File 07g

2017 Bond Program Previous Bond Support [
Please See File 07h

2013 Bond Program Financials
Please See File 07i

Menchaca ES Courtyard




2013 BOND PROJECT EXPENDITURES

Type Original Amount Spent Amount Remaining Balance

Integrated Enterprise Resource Management

System for HR, Finance and Ancillary 10,063,000 9,845,214.34 S-
Computer Refresh 23,000,000 22,944,490.01 S-
Innovation Stations 9,000,000 3,565,637.62 S-
Network upgrades (45 campuses) 24,000,000 28,038,697.88 S-
Laptop Refresh 4,000,000 3,701,806.64 S-
Upgrades to Projection Systems 1,000,000 2,599.00 S-
Upgrades to Instructional and Assessment

Systems 5,937,000 1,229,267.00 S-
Install Wireless Solution for Portables 2,500,000 60,399.51 S-
Printer Refresh 1,000,000 S- S-
RFIP Cards 500,000 5- 5-

81,000,000 69,388,112.00 11,611,888




2013 BOND PROJECT BUDGET

Technology School Buses Total
(in millions)
Amount S6.6 S5.0 S11.6
&
Projects * Acquisition of a position control ¢ Replace 2008 model buses per
system 12-year replacement plan
* Acquisition of financial ERP *  Purchase of new school buses
system to support additional safety,
* CBRS Wi-Fi Expansion student retention and

increased enrollment
* Acquisition of three electric
school buses

2013 Prop 1: Construction, acquisition, rehabilitation, renovation, expansion, improvement and
equipment of school buildings in the district, including (i) science programs, (ii) technology systems
and equipment, (iii) promotion of energy conservation and efficiency, (iv) cafeteria and food service
facilities, and (v) district maintenance and facilities services, and the purchase of new school buses.




FINANCIAL REPORTS: 2017 BOND FINANCIALS ACTIVITY

Please See Files 07e

Significant Changes in Balance due to:

Programs with a Monthly Change over $1M

Category - Project - Project # - Detail E)((:;:r:]dgifulrls C:mhfnr:?r:;:ts Total Monthly Change
Targeted Projects - 2,594,002 2,594,002
Critical Facility Deficiencies - 2,594,002 2,594,002
200036-018 - 2,594,002 2,594,002
Electrical, HVAC and Site Drainage - 4,002 4,002
HVAC and Electrical Repairs at Eastside Memorial ECHS - 2,590,000 2,590,000
Non-Construction - 3,254,249 3,254,249
Technology - 3,254,249 3,254,249
140086-745 - 3,254,249 3,254,249
Chromebooks & Deployment - 3,238,020 3,238,020
Monitors, Chromebooks, Warranty & Deployment - 16,229 16,229

Grand Total - 5,848,250 5,848,250



e165079
Comment on Text
See document named  "07e   2021_04_13   2017_Bond_Program_Monthly_Activity.pdf" within packaged files.


FINANCIAL REPORTS: 2017 BOND FINANCIALS

Please See Files 07f

2017 Bond Program
Month End Balance by Project Type*

" $300.0
<
2
= $250.0
S
$200.0
$150.0
$100.0
$50.0
$-
July-20 August-20 September-20 October-20 January-21 February-21 March-21
==4==Modernization Projects 280,696,031 200,656,968 212,539,754 178,218,721 145,952,494 89,322,524 88,238,983
===Targeted Projects 144,920,587 137,580,347 138,066,542 136,249,400 127,034,029 124,502,858 120,981,862
Non Construction 83,444,297 82,463,408 77,054,851 76,479,304 73,816,900 72,908,166 69,279,517
*Does not include Contingency or Prior Bonds Total Project Balance @ March 2021 278,500,362

Program Contingency & Prior Bonds Balance 17,717,612
Total Balance 296,217,974

% Budget Remaining
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FINANCIAL REPORTS: 2013 & 2017 BOND FINANCIAL NOTES

2017 Bond Program Amendment Log:
There are no 2017 Bond Budget Amendments (Adjustments) for March 2021.

Please See File 07g: 2017 Bond Program Amendments Log

2017 Bond Program & Previous Bonds:

There have been no substantial changes to the previous bond usage by T. A. Brown ES,
Menchaca ES.

* Bowie HS had changes in 2017 Bond, but not in prior bonds.
Please See File 07h: 2017 Bond Program Previous Bonds

2013 Bond Program:

Project 140072: AISD District-Wide Partial Replacement of Decks at Portables, reopened for
additional work.

Please See File 07i: 2013 Bond Program Financials
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ANY QUESTIONS?

NEXT UP: Reports and Presentations —
HUB Program
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GENERAL UPDATES & OUTREACH

The HUB Program Department continues to identify opportunities to
remain current with industry best practices for HUB engagement.

 The HUB Department hosted two HUB
forums with firms that are interested in doing
business with AISD bond funded projects.
The forums provided a platform for HUBs to
present their capability profile to Construction
Management and Procurement leadership

 There were no outreach events held in the
month of March.




2013 BOND PROGRAM — ARCHITECT/ENGINEERING: THROUGH MARCH 2021

Category Contracted Amount ($) HUB % Contracted | Paid Amount ($) Paid Progress Paid Participation HUB Goal

African American 393,272 1.2% 385,597 98.0% 1.3% 1.9%
Asian/Native American 4,776,676 14.9% 4,535,801 95.0% 15.0% 7.4%
Hispanic 3,269,068 10.2% 3,181,240 97.3% 10.5% 9.4%
Women-Owned 4,522,775 14.1% 4,402,015 97.3% 14.5% 9.8%
HUB Total 12,961,791 40.4% 12,504,652 96.5% 41.2% 28.5%

Non-HUB 19,057,919 59.5% 17,817,735 93.5%

Total 32,019,710 30,322,387 94.7%

Note: Numbers may not add due to rounding
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2013 BOND PROGRAM - CONSTRUCTION: THROUGH MARCH 2021

Category Contracted Amount ($) HUB % Contracted | Paid Amount ($) Paid Progress Paid Participation HUB Goal

African American 4,746,028 1.7% 4,746,028 100.0% 1.8% 1.7%
Asian/Native American 3,440,271 1.3% 3,437,048 99.9% 1.3% 1.9%
Hispanic 23,114,452 8.5% 22,457,549 97.2% 8.4% 8.1%
Women-Owned 35,864,710 13.1% 34,905,266 97.3% 13.0% 10.2%
HUB Total 67,283,094 24.7% 65,838,296 97.9% 24.5% 21.9%
Non-HUB 205,612,594 75.4% 202,030,258 98.1%
Total 272,778,271 267,576,148

Note: Numbers may not add due to rounding

% Goal Achieved
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2017 BOND PROGRAM - ARCHITECT/ENGINEERING: THROUGH MARCH 2021

Category Contracted Amount ($) HUB % Contracted | Paid Amount ($) Paid Progress Paid Participation HUB Goal

African American 3,726,549 6.1% 3,531,416 94.8% 6.8% 1.9%
Asian/Native American 5,873,060 9.6% 5,306,363 90.4% 10.2% 7.4%
Hispanic 8,357,837 13.7% 7,502,952 89.8% 14.5% 9.4%
Women-Owned 7,466,508 12.3% 6,434,673 86.2% 12.4% 9.8%
HUB Total 25,423,954 41.8% 22,775,406 89.6% 44.0% 28.5%
Non-HUB 35,439,520 58.2% 29,037,976 81.9%
Total 60,863,474 51,813,383

Note: Numbers may not add due to rounding
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2017 BOND PROGRAM - CONSTRUCTION: THROUGH MARCH 2021

Category Contracted Amount ($) HUB % Contracted | Paid Amount ($) Paid Progress Paid Participation HUB Goal

African American 5,195,948 0.8% 5,009,017 96.4% 1.3% 1.7%
Asian/Native American 3,059,814 0.5% 1,247,939 40.8% 0.3% 1.9%
Hispanic 21,217,275 3.3% 15,070,351 71.0% 3.5% 8.1%
Women-Owned 72,548,612 11.3% 61,970,787 85.4% 14.3% 10.2%
HUB Total 102,021,651 15.9% 83,298,096 81.6% 19.2% 21.9%
Non-HUB 538,743,206 84.1% 349,513,234 64.9%
Total 640,764,857 432,811,330

Note: Numbers may not add due to rounding
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ANY QUESTIONS?

NEXT UP: Reports and Presentations —
Bond Communication Report
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MILESTONE CEREMONIES

Murchison Middle School celebrated its Grand Opening on March 31st with a virtual event featuring a
ribbon-cutting, outdoor performance by the Murchison band and cheerleaders, school tour, and student
video. With almost 900 attendees, the ceremony included live remarks from Superintendent Dr. Stephanie
Elizalde, Board of Trustees President Geronimo Rodriguez, District 7 Trustee Kristin Ashy, and Murchison
Principal Beth Newton. _ __ ___ _ __
Looking ahead to the Summer and Fall 2021 ‘Murchison Grand Opening Tour
Grand Openings, we will begin working with the N e I A O AR A P PN NP
respective principals and project teams to plan
ceremonies for the following: Ann Richards
School for YWL, Eastside Memorial ECHS and
International High School at Original L.C.
Anderson, Hill Elementary School and Sanchez
Elementary School. LBJ ECHS and New

Northeast Middle School will also celebrate their
groundbreakings in 2021.

The latest event details can be found at

wWwWWwW AISDFuture com Mrhison MS Moernizaion Ribbon ttng



http://www.aisdfuture.com/

ONGOING BOND COMMUNICATIONS

In addition to planning the upcoming milestone ceremonies,
the bond communications team continues to provide regular
project updates on the 2017 Bond Program.

e On March 11th, the latest edition of the bond quarterly
newsletter was shared with families and community
members;

e An update was shared on Hill Elementary School which
included site photos and details on construction progress;

e An update was shared on Eastside Memorial ECHS and
International High School at Original L.C. Anderson
which included details on the wellness walk, campus mural,
and name update;

e  On April 6th, a community meeting was held for Brentwood
Elementary School for families and community members to
learn more about the construction timeline and design
updates;

e On May 1st, a second community meeting will be held for
the LASA transition to Eastside, followed by a second
meeting for the Johnston alumni.

To read the latest updates, view project videos and follow
along with community meetings and events, please visit
www.AISDFuture.com.

BOND UPDATES

NEWS FROM ACROSS THE DISTRICT

MILESTONE CEREMONIES

We are #AISDProud to celebrate the opening of three more modernized
campuses. Norman-Sims Elementary School, Murchison Middle School
and the Ann Richards School for Young Women Leaders opened on Jan. 6
to start our Spring 2021 semester. We have successfully modernized and
opened nine new schools as part of the 2017 Bond Program.

AISD held a virtual grand opening ceremony for Norman-Sims Elementary
School, featuring special performances by students, remarks from district
leadership and a ribbon-cutting moment with the principal. For the health
and safety of the AISD community, this event was held virtually. You can
view the full event recording at the AISD Future bloc

We look forward to commemorating the grand openings of the modernized
Murchison Middle School and Ann Richards School for Young Women
Leaders with the community.

= Norman-Sims Elementary School Grand Opening — Feb. 11

= Murchison Middle School Grand Opening — March 31

= Ann Richards School for Young Women Leaders Grand Opening —
Fall 2021

EARLY CHILDHOOD EDUCATION

Pre-Kiis a critical growth period for young learners, helping them develop
important skills that directly correlate to future academic success. AISD
provides a nurturing, rigorous environment for students through purposeful
play, social activities and research-based curriculum. Through the 2017
Bond Program, AISD is renovating and modernizing pre-K spaces across the
district, including Govalle and T.A. Brown elementary schools. These 21st-
century learning spaces benefit our youngest students in numerous ways,

providing flexible furniture, increased outdoor learning opportunities and a
more creative environment to grow and socialize

|
Ann Richards School for YWL Collaboration Space

Bond Quarterly Newsletter

S : it A
. Brown ES Outdoor Learning



http://www.aisdfuture.com/
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ANY QUESTIONS?

NEXT UP: Discussion of Committee’s
Semi-Annual Report to the Board of Trustees
& Timing of Other Reports
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DISCUSSION OF REPORTING

2020 Report to Board #2
* Drafted October 2020
« Sent to Board January 2021

2021 Report to Board #1
« Working with leadership to schedule
production and reviews

« Welcome feedback from members




z !
ANY QUESTIONS?

NEXT UP:
Action ltems Requested by the Committee
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ACTION ITEMS REQUESTED BY THE COMMITTEE

Ad Hoc Meetings
Discussion of School Tours

New Middle School in Northeast Austin




Potential Future
ltems For

Discussion




POTENTIAL FUTURE ITEMS FOR DISCUSSION

* Next Virtual CBOC Meeting: May 11th, 2021 at 6:00 p.m.
* Future Meeting Topics . . .

1 l‘ 1
1 E o
it ke

Webb and Dobie MS: Furniture Refresh
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ADJOURN

ji=— Eastside Memorial
Early College HS &
International HS
Future Exterior
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APPENDIX: KEY DEFINITIONS

» Project Contingency: Project contingency is a budget of money, held at the project level, that exists to
mitigate against risk and uncertainty, and is used to ensure the delivery of each individual project. Itis
either planned and funded at inception or built through contribution from within that individual project
budget.

» Program Contingency: Program contingency is an account of money, held at the program level, that
exists to mitigate against risk and uncertainty for the entire bond program, and is used to ensure the
delivery of all projects within the program as scoped. It is either planned and funded at inception or built
through contributions from individual projects.

« Bond Authorization Surplus: Bond authorization surplus is an account of money or unused bonding
authority, which begins at a zero balance at the start of the program and receives contributions of surplus
bond authorization as projects are completed under budget. Represents uncommitted funds, which can
be used to fund new projects and/or scopes of work.

» A Substantial Scope Change occurs if there’s a:
» Change in location that is different from stated purpose when the bond was ratified by voters

» Change in project type that is different from stated purpose that was presented when the bond was
ratified by voters, i.e., from “build new school” to build and “performing arts center” to “buy land” or
“replace turfs”
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