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Proposed 2017 Bond Budget-to Actual (a/o March 22, 2021)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency . Budget a/o .
Projects All B
d MARKED UP Budgets ETE gy Bp i B - Alloc Less than Contingency Alloc March 22, 2021 Actuals Commitments alance

Modernization Projects:

More than $250k

Targeted Projects:

Subtotal Modernization Projects

772,723,000

674,226,000

727,328,342

727,328,342

391,629,101

Ann Richards S 70,000,000 61,113,000 63,313,000 63,313,000 48,835,163 13,206,976 1,270,861
Austin HS S 23,468,000 20,488,000 20,488,000 20,488,000 7,272,618 9,554,263 3,661,119
Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,937,012 35,937,012 32,107,214 3,407,658 422,140
Blazier Relief ES/MS S 50,000,000 43,652,000 45,027,000 45,027,000 38,462,703 8,047,264 (1,482,967)
Bowie HS ** S 88,000,000 76,827,000 76,827,000 76,827,000 25,305,509 30,199,921 21,321,570
Brentwood $ 35,764,000 31,223,000 37,379,288 37,379,288 5,280,749 29,121,886 2,976,653
Casis S 35,150,000 30,687,000 38,863,136 38,863,136 16,836,240 20,100,271 1,926,625
Doss ES $ 43,000,000 37,541,000 38,841,000 38,841,000 36,204,455 1,970,052 666,493
Eastside Vertical Modernization (Sanchez) $ 25,000,000 21,631,000 25,990,561 25,990,561 12,367,487 13,135,645 487,429
Govalle $ 32,499,000 28,373,000 30,373,000 30,373,000 29,278,017 808,697 286,286
Hill ES $ 17,000,000 14,842,000 14,842,000 14,842,000 8,511,385 6,436,280 (105,665)
LBJ ECHS Medical HS S 22,000,000 19,207,000 20,326,701 20,326,701 1,323,488 562,335 18,440,878
LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 24,399,156 3,561,508 (354,020)
Menchaca *** S 33,300,000 29,072,000 32,742,000 32,742,000 9,096,891 209,750 23,435,359
Modernized Eastside HS @ Anderson $ 80,000,000 69,843,000 77,782,000 77,782,000 50,041,365 23,993,768 3,746,867
Murchison (plus targeted) $ 24,620,000 21,494,000 23,994,000 23,994,000 20,370,144 3,427,036 196,820
New Northeast MS S 60,958,000 53,219,000 53,219,000 53,219,000 2,831,481 48,044,769 2,342,750
Rosedale S 40,000,000 34,921,000 34,921,000 34,921,000 6,872,704 31,582,750 (3,534,454)
T.A.Brown * S 30,797,000 26,887,000 28,856,000 28,856,000 16,232,332 89,429 12,534,239
$

247,460,258

88,238,983

Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 2,858,512 854,316 4,888,547
Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,846 810,376 276 24,194
Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 - 7,600 172,369
Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 2,559,682 130,232 521,867
Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 - 343,198 3,929,370
Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 - - 187,758
Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 135,208 9,066 2,152,080
Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 - 80,750 750,749
Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 96,277 46,980 898,495
Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 8,016 8,094 126,655
Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,074 995,262 67,885 5,927
Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,114,614 4,114,614 234,603 61,124 3,818,887
Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies | $ 2,086,000 1,804,896 1,804,896 1,804,896 34,375 83,308 1,687,213
Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 - - 1,191,438
Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 1,056 37,144 334,722
Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 - 178,645 1,682,491
Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 1,243,977 220,691 (5,906)
Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 135,030 70 38,813
Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 84,953 267,735 741,845
Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 402,294 132,591 1,331,444
Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 - - 586,646
Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 726,392 - (4,999)
Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 - - 324,467
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Proposed 2017 Bond Budget-to Actual (a/o March 22, 2021)

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program
. Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Alloc Budget a/o Actuals P Balance
MARKED UP Budgets ELTES 22011y kB Alloc Less than March 22, 2021
More than $250k
$250k
Construction Management-Critical Facility Deficiencies S - - 1,329,888 1,329,888 495,257 3,437,469 (2,602,838)
Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 747,463 98,546 982,250
Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 1,839,621 129,036 786,275
Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 - 94,600 1,205,400
Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 326,866 204,870 3,441,461
Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 1,600,817 347,215 8,721,274
Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 1,047,248 74,645 47,913
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 - - 772,662
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 58,533 89,172 1,215,915
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 554,307 554,307 54,315 471,560 28,432
Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 2,441,016 148,694 (723,380)
Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 731,131 731,131 77,438 69,488 584,205
Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,930,577 2,930,577 - - 2,930,577
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 3,500 20,299 51,476
Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 - 47,000 595,009
Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 78,639 705,964 957,998
Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 423,968 423,968 - - 423,968
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 462,469 462,469 439,144 358 22,967
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 - - 1,456,193
Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 - 123,495 1,593,147
Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 - 361,372
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 819,870 54,039 (67,776)
House Park S 6,000,000 5,191,000 5,191,000 5,191,000 44,136 396,166 4,750,698
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 2,580,923 53,460 (114,795)
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 - - 494,054
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 78,894 745,689 919,747
Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 308,956 221,218 1,096,481
Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 52,048 40,490 554,663
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 71,971 143,264 741,724
L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,307,508 48,338 3,686,362
L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 3,256,525 209,017 2,346,292
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 16,175 13,288 199,825
LASA move to Eastside S 4,000,000 3,461,000 3,461,000 3,461,000 15,829 319,607 3,125,564
LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,656,958 3,656,958 232,506 2,623,839 800,613
LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 241,325 241,325 - - 241,325
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 488,804 37,020 131,760
Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 2,316,085 2,226,192 11,933,723
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 1,628,782 179,332 (119,161)
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 1,688,663 195,319 1,462,776
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 42,984 666,444 (116,737)
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 1,827,914 583,663 1,069,295
Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 675,641 4,190 86,774
McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 835,137 86,009 50,520
McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 211,703 50,158 1,812,992
McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 9,342,000 9,342,000 - - 9,342,000
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Proposed 2017 Bond Budget-to Actual (a/o March 22, 2021)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program
. Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Alloc Budget a/o Actuals P Balance
MARKED UP Budgets ELTES 22011y kB Alloc Less than March 22, 2021
More than $250k
$250k

99 Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 292,321 50,248 636,021
100 Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
101 Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 470,045 289,361 (91,441)
102 Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 25,000 21,000 -
103 Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
104 Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 - - 4,173,065
105 Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 6,636 111,787
106 Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 2,078,000 2,078,000 2,154 410,536 1,665,310
107 Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 1,950,386 1,950,386 3,364,147 266,725 (1,680,486)
108 Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
109 0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,780,565 1,780,565 1,642,367 81,068 57,130
110 Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 537,730 4,681 148,919
111 Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 2,612,339 59,636 631,524
112 Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 786,197 7,100 297,773
113 Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 - - 715,556
114 Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 1,090,887 74,897 (59,135)
115 Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 3,025 - 1,782,835
116 Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 28,418 83,749 1,043,796
117 Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,479 16,971 358,617
118 Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,987,877 16,564 1,038,619
119 Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 36,895 36,795 454,110
120 Performing Arts Center-Critical Facility Deficiencies $ 18,000 15,575 15,575 15,575 3,750 28,593 (16,768)
121 Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 43,093 102,309 1,275,327
122 Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,446,839 31,350 605,317
123 Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
124 Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,470,929 40,302 597,367
125 Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 16,869 833,266
126 Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832
127 Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 1,026,570 1,026,570 927,830 63,034 35,706
128 Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 33,176 16,919 281,294
129 South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 44,995 44,995 2,520 - 42,475
130 St. Elmo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 121 7,365
131 Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 - - 634,222
132 Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 1,766,639 461,662 (439,843)
133 Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 836,688 887,965 37,599 (88,876)
134 Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 1,971,681 73,607 4,249,352
135 Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
136 Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 11,478 611,018
137 Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 1,152,349 85,404 575,795
138 Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 89,971 38,279 1,034,637
139 Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 63,828 25,713 283,381
140 Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 936,131 46,633 156,762
141 Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 - 35,100 447,705
142 Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 466,885 44,003 1,634,914
143 Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,132 276,878 44,148 532,106
144 Subtotal Targeted Projects $ 241,091,000 208,601,000 211,435,504 211,435,504 70,331,795 20,121,847 $ 120,981,862
145 Non Construction:

146 Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 7,921,826 175,395 19,434,185
147 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,091,604 316,618 (92,500)
148 Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 167,501 137,500 4,694,999
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AS APPROVED BOND BOOK
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Unallocated
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Budget a/o
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Proposed 2017 Bond Budget-to Actual (a/o March 22, 2021)

BUDGET AMENDMENTS
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Contingency
Alloc Less than

$250k

Program

Contingency Alloc

More than $250k

Budget a/o
March 22, 2021

TOTALS TO DATE

Actuals

Commitments

Balance

Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 3,305,850 220,956 3,981,194
Technology S 55,500,000 55,500,000 55,500,000 55,500,000 15,038,083 3,971,189 36,490,728
Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 17,232,788 3,243,290 923,922
Copying and Printing S - 1,518,000 1,518,000 1,518,000 192,469 362 1,325,169
Legal Services S - 380,000 734,822 734,822 1,442,706 154,092 (861,976)
Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 527,375 6,621 605,004
Newspaper Advertising S - 949,000 949,000 949,000 12,556 30,516 905,928
Permits and Fees S - 3,416,000 3,416,000 3,416,000 1,121,941 228,488 2,065,571
Program Management S - 49,004,000 50,669,872 50,669,872 38,842,049 12,029,035 (201,212)
Safety Consulting S 759,000 771,501 771,501 346,476 416,520 8,505
$

Subtotal Non Construction

178,086,000

178,453,323

178,453,323

88,243,224

20,930,582

$ 69,279,517

Program Contingency

73,822,000

17,517,831

17,517,831

17,517,831

Unused Surplus

2017 Bond Total Amount

Grand Total $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 1,134,735,000 550,204,120 288,512,687 $ 296,018,193
Land Sales S (40,000,000) - -
Previous Bond-2008 Bond (T. A. Brown) * S (12,103,697) (12,103,697) (12,103,697) (11,824,417) (469,919) 190,639
Previous Bond-2008 Bond (Bowie) ** S (10,000,000) (10,000,000) (10,000,000) (10,000,000) - -
Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) (23,000,000) (23,000,000) (23,009,142) - 9,142
S

1,049,631,303 $ 1,134,735,000 $ 1,089,631,303 $

1,089,631,303 S

505,370,561 S

288,042,768

$ 296,217,974

Notes:
All numbers are as of March 22, 2021.

Targeted and Non Construction amounts include multiple projects.

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10.3m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

**% At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been

reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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