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Meeting Minutes  
Community Bond Oversight Committee, August 31, 2021, 6:00 p.m. to 8:00 p.m. 
 
The Community Bond Oversight Committee met virtually on August 31, 2021 to consider and discuss and take 
action on the items of the agenda below.   These meeting minutes are supplemented by the meeting material 
and the video recording. 
 
The following individuals were in attendance:  

Members:  
Alex Winslow, Andrei Lubomudrov, Anna Valdez, Cheryl Bradley (Tri-chair), Christy Merritt, Dr. T Jaime Chahin, 
Jennifer Carson, Lawrence Huang, Lori Moya (Tri-chair), Mark Grayson, Monica Lopez-Magee, and Peck Young 

 

Superintendent & Trustees: 
Dr. Stephanie S. Elizalde, Superintendent 
 
Staff & Consultants: 
Adriana Cedillo, Assistant Budget Director; April Balcombe, Closed Captioner; Carlos Mederes, AECOM 
Program Director; Charlene Rollins, Budget Director; Dinita Caldwell, HUB Director; Drew Johnson, Director of 
Construction Management; Eduardo Ramos, Chief Financial Officer; Erin Wiedoff, Administrative Assistant 
CMD; Joan Williams, Web Content Specialist; Karla Rivera-Figueroa, Comunication Engagement Coordinator 
DCCE; Lavonia Horne-Williams, Construction Contract and Procurement Services Manager; Matias Segura, 
Chief Officer of Operations; Sarah O’brien, Buie & Co. Communications; and Scott Morrison, Manager, 
Facilities Information Systems 

 

AGENDA 
 AGENDA ITEM FILES SLIDES RECORDING 

RUN TIME 
1.   Call to Order – The meeting was called to order at 6:02 p.m.  1-3 0:00:21 
2.   Reminder of Best Practices for Meeting Virtually – Staff and the  

 committee reviewed and discussed the item.      
 4-5 0:00:52 

3.   Public Comment – No public comment were received.  6 0:02:19 
4.   Approval of Minutes June 8, 2021 Meeting – The minutes   

 were approved with no changes. 
04 7 0:02:31 

5.  Committee Operations: Discussion of CBOC Members’ Work 
During Meetings & New Members and Staff On-boarding – Staff 
and the committee reviewed and discussed the item. 

05a-05c 8-12 0:03:07 

6.  Issues, Risks, & Substantial Changes – Staff and the committee 
reviewed and discussed this item 

06a 13-29 0:06:06 

7.  Bond Program Change Log – Staff and the committee reviewed 
and discussed this item.   

06b 30 1:06:21 

8.  Bond Project Status Report – Staff and the committee reviewed 
and discussed this item. 

06c-06f 31-37 1:06:49 

9.  Financial Reports – Staff and the committee reviewed and 
discussed this item. 

06g-06m 38-44 1:11:15 

10.  HUB Program – Staff and the committee reviewed and discussed 
this item.  

06n 45-55 1:35:55 

11.  Bond Communications – Staff and the committee reviewed and 
discussed the item.  

 56-59 Item Not 
Presented 

https://www.austinisd.org/advisory-bodies/cboc/meetings
https://youtu.be/db2UAlpOlfs
https://youtu.be/db2UAlpOlfs?t=21
https://youtu.be/db2UAlpOlfs?t=52
https://youtu.be/db2UAlpOlfs?t=139
https://youtu.be/db2UAlpOlfs?t=151
https://youtu.be/db2UAlpOlfs?t=187
https://youtu.be/db2UAlpOlfs?t=366
https://youtu.be/db2UAlpOlfs?t=3981
https://youtu.be/db2UAlpOlfs?t=4009
https://youtu.be/db2UAlpOlfs?t=4275
https://youtu.be/db2UAlpOlfs?t=4275


DRAFT    
12.  Discussion of Semi-annual Report to the Board of Trustees – Staff 

and the Committee reviewed and discussed the item. 
 60-62 2:04:53 

13.   Action Items Requested by the Committee – Staff and the  
 committee reviewed and discussed the item. 

 63-64 Item Not 
Presented 

14.   Potential Future Items for Discussion – Staff and the committee  
 reviewed and discussed the item. 

09 65-67 Item Not 
Presented 

15.  Adjourn – The meeting adjourned at 8:10 p.m.  68-70 2:07:14 
 
Action Items/Requests:  Throughout the meeting and under Agenda Items 6, 7, 8, 9, and 10 committee members 
took action, promised to undertake, or requested the following:   
 

- Alex Winslow requested that the project completion date for the track and field at Ann Richards SYWL be 
shared with the committee. Drew Johnson agreed to retrieve this date.  

- Cheryl Bradley requested a timeline depicting LBJ scope changes. 
- Alex Winslow requested that LBJ’s community engagement plan be shared with the committee. 
- Dr. Stephanie S. Elizalde requested that the New Middle School in NE Austin be named as so on committee 

materials. 
- Mark Grayson asked that project managers make a shift from using phrases such as “this week” or “next 

month” to using specific dates when discussing project matters. 
- Under Agenda Item 9 and on Slide 40, Financial Reports: 2017 Bond Financials, Mark Grayson asked a series of 

questions regarding the 2017 Bond Program financial closeout. These questions prompted a discussion where 
it was decided that staff would answer Mark Grayson’s questions offline. Lori Moya requested that answers 
be shared with the entire committee. 

- Matias Segura recommended that he and Drew Johnson create a document that communicates how risk is 
managed at a program level. 

- Dr. Stephanie S. Elizalde suggested that staff and the committee decide on a metric to determine which 
project contingency matters are brought to the committee for awareness and discussion. 

- Lori Moya suggested that the committee have a follow-up meeting to discuss the Tri-chair HUB Questions. 

https://youtu.be/db2UAlpOlfs?t=7493
https://youtu.be/db2UAlpOlfs?t=7634
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