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Proposed 2017 Bond Budget-to Actual (a/o September 13, 2021)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program
. Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Alloc Budget a/o Actuals Commitments Balance
MARKED UP Budgets August 4, 2021 Alloc Less than September 13, 2021
More than $250k
$250k

Modernization Projects:

Ann Richards S 70,000,000 61,113,000 63,313,000.00 63,313,000.00 54,766,310 7,535,230 1,011,460
Austin HS S 23,468,000 20,488,000 20,488,000.00 20,488,000.00 15,686,133 6,398,497 (1,596,630)
Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,937,012.00 35,937,012.00 34,503,667 1,055,417 377,928
Blazier Relief ES/MS S 50,000,000 43,652,000 44,027,000.00 44,027,000.00 41,248,889 2,540,429 237,682
Bowie HS ** S 88,000,000 76,827,000 83,168,925.00 83,168,925.00 42,265,251 26,858,579 14,045,095
Brentwood S 35,764,000 31,223,000 37,379,288.00 37,379,288.00 14,120,531 20,328,182 2,930,575
Casis S 35,150,000 30,687,000 38,863,136.00 38,863,136.00 29,167,615 9,309,643 385,878
Doss ES S 43,000,000 37,541,000 38,841,000.00 38,841,000.00 37,863,055 228,216 749,729
Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 25,990,561.00 25,990,561.00 20,629,424 5,375,939 (14,802)
Govalle S 32,499,000 28,373,000 30,373,000.00 30,373,000.00 29,406,661 688,478 277,861
Hill ES S 17,000,000 14,842,000 14,842,000.00 14,842,000.00 11,820,436 2,938,491 83,073
LBJ ECHS Medical HS S 22,000,000 19,207,000 19,826,701.00 19,826,701.00 2,121,328 13,957,957 3,747,416
LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644.00 27,606,644.00 25,979,843 1,272,362 354,439
Menchaca *** S 33,300,000 29,072,000 32,742,000.00 32,742,000.00 9,123,422 134,336 23,484,242
Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 77,782,000.00 77,782,000.00 62,701,047 15,089,383 (8,430)
Murchison (plus targeted) S 24,620,000 21,494,000 23,994,000.00 23,994,000.00 23,452,475 719,731 (178,206)
New MS in Northeast Austin S 60,958,000 53,219,000 53,219,000.00 53,219,000.00 6,093,775 43,717,120 3,408,105
Rosedale S 40,000,000 34,921,000 41,722,000.00 41,722,000.00 21,007,957 17,878,390 2,835,653
T.A. Brown * S 30,797,000 26,887,000 28,856,000.00 28,856,000.00 16,272,152 122,744 12,461,104

$

Subtotal Modernization Projects

Targeted Projects:

772,723,000

674,226,000

738,971,267

738,971,267

498,229,971

176,149,124

64,592,172

Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 3,343,806 437,160 4,820,409
Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,846 810,376 276 24,194
Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 7,600 - 172,369
Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 2,688,217 6,697 516,867
Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 46,960 296,238 3,929,370
Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 - - 187,758
Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 152,108 - 2,144,246
Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 20,875 102,105 708,519
Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 747,340 272,219 22,193
Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 8,765 66,541 67,459
Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,074 1,063,697 11,621 (6,244)
Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,114,614 4,114,614 2,482,862 1,326,559 305,194
Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies | $ 2,086,000 1,804,896 1,804,896 1,804,896 35,448 144,640 1,624,808
Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 28,478 96,089 1,066,871
Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 204,019 158,574 10,329
Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 49,708 138,398 1,673,031
Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 1,245,380 1,135,161 (921,779)
Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 135,030 70 38,813
Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 516,832 564,041 13,661
Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,285,605 289,648 291,076
Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 - 57,700 528,946
Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 726,392 - (4,999)
Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 30,108 16,073 278,287
Construction Management-Critical Facility Deficiencies S - - 1,329,888 (470,000) 859,888 3,217,713 552,255 (2,910,080)
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Proposed 2017 Bond Budget-to Actual (a/o September 13, 2021)

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency !’rogram Budget a/o .
Projects MARKED UP Budgets August 4, 2021 Alloc Less than Contingency Alloc September 13, 2021 Actuals Commitments Balance
More than $250k
$250k
Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 768,824 178,677 880,758
Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 1,994,723 129,312 630,897
Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 938 111,048 1,188,015
Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 3,800 - 207,311
Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 1,211,282 1,426,429 1,335,486
Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 1,901,783 229,104 8,538,419
Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 1,053,363 68,530 47,913
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 25,025 74,930 672,707
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 679,083 401,143 283,394
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 554,307 554,307 54,315 475,410 24,582
Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 2,557,650 12,050 (703,370)
Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 961,408 961,408 88,681 78,745 793,982
Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,930,577 2,930,577 - - 2,930,577
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 28,310 - 46,965
Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 - - 642,009
Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 660,766 131,048 950,787
Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 423,968 423,968 - - 423,968
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 462,469 462,469 439,590 358 22,522
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 95 148,005 1,308,093
Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 - 123,495 1,593,147
Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 - 361,372
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 819,870 42,989 (56,726)
House Park S 6,000,000 5,191,000 5,191,000 5,191,000 126,238 314,064 4,750,698
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 2,607,618 43,259 (131,288)
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 - - 494,054
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 763,261 162,866 818,204
Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 1,591,783 242,727 (207,854)
Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 254,713 307,311 85,177
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 588,007 103,238 265,714
L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,344,015 236,043 3,462,150
L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 3,398,338 19,102 2,394,395
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 48,798 204,660 (24,170)
LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,656,958 3,656,958 2,708,962 227,706 720,291
LASA move to Eastside S 4,000,000 3,461,000 4,393,486 470,000 4,863,486 2,214,080 1,988,835 660,571
LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 241,325 241,325 - - 241,325
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 497,496 28,716 131,373
Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 2,844,609 6,889,142 6,742,249
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 1,773,358 72,824 (157,228)
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 2,582,809 904,677 (140,728)
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 524,209 229,240 (160,757)
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 2,339,383 87,615 1,053,874
Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 676,406 3,425 86,774
McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 837,491 84,315 49,860
McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 221,695 258,016 1,595,142
McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 10,945,537 10,945,537 140,508 320,596 10,484,433
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Proposed 2017 Bond Budget-to Actual (a/o September 13, 2021)

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program
. Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Alloc Budget a/o Actuals Commitments Balance
MARKED UP Budgets August 4, 2021 Alloc Less than September 13, 2021
More than $250k
$250k

Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 363,379 77,045 538,166
Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 717,301 67,946 (117,282)
Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 46,000 - -
Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 60,000 334,863 3,778,202
Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 9,436 108,988
Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 2,078,000 2,078,000 432,310 58 1,645,632
Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 1,950,386 1,950,386 3,533,532 88,150 (1,671,296)
Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,780,565 1,780,565 1,709,241 14,194 57,130
Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 537,730 4,681 148,919
Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 2,675,848 19,075 608,576
Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 793,297 - 297,773
Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 35,773 17,895 661,888
Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 1,147,660 18,123 (59,134)
Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 3,025 133,657 1,649,178
Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 58,303 53,863 1,043,797
Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,479 16,971 358,617
Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,987,877 16,564 1,038,620
Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 159,994 65,746 302,060
Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 3,845 28,498 (16,767)
Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 92,290 53,112 1,275,328
Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,447,199 35,865 600,442
Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,487,444 35,918 585,236
Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 1,661 848,474
Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 717,162 11,200 999,531
Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 1,026,570 1,026,570 991,193 - 35,377
Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 35,684 310,310 (14,605)
South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 44,995 44,995 2,520 - 42,475
St. EImo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 121 7,365
Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 - 62,885 571,337
Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 1,841,502 61,813 (114,857)
Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 836,688 887,965 36,411 (87,687)
Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 3,465,939 1,214,521 1,614,180
Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 - 622,496
Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 2,797,193 465,616 (1,449,261)
Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 980,619 129,160 53,108
Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 528,921 202,430 (358,429)
Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 936,844 50,870 151,812
Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 31,272 146,612 304,922
Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 467,160 43,728 1,634,914
Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,132 312,723 4,999 535,410

Subtotal Targeted Projects $ 241,091,000 208,601,000 S 214,201,804 S 214,201,804 97,665,770 25,865,703 90,670,331
Non Construction:
Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 7,987,171 119,175 19,425,060
Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,387,780 318,818 (390,876)
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Proposed 2017 Bond Budget-to Actual (a/o September 13, 2021)

Subtotal Non Construction

178,086,000

178,453,323

178,453,323

106,892,927

16,723,160

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program
. Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Alloc Budget a/o Actuals Commitments Balance
MARKED UP Budgets August 4, 2021 Alloc Less than September 13, 2021
More than $250k
$250k
Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 283,986 1,670,102 3,045,911
Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 3,409,170 220,956 3,877,874
Technology S 55,500,000 55,500,000 55,500,000 55,500,000 23,038,189 2,327,817 30,133,994
Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 20,476,078 - 923,922
Copying and Printing S - 1,518,000 1,518,000 1,518,000 192,823 7 1,325,169
Legal Services S - 380,000 734,822 734,822 1,571,344 130,972 (967,495)
Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 826,055 707,941 (394,996)
Newspaper Advertising S - 949,000 949,000 949,000 20,226 22,846 905,928
Permits and Fees S - 3,416,000 3,416,000 3,416,000 1,169,370 123,411 2,123,219
Program Management S - 49,004,000 50,669,872 50,669,872 45,120,715 10,728,137 (5,178,979)
Safety Consulting S 759,000 771,501 771,501 410,018 352,978 8,505
$

$ 54,837,236

Program Contingency

73,822,000

3,108,606

3,108,606

3,108,606

Unused Surplus

2017 Bond Total Amount

1,049,631,303

$ 1,134,735,000

$ 1,089,631,303 $

1,089,631,303 $

656,876,905 $

Grand Total $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 1,134,735,000 $ 702,788,669 $ 218,737,987 $ 213,208,345
Land Sales S (40,000,000) - - -
Previous Bond-2008 Bond (T. A. Brown) * S (12,103,697) (12,103,697) (12,103,697) (12,894,422) 600,086 190,639
Previous Bond-2008 Bond (Bowie) ** S (10,000,000) (10,000,000) (10,000,000) (10,000,000) - -
Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) (23,000,000) (23,000,000) (23,017,342) - 17,342
$

219,338,073

$ 213,416,326

Notes:
All numbers are as of September 13, 2021.
Targeted and Non Construction amounts include multiple projects.

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been

reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been

reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been

reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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