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Proposed 2017 Bond Budget‐to Actual (a/o September 13, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects 
TOTAL COST FULLY 

MARKED UP 
Unallocated 
Budgets 

Budget a/o 
August 4, 2021 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency Alloc 
More than $250k 

Budget a/o 
September 13, 2021 

Actuals Commitments Balance 

1 Modernization Projects: 
2 Ann Richards $ 70,000,000 61,113,000 63,313,000.00 63,313,000.00 54,766,310 7,535,230 1,011,460 
3 Austin HS $ 23,468,000 20,488,000 20,488,000.00 20,488,000.00 15,686,133 6,398,497 (1,596,630) 
4 Bear Creek ES (New Southwest ES) $ 36,167,000 31,575,000 35,937,012.00 35,937,012.00 34,503,667 1,055,417 377,928 
5 Blazier Relief ES/MS $ 50,000,000 43,652,000 44,027,000.00 44,027,000.00 41,248,889 2,540,429 237,682 
6 Bowie HS ** $ 88,000,000 76,827,000 83,168,925.00 83,168,925.00 42,265,251 26,858,579 14,045,095 
7 Brentwood $ 35,764,000 31,223,000 37,379,288.00 37,379,288.00 14,120,531 20,328,182 2,930,575 
8 Casis $ 35,150,000 30,687,000 38,863,136.00 38,863,136.00 29,167,615 9,309,643 385,878 
9 Doss ES $ 43,000,000 37,541,000 38,841,000.00 38,841,000.00 37,863,055 228,216 749,729 
10 Eastside Vertical Modernization (Sanchez) $ 25,000,000 21,631,000 25,990,561.00 25,990,561.00 20,629,424 5,375,939 (14,802) 
11 Govalle $ 32,499,000 28,373,000 30,373,000.00 30,373,000.00 29,406,661 688,478 277,861 
12 Hill ES $ 17,000,000 14,842,000 14,842,000.00 14,842,000.00 11,820,436 2,938,491 83,073 
13 LBJ ECHS Medical HS $ 22,000,000 19,207,000 19,826,701.00 19,826,701.00 2,121,328 13,957,957 3,747,416 
14 LBJ Vertical Modernization (Norman‐Sims) $ 25,000,000 21,631,000 27,606,644.00 27,606,644.00 25,979,843 1,272,362 354,439 
15 Menchaca *** $ 33,300,000 29,072,000 32,742,000.00 32,742,000.00 9,123,422 134,336 23,484,242 
16 Modernized Eastside HS @ Anderson $ 80,000,000 69,843,000 77,782,000.00 77,782,000.00 62,701,047 15,089,383 (8,430) 
17 Murchison (plus targeted) $ 24,620,000 21,494,000 23,994,000.00 23,994,000.00 23,452,475 719,731 (178,206) 
18 New MS in Northeast Austin $ 60,958,000 53,219,000 53,219,000.00 53,219,000.00 6,093,775 43,717,120 3,408,105 
19 Rosedale $ 40,000,000 34,921,000 41,722,000.00 41,722,000.00 21,007,957 17,878,390 2,835,653 
20 T. A. Brown * $ 30,797,000 26,887,000 28,856,000.00 28,856,000.00 16,272,152 122,744 12,461,104 
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 $ 738,971,267 $ $ $ 738,971,267 $ 498,229,971 $ 176,149,124 $ 64,592,172 
22 Targeted Projects: 
23 Akins High‐Critical Facility Deficiencies $ 9,941,000 8,601,375 8,601,375 8,601,375 3,343,806 437,160 4,820,409 
24 Akins High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
25 Allison Elementary‐Critical Facility Deficiencies $ 845,000 731,132 834,846 834,846 810,376 276 24,194 
26 Andrews Elementary‐Critical Facility Deficiencies $ 208,000 179,969 179,969 179,969 7,600 ‐ 172,369 
27 Austin High‐Critical Facility Deficiencies $ 3,712,000 3,211,781 3,211,781 3,211,781 2,688,217 6,697 516,867 
28 Austin High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
29 Bailey Middle‐Critical Facility Deficiencies $ 4,938,000 4,272,568 4,272,568 4,272,568 46,960 296,238 3,929,370 
30 Baldwin Elementary‐Critical Facility Deficiencies $ 217,000 187,758 187,758 187,758 ‐ ‐ 187,758 
31 Baranoff Elementary‐Critical Facility Deficiencies $ 2,654,000 2,296,354 2,296,354 2,296,354 152,108 ‐ 2,144,246 
32 Barbara Jordan Elementary‐Critical Facility Deficiencies $ 961,000 831,499 831,499 831,499 20,875 102,105 708,519 
33 Barrington Elementary‐Critical Facility Deficiencies $ 1,204,000 1,041,752 1,041,752 1,041,752 747,340 272,219 22,193 
34 Barton Hills Elementary‐Critical Facility Deficiencies $ 165,000 142,765 142,765 142,765 8,765 66,541 67,459 
35 Becker Elementary‐Critical Facility Deficiencies $ 1,181,000 1,021,852 1,069,074 1,069,074 1,063,697 11,621 (6,244) 
36 Bedichek Middle‐Critical Facility Deficiencies $ 4,062,000 3,514,614 4,114,614 4,114,614 2,482,862 1,326,559 305,194 
37 Bertha Sadler Means Young Women's Leadership‐Critical Facility Deficiencies $ 2,086,000 1,804,896 1,804,896 1,804,896 35,448 144,640 1,624,808 
38 Blackshear Elementary‐Critical Facility Deficiencies $ 1,377,000 1,191,438 1,191,438 1,191,438 28,478 96,089 1,066,871 
39 Blanton Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 204,019 158,574 10,329 
40 Boone Elementary‐Critical Facility Deficiencies $ 2,151,000 1,861,136 1,861,136 1,861,136 49,708 138,398 1,673,031 
41 Bowie High‐Critical Facility Deficiencies $ 1,444,000 1,249,410 1,458,762 1,458,762 1,245,380 1,135,161 (921,779) 
42 Bryker Woods Elementary‐Critical Facility Deficiencies $ 201,000 173,913 173,913 173,913 135,030 70 38,813 
43 Burger Athletic Complex‐Critical Facility Deficiencies $ 1,265,000 1,094,533 1,094,533 1,094,533 516,832 564,041 13,661 
44 Burnet Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,329 1,866,329 1,866,329 1,285,605 289,648 291,076 
45 Campbell Elementary‐Critical Facility Deficiencies $ 672,000 586,646 586,646 586,646 ‐ 57,700 528,946 
46 Casey Elementary‐Critical Facility Deficiencies $ 786,000 680,082 721,393 721,393 726,392 ‐ (4,999) 
47 Clayton Elementary ‐Critical Facility Deficiencies $ 671,000 580,578 580,578 580,578 ‐ ‐ 580,578 
48 Clifton Center‐Critical Facility Deficiencies $ 375,000 324,467 324,467 324,467 30,108 16,073 278,287 
49 Construction Management‐Critical Facility Deficiencies $ ‐ ‐ 1,329,888 (470,000) 859,888 3,217,713 552,255 (2,910,080) 
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Proposed 2017 Bond Budget‐to Actual (a/o September 13, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects 
TOTAL COST FULLY 

MARKED UP 
Unallocated 
Budgets 

Budget a/o 
August 4, 2021 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency Alloc 
More than $250k 

Budget a/o 
September 13, 2021 

Actuals Commitments Balance 

Cook Elementary‐Critical Facility Deficiencies $ 2,113,000 1,828,259 1,828,259 1,828,259 768,824 178,677 880,758 
51 Covington Middle‐Critical Facility Deficiencies $ 3,184,000 2,754,932 2,754,932 2,754,932 1,994,723 129,312 630,897 
52 Covington MS ‐ FA Acad. Reinv. $ 1,503,000 1,300,000 1,300,000 1,300,000 938 111,048 1,188,015 
53 Covington Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 3,800 ‐ 207,311 
54 Cowan Elementary‐Critical Facility Deficiencies $ 4,592,000 3,973,197 3,973,197 3,973,197 1,211,282 1,426,429 1,335,486 

Crockett High‐Critical Facility Deficiencies $ 12,331,000 10,669,306 10,669,306 10,669,306 1,901,783 229,104 8,538,419 
56 Crockett High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
57 Cunningham Elementary‐Critical Facility Deficiencies $ 1,352,000 1,169,806 1,169,806 1,169,806 1,053,363 68,530 47,913 
58 Davis Elementary‐Critical Facility Deficiencies $ 893,000 772,662 772,662 772,662 25,025 74,930 672,707 
59 Dawson Elementary‐Critical Facility Deficiencies $ 1,576,000 1,363,620 1,363,620 1,363,620 679,083 401,143 283,394 

Delco Activity Center‐Critical Facility Deficiencies $ 417,000 360,807 554,307 554,307 54,315 475,410 24,582 
61 Dobie Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,330 1,866,330 1,866,330 2,557,650 12,050 (703,370) 
62 Galindo Elementary‐Critical Facility Deficiencies $ 845,000 731,131 961,408 961,408 88,681 78,745 793,982 
63 Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐Critical Facility $ 3,387,000 2,930,577 2,930,577 2,930,577 ‐ ‐ 2,930,577 
64 Garza Independence‐Critical Facility Deficiencies $ 87,000 75,275 75,275 75,275 28,310 ‐ 46,965 

Gorzycki Middle‐Critical Facility Deficiencies $ 742,000 642,009 642,009 642,009 ‐ ‐ 642,009 
66 Graham Elementary‐Critical Facility Deficiencies $ 2,014,000 1,742,601 1,742,601 1,742,601 660,766 131,048 950,787 
67 Guerrero Thompson Elementary‐Critical Facility Deficiencies $ 490,000 423,968 423,968 423,968 ‐ ‐ 423,968 
68 Gullett Elementary‐Critical Facility Deficiencies $ 349,000 301,969 462,469 462,469 439,590 358 22,522 
69 Harris Elementary‐Critical Facility Deficiencies $ 1,689,000 1,456,193 1,456,193 1,456,193 95 148,005 1,308,093 

Hart Elementary‐Critical Facility Deficiencies $ 1,984,000 1,716,642 1,716,642 1,716,642 ‐ 123,495 1,593,147 
71 Highland Park Elementary‐Critical Facility Deficiencies $ 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 ‐ 361,372 
72 Hill Elementary‐Critical Facility Deficiencies $ 724,000 626,438 806,133 806,133 819,870 42,989 (56,726) 
73 House Park $ 6,000,000 5,191,000 5,191,000 5,191,000 126,238 314,064 4,750,698 
74 Houston Elementary‐Critical Facility Deficiencies $ 2,912,000 2,519,588 2,519,588 2,519,588 2,607,618 43,259 (131,288) 

Jaime Padron Elementary‐Critical Facility Deficiencies $ 571,000 494,054 494,054 494,054 ‐ ‐ 494,054 
76 Joslin Elementary‐Critical Facility Deficiencies $ 2,016,000 1,744,330 1,744,330 1,744,330 763,261 162,866 818,204 
77 Kealing Middle‐Critical Facility Deficiencies $ 1,880,000 1,626,655 1,626,655 1,626,655 1,591,783 242,727 (207,854) 
78 Kealing Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
79 Kiker Elementary‐Critical Facility Deficiencies $ 748,000 647,201 647,201 647,201 254,713 307,311 85,177 

Kocurek Elementary‐Critical Facility Deficiencies $ 1,106,000 956,959 956,959 956,959 588,007 103,238 265,714 
81 L C Anderson High‐Critical Facility Deficiencies $ 8,139,000 7,042,208 7,042,208 7,042,208 3,344,015 236,043 3,462,150 
82 L C Anderson High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
83 Lamar Middle‐Critical Facility Deficiencies $ 6,717,000 5,811,834 5,811,834 5,811,834 3,398,338 19,102 2,394,395 
84 Langford Elementary‐Critical Facility Deficiencies $ 265,000 229,288 229,288 229,288 48,798 204,660 (24,170) 

LASA‐Critical Facility Deficiencies $ 3,822,000 3,306,958 3,656,958 3,656,958 2,708,962 227,706 720,291 
86 LASA move to Eastside $ 4,000,000 3,461,000 4,393,486 470,000 4,863,486 2,214,080 1,988,835 660,571 
87 LBJ Comprehensive High School‐Critical Facility Deficiencies $ 1,573,000 1,361,026 241,325 241,325 ‐ ‐ 241,325 
88 Lee Elementary‐Critical Facility Deficiencies $ 760,000 657,584 657,584 657,584 497,496 28,716 131,373 
89 Life Safety $ 19,042,000 16,476,000 16,476,000 16,476,000 2,844,609 6,889,142 6,742,249 

Linder Elementary‐Critical Facility Deficiencies $ 1,952,000 1,688,953 1,688,953 1,688,953 1,773,358 72,824 (157,228) 
91 Lively Middle (Fulmore)‐Critical Facility Deficiencies $ 3,868,000 3,346,758 3,346,758 3,346,758 2,582,809 904,677 (140,728) 
92 Lively Middle (Fulmore)‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
93 Maplewood Elementary‐Critical Facility Deficiencies $ 685,000 592,691 592,691 592,691 524,209 229,240 (160,757) 
94 Martin Jr. High‐Critical Facility Deficiencies $ 4,023,000 3,480,872 3,480,872 3,480,872 2,339,383 87,615 1,053,874 

Mathews Elementary‐Critical Facility Deficiencies $ 886,000 766,605 766,605 766,605 676,406 3,425 86,774 
96 McBee Elementary‐Critical Facility Deficiencies $ 1,123,000 971,666 971,666 971,666 837,491 84,315 49,860 
97 McCallum High‐Critical Facility Deficiencies $ 2,398,000 2,074,853 2,074,853 2,074,853 221,695 258,016 1,595,142 
98 McCallum/Lamar MS ‐ FA Acad. Reinv. $ 10,797,000 9,342,000 10,945,537 10,945,537 140,508 320,596 10,484,433 
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Proposed 2017 Bond Budget‐to Actual (a/o September 13, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects 
TOTAL COST FULLY 

MARKED UP 
Unallocated 
Budgets 

Budget a/o 
August 4, 2021 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency Alloc 
More than $250k 

Budget a/o 
September 13, 2021 

Actuals Commitments Balance 

99 Mendez Middle‐Critical Facility Deficiencies $ 1,131,000 978,590 978,590 978,590 363,379 77,045 538,166 
Mendez Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 

101 Mills Elementary‐Critical Facility Deficiencies $ 772,000 667,965 667,965 667,965 717,301 67,946 (117,282) 
102 Murchison Middle‐Critical Facility Deficiencies $ ‐ ‐ 46,000 46,000 46,000 ‐ ‐

103 Oak Springs Elementary‐Critical Facility Deficiencies $ 90,000 77,873 77,873 77,873 5,980 ‐ 71,893 
104 Navarro ECHS (Lanier)‐Critical Facility Deficiencies $ 4,823,000 4,173,065 4,173,065 4,173,065 60,000 334,863 3,778,202 
105 Nelson Field /Bus Terminal‐Critical Facility Deficiencies $ 468,000 404,933 623,170 623,170 504,747 9,436 108,988 
106 Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv. $ 2,402,000 2,078,000 2,078,000 2,078,000 432,310 58 1,645,632 
107 Northeast ECHS (Reagan)‐Critical Facility Deficiencies $ 2,023,000 1,750,386 1,950,386 1,950,386 3,533,532 88,150 (1,671,296) 
108 Northeast ECHS (Reagan)‐Rigging Repairs $ 244,000 211,112 211,112 211,112 ‐ ‐ 211,112 
109 O. Henry Middle‐Critical Facility Deficiencies $ 1,964,000 1,699,337 1,780,565 1,780,565 1,709,241 14,194 57,130 

Oak Hill Elementary‐Critical Facility Deficiencies $ 799,000 691,330 691,330 691,330 537,730 4,681 148,919 
111 Odom Elementary‐Critical Facility Deficiencies $ 3,818,000 3,303,499 3,303,499 3,303,499 2,675,848 19,075 608,576 
112 Ortega Elementary‐Critical Facility Deficiencies $ 1,261,000 1,091,070 1,091,070 1,091,070 793,297 ‐ 297,773 
113 Overton Elementary ‐Critical Facility Deficiencies $ 827,000 715,556 715,556 715,556 35,773 17,895 661,888 
114 Palm Elementary‐Critical Facility Deficiencies $ 1,279,000 1,106,649 1,106,649 1,106,649 1,147,660 18,123 (59,134) 
115 Paredes Middle‐Critical Facility Deficiencies $ 2,064,000 1,785,860 1,785,860 1,785,860 3,025 133,657 1,649,178 
116 Patton Elementary‐Critical Facility Deficiencies $ 1,336,000 1,155,963 1,155,963 1,155,963 58,303 53,863 1,043,797 
117 Pease Elementary‐Critical Facility Deficiencies $ 467,000 404,067 404,067 404,067 28,479 16,971 358,617 
118 Pecan Springs Elementary‐Critical Facility Deficiencies $ 3,517,000 3,043,060 3,043,060 3,043,060 1,987,877 16,564 1,038,620 
119 Perez Elementary ‐Critical Facility Deficiencies $ 610,000 527,800 527,800 527,800 159,994 65,746 302,060 

Performing Arts Center‐Critical Facility Deficiencies $ 18,000 15,575 15,575 15,575 3,845 28,498 (16,767) 
121 Pickle Elementary‐Critical Facility Deficiencies $ 1,642,000 1,420,729 1,420,729 1,420,729 92,290 53,112 1,275,328 
122 Pillow Elementary‐Critical Facility Deficiencies $ 2,408,000 2,083,506 2,083,506 2,083,506 1,447,199 35,865 600,442 
123 Pleasant Hill Annex‐Critical Facility Deficiencies $ 135,000 116,808 116,808 116,808 ‐ ‐ 116,808 
124 Pleasant Hill Elementary‐Critical Facility Deficiencies $ 2,437,000 2,108,598 2,108,598 2,108,598 1,487,444 35,918 585,236 
125 Reilly Elementary‐Critical Facility Deficiencies $ 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 1,661 848,474 
126 Ridgetop Elementary‐Critical Facility Deficiencies $ 1,997,000 1,727,893 1,727,893 1,727,893 717,162 11,200 999,531 
127 Rodriguez Elementary‐Critical Facility Deficiencies $ 988,000 854,861 1,026,570 1,026,570 991,193 ‐ 35,377 
128 Saegert Trans Center‐Critical Facility Deficiencies $ 383,000 331,389 331,389 331,389 35,684 310,310 (14,605) 
129 South Bus Terminal (New Bus Terminal)‐Critical Facility Deficiencies $ 52,000 44,995 44,995 44,995 2,520 ‐ 42,475 

St. Elmo Elementary‐Critical Facility Deficiencies $ 260,000 224,965 246,814 246,814 239,328 121 7,365 
131 Summitt Elementary‐Critical Facility Deficiencies $ 733,000 634,222 634,222 634,222 ‐ 62,885 571,337 
132 Sunset Valley Elementary‐Critical Facility Deficiencies $ 2,067,000 1,788,458 1,788,458 1,788,458 1,841,502 61,813 (114,857) 
133 Travis Heights Elementary‐Critical Facility Deficiencies $ 967,000 836,688 836,688 836,688 887,965 36,411 (87,687) 
134 Travis High‐Critical Facility Deficiencies $ 7,275,000 6,294,640 6,294,640 6,294,640 3,465,939 1,214,521 1,614,180 
135 Uphaus Early Childhood Center (Linder)‐Critical Facility Deficiencies $ 73,000 63,162 63,162 63,162 ‐ ‐ 63,162 
136 Walnut Creek Elementary‐Critical Facility Deficiencies $ 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 ‐ 622,496 
137 Webb Middle ‐Critical Facility Deficiencies $ 2,096,000 1,813,548 1,813,548 1,813,548 2,797,193 465,616 (1,449,261) 
138 Widen Elementary‐Critical Facility Deficiencies $ 1,344,000 1,162,887 1,162,887 1,162,887 980,619 129,160 53,108 
139 Williams Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 528,921 202,430 (358,429) 

Winn Elementary‐Critical Facility Deficiencies $ 1,317,000 1,139,526 1,139,526 1,139,526 936,844 50,870 151,812 
141 Wooldridge Elementary‐Critical Facility Deficiencies $ 558,000 482,805 482,805 482,805 31,272 146,612 304,922 
142 Wooten Elementary‐Critical Facility Deficiencies $ 2,480,000 2,145,802 2,145,802 2,145,802 467,160 43,728 1,634,914 
143 Zilker Elementary‐Critical Facility Deficiencies $ 986,000 853,132 853,132 853,132 312,723 4,999 535,410 
144 Subtotal Targeted Projects $ 241,091,000 $ 208,601,000 $ 214,201,804 $ $ $ 214,201,804 $ 97,665,770 $ 25,865,703 $ 90,670,331 
145 Non Construction: 
146 Bond Carry Costs $ 30,000,000 30,000,000 27,531,406 27,531,406 7,987,171 119,175 19,425,060 
147 Campus/Co‐Curriculum Master Planning $ 1,513,000 1,513,000 2,315,722 2,315,722 2,387,780 318,818 (390,876) 
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 CONSTRUCTION  COSTS    AS   APPROVED   BOND BOOK    BUDGET  AMENDMENTS   TOTALS TO    DATE 

  Program 
  Program 

  TOTAL  COST    FULLY   Unallocated     Budget   a/o   Contingency     Budget   a/o 
Projects    Contingency   Alloc  Actuals  Commitments  Balance 

  MARKED  UP  Budgets   August 4,     2021   Alloc   Less   than September   13,     2021 
More     than  $250k 

 $250k 
 148  Furniture                 $  5,000,000                  5,000,000                  5,000,000                          5,000,000                      283,986                  1,670,102               3,045,911 
 149   Police Equipment                  $  7,508,000                  7,508,000                  7,508,000                          7,508,000                  3,409,170                      220,956               3,877,874 
 150 Technology                $  55,500,000                55,500,000                55,500,000                       55,500,000                23,038,189                  2,327,817            30,133,994 
 151 Transportation                $  21,400,000                21,400,000                21,400,000                       21,400,000                20,476,078                             ‐                  923,922 
 152   Copying and    Printing                                  $ ‐                  1,518,000                  1,518,000                          1,518,000                      192,823                                   7               1,325,169 
 153   Legal  Services                                  $ ‐                      380,000                      734,822                             734,822                  1,571,344                      130,972               (967,495)  
 154   Misc. Services   ‐ Construction   Inspection                                   $ ‐                  1,139,000                  1,139,000                          1,139,000                      826,055                      707,941               (394,996)  

155   Newspaper   Advertising                                  $ ‐                      949,000                      949,000                             949,000                        20,226                        22,846                  905,928 
 156   Permits and    Fees                                  $ ‐                  3,416,000                  3,416,000                          3,416,000                  1,169,370                      123,411               2,123,219 

157  Program   Management                                   $ ‐                49,004,000                50,669,872                       50,669,872                45,120,715                10,728,137             (5,178,979) 
 158   Safety Consulting                                   $ ‐                      759,000                      771,501                             771,501                      410,018                      352,978                       8,505 
 159   Subtotal   Non  Construction            $  120,921,000          $  178,086,000          $  178,453,323                         $ ‐                         $ ‐ $                  178,453,323 $           106,892,927 $             16,723,160         $  54,837,236 
 160 

161  Program   Contingency                                   $ ‐                73,822,000                  3,108,606                          3,108,606                             ‐                             ‐               3,108,606 
 162 Unused     Surplus                                  $ ‐                             ‐                         ‐

 163 
 164   Grand  Total        $  1,134,735,000 $       1,134,735,000 $       1,134,735,000 $                             ‐ $                              ‐ $               1,134,735,000 $           702,788,669 $           218,737,987      $  213,208,345 
 165 Land   Sales  $              (40,000,000)                             ‐                                    ‐                         ‐

 166   Previous   Bond‐2008 Bond     (T.  A.     Brown)  * $              (12,103,697)               (12,103,697)                      (12,103,697)               (12,894,422)                      600,086                  190,639 
 167   Previous   Bond‐2008 Bond      (Bowie)  **             $  (10,000,000)               (10,000,000)                      (10,000,000)               (10,000,000)                             ‐                         ‐

 168   Previous   Bond‐2013 Bond     (Menchaca)   ***             $  (23,000,000)               (23,000,000)                      (23,000,000)               (23,017,342)                             ‐                    17,342 
 169   2017   Bond   Total   Amount        $  1,049,631,303      $  1,134,735,000      $  1,089,631,303                         $ ‐                         $ ‐              $  1,089,631,303          $  656,876,905          $  219,338,073      $  213,416,326 
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Notes: 
All numbers are as of September 13, 2021. 
Targeted and Non Construction amounts include multiple projects. 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 
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