Community
Bond Oversight

Committee Meeting
October 12, 2021




Call to Order
Reminder of Best Practices for Meeting Virtually
Public Comment
Approval of Minutes
a.  August 31,2021
b.  September 20, 2021
5. Committee Operations
a.  Discussion of CBOC Members' Work During Meetings
b.  New Members and Staff Onboarding
6.  Reports and Presentations
a. 2017 and 2013 Bond Programs
i.  Issues and Risks, Substantial Changes
ii.  Bond Program Change Log
iii. 2017 Bond Program Contingency
b.  Monthly Bond Financial Reports
i. 2013 and 2017 Bond Financial Reports
C.  HUBProgram
d.  Bond Communication Report
7. Project Updates and Discussion
a.  LBJECHS-Phase 1 of Modernization
b.  LASA Relocation
C.  Eastside ECHS Modernization
8. Discussion of 2017 Bond Program Contingency Balance and Risks
9.  Action ltems Requested by the Committee
10. Potential Future Items for Discussion, Meeting Dates/Times/Locations, Review of
Annual Calendar
11.  Adjourn

W —

Uphaus Early Childhood Center — Pre-K

Please See File 00: October Agenda Final



https://drive.google.com/file/d/1FeCtYTWGjszIMtqtL8Qj1Nm9C9_XIW6n/view?usp=sharing

Closed Captioning

This CBOC Meeting is being closed captioned
to ensure accessibility

Sanchez ES - Construction Complete, Media
Center




Welcome

As You Log In:

e (Congratulations! This advisory committee was the first to adopt online
meetings. You've made it through a virtual year! Go CBOC!

e “Rename”yourself in Zoom so that we can see your first and last name.
e Please turn your video on! We want to be able to see your smiling faces.

e Please keep your microphone muted unless you are speaking. This
helps to minimize background noise.

e Asareminder, this meeting is being live streamed to YouTube and
recorded.




Welcome

As You Log In:

e \We encourage you to participate in the conversation by “raising your
hand” virtually.

e The Tri-chairs, meeting monitors (operators behind the scenes), and
staff will make sure members are heard.

e Note: In Zoom Webinars, the chat feature is designed so that the public
can interact with the panelists. The chat feature has been disabled so
that the public can watch, but like a typical CBOC meeting, can't
participate.




Public Comment

All regular and plenary meetings of AISD
advisory bodies are open to the public.

Due to the COVID 19 pandemic, members of
the Public have been asked to submit
written comments to Austin ISD’s Let’s Talk
platform by 5:00 p.m.

Ten minutes of Public Comment will be read.
No more than two minutes per person.

Sanchez ES - Construction Complete, Mural
Preservation




Approval of Minutes

Approval of Minutes
from August 31, 2021 CBOC Meeting

Murchison MS - Groundbreaking, May 2019

Please See File 04a: Auqust Minutes Draft



https://drive.google.com/file/d/16JKkz53j4F-ZkfqxALcWNECQS8rzuAH1/view?usp=sharing

Approval of Minutes

Approval of Minutes
from September 20, 2021 CBOC Meeting

Murchison MS - Groundbreaking, May 2019

Please See File 04b: September Minutes Draft



https://drive.google.com/file/d/1Fqgvrd41C-ey3FcEr_27-MeUv9wn3aeR/view?usp=sharing




Committee Operations

e Discussion of CBOC members” work
during meetings

e New members and staff on-boarding

Please See File 05a: CBOC Charge McCallum HS - Graduation, June 2021

Please See File 05b: CBOC Bylaws
Please See File 05c: CBOC Roster & Attendance Log 10



https://drive.google.com/file/d/1-kSHPW1ccAGtemyNL61Vc1dLkiY84gsa/view?usp=sharing
https://drive.google.com/file/d/1N8CXnilMSQS8wuz-sLHyRX_mJvQXpaqM/view?usp=sharing
https://drive.google.com/file/d/1u1BFohO9aLO-aMcXyIdmJio52b0bj-4s/view?usp=sharing

3 B N:) Thank you! Any questions?

PROGRAM

Next Up: Reports and Presentations,
2017 & 2013 Bond Programs




2013 & 2017
Bond Programs

Doss ES — Owl Mural « &% ¢ =




Issues and Risks, and Substantial Changes:
Ann Richards School for Young Women Leaders

*  Project Updates
— The student parking lot is open as of Aug. 30.
— The band tower has been installed, but needs to be painted.

*  Schedule delays

— COVID-19 delay—Turf field installation crews were
quarantined for two weeks, pushing back the delivery.

— Rain delay—Due to the processes required to lay the track
surface, the rainy weather has pushed back the delivery date.

*  The substantial completion of all remaining phases is expected
by the end of Oct.

— Note: Materials previously included the date of Oct. 19. This
has been pushed back due to rainy weather

— Any remaining landscape work will not interfere with use.

Please See File 06a: Issues & Risks, Substantial Changes Log 13



https://drive.google.com/file/d/1ynvxkxKixUw4iSLZeXfrFTXSqqqeesuT/view?usp=sharing

Issues and Risks, and Substantial Changes:
Lively Middle School, Gas Leak

. Issue
—  The school reported a natural gas smell and a call was placed to Texas Gas.

—  AISD's Construction Management Department (CMD) and Service Center
were notified that the gas was shut off by Texas Gas.

—  Wednesday, Sept. 8
*  (CMD and Service Center found gas leaks at the following locations

— Bond-related
»  Roof Top Unit (RTU) 4
»  Roof Top Unit (RTU) 7
»  Kitchen water heaters

—  M&O-related
» Rangein kitchen
»  Gas regulator in mechanical room

* Improperly vented

»  BuildingC&D
»  Gas meter

Lively MS - Pressure Gauge

Please See File 06a: Issues & Risks, Substantial Changes Log 14



https://drive.google.com/file/d/1ynvxkxKixUw4iSLZeXfrFTXSqqqeesuT/view?usp=sharing

Issues and Risks, and Substantial Changes:
Lively Middle School, Gas Leak Continued

* Response
— Texas Gas replaced the gas meter.

— Novium, the general contractor for the bond project,
fixed all leaks—both the leaks associated with the bond
work and all other leaks outside of the bond scope.

— Wednesday, Sept. 8
* The gas was turned back on in the kitchen.
— Wednesday, Sept. 15

* Remaining repairs were made and gas was
restored to the rest of the campus.

Lively MS — Gas Line Repair

Please See File 06a: Issues & Risks, Substantial Changes Log 15



https://drive.google.com/file/d/1ynvxkxKixUw4iSLZeXfrFTXSqqqeesuT/view?usp=sharing

Issues and Risks, and Substantial Changes:
Garcia Young Mens Leadership Academy, Lawsuit Resolution

. Negotiation
—  Thedistrict has reached a negotiated settlement with the contractor,
the architect, the structural engineer, and the geotechnical firm.

e This settlement ends the lawsuit.

. Resolution

—  The settlement resulted in approximately $4 million dollars, which has
been set aside for repairs and improvements for the facility.

. Planning
—  (CMD and the Service Center are working together to develop a
monitoring and maintenance plan for the facility.
*  They will work with AISD’s Planning and Asset Management
Department to develop a long-term strategy for the facility due
to its faster than usual decline.

Garcia YMLA — Floor Cracks
Please See File 06a: Issues & Risks, Substantial Changes Log 16



https://drive.google.com/file/d/1ynvxkxKixUw4iSLZeXfrFTXSqqqeesuT/view?usp=sharing

Issues and Risks, and Substantial Changes:
AISD Performing Arts Center, Adjacent Construction & Parking Agreements

*  Adjacent Construction Update

— In mid-Sept. a contractor notified AISD Performing Arts
Center (PAC) staff that construction was scheduled to begin
adjacent to the PAC and may impact access to the garage.

* The construction is of residential condos, which will
have access to a number of parking spaces in the PAC
garage.

* The provision of a few parking spots was included in
the Purchase Sale Agreement when AISD acquired the
land for the PAC.
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. Response

— (CMDis working with the contractor to mitigate any impacts
to the PAC and will continue coordinating with PAC staff to
prepare for the construction.

— AISD s focused on maintaining access to the garage during
construction.

AISD Performing Arts Center — Exterior

Please See File 06a: Issues & Risks, Substantial Changes Log 17



https://drive.google.com/file/d/1ynvxkxKixUw4iSLZeXfrFTXSqqqeesuT/view?usp=sharing

Issues and Risks, and Substantial Changes

*  Note: The following projects will be covered later in
the presentation under Agenda Item 7: Project
Updates and Discussion

— |BJ ECHS—Phase 1of Modernization
— LASA Relocation
— Eastside ECHS Modernization

Eastside ECHS — Courtyard

18




Bond Program Change Log

2017 Bond Program

Project Date

Schedule Change Log

Explanation

Note: Please See File 06b: Bond Schedule Change Log for previous schedule changes.

NA Jan-21
Brentwood ES Mar-21
NA April-21

NA May-21
NA June-21

New MS in NEW Austin Aug-21
NA Oct-21

No changes

Project delayed from January 2022 opening to August 2022. Cause of delay due to
Site Development Permit delay early in project

No changes
No changes
No changes

A delay in the real estate negotiations early in the project put the start of construction
on hold. While the real estate transaction is still being negotiated, a lease agreement
with the City of Austin is now in place for the property. This step allowed Joeris
General Contractors to mobilize-on-site in early August and begin earthwork, which
will pave the way for laying the foundation and steel erection. The district is hopeful
that final negotiations will conclude by 2022. With this updated timeline now in place,
the district is on schedule to open the new middle school for the Fall 2023 semester.

No changes

Please See File 06b: Bond Schedule Change Log 19

Previous Completion

Aug-22

Modified Completion

Aug-23



https://drive.google.com/file/d/1Kn4IDVygGdxdTVX65YHxoy6MGSfXaVHs/view?usp=sharing

3 B N:) Thank you! Any questions?

PROGRAM

Next Up: Reports and Presentations,
Monthly Bond Financials




Monthly Bond
Financials

"‘ Bowie HS — Construction Complete, Athleticys.; ! =




Financial Reports

1. 2017 Bond Program Financials
Please See File 06¢c

2. 2017 Bond Program Monthly Activity
Please See File 06d

3. 2017 Bond Program Amendment Log
Please See File 06e

4. 2017 Bond Program Previous Bond Support
Please See File 06f

5. 2017 Bond Program Contingency Log
Please See File 06g

6. 2013 Bond Program Financials
Please See File 06h

s — = ————~ e
Bowie HS — Construction Complete, Athletics

22



https://drive.google.com/file/d/1wsF9B-SJEvzWYs7VgowDog_R6_fX47lJ/view?usp=sharing
https://drive.google.com/file/d/1Diag5c0Ke9Cv5m3_Mowjy_T6POFHhAZF/view?usp=sharing
https://drive.google.com/file/d/1LuldTyEVSJjRVV56fHmmSY1SLvfITPH-/view?usp=sharing
https://drive.google.com/file/d/1_DTS94eiTafWV-Q4v-5W5lvgzmUe25E5/view?usp=sharing
https://drive.google.com/file/d/138UxuR8x5hMchp2KbTrEw9UAS6Oioe7q/view?usp=sharing
https://drive.google.com/file/d/1no2d-4O5Piz9hJyTzn9zguxnapnsCsYg/view?usp=sharing

Financial Reports: 2017 Bond Financials

2017 Bond Program

Month End Balance by Project Type*

L $2500
c
Q
= 52000
= S
$150.0 —
$100.0 *
$50.0 %
_ September-20 = October-20 January-21 February-21 March-21 April-21 May-21 August-21 September-21
==¢==\odernization Projects 212,539,754 178,218,721 145,952,494 89,322,524 88,238,983 87,207,078 68,372,373 52,053,920 64,592,172
==¢=Targeted Projects 138,066,542 136,249,400 127,034,029 124,502,858 120,981,862 109,219,990 93,935,873 93,453,633 90,670,331
==fe==Non Construction 77,054,851 76,479,304 73,816,900 72,908,166 69,279,517 60,192,999 58,618,965 58,017,039 54,837,236
*Note: Does not include Contingency or Prior Bonds Total Project Balance @ September 2021 $ 210,099,739
Program Contingency & Prior Bonds Balance 3,316,587
Total Balance $ 213,416,326

Please See File 06¢c: 2017 Bond Program Financials
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https://drive.google.com/file/d/1wsF9B-SJEvzWYs7VgowDog_R6_fX47lJ/view?usp=sharing

Financial Reports: 2017 Bond Financials

2017 Bond Program

Program Contingency Balance*

$80.0

$70.0

Millions

$60.0

$50.0

$40.0

$30.0

$20.0

$10.0
November-19 December-19 | January-20 March-20 August-20
=== Contingency 73,822,000 49,966,239 40,247,537 35,922,092 34,703,757

*Note: Changes in Balance are due to Budget Transfers posted throughout the 2017 Bond Program
to support active 2017 bond projects

Please See File 06e: 2017 Bond Program Amendment Log
Please See File 06g: 2017 Bond Program Contingency Log

September-20  October-20

25,662,412

24

18,917,044

+
—e 4
January-21 April-21 May-21 August-21  September-21
17,517,831 15,914,294 4,271,369 3,108,606 3,108,606
Program Contingency Beginning Balance 73,822,000
Program Contingency Balance @ August 2021 3,108,606
% Remaining 4.2%

¢



https://drive.google.com/file/d/1LuldTyEVSJjRVV56fHmmSY1SLvfITPH-/view?usp=sharing
https://drive.google.com/file/d/138UxuR8x5hMchp2KbTrEw9UAS6Oioe7q/view?usp=sharing

Variance

								May 24th						May 24th						Variance

		ORG		SubObj		Projects		Actuals		Commitments		YTD April		Actuals		Commitments		YTD May		Actuals		Commitments		∆		Monthly Change - Report		Check

						Modernization Projects

		028		2f		Ann Richards		52,631,287		9,618,585		62,249,872		55,815,135		8,994,365		64,809,500		3,183,848		(624,220)		2,559,628		(2,559,628)		- 0

		002		2n		Austin HS		11,203,731		6,276,700		17,480,431		14,811,498		7,695,688		22,507,186		3,607,767		1,418,988		5,026,755		(5,026,755)		- 0

		195		2m		Bear Creek ES (New Southwest ES)		33,072,080		2,487,833		35,559,913		35,232,472		1,079,446		36,311,918		2,160,392		(1,408,387)		752,005		(752,005)		- 0

		196		2l		Blazier Relief ES/MS		41,035,371		5,437,581		46,472,952		41,312,933		2,631,193		43,944,126		277,562		(2,806,388)		(2,528,826)		2,528,826		- 0

		013		2k		Bowie HS  **		33,635,699		34,698,583		68,334,282		41,300,493		29,871,479		71,171,972		7,664,794		(4,827,104)		2,837,690		(2,837,690)		- 0

		107		2g		Brentwood		8,043,380		26,393,625		34,437,005		9,313,538		25,074,776		34,388,314		1,270,158		(1,318,849)		(48,691)		48,691		- 0

		112		2a		Casis		21,035,266		17,162,293		38,197,559		27,315,264		12,145,092		39,460,356		6,279,998		(5,017,201)		1,262,797		(1,262,797)		- 0

		154		2i		Doss ES		37,114,665		968,440		38,083,105		37,977,547		237,669		38,215,216		862,882		(730,771)		132,111		(132,111)		- 0

		127		2y		Eastside Vertical Modernization (Sanchez)		15,615,249		10,187,355		25,802,604		19,627,589		7,113,098		26,740,687		4,012,340		(3,074,257)		938,083		(938,083)		- 0

		116		2c		Govalle		29,284,131		820,518		30,104,649		29,311,491		778,803		30,090,294		27,360		(41,715)		(14,355)		14,355		- 0

		155		2j		Hill ES		9,759,014		5,288,864		15,047,878		10,782,873		4,772,330		15,555,203		1,023,859		(516,534)		507,325		(507,325)		- 0

		014		2r		LBJ ECHS Medical HS		1,335,619		14,645,653		15,981,272		1,367,855		14,664,012		16,031,867		32,236		18,359		50,595		(50,595)		- 0

		150		2x		LBJ Vertical Modernization (Norman-Sims)		25,664,248		2,333,575		27,997,823		26,899,327		1,295,303		28,194,630		1,235,079		(1,038,272)		196,807		(196,807)		- 0

		147		2d		Menchaca  ***		9,105,449		201,192		9,306,641		9,136,310		144,236		9,280,546		30,861		(56,956)		(26,095)		26,095		- 0

		019		2p		Modernized Eastside HS @ Anderson		53,580,991		23,079,923		76,660,914		62,910,883		17,022,568		79,933,451		9,329,892		(6,057,355)		3,272,537		(3,272,537)		- 0

		052		2h		Murchison (plus targeted)		21,987,083		2,209,373		24,196,456		22,700,667		1,714,641		24,415,308		713,584		(494,732)		218,852		(218,852)		- 0

		066		2q		New Northeast MS		3,875,826		45,935,069		49,810,895		5,575,820		44,266,243		49,842,063		1,699,994		(1,668,826)		31,168		(31,168)		- 0

		251		2e		Rosedale		12,943,610		25,606,677		38,550,287		16,525,727		23,104,822		39,630,549		3,582,117		(2,501,855)		1,080,262		(1,080,262)		- 0

		109		2b		T. A. Brown  *		16,250,200		74,156		16,324,356		16,255,594		138,567		16,394,161		5,394		64,411		69,805		(69,805)		- 0

						Modernization Projects		$   437,172,899		$   233,425,995		$   670,598,894		$   484,173,016		$   202,744,331		$   686,917,347		47,000,117		(30,681,664)		16,318,453		(16,318,453)		- 0

						Targeted Projects

		017		2z		Akins High-Critical Facility Deficiencies		3,236,252		481,631		3,717,883		3,411,270		541,028		3,952,297		175,017		59,396		234,414		(234,414)		0

		017		3b		Akins High-Rigging Repairs		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		101		2z		Allison Elementary-Critical Facility Deficiencies		810,376		276		810,652		810,376		276		810,652		- 0		- 0		- 0		- 0		- 0

		102		2z		Andrews Elementary-Critical Facility Deficiencies		- 0		7,600		7,600		- 0		7,600		7,600		- 0		- 0		- 0		- 0		- 0

		002		2z		Austin High-Critical Facility Deficiencies		2,683,717		11,197		2,694,914		2,688,217		6,697		2,694,914		4,500		(4,500)		- 0		- 0		- 0

		002		3b		Austin High-Rigging Repairs		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		059		2z		Bailey Middle-Critical Facility Deficiencies		- 0		343,198		343,198		300		342,898		343,198		300		(300)		- 0		- 0		- 0

		187		2z		Baldwin Elementary-Critical Facility Deficiencies		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		182		2z		Baranoff Elementary-Critical Facility Deficiencies		136,608		7,666		144,274		136,608		15,500		152,108		- 0		7,834		7,834		(7,834)		- 0

		178		2z		Barbara Jordan Elementary-Critical Facility Deficiencies		5,475		99,455		104,930		5,475		114,855		120,330		- 0		15,400		15,400		(15,400)		- 0

		149		2z		Barrington Elementary-Critical Facility Deficiencies		216,564		770,780		987,344		421,526		598,085		1,019,611		204,962		(172,695)		32,267		(32,267)		(0)

		103		2z		Barton Hills Elementary-Critical Facility Deficiencies		8,016		66,636		74,652		8,111		66,541		74,652		95		(95)		- 0		- 0		- 0

		104		2z		Becker Elementary-Critical Facility Deficiencies		995,262		67,885		1,063,148		996,262		67,377		1,063,639		1,000		(509)		491		(491)		- 0

		054		2z		Bedichek Middle-Critical Facility Deficiencies		234,603		3,180,616		3,415,218		544,674		2,837,178		3,381,852		310,072		(343,438)		(33,366)		33,366		- 0

		065		2z		Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies		34,375		130,248		164,623		34,375		139,748		174,123		- 0		9,500		9,500		(9,500)		0

		105		2z		Blackshear Elementary-Critical Facility Deficiencies		- 0		121,567		121,567		- 0		124,567		124,567		- 0		3,000		3,000		(3,000)		- 0

		106		2z		Blanton Elementary-Critical Facility Deficiencies		32,782		5,418		38,200		34,136		302,514		336,650		1,355		297,096		298,450		(298,450)		- 0

		170		2z		Boone Elementary-Critical Facility Deficiencies		6,838		175,608		182,445		48,370		139,735		188,105		41,533		(35,873)		5,660		(5,660)		- 0

		013		2z		Bowie High-Critical Facility Deficiencies		1,244,530		1,094,517		2,339,047		1,245,337		20,074		1,265,411		808		(1,074,443)		(1,073,636)		1,073,636		- 0

		110		2z		Bryker Woods Elementary-Critical Facility Deficiencies		135,030		70		135,100		135,030		70		135,100		- 0		- 0		- 0		- 0		- 0

		951		2z		Burger Athletic Complex-Critical Facility Deficiencies		106,728		801,960		908,688		218,791		791,179		1,009,970		112,063		(10,781)		101,283		(101,283)		- 0

		046		2z		Burnet Middle-Critical Facility Deficiencies		417,679		946,901		1,364,580		576,852		843,208		1,420,060		159,173		(103,692)		55,480		(55,480)		- 0

		111		2z		Campbell Elementary-Critical Facility Deficiencies		- 0		8,200		8,200		- 0		57,700		57,700		- 0		49,500		49,500		(49,500)		- 0

		173		2z		Casey Elementary-Critical Facility Deficiencies		726,392		- 0		726,392		726,392		- 0		726,392		- 0		- 0		- 0		- 0		- 0

		184		2z		Clayton Elementary -Critical Facility Deficiencies		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		852		2z		Clifton Center-Critical Facility Deficiencies		18,380		25,050		43,430		29,740		16,440		46,180		11,360		(8,610)		2,750		(2,750)		- 0

		926		2z		Construction Management-Critical Facility Deficiencies		1,469,198		2,461,466		3,930,663		2,969,613		912,647		3,882,260		1,500,415		(1,548,819)		(48,404)		48,404		- 0

		161		2z		Cook Elementary-Critical Facility Deficiencies		747,463		222,238		969,701		793,348		209,342		1,002,690		45,886		(12,896)		32,990		(32,990)		(0)

		057		2z		Covington Middle-Critical Facility Deficiencies		1,892,717		231,318		2,124,035		1,935,639		229,318		2,164,957		42,922		(2,000)		40,922		(40,922)		- 0

		057		2t		Covington MS - FA Acad. Reinv. 		- 0		102,100		102,100		113		101,988		102,100		113		(113)		- 0		- 0		- 0

		057		3b		Covington Middle-Rigging Repairs		- 0		- 0		- 0		- 0		3,800		3,800		- 0		3,800		3,800		(3,800)		- 0

		183		2z		Cowan Elementary-Critical Facility Deficiencies		403,575		2,233,960		2,637,535		409,611		2,231,941		2,641,552		6,037		(2,020)		4,017		(4,017)		(0)

		008		2z		Crockett High-Critical Facility Deficiencies		1,712,314		365,214		2,077,527		1,785,800		297,827		2,083,627		73,487		(67,387)		6,100		(6,100)		0

		008		3b		Crockett High-Rigging Repairs		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		113		2z		Cunningham Elementary-Critical Facility Deficiencies		1,053,255		68,639		1,121,893		1,101,339		68,530		1,169,869		48,084		(109)		47,976		(47,976)		- 0

		179		2z		Davis Elementary-Critical Facility Deficiencies		- 0		74,900		74,900		9,737		72,673		82,410		9,737		(2,227)		7,510		(7,510)		- 0

		114		2z		Dawson Elementary-Critical Facility Deficiencies		139,129		735,006		874,135		439,314		647,027		1,086,340		300,185		(87,980)		212,205		(212,205)		- 0

		949		2z		Delco Activity Center-Critical Facility Deficiencies		54,315		471,560		525,875		56,296		475,410		531,706		1,981		3,850		5,831		(5,831)		0

		055		2z		Dobie Middle-Critical Facility Deficiencies		2,468,532		121,179		2,589,711		2,545,171		29,330		2,574,500		76,639		(91,849)		(15,210)		15,210		0

		176		2z		Galindo Elementary-Critical Facility Deficiencies		84,731		62,195		146,926		88,660		58,266		146,926		3,929		(3,929)		- 0		230,277		230,277		BCR

		064		2z		Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility Deficiencies		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		015		2z		Garza Independence-Critical Facility Deficiencies		22,020		6,290		28,310		28,310		2,231		30,541		6,290		(4,059)		2,231		(2,231)		(0)

		062		2z		Gorzycki Middle-Critical Facility Deficiencies		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		159		2z		Graham Elementary-Critical Facility Deficiencies		502,394		289,420		791,814		651,140		168,775		819,914		148,746		(120,646)		28,100		(28,100)		(0)

		186		2z		Guerrero Thompson Elementary-Critical Facility Deficiencies		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		117		2z		Gullett Elementary-Critical Facility Deficiencies		439,144		358		439,501		439,144		358		439,501		- 0		- 0		- 0		- 0		- 0

		118		2z		Harris Elementary-Critical Facility Deficiencies		- 0		- 0		- 0		- 0		148,100		148,100		- 0		148,100		148,100		(148,100)		- 0

		163		2z		Hart Elementary-Critical Facility Deficiencies		- 0		123,495		123,495		- 0		123,495		123,495		- 0		- 0		- 0		- 0		- 0

		119		2z		Highland Park Elementary-Critical Facility Deficiencies		1,141,555		- 0		1,141,555		1,141,555		- 0		1,141,555		- 0		- 0		- 0		- 0		- 0

		155		2z		Hill Elementary-Critical Facility Deficiencies		819,870		42,989		862,859		827,330		42,989		870,319		7,460		- 0		7,460		(7,460)		- 0

		948		2s		House Park		117,388		322,914		440,302		126,238		314,064		440,302		8,850		(8,850)		- 0		- 0		- 0

		162		2z		Houston Elementary-Critical Facility Deficiencies		2,607,618		26,765		2,634,383		2,630,512		43,259		2,673,771		22,895		16,493		39,388		(39,388)		- 0

		188		2z		Jaime Padron Elementary-Critical Facility Deficiencies		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		120		2z		Joslin Elementary-Critical Facility Deficiencies		319,815		512,488		832,303		355,882		519,514		875,396		36,067		7,026		43,093		(43,093)		(0)

		044		2z		Kealing Middle-Critical Facility Deficiencies		446,255		1,351,628		1,797,884		575,934		1,270,806		1,846,739		129,678		(80,823)		48,856		(48,856)		0

		044		3b		Kealing Middle-Rigging Repairs		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		180		2z		Kiker Elementary-Critical Facility Deficiencies		82,844		420,871		503,714		113,014		395,875		508,889		30,170		(24,995)		5,175		(5,175)		0

		172		2z		Kocurek Elementary-Critical Facility Deficiencies		165,827		502,368		668,195		189,671		487,386		677,057		23,844		(14,982)		8,862		(8,862)		0

		009		2z		L C Anderson High-Critical Facility Deficiencies		3,307,508		48,338		3,355,846		3,307,715		272,343		3,580,058		208		224,004		224,212		(224,212)		- 0

		009		3b		L C Anderson High-Rigging Repairs		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		045		2z		Lamar Middle-Critical Facility Deficiencies		3,263,749		153,691		3,417,439		3,381,328		89,671		3,470,999		117,580		(64,020)		53,560		(53,560)		- 0

		168		2z		Langford Elementary-Critical Facility Deficiencies		16,175		13,288		29,463		32,097		212,640		244,737		15,922		199,352		215,274		(215,274)		- 0

		018		2v		LASA move to Eastside		28,765		3,905,193		3,933,958		646,543		3,493,013		4,139,556		617,778		(412,181)		205,598		726,888		932,486		BCR

		018		2z		LASA-Critical Facility Deficiencies		243,763		2,668,892		2,912,654		250,925		2,661,729		2,912,654		7,163		(7,163)		0		- 0		0

		014		2z		LBJ Comprehensive High School-Critical Facility Deficiencies		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		121		2z		Lee Elementary-Critical Facility Deficiencies		493,293		32,531		525,824		515,155		32,444		547,599		21,863		(88)		21,775		(21,775)		- 0

		Vari.		3a		Life Safety		2,434,145		6,154,789		8,588,934		2,701,594		5,959,484		8,661,078		267,449		(195,305)		72,144		(72,144)		- 0

		160		2z		Linder Elementary-Critical Facility Deficiencies		1,629,777		178,337		1,808,114		1,711,393		194,274		1,905,667		81,616		15,937		97,553		(97,553)		- 0

		043		2z		Lively Middle (Fulmore)-Critical Facility Deficiencies		1,789,952		1,596,701		3,386,653		2,050,338		1,384,325		3,434,663		260,386		(212,376)		48,010		(48,010)		- 0

		043		3b		Lively Middle (Fulmore)-Rigging Repairs		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		122		2z		Maplewood Elementary-Critical Facility Deficiencies		44,314		665,114		709,428		102,423		610,301		712,724		58,109		(54,813)		3,297		(3,297)		0

		051		2z		Martin Jr. High-Critical Facility Deficiencies		2,006,839		943,789		2,950,629		2,073,765		358,726		2,432,492		66,926		(585,063)		(518,137)		518,137		- 0

		123		2z		Mathews Elementary-Critical Facility Deficiencies		675,641		4,190		679,831		675,641		4,190		679,831		- 0		- 0		- 0		- 0		- 0

		165		2z		McBee Elementary-Critical Facility Deficiencies		835,137		86,009		921,146		918,743		84,315		1,003,058		83,606		(1,694)		81,912		(81,912)		- 0

		005		2z		McCallum High-Critical Facility Deficiencies		212,386		49,475		261,861		218,081		212,771		430,852		5,695		163,296		168,991		(168,991)		- 0

		005/045		2u		McCallum/Lamar MS - FA Acad. Reinv.		54,741		356,364		411,104		67,183		349,922		417,104		12,442		(6,442)		6,000		(6,000)		0

		058		2z		Mendez Middle-Critical Facility Deficiencies		311,343		38,970		350,314		344,514		125,553		470,067		33,170		86,583		119,753		(119,753)		(0)

		058		3b		Mendez Middle-Rigging Repairs		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		181		2z		Mills Elementary-Critical Facility Deficiencies		620,510		152,406		772,916		717,301		67,946		785,247		96,791		(84,460)		12,331		(12,331)		- 0

		052		2z		Murchison Middle-Critical Facility Deficiencies		46,000		- 0		46,000		46,000		- 0		46,000		- 0		- 0		- 0		- 0		- 0

		125		2z		Oak Springs Elementary-Critical Facility Deficiencies		5,980		- 0		5,980		5,980		- 0		5,980		- 0		- 0		- 0		- 0		- 0

		004		2z		Navarro ECHS (Lanier)-Critical Facility Deficiencies		- 0		300,000		300,000		30,000		270,000		300,000		30,000		(30,000)		- 0		- 0		- 0

		959		2z		Nelson Field /Bus Terminal-Critical Facility Deficiencies		504,747		6,636		511,382		504,747		- 0		504,747		- 0		(6,636)		(6,636)		6,636		- 0

		006		2w		Northeast ECHS(Reagan) -Career Launch Acad. Reinv. 		373,556		53,134		426,691		408,926		23,442		432,368		35,369		(29,692)		5,677		(5,677)		0

		006		2z		Northeast ECHS (Reagan)-Critical Facility Deficiencies		3,414,192		257,503		3,671,694		3,530,530		186,346		3,716,876		116,338		(71,157)		45,182		(45,182)		0

		006		3b		Northeast ECHS (Reagan)-Rigging Repairs		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		047		2z		O. Henry Middle-Critical Facility Deficiencies		1,671,724		51,711		1,723,435		1,709,240		51,711		1,760,951		37,517		- 0		37,517		(37,517)		- 0

		148		2z		Oak Hill Elementary-Critical Facility Deficiencies		537,730		4,681		542,411		537,730		4,681		542,411		- 0		- 0		- 0		- 0		- 0

		156		2z		Odom Elementary-Critical Facility Deficiencies		2,613,929		57,577		2,671,506		2,669,576		5,337		2,674,913		55,647		(52,240)		3,407		(3,407)		- 0

		126		2z		Ortega Elementary-Critical Facility Deficiencies		789,747		3,550		793,297		789,747		3,550		793,297		- 0		- 0		- 0		- 0		- 0

		189		2z		Overton Elementary -Critical Facility Deficiencies		- 0		- 0		- 0		14,912		34,796		49,708		14,912		34,796		49,708		(49,708)		- 0

		171		2z		Palm Elementary-Critical Facility Deficiencies		1,126,509		39,274		1,165,783		1,147,514		36,074		1,183,589		21,005		(3,200)		17,805		(17,805)		- 0

		061		2z		Paredes Middle-Critical Facility Deficiencies		3,025		133,657		136,682		3,025		133,657		136,682		- 0		- 0		- 0		- 0		- 0

		143		2z		Patton Elementary-Critical Facility Deficiencies		57,943		54,223		112,166		58,303		53,863		112,166		360		(360)		- 0		- 0		- 0

		128		2z		Pease Elementary-Critical Facility Deficiencies		28,479		16,971		45,450		28,479		16,971		45,450		- 0		- 0		- 0		- 0		- 0

		129		2z		Pecan Springs Elementary-Critical Facility Deficiencies		1,987,877		16,564		2,004,440		1,987,877		16,564		2,004,440		- 0		- 0		- 0		- 0		- 0

		190		2z		Perez Elementary -Critical Facility Deficiencies		36,895		36,795		73,690		36,895		200,723		237,618		- 0		163,928		163,928		(163,928)		- 0

		954		2z		Performing Arts Center-Critical Facility Deficiencies		3,750		28,593		32,342		3,845		28,498		32,342		95		(95)		- 0		- 0		- 0

		164		2z		Pickle Elementary-Critical Facility Deficiencies		88,245		57,157		145,401		90,290		55,112		145,401		2,045		(2,045)		- 0		- 0		- 0

		151		2z		Pillow Elementary-Critical Facility Deficiencies		1,446,839		31,350		1,478,189		1,447,199		30,990		1,478,189		360		(360)		- 0		- 0		- 0

		942		2z		Pleasant Hill Annex-Critical Facility Deficiencies		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		130		2z		Pleasant Hill Elementary-Critical Facility Deficiencies		1,483,060		40,302		1,523,362		1,487,444		35,918		1,523,362		4,384		(4,384)		(0)		- 0		(0)

		132		2z		Reilly Elementary-Critical Facility Deficiencies		1,624,462		16,869		1,641,331		1,624,462		1,661		1,626,123		- 0		(15,208)		(15,208)		15,208		0

		133		2z		Ridgetop Elementary-Critical Facility Deficiencies		717,162		3,899		721,061		717,162		- 0		717,162		- 0		(3,899)		(3,899)		3,899		- 0

		174		2z		Rodriguez Elementary-Critical Facility Deficiencies		930,089		60,539		990,628		986,445		46,604		1,033,049		56,356		(13,935)		42,421		(42,421)		- 0

		960		2z		Saegert Trans Center-Critical Facility Deficiencies		34,896		308,438		343,334		35,301		308,033		343,334		405		(405)		- 0		- 0		- 0

		955		2z		South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies		2,520		- 0		2,520		2,520		- 0		2,520		- 0		- 0		- 0		- 0		- 0

		136		2z		St. Elmo Elementary-Critical Facility Deficiencies		239,328		121		239,449		239,328		121		239,449		- 0		- 0		- 0		- 0		- 0

		138		2z		Summitt Elementary-Critical Facility Deficiencies		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		158		2z		Sunset Valley Elementary-Critical Facility Deficiencies		1,841,264		54,748		1,896,012		1,884,091		54,510		1,938,601		42,827		(238)		42,589		(42,589)		- 0

		140		2z		Travis Heights Elementary-Critical Facility Deficiencies		887,965		37,599		925,564		887,965		36,411		924,375		- 0		(1,189)		(1,189)		1,189		0

		007		2z		Travis High-Critical Facility Deficiencies		2,023,811		2,531,198		4,555,009		2,033,452		2,533,777		4,567,229		9,640		2,579		12,219		(12,219)		(0)

		177		2z		Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		141		2z		Walnut Creek Elementary-Critical Facility Deficiencies		1,613,292		11,478		1,624,769		1,613,292		- 0		1,613,292		- 0		(11,478)		(11,478)		11,478		- 0

		053		2z		Webb Middle -Critical Facility Deficiencies		1,240,907		1,920,047		3,160,954		1,567,369		1,612,160		3,179,529		326,462		(307,887)		18,575		(18,575)		- 0

		175		2z		Widen Elementary-Critical Facility Deficiencies		97,552		930,620		1,028,172		530,592		526,051		1,056,643		433,040		(404,569)		28,471		(28,471)		- 0

		166		2z		Williams Elementary-Critical Facility Deficiencies		78,954		647,166		726,120		83,013		645,956		728,969		4,059		(1,210)		2,849		(2,849)		- 0

		157		2z		Winn Elementary-Critical Facility Deficiencies		936,844		50,870		987,714		978,506		50,870		1,029,376		41,662		- 0		41,662		(41,662)		- 0

		152		2z		Wooldridge Elementary-Critical Facility Deficiencies		- 0		170,508		170,508		17,550		152,958		170,508		17,550		(17,550)		- 0		- 0		- 0

		144		2z		Wooten Elementary-Critical Facility Deficiencies		467,160		43,728		510,888		488,260		43,728		531,988		21,100		- 0		21,100		(21,100)		- 0

		146		2z		Zilker Elementary-Critical Facility Deficiencies		308,767		8,955		317,722		308,767		8,955		317,722		- 0		- 0		- 0		- 0		- 0

						Targeted Projects		$   74,972,792		$   44,130,376		$   119,103,168		$   81,536,282		$   39,211,890		$   120,748,171		6,563,489		(4,918,486)		1,645,004		(482,241)		1,162,763

						Non Construction

		926		3f		Bond Carry Costs		7,969,771		127,450		8,097,221		7,987,171		- 0		7,987,171		17,400		(127,450)		(110,050)		110,050		- 0

		926		3h		Campus/Co-Curriculum Master Planning		2,355,821		52,401		2,408,222		2,366,474		41,748		2,408,222		10,653		(10,653)		(0)		0		(0)

		926		3g		Furniture		223,751		1,389,421		1,613,172		223,751		1,698,029		1,921,780		- 0		308,608		308,608		(308,608)		- 0

		937		3c		Police Equipment		3,305,850		220,956		3,526,806		3,305,850		- 0		3,305,850		- 0		(220,956)		(220,956)		220,956		- 0

		745		3e		Technology		19,442,818		4,152,522		23,595,340		22,626,396		1,432,281		24,058,677		3,183,578		(2,720,241)		463,337		(463,337)		(0)

		924		3d		Transportation		20,476,078		- 0		20,476,078		20,476,078		- 0		20,476,078		- 0		- 0		- 0		- 0		- 0

		926		3l		Copying and Printing		192,583		247		192,830		192,583		3,185		195,768		- 0		2,938		2,938		(2,938)		0

		Vari.		3m		Legal Services		1,495,492		145,186		1,640,678		1,533,737		140,859		1,674,595		38,244		(4,327)		33,917		(33,917)		(0)

		926		3n		Misc. Services - Construction Inspection		702,297		831,699		1,533,996		826,055		- 0		826,055		123,758		(831,699)		(707,941)		707,941		- 0

		Vari.		3o		Newspaper Advertising		18,224		24,848		43,072		19,037		24,035		43,072		813		(813)		(0)		0		0

		Vari.		3k		Permits and Fees		1,201,227		217,483		1,418,710		1,214,028		211,039		1,425,068		12,801		(6,444)		6,358		(6,358)		0

		926		3j		Program Management		40,944,845		13,580,390		54,525,235		43,135,072		12,215,879		55,350,951		2,190,227		(1,364,511)		825,716		(825,716)		- 0

		926		3p		Safety Consulting		371,378		391,618		762,996		380,513		382,483		762,996		9,135		(9,136)		(1)		1		- 0

						Non Construction		$   98,700,137		$   21,134,221		$   119,834,358		$   104,286,746		$   16,149,537		$   120,436,284		5,586,610		(4,984,684)		601,926		(601,926)		(0)

																				59,150,216		(40,584,834)		18,565,382





Balance Chart

		TYPE		November-19		December-19		January-20		February-20		March-20		April-20		May-20		July-20		August-20		September-20		October-20		January-21		February-21		March-21		April-21		May-21		August-21

		Modernization Projects		585,465,278		322,590,756		322,590,756		335,876,814		331,927,410		301,310,727		288,892,393		280,696,031		200,656,968		212,539,754		178,218,721		145,952,494		89,322,524		88,238,983		87,207,078		68,372,373		52,053,920

		Targeted Projects		211,644,472		167,178,988		167,178,988		155,125,477		154,734,037		149,512,001		146,689,822		144,920,587		137,580,347		138,066,542		136,249,400		127,034,029		124,502,858		120,981,862		109,219,990		93,935,873		93,453,633

		Non Construction		123,642,101		166,712,928		116,712,928		91,828,159		88,510,544		86,393,201		84,736,749		83,444,297		82,463,408		77,054,851		76,479,304		73,816,900		72,908,166		69,279,517		60,192,999		58,618,965		58,017,039

																														Balance Change		(17,402,619)

																														Actuals/Commitments Change		(18,565,382)

																														BCR		(1,162,763)



																														Difference		1,162,763		< this is due to BCR posted in May

																		Approved Bond Budget		1,134,735,000

																		Est. Land Sales		(40,000,000)

				*Does not include Contingency or Prior Bonds														Prior Bond Contingency		(45,103,697)



																		Total Bond Cost		1,049,631,303



																		Total Project Balance @ August 2021		$   203,524,592

																		Program Contingency & Prior Bonds Balance		8,611,763

																		Total Balance		$   212,136,355



																		% Budget Remaining		20.2%



2017 Bond Program

Month End Balance by Project Type*



Modernization Projects	44033	44068	44096	44124	44200	44249	44277	44305	44340	44412	280696030.71999997	200656968.34999996	212539753.70999995	178218720.99999997	145952494	89322523.999999985	88238982.999999985	87207077.999999985	68372372.99999997	52053919.999999978	Targeted Projects	44033	44068	44096	44124	44200	44249	44277	44305	44340	44412	144920586.57999998	137580346.52000001	138066542.42000005	136249400	127034029	124502858	120981862	109219990	93935873.289999992	93453632.64000003	Non Construction	44033	44068	44096	44124	44200	44249	44277	44305	44340	44412	83444297	82463407.710000023	77054851.250000015	76479304	73816900.109999999	72908165.590000004	69279516.790000007	60192999	58618965.260000005	58017039.479999989	











Contingency Chart

		TYPE		November-19		December-19		January-20		February-20		March-20		April-20		May-20		July-20		August-20		September-20		October-20		January-21		February-21		March-21		April-21		May-21		August-21

		Contingency		73,822,000		49,966,239		40,247,537		40,247,537		35,922,092		35,922,092		35,922,092		35,922,092		34,703,757		25,662,412		18,917,044		17,517,831		17,517,831		17,517,831		15,914,294		4,271,369		3,108,606



																														Balance Change		(1,162,763)

																														BCRs		(1,162,763)



																														Difference		- 0

																Approved Bond Budget		1,134,735,000

																Est. Land Sales		(40,000,000)

																Prior Bond Contingency		(45,103,697)



																Total Bond Cost		1,049,631,303

				*Does not include Contingency or Prior Bonds

																Program Contingency Beginning Balance		73,822,000

																Program Contingency Balance @ August 2021		3,108,606



																% Remaining		4.2%





2017 Bond Program

Contingency Balance



Contingency	43799	43830	43861	43921	44068	44096	44124	44200	44305	44340	44412	73822000	49966239	40247537	35922092	34703757	25662412	18917044	17517831	15914294	4271369	3108606	











Table

		Category - Project Type - Project # - Detail								Expenditure
Activity		Commitment
Activity		Total Month
Activity

		Modernization Projects								$   47,000,117		$   (30,681,663)		$   16,318,454

				Ann Richards Modernization						$   3,183,847		$   (624,220)		$   2,559,628

						190008-028: Phase 1 of Campus Replacement-Ann Richards				$   3,183,847		$   5,756,496		$   8,940,343

								Building Enclosure Richards		- 0		11,493		11,493

								Building Enclosure Services		176		(176)		- 0

								Cabinet		774		(774)		- 0

								Construction Manager-At-Risk Modernization		3,059,228		5,310,180		8,369,407

								Construction Materials Testing Services		1,336		42,212		43,548

								Energy & Water Conservation Sustainability Related Services		24,539		(24,539)		- 0

								Environmental Related Services		1,725		13,135		14,860

								Furniture		7,575		266,397		273,972

								Furniture and Equipment		10,170		4,908		15,078

								Gym Equipment		15,927		16,449		32,376

								Gym Furniture		1,057		(1,057)		- 0

								Hammer/Impact Drill		- 0		4,345		4,345

								HVAC Testing, Adjusting & Balancing		- 0		14,129		14,129

								Medical/Health Equipment and Supplies		6,870		(6,522)		348

								Metal Shelving		- 0		19,261		19,261

								Moving Services		- 0		48,357		48,357

								Music Equipment & Supplies		50,225		18,357		68,582

								Network Equipment		- 0		16,815		16,815

								Technology Equipment		2,752		(2,752)		- 0

								Technology Equipment and Supplies		- 0		231		231

								Two Way Radio		- 0		2,998		2,998

								Wall Mounted Display		- 0		1,315		1,315

								Water Distiller		- 0		853		853

								Wireless-Deinstallation		- 0		2,375		2,375

								Workbench		1,494		(1,494)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (6,380,715)		$   (6,380,715)

				Austin HS Modernization						$   3,607,767		$   1,418,989		$   5,026,756

						200004-002: Athletic and Academic Improvements-Austin HS				$   3,607,767		$   4,091,571		$   7,699,338

								Asbestos Abatement Consulting Services		- 0		4,170		4,170

								Asbestos Abatement Design Services		18,811		(18,811)		- 0

								Building Enclosure Consultant Services		1,444		(1,444)		- 0

								Building Enclosure Services		3,650		27,132		30,781

								Cleaning Equipment/Supplies		- 0		9,100		9,100

								Construction Manager-At-Risk		3,532,860		3,354,834		6,887,694

								Energy & Water Conservation Sustainability Related Services		5,164		(5,164)		- 0

								Furniture		- 0		137,827		137,827

								Geotech Testing		- 0		31,199		31,199

								Geotechnical Engineering Services		2,809		2,380		5,189

								HVAC Services		- 0		34,000		34,000

								Master Plan and Phase I Improvements		25,433		250,483		275,916

								Moving Services		17,596		30,159		47,755

								Network Equipment		- 0		66,683		66,683

								PA System		- 0		167,454		167,454

								Trash Can		- 0		1,192		1,192

								Us Classroom Flag		- 0		277		277

								Wireless-Deinstallation		- 0		100		100

						Year-End Purchase Order Rollover/Closeout				$   -		$   (2,672,582)		$   (2,672,582)

				Bear Creek ES Modernization						$   2,160,391		$   (1,408,387)		$   752,004

						190006-195: New SWES Construction-Bear Creek ES				$   2,160,391		$   (1,130,934)		$   1,029,457

								Architecture Avana School Site		32,000		(32,000)		- 0

								Architecture Services		- 0		7,999		7,999

								Building Envelope Consulting Services		- 0		7,500		7,500

								Construction Manager-At-Risk		2,100,984		(1,199,977)		901,007

								Dram Play Set		15,171		(12,137)		3,034

								Energy & Water Conservation Sustainability Related Services		3,891		(3,891)		- 0

								Furniture		- 0		5,619		5,619

								Gym Equipment		- 0		1,134		1,134

								HVAC Testing, Adjusting & Balancing		- 0		10,797		10,797

								Laminator		- 0		1,858		1,858

								Laminator Bundle		- 0		3,158		3,158

								Music Equipment & Supplies		4,979		4,798		9,778

								Network Equipment		- 0		7,488		7,488

								New Node/Decommission		- 0		69,144		69,144

								Technology Equipment and Supplies		3,366		(2,426)		940

						Year-End Purchase Order Rollover/Closeout				$   -		$   (277,453)		$   (277,453)

				Blazier Relief Modernization						$   277,562		$   (2,806,387)		$   (2,528,825)

						190005-196: Phase 1 of New School Construction -Blazier Relief				$   277,562		$   2,351,354		$   2,628,916

								Architectural Design Services 		6,564		(6,564)		- 0

								Asbestos Inspection		- 0		19,780		19,780

								Austin ISD-Chromebook-Desktop		- 0		926		926

								Brent Ware Shelf Cart		- 0		2,682		2,682

								Campus Office Equipment		895		(895)		- 0

								Canopy Entry Letters		- 0		10,666		10,666

								Construction Manager-At-Risk		100,000		1,913,826		2,013,826

								Digital Piano/PA System		- 0		3,331		3,331

								Energy & Water Conservation Sustainability Related Services		9,378		(9,378)		- 0

								Furniture		3,198		37,424		40,622

								Gym Cart		- 0		2,811		2,811

								HVAC Testing, Adjusting & Balancing		- 0		2,535		2,535

								Laminator		- 0		1,858		1,858

								Laptop and Warranty Agreement		859		(859)		- 0

								Light pole Relocation		3,279		(3,279)		- 0

								Medical/Health Equipment and Supplies		3,274		(3,274)		- 0

								Metal Shelving		- 0		6,300		6,300

								Music Equipment & Supplies		50,597		73,684		124,281

								Network Equipment		- 0		5,247		5,247

								New Node/Decommission		- 0		392,949		392,949

								Office/Classroom Equipment and Supplies		3,592		(3,592)		- 0

								PA System		80,965		(80,965)		- 0

								School Playground Improvements		14,066		(14,066)		- 0

								Technology Equipment and Supplies		895		208		1,103

						Year-End Purchase Order Rollover/Closeout				$   -		$   (5,157,741)		$   (5,157,741)

				Bowie HS Modernization						$   7,664,795		$   (4,827,104)		$   2,837,690

						190010-013: Phase 1 of Modernization-Bowie HS				$   7,664,795		$   22,015,898		$   29,680,692

								Asbestos Abatement Fine Arts		- 0		29,300		29,300

								Asbestos Monitoring Bowie		- 0		11,597		11,597

								Building Envelope Addition Improvements		5,130		(5,130)		- 0

								Construction Manager-At-Risk Modernization		7,558,224		20,119,700		27,677,925

								Construction Materials Testing Services		- 0		137,756		137,756

								Energy & Water Conservation Sustainability Related Services		16,780		(16,780)		- 0

								Engineering Services		- 0		584,168		584,168

								Football Helmet/Ball Cart		- 0		2,143		2,143

								Furniture		- 0		345,608		345,608

								Furniture & Supplies		- 0		762		762

								Gym Equipment		- 0		579,345		579,345

								Moving Services		9,800		28,832		38,632

								Network Cabling		- 0		5,643		5,643

								Network Equipment		338		180,363		180,701

								PA System		8,049		63,371		71,420

								Phase I of Modernization Master Planning Services		66,474		(66,474)		- 0

								Storage System		- 0		13,333		13,333

								Wet/Dry Vacuum		- 0		2,360		2,360

						Year-End Purchase Order Rollover/Closeout				$   -		$   (26,843,002)		$   (26,843,002)

				Brentwood ES Modernization						$   1,270,158		$   (1,318,849)		$   (48,691)

						200003-107: Full Modernization-Brentwood ES				$   1,270,158		$   23,806,618		$   25,076,776

								Asbestos Inspection		21,690		(1,690)		20,000

								Chain Link Fence Move		- 0		20,074		20,074

								Construction Manager-At-Risk Additions/Renovations		1,184,633		23,128,527		24,313,160

								Construction Materials Testing Services		39,115		(39,115)		- 0

								Construction/Installation of Sun shade		- 0		24,585		24,585

								Energy & Water Conservation Sustainability Related Services		3,776		(3,776)		- 0

								HVAC Testing, Adjusting & Balancing		- 0		78,800		78,800

								Leased Portables		791		(791)		- 0

								Lock Equipment/Supplies		- 0		19,200		19,200

								Material Testing & Geotechnical		- 0		49,815		49,815

								Parking Fees		2,000		- 0		2,000

								Partial Rebuild and Renovations		18,154		528,708		546,862

								Structured Cabling		- 0		940		940

								Surveying Services		- 0		1,340		1,340

						Year-End Purchase Order Rollover/Closeout				$   -		$   (25,125,467)		$   (25,125,467)

				Casis ES Modernization						$   6,279,998		$   (5,017,201)		$   1,262,797

						200002-112: Modernization - New Build-Casis ES				$   6,279,998		$   4,246,686		$   10,526,685

								Architecture Design Services		81,683		201,495		283,178

								Building Envelope Services		- 0		54,677		54,677

								Construction Improvements		19,922		(19,922)		- 0

								Construction Manager-At-Risk Modernization		6,092,836		(6,092,836)		- 0

								Construction Manager-At-Risk-Modernization		- 0		8,646,024		8,646,024

								Dramatic Play Kit		- 0		24,350		24,350

								Drying Rack		- 0		12,021		12,021

								Energy & Water Conservation Sustainability Related Services		11,688		(11,688)		- 0

								Environmental Services, Field Assessments, COA Resources Inventory and Phase I Environmental Site Assessment		- 0		17,943		17,943

								Furniture		- 0		1,001,137		1,001,137

								GAATN Node Installation		- 0		20,529		20,529

								Geotech Testing Casis		- 0		67,194		67,194

								Geotechnical Testing/Services		857		(857)		- 0

								Gym Equipment		- 0		29,354		29,354

								Kitchen Equipment and Supplies		- 0		728		728

								Medical/Health Equipment and Supplies		- 0		1,236		1,236

								Metal Shelving		- 0		3,289		3,289

								Moving Services		2,350		30,786		33,136

								Music Equipment & Supplies		- 0		2,600		2,600

								Network Equipment		11,143		102,920		114,063

								PA System		59,390		(23,061)		36,329

								Technology Equipment and Supplies		130		(130)		- 0

								Testing and Balancing		- 0		82,074		82,074

								Trash Can		- 0		1,707		1,707

								Us Classroom Flag		- 0		1,691		1,691

								Wall Mount Display System		- 0		54,712		54,712

								Wet/Dry Vacuum		- 0		7,850		7,850

								Writing Center		- 0		30,865		30,865

						Year-End Purchase Order Rollover/Closeout				$   -		$   (9,263,887)		$   (9,263,887)

				Doss ES Modernization						$   862,882		$   (730,770)		$   132,112

						190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				$   862,882		$   (625,213)		$   237,669

								3 Year Warranty Service Agreement		79		(79)		- 0

								Additional Envelope Service		- 0		13,500		13,500

								Asbestos Consulting Services  		- 0		790		790

								Design Build Modernization		820,955		(665,439)		155,515

								Dram Play Set		26,985		(26,985)		- 0

								Laminator		1,786		(1,786)		- 0

								Medical/Health Equipment and Supplies		844		(844)		- 0

								Moving Services		- 0		23,347		23,347

								Music Equipment & Supplies		- 0		15,021		15,021

								Network Equipment		7,885		(7,885)		- 0

								New Node/Decommission		- 0		6,400		6,400

								Place Cores, Admin Fee, Floor Plans and Cabinet key installation		3,358		(3,358)		- 0

								School Add-ons		- 0		18,366		18,366

								Technology Equipment and Supplies		991		255		1,246

								Tree Care		- 0		510		510

								Washer		- 0		2,974		2,974

						Year-End Purchase Order Rollover/Closeout				$   -		$   (105,558)		$   (105,558)

				Eastside Vertical Modernization						$   4,012,341		$   (3,074,257)		$   938,084

						200009-124: Eastside Memorial Vertical Team elementary Modernization Project-Metz ES				$   11,605		$   (11,605)		$   -

								Energy & Water Conservation Sustainability Related Services		10,000		(10,000)		- 0

								Leased Portables		1,605		(1,605)		- 0

						200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				$   4,000,736		$   4,440,373		$   8,441,108

								Architecture Design Services Modernization Renovations		107,131		(107,131)		- 0

								Beanbag Seat		- 0		4,204		4,204

								Construction Manager-At-Risk		3,817,095		3,153,571		6,970,666

								Construction Materials and Observation Services		4,022		(4,022)		- 0

								Dramatic Play Kit		- 0		27,394		27,394

								Drying Rack		- 0		10,479		10,479

								Furniture		- 0		809,487		809,487

								Furniture & Supplies		- 0		3,253		3,253

								Gym Equipment		- 0		10,506		10,506

								Hazardous Materials assessment		420		13,991		14,411

								HVAC Testing, Adjusting & Balancing		- 0		53,400		53,400

								Miniature Flags		- 0		1,344		1,344

								Music Equipment & Supplies		- 0		14,053		14,053

								Network Equipment		- 0		248,335		248,335

								Office Equipment and Supplies		- 0		3,457		3,457

								PA System		72,068		(27,439)		44,629

								Standard Small Group Room System		- 0		185,397		185,397

								Structured Network Cabling		- 0		20,116		20,116

								Technology Equipment and Supplies		- 0		185		185

								Wet/Dry Vacuum		- 0		19,793		19,793

						Year-End Purchase Order Rollover/Closeout				$   -		$   (7,503,025)		$   (7,503,025)

				Govalle ES Modernization						$   27,360		$   (41,716)		$   (14,356)

						190004-116: Modernization - New Build-Govalle ES				$   27,360		$   748,093		$   775,452

								Building Enclosure Govalle		- 0		1,553		1,553

								Building Enclosure Services		396		- 0		396

								Design Build Modernization		- 0		743,568		743,568

								Dram Play Set		5,690		(5,690)		- 0

								Gym Equipment		- 0		17,935		17,935

								Laminator bundle, cabinet & supplies		3,113		(3,113)		- 0

								Mosaic Tile Mural Installation		- 0		3,150		3,150

								Moving Services		- 0		6,096		6,096

								Music Equipment & Supplies		11,960		(10,660)		1,300

								Network Equipment		400		908		1,308

								Technology Equipment and Supplies		- 0		147		147

								Wireless Installation Indoor/Outdoor		5,800		(5,800)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (789,808)		$   (789,808)

				Hill ES Modernization						$   1,023,859		$   (516,534)		$   507,325

						210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				$   1,023,859		$   3,702,073		$   4,725,932

								Architecture Design Services		- 0		126,119		126,119

								Building Envelope Services		- 0		3,600		3,600

								Classroom Equipment and Supplies		- 0		7,822		7,822

								Construction Manager-At-Risk Renovations		984,824		3,110,146		4,094,970

								Energy & Water Conservation Sustainability Related Services		6,153		(6,153)		- 0

								Furniture		- 0		239,931		239,931

								Geotechnical Engineering Services		3,556		(3,556)		- 0

								Gym Cart		- 0		50,896		50,896

								Gym Equipment		- 0		12,698		12,698

								HVAC Services		- 0		20,000		20,000

								Medical/Health Equipment and Supplies		- 0		1,236		1,236

								Metal Shelving		- 0		1,923		1,923

								Moving Services		8,448		20,358		28,805

								Network Cabling		- 0		5,803		5,803

								Network Equipment		- 0		60,820		60,820

								PA System		20,878		11,790		32,668

								Telecom Pole		- 0		10,904		10,904

								Trash Can		- 0		3,395		3,395

								Tx Classroom Flag		- 0		385		385

								Wet/Dry Vacuum		- 0		1,160		1,160

								Whiteboard		- 0		22,796		22,796

						Year-End Purchase Order Rollover/Closeout				$   -		$   (4,218,607)		$   (4,218,607)

				LBJ ECHS Medical HS Modernization						$   32,236		$   18,360		$   50,596

						210001-014: Academic Reinvention LBJ ECHS				$   32,236		$   721,852		$   754,088

								Architect and Engineering Design Services		9,905		521,488		531,393

								Construction Manager-At-Risk		6,792		- 0		6,792

								Energy & Water Conservation Sustainability		418		42,951		43,369

								Furniture		- 0		1,688		1,688

								Installation & Deployment		- 0		1,356		1,356

								Moving Services		4,702		45,507		50,208

								Music Equipment		- 0		2,653		2,653

								Music Equipment & Supplies		10,420		106,210		116,630

						Year-End Purchase Order Rollover/Closeout				$   -		$   (703,492)		$   (703,492)

				LBJ Vertical Modernization						$   1,235,078		$   (1,038,271)		$   196,807

						190009-139: LBJ Vertical Team Elementary Modernization Project-Sims/Norman ES				$   1,754		$   (1,754)		$   -

								Leased Portables		1,754		(1,754)		- 0

						190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES				$   1,233,324		$   19,991		$   1,253,314

								Asbestos Abatement Project Management		- 0		240		240

								Classroom Equipment and Supplies		8,762		(8,762)		- 0

								Cleaning Equipment/Supplies		1,250		(1,250)		- 0

								Construction Manager-At-Risk-Modernization		1,052,510		60,591		1,113,101

								Construction Materials and Observation Services		3,051		(3,051)		- 0

								Energy & Water Conservation Sustainability Related Services		2,189		(2,189)		- 0

								Furniture		14,173		(12,185)		1,988

								HVAC Testing, Adjusting & Balancing		- 0		9,470		9,470

								Moving Services		1,907		(1,538)		368

								Music Equipment & Supplies		5,431		(5,431)		- 0

								Network Equipment		- 0		12,308		12,308

								Renovations		- 0		98,985		98,985

								Standard Wall Mounted Display System		143,202		(143,202)		- 0

								Technology Equipment and Supplies		850		14,690		15,540

								Wall Mount Display System		- 0		1,315		1,315

						Year-End Purchase Order Rollover/Closeout				$   -		$   (1,056,507)		$   (1,056,507)

				Menchaca ES Modernization						$   30,861		$   (56,956)		$   (26,096)

						190003-147: Full Modernization-Menchaca ES				$   30,861		$   2,453		$   33,313

								Building Envelope Services		22,788		(12,888)		9,900

								Cabinet		- 0		3,158		3,158

								Gym Equipment		- 0		16,793		16,793

								Music Equipment & Supplies		8,072		(5,585)		2,487

								Technology Equipment and Supplies		- 0		975		975

						Year-End Purchase Order Rollover/Closeout				$   -		$   (59,409)		$   (59,409)

				Modernized Eastside HS at Anderson						$   9,329,893		$   (6,057,356)		$   3,272,537

						190007-019: Build Modernized New HS at Original Anderson				$   9,329,893		$   7,583,872		$   16,913,764

								Architecture Design Services		90,146		(19,182)		70,964

								Asbestos Inspection		- 0		1,965		1,965

								Balance Enclosure Hood		- 0		593		593

								Battery Pack		- 0		2,129		2,129

								Building Envelope Consulting Services		4,303		39,333		43,635

								Classroom Equipment and Supplies		- 0		10,762		10,762

								Cleaning Equipment/Supplies		- 0		31,874		31,874

								Construction Manager-At-Risk		9,175,924		4,167,220		13,343,144

								Dust Collection System		- 0		541		541

								Energy & Water Conservation Sustainability Related Services		15,768		(15,768)		- 0

								Freight		- 0		1,418		1,418

								Furniture		- 0		2,022,078		2,022,078

								Gym Equipment		- 0		380,524		380,524

								HVAC Testing, Adjusting & Balancing		- 0		113,200		113,200

								Medical/Health Equipment and Supplies		- 0		10,050		10,050

								Moving Services		3,769		41,720		45,488

								Music Equipment & Supplies		- 0		2,410		2,410

								Network Equipment		- 0		620,752		620,752

								Network Services/Installation		- 0		5,865		5,865

								New Node/Decommission		- 0		21,899		21,899

								Office Equipment and Supplies		- 0		465		465

								PA System		39,983		84,562		124,545

								Professional Indicator		- 0		1,233		1,233

								Sew Ing Machine		- 0		1,478		1,478

								Simulator		- 0		35,500		35,500

								Transport Case		- 0		354		354

								Trash Can		- 0		20,865		20,865

								Us Classroom Flag		- 0		35		35

						Year-End Purchase Order Rollover/Closeout				$   -		$   (13,641,227)		$   (13,641,227)

				Murchison MS Modernization						$   713,584		$   (494,732)		$   218,852

						200001-052: Phase 1 of Modernization-Murchison MS				$   713,584		$   1,002,181		$   1,715,766

								Asbestos Air Monitoring Services		7,801		(4,166)		3,635

								Beanbag Seat		- 0		342		342

								Classroom Equipment and Supplies		306		- 0		306

								Design Built Facility Modernization		693,421		691,232		1,384,652

								Design Services		- 0		1,629		1,629

								Energy & Water Conservation Sustainability Related Services		2,558		(2,558)		- 0

								Furniture		4,585		252,800		257,385

								Moving Services		1,908		2,578		4,486

								PA System		2,383		24,865		27,247

								Technology Equipment and Supplies		623		(623)		- 0

								Wall Mount Display System		- 0		36,083		36,083

						Year-End Purchase Order Rollover/Closeout				$   -		$   (1,496,913)		$   (1,496,913)

				New Northeast MS Modernization						$   1,699,994		$   (1,668,827)		$   31,168

						210002-066: New School Construction-Northeast MS				$   1,699,994		$   41,220,749		$   42,920,744

								Building Envelope Consulting Services		7,210		(7,210)		- 0

								Design-Build Facilities		- 0		42,920,744		42,920,744

								Energy & Water Conservation Sustainability Related Services		4,945		(4,945)		- 0

								New NEMS Design Build Supplement		1,684,712		(1,684,712)		- 0

								Permit Services		3,128		(3,128)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (42,889,576)		$   (42,889,576)

				Rosedale Modernization						$   3,582,117		$   (2,501,855)		$   1,080,262

						200005-251: Modernization - New Build-Rosedale				$   3,582,117		$   19,525,213		$   23,107,330

								Building Envelope Consulting Services		8,293		37,995		46,288

								Construction Manager-At-Risk Modernization		3,493,207		18,595,046		22,088,254

								Construction Materials Testing Services		7,522		(1,209)		6,312

								Energy & Water Conservation Sustainability Related Services		12,748		(12,748)		- 0

								HVAC Testing, Adjusting & Balancing		- 0		88,325		88,325

								Modernization New Build		60,348		515,394		575,742

								Network Equipment		- 0		294,060		294,060

								Surveying Services		- 0		8,350		8,350

						Year-End Purchase Order Rollover/Closeout				$   -		$   (22,027,068)		$   (22,027,068)

				T.A.Brown ES Modernization						$   5,394		$   64,411		$   69,805

						190002-109: Modernization - New Build-TA Brown ES				$   5,394		$   133,086		$   138,481

								Building Envelope Consulting Services		- 0		17,337		17,337

								Envelope Roofing Consultant		700		(700)		- 0

								Furniture		- 0		15,562		15,562

								Gym Equipment		- 0		12,982		12,982

								HVAC Testing, Adjusting & Balancing		- 0		1,400		1,400

								Laminator Bundle		- 0		3,158		3,158

								Lock Supplies/Repairs		93		- 0		93

								Metal Shelving		1,616		(636)		980

								Moving Services		641		(641)		- 0

								Music Equipment & Supplies		2,345		1,555		3,900

								Network Equipment		- 0		6,140		6,140

								Shades And Curtains		- 0		75,264		75,264

								Storage Shed		- 0		489		489

								Technology Equipment and Supplies		- 0		1,176		1,176

						Year-End Purchase Order Rollover/Closeout				$   -		$   (68,676)		$   (68,676)

		Targeted Projects								$   6,563,489		$   (4,918,486)		$   1,645,004

				Akins HS-Critical Facility Deficiencies						$   175,017		$   59,397		$   234,414

						200034-017: Roof - Repair/Replacement-Akins				$   138,602		$   -		$   138,602

								Roof Improvements		138,602		- 0		138,602

						200041-017: Theater Stage Rigging Repairs-Akins				$   35,229		$   -		$   35,229

								Theatre Rigging and Lighting Repairs		35,229		- 0		35,229

						220023-017: Critical Repairs - HVAC, Building Envelope, Site Drainage-Akins				$   1,187		$   59,397		$   60,583

								Design Services		- 0		60,583		60,583

								Energy & Water Conservation Sustainability Related Services		380		(380)		- 0

								Permitting Services		807		(807)		- 0

				Anderson HS-Critical Facility Deficiencies						$   208		$   224,004		$   224,212

						220024-009: Critical Repairs - Architectural Renovations, Crawl Space, Electrical, HVAC, Site Drainage-Anderson HS				$   208		$   241,793		$   242,000

								Architectural Renovations, Crawl Space, Electrical, HVAC and Site Drainage critical repairs		- 0		242,000		242,000

								Energy & Water Conservation Sustainability Related Services		208		(208)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (17,788)		$   (17,788)

				Austin HS-Critical Facility Deficiencies						$   4,500		$   (4,500)		$   -

						200043-002: Theater Stage Rigging Repairs-Austin HS				$   4,500		$   (4,500)		$   -

								CM Architecture Services		4,500		(4,500)		- 0

				Bailey MS-Critical Facility Deficiencies						$   300		$   (300)		$   -

						220017-059: Critical Repairs - Electrical, HVAC, Building Envelope, Plumbing-Bailey				$   300		$   (300)		$   -

								Energy & Water Conservation Sustainability Related Services		300		(300)		- 0

				Baranoff ES-Critical Facility Deficiencies						$   -		$   7,834		$   7,834

						Other Expenditures & Commitments				$   -		$   10,200		$   10,200

								Envelope Consulting Services		- 0		10,200		10,200

						Year-End Purchase Order Rollover/Closeout				$   -		$   (2,366)		$   (2,366)

				Barrington ES-Critical Facility Deficiencies						$   204,962		$   (172,695)		$   32,267

						210006-149: Lighting, HVAC and Building Envelope-Barrington				$   204,962		$   367,866		$   572,827

								Asbestos Consulting Services		- 0		948		948

								Energy & Water Conservation Sustainability Related Services		1,844		(1,844)		- 0

								Permitting Services		412		(412)		- 0

								Various Improvements		202,706		369,173		571,879

						Year-End Purchase Order Rollover/Closeout				$   -		$   (540,560)		$   (540,560)

				Barton Hills ES-Critical Facility Deficiencies						$   95		$   (95)		$   -

						210007-103: Electrical-Barton Hills				$   95		$   (95)		$   -

								Energy & Water Conservation Sustainability Related Services		95		(95)		- 0

				Becker ES-Critical Facility Deficiencies						$   1,000		$   (509)		$   491

						190013-104: Electrical, HVAC, Building Envelope and Site Drainage-Becker				$   1,000		$   -		$   1,000

								Construction Contract Renovations		1,000		- 0		1,000

						Year-End Purchase Order Rollover/Closeout				$   -		$   (509)		$   (509)

				Bedichek MS-Critical Facility Deficiencies						$   310,072		$   (343,438)		$   (33,366)

						200029-054: Crawl Space, Electrical, HVAC, Building Envelope, Plumbing, Safety, Site Drainage and Structural-Bedichek				$   310,072		$   (288,949)		$   21,123

								Architectural Design Services Renovations		2,238		(2,238)		- 0

								Asbestos Abatement		6,701		(6,701)		- 0

								Consulting Services		- 0		6,500		6,500

								Energy & Water Conservation Sustainability Related Services		8,681		(8,681)		- 0

								Renovations to Administration offices, plumbing, HVAC, site drainage, etc.		292,451		(277,829)		14,623

						Year-End Purchase Order Rollover/Closeout				$   -		$   (54,489)		$   (54,489)

				Blackshear ES-Critical Facility Deficiencies						$   -		$   3,000		$   3,000

						210008-105: Security, Drainage, HVAC, Electrical and Building Envelope-Blackshear				$   -		$   3,000		$   3,000

								Asbestos Abatement Consulting Services		- 0		3,000		3,000

				Blanton ES-Critical Facility Deficiencies						$   1,355		$   297,096		$   298,450

						190014-106: Building Envelope, Pavement and Site Drainage-Blanton				$   1,355		$   297,096		$   298,450

								Construction Contract for Improvements		- 0		298,450		298,450

								Renovations at Blanton ES		1,355		(1,355)		- 0

				Boone ES-Critical Facility Deficiencies						$   41,533		$   (35,873)		$   5,660

						220002-170: Critical Repairs - Crawl Space, Electrical, HVAC, Building Envelope, Pavement, Plumbing, Site Drainage-Boone				$   41,533		$   (10,820)		$   30,713

								Asbestos Inspection		3,800		5,660		9,460

								Energy & Water Conservation Sustainability Related Services		125		(125)		- 0

								Engineering Services		- 0		21,253		21,253

								Mechanical, Electrical and Plumbing Engineering Services		37,608		(37,608)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (25,053)		$   (25,053)

				Bowie HS-Critical Facility Deficiencies						$   808		$   (1,074,443)		$   (1,073,636)

						190042-013: HVAC and Plumbing-Bowie HS				$   808		$   (808)		$   -

								Austin Energy Green Building Rating-Sustainability Related		808		(808)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (1,073,636)		$   (1,073,636)

				Burger Athletic Complex-Critical Facility Deficiencies						$   112,063		$   (10,781)		$   101,283

						210027-951: Structural, Pavement, Lighting, Electrical and Playfields-Burger				$   112,063		$   644,443		$   756,507

								CSP Burger Renovations-Light Poles		6,500		(6,500)		- 0

								Electrical and Structural Upgrades		88,453		108,607		197,060

								Energy & Water Conservation Sustainability Related Services		43		(43)		- 0

								Engineering Services		6,240		(6,240)		- 0

								Geotech Testing Burger Center		- 0		9,947		9,947

								Permitting Services		348		(348)		- 0

								Track Replacement at Burger Athletic Complex		10,480		539,020		549,500

						Year-End Purchase Order Rollover/Closeout				$   -		$   (655,224)		$   (655,224)

				Burnet MS-Critical Facility Deficiencies						$   159,173		$   (103,692)		$   55,480

						220018-046: Critical Repairs - Electrical, Plumbing, Site Drainage-Burnet				$   159,173		$   674,812		$   833,985

								Architectural Services Infrastructure Renovations		2,850		26,800		29,650

								Asbestos Consulting Services		- 0		9,870		9,870

								Construction Contract Drainage Improvements		93,136		(33,154)		59,982

								Electrical and Plumbing Repairs		62,450		672,033		734,483

								Energy & Water Conservation Sustainability Related Services		736		(736)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (778,504)		$   (778,504)

				Campbell ES-Critical Facility Deficiencies						$   -		$   49,500		$   49,500

						Other Expenditures & Commitments				$   -		$   49,500		$   49,500

								Engineering Services		- 0		49,500		49,500

				Clifton Center-Critical Facility Deficiencies						$   11,360		$   (8,610)		$   2,750

						220026-852: Critical Repairs - Electrical, HVAC, Site Drainage, Structural-Clifton Center				$   11,360		$   5,080		$   16,440

								Design Improvements		9,600		(9,600)		- 0

								Energy & Water Conservation Sustainability Related Services		1,760		3,980		5,740

								Renovations		- 0		10,700		10,700

						Year-End Purchase Order Rollover/Closeout				$   -		$   (13,690)		$   (13,690)

				Construction Management-Critical Facility Deficiencies						$   1,500,415		$   (1,548,819)		$   (48,404)

						140080-926: ProjMgt-2013 Bond-Const Mgmt				$   8,820		$   (8,820)		$   -

								Energy & Water Conservation Sustainability Related Services		8,820		(8,820)		- 0

						140081-926: Pgm HazMat Consult-Const Mgmt				$   419		$   (419)		$   -

								Roof area test cuts		419		(419)		- 0

						190080-926: ProjMgt-2017 Bond-Const Mgmt				$   202		$   -		$   202

								PGMT Domain Name		202		- 0		202

						200100-926: Facilities Condition and Educational Suitability Assessment-CMD				$   1,490,974		$   160,738		$   1,651,713

								Facility Condition and Educational Suitability Assessment		1,481,014		170,698		1,651,713

								Technical Review of Facility Conditions Assessments		9,960		(9,960)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (1,700,318)		$   (1,700,318)

				Cook ES-Critical Facility Deficiencies						$   45,886		$   (12,896)		$   32,990

						180041-161: FF&E - Cook				$   12,896		$   (12,896)		$   -

								Moving Services		12,896		(12,896)		- 0

						190016-161: Crawl Space, HVAC, Plumbing and Site Drainage-Cook				$   32,990		$   -		$   32,990

								HVAC and Civil Improvements		32,990		- 0		32,990

				Covington MS-Critical Facility Deficiencies						$   42,922		$   (2,000)		$   40,922

						200030-057: Electrical, HVAC, Plumbing and Safety-Covington				$   40,922		$   -		$   40,922

								Electrical, Fire Alarm and HVAC Upgrades		40,922		- 0		40,922

						200044-057: Theater Stage Rigging Repairs-Covington				$   2,000		$   (2,000)		$   -

								CM Architecture Services		2,000		(2,000)		- 0

				Covington MS-Fine Arts Acad Reinv						$   113		$   (113)		$   -

						200007-057: Academic Reinvention-Covington MS				$   113		$   (113)		$   -

								Energy & Water Conservation Sustainability 		113		(113)		- 0

				Covington MS-Rigging Repairs						$   -		$   3,800		$   3,800

						200044-057: Theater Stage Rigging Repairs-Covington				$   -		$   3,800		$   3,800

								Renovations to loading rail		- 0		3,800		3,800

				Cowan ES-Critical Facility Deficiencies						$   6,037		$   (2,020)		$   4,017

						190017-183: Electrical, HVAC and Plumbing-Cowan				$   6,037		$   (2,020)		$   4,017

								Energy & Water Conservation Sustainability Related Services		1,953		(1,953)		- 0

								HVAC and Roof Improvements		4,017		- 0		4,017

								Materials Testing Services		67		(67)		- 0

				Crockett HS-Critical Facility Deficiencies						$   73,487		$   (67,387)		$   6,100

						210024-008: Security, Drainage, HVAC, Electrical, Building Envelope and other Renovations-Crockett HS				$   73,487		$   (67,387)		$   6,100

								Critical Repairs-Architectural Renovations		60,900		(60,900)		- 0

								Energy & Water Conservation Sustainability Related Services		1,015		(1,015)		- 0

								Utility Exploration		11,572		(5,472)		6,100

				Cunningham ES-Critical Facility Deficiencies						$   48,084		$   (109)		$   47,976

						200012-113: Electrical, HVAC, Building Envelope, Plumbing and Site Drainage-Cunningham				$   48,084		$   (109)		$   47,976

								Construction Contract Renovations		47,976		- 0		47,976

								Energy & Water Conservation Sustainability Related Services		109		(109)		- 0

				Davis ES-Critical Facility Deficiencies						$   9,737		$   (2,227)		$   7,510

						220005-179: Critical Repairs - HVAC, Site Drainage, Structural-Davis				$   9,737		$   62,936		$   72,673

								Architectural Design Services Renovations		9,737		(9,737)		- 0

								Architecture Services		- 0		67,473		67,473

								EWAS Services		- 0		5,200		5,200

						Year-End Purchase Order Rollover/Closeout				$   -		$   (65,163)		$   (65,163)

				Dawson ES-Critical Facility Deficiencies						$   300,185		$   (87,980)		$   212,205

						210009-114: Site Drainage and Electrical-Dawson				$   3,594		$   201,362		$   204,956

								Architectural Services Renovations		- 0		7,650		7,650

								Electrical System & Site Drainage Improvements		- 0		195,356		195,356

								Engineering Services		650		1,300		1,950

								Renovations		2,944		(2,944)		- 0

						220006-114: Critical Repairs - Roof - Mod Bit, BUR, Metal, Skylight Replacement-Dawson				$   296,591		$   139,502		$   436,093

								Asbestos Abatement Consulting Services		3,273		3,828		7,100

								Permitting Services		1,674		(1,674)		- 0

								Roof Improvements		291,645		137,348		428,993

						Year-End Purchase Order Rollover/Closeout				$   -		$   (428,844)		$   (428,844)

				Delco Activity Center-Critical Facility Deficiencies						$   1,981		$   3,850		$   5,831

						200039-949: Crawl Space-Delco				$   1,981		$   8,099		$   10,080

								Architectural Design Services Renovations		- 0		8,099		8,099

								Delco Center Canopy Install, Renovations		1,981		- 0		1,981

						Year-End Purchase Order Rollover/Closeout				$   -		$   (4,249)		$   (4,249)

				Dobie MS-Critical Facility Deficiencies						$   76,639		$   (91,849)		$   (15,210)

						180041-055: FF&E - Dobie				$   -		$   -		$   -

								Furniture		- 0		- 0		- 0

						190035-055: Crawl Space, HVAC, Building Envelope, Playfields, Plumbing and Site Drainage-Dobie				$   76,639		$   (76,639)		$   -

								Construction Contract Upgrades		76,345		(76,345)		- 0

								Energy & Water Conservation Sustainability Related Services		294		(294)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (15,210)		$   (15,210)

				Galindo ES-Critical Facility Deficiencies						$   3,929		$   (3,929)		$   -

						200013-176: HVAC and Plumbing-Galindo				$   3,929		$   (3,929)		$   -

								Energy & Water Conservation Sustainability Related Services		3,929		(3,929)		- 0

				Garza Independence HS-Critical Facility Deficiencies						$   6,290		$   (4,059)		$   2,231

						210025-015: Pavement-Garza				$   6,290		$   (4,059)		$   2,231

								Stair Renovation		6,290		(4,059)		2,231

				Graham ES-Critical Facility Deficiencies						$   148,746		$   (120,646)		$   28,100

						190019-159: Roof Repair/Replacement-Graham				$   146,151		$   (52,718)		$   93,433

								Asbestos Inspection		- 0		1,705		1,705

								Roof Environmental		- 0		2,010		2,010

								Roof Improvements		146,151		(56,433)		89,718

						210010-159: HVAC, Crawl Space, Pavement and Building Envelope-Graham				$   2,595		$   (2,595)		$   -

								Asbestos Inspection		2,500		(2,500)		- 0

								Energy & Water Conservation Sustainability Related Services		95		(95)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (65,333)		$   (65,333)

				Harris ES-Critical Facility Deficiencies						$   -		$   148,100		$   148,100

						220008-118: Critical Repairs - Electrical, HVAC, Site Drainage-Harris				$   -		$   148,100		$   148,100

								Architectural Design Services Renovations		- 0		137,900		137,900

								EWAS Services		- 0		10,200		10,200

				Hill ES-Critical Facility Deficiencies						$   7,460		$   -		$   7,460

						190021-155: Electrical and HVAC - Hill				$   7,460		$   -		$   7,460

								Construction Contract Renovations		7,460		- 0		7,460

				House Park Renovation						$   8,850		$   (8,850)		$   -

						210034-948: Improve Press Box (ADA included), Improve Concessions and Restrooms-House Park				$   8,850		$   (8,850)		$   -

								Repair & Improvements		8,850		(8,850)		- 0

				Houston ES-Critical Facility Deficiencies						$   22,895		$   16,493		$   39,388

						200015-162: Electrical, HVAC, Building Envelope and Site Drainage-Houston				$   22,895		$   (22,895)		$   -

								Electrical Panels, Piping & Drainage Improvements		22,895		(22,895)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   39,388		$   39,388

				Jordan ES-Critical Facility Deficiencies						$   -		$   15,400		$   15,400

						220009-178: Critical Repairs - HVAC, Pavement, Security, Site Drainage-Jordan				$   -		$   15,400		$   15,400

								Design Survey Services		- 0		15,400		15,400

				Joslin ES-Critical Facility Deficiencies						$   36,067		$   7,026		$   43,093

						200016-120: Electrical, HVAC, Building Envelope, Plumbing and Site Drainage-Joslin				$   36,067		$   474,509		$   510,576

								Asbestos Environmental		- 0		5,388		5,388

								Construction Contract Renovations		29,557		475,632		505,189

								Energy & Water Conservation Sustainability Related Services		710		(710)		- 0

								Engineering Design Services		5,800		(5,800)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (467,483)		$   (467,483)

				Kealing MS-Critical Facility Deficiencies						$   129,678		$   (80,823)		$   48,856

						200047-044: Theater Stage Rigging Repairs-Kealing				$   24,148		$   7,489		$   31,637

								CM Architecture Services		427		(427)		- 0

								Theatre Rigging and Lighting Repairs		23,721		7,916		31,637

						220020-044: Critical Repairs - Crawl Space, HVAC-Kealing				$   105,531		$   635,787		$   741,318

								Architectural Design Services AHU Replacement		100,366		(100,366)		- 0

								Asbestos Service		- 0		2,595		2,595

								Asbestos Services		600		- 0		600

								Energy & Water Conservation Sustainability Related Services		828		(828)		- 0

								HVAC Upgrades		3,738		(3,738)		- 0

								Permitting Services		- 0		4,225		4,225

								Plumbing Replacement Renovations		- 0		18,034		18,034

								Various Improvements		- 0		715,864		715,864

						Year-End Purchase Order Rollover/Closeout				$   -		$   (724,099)		$   (724,099)

				Kiker ES-Critical Facility Deficiencies						$   30,170		$   (24,995)		$   5,175

						220033-180: Critical Repairs - HVAC, Building Envelope-Kiker				$   30,170		$   (24,995)		$   5,175

								Energy & Water Conservation Sustainability Related Services		1,799		(1,799)		- 0

								HVAC Upgrades		28,371		(23,197)		5,175

				Kocurek ES-Critical Facility Deficiencies						$   23,844		$   (14,982)		$   8,862

						210012-172: HVAC and Structural-Kocurek				$   23,844		$   (14,982)		$   8,862

								Energy & Water Conservation Sustainability Related Services		1,340		(1,340)		- 0

								HVAC and Structural Renovations		1,119		(1,119)		- 0

								Mechanical and Electrical Improvements in Gym		21,103		(12,241)		8,862

								Permitting Services		282		(282)		- 0

				Lamar MS-Critical Facility Deficiencies						$   117,580		$   (64,020)		$   53,560

						200031-045: Electrical, HVAC, Building Envelope and Playfields-Lamar				$   117,580		$   (64,020)		$   53,560

								Contract for Renovations		52,428		- 0		52,428

								Engineering Services		64,020		(64,020)		- 0

								Track Repair Renovations		1,132		- 0		1,132

				Langford ES-Critical Facility Deficiencies						$   15,922		$   199,352		$   215,274

						210013-168: Site Drainage, Crawl Space and Building Envelope-Langford				$   15,922		$   199,352		$   215,274

								Drainage & Grading Improvements		15,922		- 0		15,922

								Foundation Support and repair Renovations		- 0		196,692		196,692

								Permitting Services		- 0		2,660		2,660

				LASA Move to Eastside						$   617,778		$   (412,181)		$   205,598

						200006-018: Minor Renovations at Eastside for LASA				$   617,778		$   2,862,720		$   3,480,498

								Abatement Repairs		60,730		(30,365)		30,365

								Asbestos Consulting Services		- 0		15,927		15,927

								Band Tower		- 0		49,425		49,425

								Chairs		- 0		5,798		5,798

								Commissioning Services		6,323		(6,323)		- 0

								Design Services		237,379		(237,379)		- 0

								Furniture		- 0		29,809		29,809

								Geotech Testing		- 0		16,500		16,500

								Gun Safe		- 0		564		564

								Gym Equipment		- 0		9,982		9,982

								LASA Renovations		264,872		2,909,583		3,174,455

								Moving Services		48,104		20,874		68,978

								Network Equipment		- 0		78,324		78,324

								Signs at Martin MS		371		- 0		371

						Year-End Purchase Order Rollover/Closeout				$   -		$   (3,274,900)		$   (3,274,900)

				LASA-Critical Facility Deficiencies						$   7,163		$   (7,163)		$   -

						200036-018: Electrical, HVAC and Site Drainage-LASA				$   7,163		$   (7,163)		$   -

								Energy & Water Conservation Sustainability Related Services		1,460		(1,460)		- 0

								Engineering Services		5,636		(5,636)		- 0

								Material Testing Services		67		(67)		- 0

				Lee ES-Critical Facility Deficiencies						$   21,863		$   (88)		$   21,775

						200017-121: Crawl Space, HVAC, Building Envelope and Plumbing-Lee				$   21,863		$   3,254		$   25,117

								Construction Contract for Improvements		21,388		3,729		25,117

								Energy & Water Conservation Sustainability Related Services		475		(475)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (3,341)		$   (3,341)

				Life Safety						$   267,449		$   (195,305)		$   72,144

						180036-926: Life Safety District Wide Fire and Intrusion Alarm Upgrades-Const Mgmt				$   133,545		$   3,241,274		$   3,374,819

								Security System Design/Installation		133,545		3,241,274		3,374,819

						190046-922: Life Safety District Wide Fire and Intrusion Alarm Upgrades-Warehouse				$   3,089		$   (3,089)		$   -

								Fire Sprinkler System Repair		3,089		(3,089)		- 0

						190046-926: Life Safety District Wide Fire and Intrusion Alarm Upgrades-Constr Mgmt				$   110,303		$   1,883,881		$   1,994,184

								District Wide Fire Alarm Upgrades for AISD		110,303		688,881		799,184

								District Wide Security Camera Replacement at AISD campuses and facilities		- 0		1,195,000		1,195,000

						210028-926: Life Safety-Security System Replacement-Const Mgmt				$   20,512		$   696,836		$   717,349

								Districtwide Kitchen Hood Suppression System Replacements		20,512		696,836		717,349

						Year-End Purchase Order Rollover/Closeout				$   -		$   (6,014,208)		$   (6,014,208)

				Linder ES-Critical Facility Deficiencies						$   81,616		$   15,937		$   97,553

						190022-160: Crawl Space, electrical, HVAC Improvements-Linder				$   81,616		$   68,181		$   149,797

								Asbestos Inspection		- 0		5,494		5,494

								HVAC & Electrical Replacement Renovations		81,616		(81,616)		- 0

								Various Improvements		- 0		144,303		144,303

						Year-End Purchase Order Rollover/Closeout				$   -		$   (52,244)		$   (52,244)

				Lively MS-Critical Facility Deficiencies						$   260,386		$   (212,376)		$   48,010

						200046-043: Theater Stage Rigging Repairs-Fulmore				$   24,670		$   (427)		$   24,243

								CM Architecture Services		427		(427)		- 0

								Theater Rigging and Lighting Repairs		24,243		0		24,243

						210021-043: Playfields, HVAC, and Plumbing-Fulmore				$   235,716		$   1,059,728		$   1,295,444

								Construction Contract for Renovations		230,823		1,064,621		1,295,444

								Energy & Water Conservation Sustainability Related Services		1,603		(1,603)		- 0

								Permitting Services		1,841		(1,841)		- 0

								Renovations		1,450		(1,450)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (1,271,677)		$   (1,271,677)

				Maplewood ES-Critical Facility Deficiencies						$   58,109		$   (54,813)		$   3,297

						200018-122: Electrical and HVAC-Maplewood				$   58,109		$   (54,813)		$   3,297

								Energy & Water Conservation Sustainability Related Services		2,178		(2,178)		- 0

								HVAC & Electrical Renovations		55,932		(53,135)		2,797

								Moving Boxes		- 0		500		500

				Martin MS-Critical Facility Deficiencies						$   66,926		$   (585,063)		$   (518,137)

						190037-051: Roof Repair/Replacement-Martin				$   66,926		$   76,916		$   143,842

								Environmental Consulting Service		- 0		2,155		2,155

								Permitting Services		412		(412)		- 0

								Roofing Repairs		66,514		75,173		141,687

						Year-End Purchase Order Rollover/Closeout				$   -		$   (661,979)		$   (661,979)

				McBee ES-Critical Facility Deficiencies						$   83,606		$   (1,694)		$   81,912

						200019-165: Architectural Renovations, HVAC and Plumbing-McBee				$   83,606		$   (1,091)		$   82,515

								Architectural Design Services		2,354		(1,091)		1,263

								MEP Improvements Renovations		81,252		- 0		81,252

						Year-End Purchase Order Rollover/Closeout				$   -		$   (603)		$   (603)

				McCallum HS /Lamar MS-Fine Arts Acad Reinv						$   12,442		$   (6,442)		$   6,000

						200008-045: Academic Reinvention-Lamar HS				$   150		$   (150)		$   -

								Energy & Water Conservation Sustainability 		150		(150)		- 0

						200010-005: Academic Reinvention-McCallum HS				$   12,292		$   (6,292)		$   6,000

								Academic Reinvention-Dance Addition		12,030		(12,030)		- 0

								Energy & Water Conservation Sustainability 		263		(263)		- 0

								Geotech Testing		- 0		6,000		6,000

				McCallum HS-Critical Facility Deficiencies						$   5,695		$   163,296		$   168,991

						200038-005: HVAC and Site Drainage-McCallum HS				$   5,695		$   189,433		$   195,128

								Environmental Consulting Service		- 0		5,982		5,982

								Environmental Consulting Services: Asbestos Sampling		5,695		(5,695)		- 0

								RTU Replacement		- 0		189,146		189,146

						Year-End Purchase Order Rollover/Closeout				$   -		$   (26,137)		$   (26,137)

				Mendez MS-Critical Facility Deficiencies						$   33,170		$   86,583		$   119,753

						200048-058: Theater Stage Rigging Repairs-Mendez				$   33,170		$   (427)		$   32,743

								CM Architecture Services		427		(427)		- 0

								Theatre Rigging and Lighting Repairs		32,743		- 0		32,743

						210023-058: Site Drainage, Elevators, Lighting and Playfields-Mendez				$   -		$   87,010		$   87,010

								Architecture Services		- 0		87,010		87,010

				Mills ES-Critical Facility Deficiencies						$   96,791		$   (84,460)		$   12,331

						210014-181: Pavement, Plumbing and HVAC-Mills				$   96,791		$   (28,845)		$   67,946

								Architecture Services		27,145		34,151		61,296

								Energy & Water Conservation Sustainability Related Services		700		5,950		6,650

								Roof Improvements		68,946		(68,946)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (55,615)		$   (55,615)

				Navarro ECHS-Critical Facility Deficiencies						$   30,000		$   (30,000)		$   -

						220025-004: Critical Repairs - Architectural Renovations, Crawl Space, Electrical, HVAC, Security, Site Drainage-Navarro ECHS				$   30,000		$   (30,000)		$   -

								Mechanical & Electrical Upgrades		30,000		(30,000)		- 0

				Nelson Field-Critical Facility Deficiencies						$   -		$   (6,636)		$   (6,636)

						Year-End Purchase Order Rollover/Closeout				$   -		$   (6,636)		$   (6,636)

				Northeast ECHS-Career Launch Acad. Reinv.						$   35,369		$   (29,692)		$   5,677

						180021-006: Academic Reinvention: Improvements for Technology Career Launch Program-Northeast ECHS				$   35,369		$   (13,031)		$   22,338

								Keyboard/Video/Mouse (Kvm) Cable		- 0		15,752		15,752

								Music Equipment & Supplies		- 0		5,524		5,524

								Network Equipment		22,582		(21,519)		1,063

								Telephone Equipment and Supplies		12,787		(12,787)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (16,661)		$   (16,661)

				Northeast ECHS-Critical Facility Deficiencies						$   116,338		$   (71,157)		$   45,182

						180021-006: Academic Reinvention: Improvements for Technology Career Launch Program-Northeast ECHS				$   73,521		$   41,653		$   115,173

								Academic Reinvention; Improvements for Technology Career Launch Program		73,521		38,218		111,738

								Asbestos Inspection		- 0		3,435		3,435

						180030-006: Electrical, Safety, Site Drainage - Northeast ECHS				$   42,818		$   17,568		$   60,385

								Electrical & Site Drainage Improvements		42,398		- 0		42,398

								Energy & Water Conservation Sustainability Related Services		420		(420)		- 0

								Hazardous Materials assessment		- 0		17,988		17,988

						Other Expenditures & Commitments				$   -		$   6,770		$   6,770

								Architecture Services		- 0		6,770		6,770

						Year-End Purchase Order Rollover/Closeout				$   -		$   (137,147)		$   (137,147)

				O.Henry MS-Critical Facility Deficiencies						$   37,517		$   -		$   37,517

						190040-047: Electrical, HVAC, Lighting and Plumbing - O. Henry				$   37,517		$   -		$   37,517

								Construction Contract Renovations		37,517		- 0		37,517

				Odom ES-Critical Facility Deficiencies						$   55,647		$   (52,240)		$   3,407

						190025-156: Electrical, HVAC,  Building Envelope and Plumbing-Odom				$   55,647		$   (51,087)		$   4,560

								Building Abatement Demo		1,030		- 0		1,030

								Energy & Water Conservation Sustainability Related Services		64		(64)		- 0

								HVAC Services & Repairs		4,050		(4,050)		- 0

								HVAC Testing, Adjusting & Balancing		- 0		3,530		3,530

								HVAC, Electrical & Plumbing Improvements		50,503		(50,503)		- 0

						200019-165: Architectural Renovations, HVAC and Plumbing-McBee				$   -		$   1,335		$   1,335

								Architecture Design Services Renovations		- 0		1,335		1,335

						Year-End Purchase Order Rollover/Closeout				$   -		$   (2,488)		$   (2,488)

				Overton ES-Critical Facility Deficiencies						$   14,912		$   34,796		$   49,708

						220012-189: Critical Repairs - Pavement, Site Drainage-Overton				$   14,912		$   34,796		$   49,708

								Architectural Design Services		14,912		- 0		14,912

								Architecture Services		- 0		34,796		34,796

				Palm ES-Critical Facility Deficiencies						$   21,005		$   (3,200)		$   17,805

						190026-171: Crawl Space, HVAC, Building Envelope, Plumbing, Site Drainage Improvements-Palm				$   21,005		$   (3,200)		$   17,805

								Architectural, Mechanical, Plumbing and Electrical Improvements		17,805		- 0		17,805

								Engineering Services		3,200		(3,200)		- 0

				Patton ES-Critical Facility Deficiencies						$   360		$   (360)		$   -

						210015-143: Security, Building Envelope, Electrical, Plumbing and HVAC-Patton				$   360		$   (360)		$   -

								Energy & Water Conservation Sustainability Related Services		360		(360)		- 0

				Perez ES-Critical Facility Deficiencies						$   -		$   163,928		$   163,928

						Other Expenditures & Commitments				$   -		$   163,928		$   163,928

								Various Improvements		- 0		163,928		163,928

				Pickle ES-Critical Facility Deficiencies						$   2,045		$   (2,045)		$   -

						210017-164: Building Envelope and HVAC-Pickle				$   2,045		$   (2,045)		$   -

								Permitting Services		2,045		(2,045)		- 0

				Pillow ES-Critical Facility Deficiencies						$   360		$   (360)		$   -

						210018-151: Electrical and HVAC-Pillow				$   360		$   (360)		$   -

								Energy & Water Conservation Sustainability Related Services		360		(360)		- 0

				Pleasant Hill ES-Critical Facility Deficiencies						$   4,384		$   (4,384)		$   -

						190028-130: Electrical, HVAC, Playfields, Plumbing, Safety and Site Drainage-Pleasant Hill				$   4,384		$   (4,384)		$   -

								Architecture Design Services Renovations		4,384		(4,384)		- 0

				Performing Arts Ctr-Critical Facility Deficiencies						$   95		$   (95)		$   -

						220027-954: Critical Repairs - Safety Improvements-PAC				$   95		$   (95)		$   -

								Energy & Water Conservation Sustainability Related Services		95		(95)		- 0

				Reilly ES-Critical Facility Deficiencies						$   -		$   (19,106)		$   (19,106)

						Year-End Purchase Order Rollover/Closeout				$   -		$   (19,106)		$   (19,106)

				Rodriguez ES-Critical Facility Deficiencies						$   56,356		$   (13,935)		$   42,421

						200023-174: Architectural Renovations, HVAC and Lighting-Rodriguez				$   56,356		$   (9,753)		$   46,603

								Architecture and Engineering Services		- 0		4,747		4,747

								Contract for Upgrades		41,856		- 0		41,856

								Energy & Water Conservation Sustainability Related Services		14,500		(14,500)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (4,182)		$   (4,182)

				Sadler Means YWLA-Critical Facility Deficiencies						$   -		$   9,500		$   9,500

						Other Expenditures & Commitments				$   -		$   9,500		$   9,500

								EWAS Services		- 0		9,500		9,500

				Saegert Transp-Critical Facility Deficiencies						$   405		$   (405)		$   -

						200040-960: Electrical and HVAC-Saegert Bus Terminal 				$   405		$   (405)		$   -

								Energy & Water Conservation Sustainability Related Services		405		(405)		- 0

				Sunset Valley ES-Critical Facility Deficiencies						$   42,827		$   (238)		$   42,589

						200024-158: HVAC, Building Envelope, Pavement, Site Drainage and Structural-Sunset Valley				$   42,827		$   (238)		$   42,589

								Energy & Water Conservation Sustainability Related Services		238		(238)		- 0

								Miscellaneous Repairs and Equipment Replacement		42,589		- 0		42,589

				Travis Heights ES-Critical Facility Deficiencies						$   -		$   (1,189)		$   (1,189)

						Year-End Purchase Order Rollover/Closeout				$   -		$   (1,189)		$   (1,189)

				Travis HS-Critical Facility Deficiencies						$   9,640		$   2,579		$   12,219

						210026-007: Pavement, Crawl Space, HVAC and Electrical-Travis HS				$   9,640		$   12,606		$   22,246

								Asbestos Abatement Consulting Services		- 0		4,120		4,120

								Energy & Water Conservation Sustainability Related Services		2,171		(2,171)		- 0

								Infrastructure Renovations		2,009		- 0		2,009

								Moving Services		4,041		12,076		16,117

								Permit Consulting Services		403		(403)		- 0

								Permitting Services		1,016		(1,016)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (10,026)		$   (10,026)

				Walnut Creek ES-Critical Facility Deficiencies						$   -		$   (11,478)		$   (11,478)

						Year-End Purchase Order Rollover/Closeout				$   -		$   (11,478)		$   (11,478)

				Webb MS-Critical Facility Deficiencies						$   326,462		$   (307,887)		$   18,575

						200033-053: Electrical, HVAC, Lighting, Pavement and Structural-Webb				$   326,462		$   (307,887)		$   18,575

								Electrical, HVAC, Lighting, Pavement and Structural Services		22,814		(22,814)		- 0

								Energy & Water Conservation Sustainability Related Services		1,498		(1,498)		- 0

								HVAC, Lighting, Pavement and Structural Improvements		302,150		(283,575)		18,575

				Widen ES-Critical Facility Deficiencies						$   433,040		$   (404,569)		$   28,471

						210020-175: Pavement, Security, Site Drainage, HVAC, and Electrical-Widen				$   433,040		$   451,002		$   884,042

								Asbestos Inspection		- 0		823		823

								Energy & Water Conservation Sustainability Related Services		1,891		(1,891)		- 0

								Permitting Services		724		(724)		- 0

								Various Upgrades		430,425		452,794		883,220

						Year-End Purchase Order Rollover/Closeout				$   -		$   (855,571)		$   (855,571)

				Williams ES-Critical Facility Deficiencies						$   4,059		$   (1,210)		$   2,849

						190032-166: HVAC and Structural-Williams				$   4,059		$   (1,210)		$   2,849

								Energy & Water Conservation Sustainability Related Services		1,210		(1,210)		- 0

								HVAC Improvements		2,849		- 0		2,849

				Winn ES-Critical Facility Deficiencies						$   41,662		$   -		$   41,662

						190033-157: Crawl Space, Electrical, HVAC and Plumbing-Winn				$   41,662		$   -		$   41,662

								Civil, Structural and MEP Upgrades		41,662		- 0		41,662

				Wooldridge ES-Critical Facility Deficiencies						$   17,550		$   (17,550)		$   -

						220016-152: Critical Repairs - Electrical, HVAC, Plumbing-Wooldridge				$   17,550		$   (17,550)		$   -

								CM Architecture Services		17,550		(17,550)		- 0

				Wooten ES-Critical Facility Deficiencies						$   21,100		$   -		$   21,100

						200028-144: Electrical, HVAC, Plumbing and Site Drainage-Wooten				$   21,100		$   -		$   21,100

								HVAC, Electrical & Plumbing Improvements		21,100		- 0		21,100

		Non-Construction								$   5,586,610		$   (4,984,683)		$   601,926

				Bond Carry Costs						$   17,400		$   (127,450)		$   (110,050)

						180042-926: Bond Carry Costs - Bond Issuance				$   10,000		$   (10,000)		$   -

								Operational Assessment Services: Business Process Standardization & Optimization Project		10,000		(10,000)		- 0

						190080-926: ProjMgt-2017 Bond-Const Mgmt				$   7,400		$   (7,400)		$   -

								Disparity Study		7,400		(7,400)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (110,050)		$   (110,050)

				Campus and Co-Curriculum Master Planning						$   10,653		$   (10,653)		$   -

						190080-926: ProjMgt-2017 Bond-Const Mgmt				$   10,653		$   (10,653)		$   -

								Facility Master Planning for Athletics, CTE & Fine Arts at Secondary Campuses		10,653		(10,653)		- 0

				Furniture						$   -		$   308,608		$   308,608

						180041-152: FF&E - Wooldridge				$   -		$   152,736		$   152,736

								Furniture		- 0		152,736		152,736

						Other Expenditures & Commitments				$   -		$   155,872		$   155,872

								Furniture		- 0		155,872		155,872

				Police Equipment						$   -		$   (220,956)		$   (220,956)

						Year-End Purchase Order Rollover/Closeout				$   -		$   (220,956)		$   (220,956)

				Technology						$   3,183,578		$   (2,720,240)		$   463,337

						140089-745: Tech Laptop Refresh-Cust Suppt Srvcs				$   3,179,809		$   (3,193,566)		$   (13,756)

								Cart Wiring Services		8,585		(8,585)		- 0

								Charging Carts		79,870		(79,870)		- 0

								Dell Chromebooks and deployment services		88,226		(88,226)		- 0

								Google Chrome Console Licenses and deployment services		41,873		(41,873)		- 0

								Lenovo Equipment and Deployment		16,229		(16,229)		- 0

								Network Equipment		5,929		(5,929)		- 0

								System Equipment and Materials		- 0		1,853		1,853

								Technology Equipment and Supplies		2,919,950		(2,935,559)		(15,609)

								TIPS Technology Solutions Products and Services		19,149		(19,149)		- 0

						180040-744: Technology-Computer Lab Upgrades				$   3,769		$   -		$   3,769

								Chromebook and Deployment		3,769		- 0		3,769

						Other Expenditures & Commitments				$   -		$   474,932		$   474,932

								Hardware Support		- 0		474,932		474,932

						Year-End Purchase Order Rollover/Closeout				$   -		$   (1,607)		$   (1,607)

				Copying and Printing						$   -		$   2,937		$   2,937

						Year-End Purchase Order Rollover/Closeout				$   -		$   2,937		$   2,937

				Legal Services						$   38,244		$   (4,327)		$   33,917

						190082-066: District-wide Legal Services-New NEMS				$   32,016		$   -		$   32,016

						190082-150: District-wide Legal Services-Norman				$   37		$   -		$   37

						190082-154: District-wide Legal Services-Doss				$   37		$   -		$   37

						190082-155: District-wide Legal Services-Hill				$   350		$   -		$   350

						190082-195: District-wide Legal Services-SWES				$   83		$   -		$   83

						190082-251: District-wide Legal Services-Rosedale				$   1,340		$   -		$   1,340

						190082-926: District-wide Legal Services-Constr Mgmt				$   4,382		$   (4,327)		$   55

				Misc. Construction Inspection						$   123,758		$   (831,699)		$   (707,941)

						140080-926: ProjMgt-2013 Bond-Const Mgmt				$   123,758		$   (123,758)		$   -

								Construction Management Services & Staff Augmentation		123,758		(123,758)		- 0

						Year-End Purchase Order Rollover/Closeout				$   -		$   (707,941)		$   (707,941)

				Newspaper Advertising						$   813		$   (813)		$   -

						190080-926: ProjMgt-2017 Bond-Const Mgmt				$   813		$   (813)		$   -

								Newspaper Legal Advertisement		813		(813)		- 0

				Permits & Fees						$   12,801		$   (6,444)		$   6,358

						190008-028: Phase 1 of Campus Replacement-Ann Richards				$   257		$   (257)		$   -

								Permitting Services		257		(257)		- 0

						190080-926: ProjMgt-2017 Bond-Const Mgmt				$   301		$   (301)		$   -

								Permitting Services		301		(301)		- 0

						190085-926: District-wide Permits and Fees-Constr Mgmt				$   7,956		$   (3,331)		$   4,625

								Permit Fees		4,625		- 0		4,625

								Permitting Services		3,331		(3,331)		- 0

						200002-112: Modernization - New Build-Casis				$   770		$   (770)		$   -

								Permitting Services		770		(770)		- 0

						200004-002: Athletic and Academic Improvements-Austin HS				$   385		$   (385)		$   -

								Permitting Services		385		(385)		- 0

						200033-053: Electrical, HVAC, Lighting, Pavement and Structural-Webb				$   884		$   (884)		$   -

								Permitting Services		884		(884)		- 0

						200040-960: Electrical and HVAC-Saegert Bus Terminal 				$   1,740		$   (1,740)		$   -

								Permitting Services		1,740		(1,740)		- 0

						220018-046: Critical Repairs - Electrical, Plumbing, Site Drainage-Burnet				$   510		$   5,242		$   5,752

								Permitting Services		510		5,242		5,752

						Other Expenditures & Commitments				$   -		$   2,565		$   2,565

								Permit Fees		- 0		2,565		2,565

						Year-End Purchase Order Rollover/Closeout				$   -		$   (6,585)		$   (6,585)

				Program Management						$   2,190,227		$   (1,364,511)		$   825,716

						140083-977: HUB Department-Hub				$   33,112		$   (15,001)		$   18,111

								ACCA 2021 Membership for J.Rodriguez		100		- 0		100

								Consulting Services for HUB Program		15,000		- 0		15,000

								HUB Economic Impact Analysis		15,000		(15,001)		(1)

								Materials and Supplies		2,814		- 0		2,814

								Staff Development Training (HUB Department)		198		- 0		198

						190080-926: ProjMgt-2017 Bond-Const Mgmt				$   1,348,830		$   (1,348,762)		$   68

								Closed Captioning for CBOC meetings		1,225		(1,225)		- 0

								Construction Management Services & Staff Augmentation		86,478		(86,478)		- 0

								Digital Asset Management System Software		14,750		(14,750)		- 0

								Hosting Services		1,500		(1,500)		- 0

								Monthly News Subscription		68		- 0		68

								Program Management Services		1,128,801		(1,128,801)		- 0

								Program Management Services: Comprehensive & Critical Deficiency & Other Projects		73,809		(73,809)		- 0

								Research Services (Reports, survey design & admin analyses)		24,750		(24,750)		- 0

								Software		2,375		(2,375)		- 0

								Update District's Construction Project Development Manual		15,075		(15,075)		- 0

						Other Expenditures & Commitments				$   808,285		$   (3,150)		$   805,135

								Badge Clips		21		- 0		21

								Event Photography for Department of Communications & Community Engagement		3,150		(3,150)		- 0

								Payroll Costs		804,498		- 0		804,498

								Pens		21		- 0		21

								Training		595		- 0		595

						Year-End Purchase Order Rollover/Closeout				$   -		$   2,402		$   2,402

				Safety Consulting						$   9,135		$   (9,135)		$   -

						190080-926: ProjMgt-2017 Bond-Const Mgmt				$   9,135		$   (9,135)		$   -

								Safety Program Services on-call contract		9,135		(9,135)		- 0

		Grand Total								$   59,150,216		$   (40,584,832)		$   18,565,384



&"-,Bold"Austin ISD 2017 Bond Program&"-,Regular"
Expenditures and Commitments Activity
As of August 4, 2021	


&P of &N




PIVOT (1M)





		Variance		(All)

		SUBOBJECT		(Multiple Items)



		TYPE		Project Item		Activity # - Description		PO ACTIVITY DESCPTION		Sum of ACCT_AMOUNT		Change in Commitments		Sum of Variance

		Modernization Projects								24,063,863		(12,896,078)		11,167,785

				Ann Richards Modernization						3,183,847		(624,220)		2,559,628

						190008-028: Phase 1 of Campus Replacement-Ann Richards				3,183,847		5,756,496		8,940,343

								Building Enclosure Richards		- 0		11,493		11,493

								Building Enclosure Services		176		(176)		- 0

								Cabinet		774		(774)		- 0

								Construction Manager-At-Risk Modernization		3,059,228		5,310,180		8,369,407

								Construction Materials Testing Services		1,336		42,212		43,548

								Energy & Water Conservation Sustainability Related Services		24,539		(24,539)		- 0

								Environmental Related Services		1,725		13,135		14,860

								Furniture		7,575		266,397		273,972

								Furniture and Equipment		10,170		4,908		15,078

								Gym Equipment		15,927		16,449		32,376

								Gym Furniture		1,057		(1,057)		- 0

								Hammer/Impact Drill		- 0		4,345		4,345

								HVAC Testing, Adjusting & Balancing		- 0		14,129		14,129

								Medical/Health Equipment and Supplies		6,870		(6,522)		348

								Metal Shelving		- 0		19,261		19,261

								Moving Services		- 0		48,357		48,357

								Music Equipment & Supplies		50,225		18,357		68,582

								Network Equipment		- 0		16,815		16,815

								Technology Equipment		2,752		(2,752)		- 0

								Technology Equipment and Supplies		- 0		231		231

								Two Way Radio		- 0		2,998		2,998

								Wall Mounted Display		- 0		1,315		1,315

								Water Distiller		- 0		853		853

								Wireless-Deinstallation		- 0		2,375		2,375

								Workbench		1,494		(1,494)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(6,380,715)		(6,380,715)

				Austin HS Modernization						3,607,767		1,418,989		5,026,756

						200004-002: Athletic and Academic Improvements-Austin HS				3,607,767		4,091,571		7,699,338

								Asbestos Abatement Consulting Services		- 0		4,170		4,170

								Asbestos Abatement Design Services		18,811		(18,811)		- 0

								Building Enclosure Consultant Services		1,444		(1,444)		- 0

								Building Enclosure Services		3,650		27,132		30,781

								Cleaning Equipment/Supplies		- 0		9,100		9,100

								Construction Manager-At-Risk		3,532,860		3,354,834		6,887,694

								Energy & Water Conservation Sustainability Related Services		5,164		(5,164)		- 0

								Furniture		- 0		137,827		137,827

								Geotech Testing		- 0		31,199		31,199

								Geotechnical Engineering Services		2,809		2,380		5,189

								HVAC Services		- 0		34,000		34,000

								Master Plan and Phase I Improvements		25,433		250,483		275,916

								Moving Services		17,596		30,159		47,755

								Network Equipment		- 0		66,683		66,683

								PA System		- 0		167,454		167,454

								Trash Can		- 0		1,192		1,192

								Us Classroom Flag		- 0		277		277

								Wireless-Deinstallation		- 0		100		100

						Year-End Purchase Order Rollover/Closeout				- 0		(2,672,582)		(2,672,582)

				Blazier Relief Modernization						277,562		(2,806,387)		(2,528,825)

						190005-196: Phase 1 of New School Construction -Blazier Relief				277,562		2,351,354		2,628,916

								Architectural Design Services 		6,564		(6,564)		- 0

								Asbestos Inspection		- 0		19,780		19,780

								Austinisd-Chromebook-Desktop		- 0		926		926

								Brent Ware Shelf Cart		- 0		2,682		2,682

								Campus Office Equipment		895		(895)		- 0

								Canopy Entry Letters		- 0		10,666		10,666

								Construction Manager-At-Risk		100,000		1,913,826		2,013,826

								Digital Piano/PA System		- 0		3,331		3,331

								Energy & Water Conservation Sustainability Related Services		9,378		(9,378)		- 0

								Furniture		3,198		37,424		40,622

								Gym Cart		- 0		2,811		2,811

								HVAC Testing, Adjusting & Balancing		- 0		2,535		2,535

								Laminator		- 0		1,858		1,858

								Laptop and Warranty Agreement		859		(859)		- 0

								Lightpole Relocation		3,279		(3,279)		- 0

								Medical/Health Equipment and Supplies		3,274		(3,274)		- 0

								Metal Shelving		- 0		6,300		6,300

								Music Equipment & Supplies		50,597		73,684		124,281

								Network Equipment		- 0		5,247		5,247

								New Node/Decommission		- 0		392,949		392,949

								Office/Classroom Equipment and Supplies		3,592		(3,592)		- 0

								PA System		80,965		(80,965)		- 0

								School Playground Improvements		14,066		(14,066)		- 0

								Technology Equipment and Supplies		895		208		1,103

						Year-End Purchase Order Rollover/Closeout				- 0		(5,157,741)		(5,157,741)

				Bowie HS Modernization						7,664,795		(4,827,104)		2,837,690

						190010-013: Phase 1 of Modernization-Bowie HS				7,664,795		22,015,898		29,680,692

								Asbestos Abatement Fine Arts		- 0		29,300		29,300

								Asbestos Monitoring Bowie		- 0		11,597		11,597

								Building Envelope Addition Improvements		5,130		(5,130)		- 0

								Construction Manager-At-Risk Modernization		7,558,224		20,119,700		27,677,925

								Construction Materials Testing Services		- 0		137,756		137,756

								Energy & Water Conservation Sustainability Related Services		16,780		(16,780)		- 0

								Engineering Services		- 0		584,168		584,168

								Football Helmet/Ball Cart		- 0		2,143		2,143

								Furniture		- 0		345,608		345,608

								Furniture & Supplies		- 0		762		762

								Gym Equipment		- 0		579,345		579,345

								Moving Services		9,800		28,832		38,632

								Network Cabling		- 0		5,643		5,643

								Network Equipment		338		180,363		180,701

								PA System		8,049		63,371		71,420

								Phase I of Modernization Master Planning Services		66,474		(66,474)		- 0

								Storage System		- 0		13,333		13,333

								Wet/Dry Vacuum		- 0		2,360		2,360

						Year-End Purchase Order Rollover/Closeout				- 0		(26,843,002)		(26,843,002)

				Modernized Eastside HS at Anderson						9,329,893		(6,057,356)		3,272,537

						190007-019: Build Modernized New HS at Original Anderson				9,329,893		7,583,872		16,913,764

								Architecture Design Services		90,146		(19,182)		70,964

								Asbestos Inspection		- 0		1,965		1,965

								Balance Enclosure Hood		- 0		593		593

								Battery Pack		- 0		2,129		2,129

								Building Envelope Consulting Services		4,303		39,333		43,635

								Classroom Equipment and Supplies		- 0		10,762		10,762

								Cleaning Equipment/Supplies		- 0		31,874		31,874

								Construction Manager-At-Risk		9,175,924		4,167,220		13,343,144

								Dust Collection System		- 0		541		541

								Energy & Water Conservation Sustainability Related Services		15,768		(15,768)		- 0

								Freight		- 0		1,418		1,418

								Furniture		- 0		2,022,078		2,022,078

								Gym Equipment		- 0		380,524		380,524

								HVAC Testing, Adjusting & Balancing		- 0		113,200		113,200

								Medical/Health Equipment and Supplies		- 0		10,050		10,050

								Moving Services		3,769		41,720		45,488

								Music Equipment & Supplies		- 0		2,410		2,410

								Network Equipment		- 0		620,752		620,752

								Network Services/Installation		- 0		5,865		5,865

								New Node/Decommission		- 0		21,899		21,899

								Office Equipment and Supplies		- 0		465		465

								PA System		39,983		84,562		124,545

								Professional Indicator		- 0		1,233		1,233

								Sew Ing Machine		- 0		1,478		1,478

								Simulator		- 0		35,500		35,500

								Transport Case		- 0		354		354

								Trash Can		- 0		20,865		20,865

								Us Classroom Flag		- 0		35		35

						Year-End Purchase Order Rollover/Closeout				- 0		(13,641,227)		(13,641,227)











































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































PIVOT







		Variance		(All)



		TYPE		Project Item		Activity # - Description		PO ACTIVITY DESCPTION		Sum of ACCT_AMOUNT		Change in Commitments		Sum of Variance

		Modernization Projects								47,000,117		(30,681,663)		16,318,454

				Ann Richards Modernization						3,183,847		(624,220)		2,559,628

						190008-028: Phase 1 of Campus Replacement-Ann Richards				3,183,847		5,756,496		8,940,343

								Building Enclosure Richards		- 0		11,493		11,493

								Building Enclosure Services		176		(176)		- 0

								Cabinet		774		(774)		- 0

								Construction Manager-At-Risk Modernization		3,059,228		5,310,180		8,369,407

								Construction Materials Testing Services		1,336		42,212		43,548

								Energy & Water Conservation Sustainability Related Services		24,539		(24,539)		- 0

								Environmental Related Services		1,725		13,135		14,860

								Furniture		7,575		266,397		273,972

								Furniture and Equipment		10,170		4,908		15,078

								Gym Equipment		15,927		16,449		32,376

								Gym Furniture		1,057		(1,057)		- 0

								Hammer/Impact Drill		- 0		4,345		4,345

								HVAC Testing, Adjusting & Balancing		- 0		14,129		14,129

								Medical/Health Equipment and Supplies		6,870		(6,522)		348

								Metal Shelving		- 0		19,261		19,261

								Moving Services		- 0		48,357		48,357

								Music Equipment & Supplies		50,225		18,357		68,582

								Network Equipment		- 0		16,815		16,815

								Technology Equipment		2,752		(2,752)		- 0

								Technology Equipment and Supplies		- 0		231		231

								Two Way Radio		- 0		2,998		2,998

								Wall Mounted Display		- 0		1,315		1,315

								Water Distiller		- 0		853		853

								Wireless-Deinstallation		- 0		2,375		2,375

								Workbench		1,494		(1,494)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(6,380,715)		(6,380,715)

				Austin HS Modernization						3,607,767		1,418,989		5,026,756

						200004-002: Athletic and Academic Improvements-Austin HS				3,607,767		4,091,571		7,699,338

								Asbestos Abatement Consulting Services		- 0		4,170		4,170

								Asbestos Abatement Design Services		18,811		(18,811)		- 0

								Building Enclosure Consultant Services		1,444		(1,444)		- 0

								Building Enclosure Services		3,650		27,132		30,781

								Cleaning Equipment/Supplies		- 0		9,100		9,100

								Construction Manager-At-Risk		3,532,860		3,354,834		6,887,694

								Energy & Water Conservation Sustainability Related Services		5,164		(5,164)		- 0

								Furniture		- 0		137,827		137,827

								Geotech Testing		- 0		31,199		31,199

								Geotechnical Engineering Services		2,809		2,380		5,189

								HVAC Services		- 0		34,000		34,000

								Master Plan and Phase I Improvements		25,433		250,483		275,916

								Moving Services		17,596		30,159		47,755

								Network Equipment		- 0		66,683		66,683

								PA System		- 0		167,454		167,454

								Trash Can		- 0		1,192		1,192

								Us Classroom Flag		- 0		277		277

								Wireless-Deinstallation		- 0		100		100

						Year-End Purchase Order Rollover/Closeout				- 0		(2,672,582)		(2,672,582)

				Bear Creek ES Modernization						2,160,391		(1,408,387)		752,004

						190006-195: New SWES Construction-Bear Creek ES				2,160,391		(1,130,934)		1,029,457

								Architecture Avana School Site		32,000		(32,000)		- 0

								Architecture Services		- 0		7,999		7,999

								Building Envelope Consulting Services		- 0		7,500		7,500

								Construction Manager-At-Risk		2,100,984		(1,199,977)		901,007

								Dram Play Set		15,171		(12,137)		3,034

								Energy & Water Conservation Sustainability Related Services		3,891		(3,891)		- 0

								Furniture		- 0		5,619		5,619

								Gym Equipment		- 0		1,134		1,134

								HVAC Testing, Adjusting & Balancing		- 0		10,797		10,797

								Laminator		- 0		1,858		1,858

								Laminator Bundle		- 0		3,158		3,158

								Music Equipment & Supplies		4,979		4,798		9,778

								Network Equipment		- 0		7,488		7,488

								New Node/Decommission		- 0		69,144		69,144

								Technology Equipment and Supplies		3,366		(2,426)		940

						Year-End Purchase Order Rollover/Closeout				- 0		(277,453)		(277,453)

				Blazier Relief Modernization						277,562		(2,806,387)		(2,528,825)

						190005-196: Phase 1 of New School Construction -Blazier Relief				277,562		2,351,354		2,628,916

								Architectural Design Services 		6,564		(6,564)		- 0

								Asbestos Inspection		- 0		19,780		19,780

								Austinisd-Chromebook-Desktop		- 0		926		926

								Brent Ware Shelf Cart		- 0		2,682		2,682

								Campus Office Equipment		895		(895)		- 0

								Canopy Entry Letters		- 0		10,666		10,666

								Construction Manager-At-Risk		100,000		1,913,826		2,013,826

								Digital Piano/PA System		- 0		3,331		3,331

								Energy & Water Conservation Sustainability Related Services		9,378		(9,378)		- 0

								Furniture		3,198		37,424		40,622

								Gym Cart		- 0		2,811		2,811

								HVAC Testing, Adjusting & Balancing		- 0		2,535		2,535

								Laminator		- 0		1,858		1,858

								Laptop and Warranty Agreement		859		(859)		- 0

								Lightpole Relocation		3,279		(3,279)		- 0

								Medical/Health Equipment and Supplies		3,274		(3,274)		- 0

								Metal Shelving		- 0		6,300		6,300

								Music Equipment & Supplies		50,597		73,684		124,281

								Network Equipment		- 0		5,247		5,247

								New Node/Decommission		- 0		392,949		392,949

								Office/Classroom Equipment and Supplies		3,592		(3,592)		- 0

								PA System		80,965		(80,965)		- 0

								School Playground Improvements		14,066		(14,066)		- 0

								Technology Equipment and Supplies		895		208		1,103

						Year-End Purchase Order Rollover/Closeout				- 0		(5,157,741)		(5,157,741)

				Bowie HS Modernization						7,664,795		(4,827,104)		2,837,690

						190010-013: Phase 1 of Modernization-Bowie HS				7,664,795		22,015,898		29,680,692

								Asbestos Abatement Fine Arts		- 0		29,300		29,300

								Asbestos Monitoring Bowie		- 0		11,597		11,597

								Building Envelope Addition Improvements		5,130		(5,130)		- 0

								Construction Manager-At-Risk Modernization		7,558,224		20,119,700		27,677,925

								Construction Materials Testing Services		- 0		137,756		137,756

								Energy & Water Conservation Sustainability Related Services		16,780		(16,780)		- 0

								Engineering Services		- 0		584,168		584,168

								Football Helmet/Ball Cart		- 0		2,143		2,143

								Furniture		- 0		345,608		345,608

								Furniture & Supplies		- 0		762		762

								Gym Equipment		- 0		579,345		579,345

								Moving Services		9,800		28,832		38,632

								Network Cabling		- 0		5,643		5,643

								Network Equipment		338		180,363		180,701

								PA System		8,049		63,371		71,420

								Phase I of Modernization Master Planning Services		66,474		(66,474)		- 0

								Storage System		- 0		13,333		13,333

								Wet/Dry Vacuum		- 0		2,360		2,360

						Year-End Purchase Order Rollover/Closeout				- 0		(26,843,002)		(26,843,002)

				Brentwood ES Modernization						1,270,158		(1,318,849)		(48,691)

						200003-107: Full Modernization-Brentwood ES				1,270,158		23,806,618		25,076,776

								Asbestos Inspection		21,690		(1,690)		20,000

								Chain Link Fence Move		- 0		20,074		20,074

								Construction Manager-At-Risk Additions/Renovations		1,184,633		23,128,527		24,313,160

								Construction Materials Testing Services		39,115		(39,115)		- 0

								Construction/Installation of Sun shade		- 0		24,585		24,585

								Energy & Water Conservation Sustainability Related Services		3,776		(3,776)		- 0

								HVAC Testing, Adjusting & Balancing		- 0		78,800		78,800

								Leased Portables		791		(791)		- 0

								Lock Equipment/Supplies		- 0		19,200		19,200

								Material Testing & Geotechnical		- 0		49,815		49,815

								Parking Fees		2,000		- 0		2,000

								Partial Rebuild and Renovations		18,154		528,708		546,862

								Structured Cabling		- 0		940		940

								Surveying Services		- 0		1,340		1,340

						Year-End Purchase Order Rollover/Closeout				- 0		(25,125,467)		(25,125,467)

				Casis ES Modernization						6,279,998		(5,017,201)		1,262,797

						200002-112: Modernization - New Build-Casis ES				6,279,998		4,246,686		10,526,685

								Architecture Design Services		81,683		201,495		283,178

								Building Envelope Services		- 0		54,677		54,677

								Construction Improvements		19,922		(19,922)		- 0

								Construction Manager-At-Risk Modernization		6,092,836		(6,092,836)		- 0

								Construction Manager-At-Risk-Modernization		- 0		8,646,024		8,646,024

								Dramatic Play Kit		- 0		24,350		24,350

								Drying Rack		- 0		12,021		12,021

								Energy & Water Conservation Sustainability Related Services		11,688		(11,688)		- 0

								Environmental Services, Field Assessments, COA Resources Inventory and Phase I Environmental Site Assesment		- 0		17,943		17,943

								Furniture		- 0		1,001,137		1,001,137

								GAATN Node Installation		- 0		20,529		20,529

								Geotech Testing Casis		- 0		67,194		67,194

								Geotechnical Testing/Services		857		(857)		- 0

								Gym Equipment		- 0		29,354		29,354

								Kitchen Equipment and Supplies		- 0		728		728

								Medical/Health Equipment and Supplies		- 0		1,236		1,236

								Metal Shelving		- 0		3,289		3,289

								Moving Services		2,350		30,786		33,136

								Music Equipment & Supplies		- 0		2,600		2,600

								Network Equipment		11,143		102,920		114,063

								PA System		59,390		(23,061)		36,329

								Technology Equipment and Supplies		130		(130)		- 0

								Testing and Balancing		- 0		82,074		82,074

								Trash Can		- 0		1,707		1,707

								Us Classroom Flag		- 0		1,691		1,691

								Wall Mount Display System		- 0		54,712		54,712

								Wet/Dry Vacuum		- 0		7,850		7,850

								Writing Center		- 0		30,865		30,865

						Year-End Purchase Order Rollover/Closeout				- 0		(9,263,887)		(9,263,887)

				Doss ES Modernization						862,882		(730,770)		132,112

						190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				862,882		(625,213)		237,669

								3 Year Warranty Service Agreement		79		(79)		- 0

								Additional Envelope Service		- 0		13,500		13,500

								Asbestos Consulting Services  		- 0		790		790

								Design Build Modernization		820,955		(665,439)		155,515

								Dram Play Set		26,985		(26,985)		- 0

								Laminator		1,786		(1,786)		- 0

								Medical/Health Equipment and Supplies		844		(844)		- 0

								Moving Services		- 0		23,347		23,347

								Music Equipment & Supplies		- 0		15,021		15,021

								Network Equipment		7,885		(7,885)		- 0

								New Node/Decommission		- 0		6,400		6,400

								Place Cores, Admin Fee, Floor Plans and Cabinet key installation		3,358		(3,358)		- 0

								School Add-ons		- 0		18,366		18,366

								Technology Equipment and Supplies		991		255		1,246

								Tree Care		- 0		510		510

								Washer		- 0		2,974		2,974

						Year-End Purchase Order Rollover/Closeout				- 0		(105,558)		(105,558)

				Eastside Vertical Modernization						4,012,341		(3,074,257)		938,084

						200009-124: Eastside Memorial Vertical Team elementary Modernization Project-Metz ES				11,605		(11,605)		- 0

								Energy & Water Conservation Sustainability Related Services		10,000		(10,000)		- 0

								Leased Portables		1,605		(1,605)		- 0

						200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				4,000,736		4,440,373		8,441,108

								Architecture Design Services Modernization Renovations		107,131		(107,131)		- 0

								Beanbag Seat		- 0		4,204		4,204

								Construction Manager-At-Risk		3,817,095		3,153,571		6,970,666

								Construction Materials and Observation Services		4,022		(4,022)		- 0

								Dramatic Play Kit		- 0		27,394		27,394

								Drying Rack		- 0		10,479		10,479

								Furniture		- 0		809,487		809,487

								Furniture & Supplies		- 0		3,253		3,253

								Gym Equipment		- 0		10,506		10,506

								Hazardous Materials assessment		420		13,991		14,411

								HVAC Testing, Adjusting & Balancing		- 0		53,400		53,400

								Miniature Flags		- 0		1,344		1,344

								Music Equipment & Supplies		- 0		14,053		14,053

								Network Equipment		- 0		248,335		248,335

								Office Equipment and Supplies		- 0		3,457		3,457

								PA System		72,068		(27,439)		44,629

								Standard Small Group Room System		- 0		185,397		185,397

								Structured Network Cabling		- 0		20,116		20,116

								Technology Equipment and Supplies		- 0		185		185

								Wet/Dry Vacuum		- 0		19,793		19,793

						Year-End Purchase Order Rollover/Closeout				- 0		(7,503,025)		(7,503,025)

				Govalle ES Modernization						27,360		(41,716)		(14,356)

						190004-116: Modernization - New Build-Govalle ES				27,360		748,093		775,452

								Building Enclosure Govalle		- 0		1,553		1,553

								Building Enclosure Services		396		- 0		396

								Design Build Modernization		- 0		743,568		743,568

								Dram Play Set		5,690		(5,690)		- 0

								Gym Equipment		- 0		17,935		17,935

								Laminator bundle, cabinet & supplies		3,113		(3,113)		- 0

								Mosaic Tile Mural Installation		- 0		3,150		3,150

								Moving Services		- 0		6,096		6,096

								Music Equipment & Supplies		11,960		(10,660)		1,300

								Network Equipment		400		908		1,308

								Technology Equipment and Supplies		- 0		147		147

								Wireless Instalation Indoor/Outdoor		5,800		(5,800)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(789,808)		(789,808)

				Hill ES Modernization						1,023,859		(516,534)		507,325

						210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				1,023,859		3,702,073		4,725,932

								Architecture Design Services		- 0		126,119		126,119

								Building Envelope Services		- 0		3,600		3,600

								Classroom Equipment and Supplies		- 0		7,822		7,822

								Construction Manager-At-Risk Renovations		984,824		3,110,146		4,094,970

								Energy & Water Conservation Sustainability Related Services		6,153		(6,153)		- 0

								Furniture		- 0		239,931		239,931

								Geotechnical Engineering Services		3,556		(3,556)		- 0

								Gym Cart		- 0		50,896		50,896

								Gym Equipment		- 0		12,698		12,698

								HVAC Services		- 0		20,000		20,000

								Medical/Health Equipment and Supplies		- 0		1,236		1,236

								Metal Shelving		- 0		1,923		1,923

								Moving Services		8,448		20,358		28,805

								Network Cabling		- 0		5,803		5,803

								Network Equipment		- 0		60,820		60,820

								PA System		20,878		11,790		32,668

								Telecom Pole		- 0		10,904		10,904

								Trash Can		- 0		3,395		3,395

								Tx Classroom Flag		- 0		385		385

								Wet/Dry Vacuum		- 0		1,160		1,160

								Whiteboard		- 0		22,796		22,796

						Year-End Purchase Order Rollover/Closeout				- 0		(4,218,607)		(4,218,607)

				LBJ ECHS Medical HS Modernization						32,236		18,360		50,596

						210001-014: Academic Reinvention LBJ ECHS				32,236		721,852		754,088

								Architect and Engineering Design Services		9,905		521,488		531,393

								Construction Manager-At-Risk		6,792		- 0		6,792

								Energy & Water Conservation Sustainability		418		42,951		43,369

								Furniture		- 0		1,688		1,688

								Installation & Deployment		- 0		1,356		1,356

								Moving Services		4,702		45,507		50,208

								Music Equipment		- 0		2,653		2,653

								Music Equipment & Supplies		10,420		106,210		116,630

						Year-End Purchase Order Rollover/Closeout				- 0		(703,492)		(703,492)

				LBJ Vertical Modernization						1,235,078		(1,038,271)		196,807

						190009-139: LBJ Vertical Team Elementary Modernization Project-Sims/Norman ES				1,754		(1,754)		- 0

								Leased Portables		1,754		(1,754)		- 0

						190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES				1,233,324		19,991		1,253,314

								Asbestos Abatement Project Manag		- 0		240		240

								Classroom Equipment and Supplies		8,762		(8,762)		- 0

								Cleaning Equipment/Supplies		1,250		(1,250)		- 0

								Construction Manager-At-Risk-Modernization		1,052,510		60,591		1,113,101

								Construction Materials and Observation Services		3,051		(3,051)		- 0

								Energy & Water Conservation Sustainability Related Services		2,189		(2,189)		- 0

								Furniture		14,173		(12,185)		1,988

								HVAC Testing, Adjusting & Balancing		- 0		9,470		9,470

								Moving Services		1,907		(1,538)		368

								Music Equipment & Supplies		5,431		(5,431)		- 0

								Network Equipment		- 0		12,308		12,308

								Renovations		- 0		98,985		98,985

								Standard Wall Mounted Display System		143,202		(143,202)		- 0

								Technology Equipment and Supplies		850		14,690		15,540

								Wall Mount Display System		- 0		1,315		1,315

						Year-End Purchase Order Rollover/Closeout				- 0		(1,056,507)		(1,056,507)

				Menchaca ES Modernization						30,861		(56,956)		(26,096)

						190003-147: Full Modernization-Menchaca ES				30,861		2,453		33,313

								Building Envelope Services		22,788		(12,888)		9,900

								Cabinet		- 0		3,158		3,158

								Gym Equipment		- 0		16,793		16,793

								Music Equipment & Supplies		8,072		(5,585)		2,487

								Technology Equipment and Supplies		- 0		975		975

						Year-End Purchase Order Rollover/Closeout				- 0		(59,409)		(59,409)

				Modernized Eastside HS at Anderson						9,329,893		(6,057,356)		3,272,537

						190007-019: Build Modernized New HS at Original Anderson				9,329,893		7,583,872		16,913,764

								Architecture Design Services		90,146		(19,182)		70,964

								Asbestos Inspection		- 0		1,965		1,965

								Balance Enclosure Hood		- 0		593		593

								Battery Pack		- 0		2,129		2,129

								Building Envelope Consulting Services		4,303		39,333		43,635

								Classroom Equipment and Supplies		- 0		10,762		10,762

								Cleaning Equipment/Supplies		- 0		31,874		31,874

								Construction Manager-At-Risk		9,175,924		4,167,220		13,343,144

								Dust Collection System		- 0		541		541

								Energy & Water Conservation Sustainability Related Services		15,768		(15,768)		- 0

								Freight		- 0		1,418		1,418

								Furniture		- 0		2,022,078		2,022,078

								Gym Equipment		- 0		380,524		380,524

								HVAC Testing, Adjusting & Balancing		- 0		113,200		113,200

								Medical/Health Equipment and Supplies		- 0		10,050		10,050

								Moving Services		3,769		41,720		45,488

								Music Equipment & Supplies		- 0		2,410		2,410

								Network Equipment		- 0		620,752		620,752

								Network Services/Installation		- 0		5,865		5,865

								New Node/Decommission		- 0		21,899		21,899

								Office Equipment and Supplies		- 0		465		465

								PA System		39,983		84,562		124,545

								Professional Indicator		- 0		1,233		1,233

								Sew Ing Machine		- 0		1,478		1,478

								Simulator		- 0		35,500		35,500

								Transport Case		- 0		354		354

								Trash Can		- 0		20,865		20,865

								Us Classroom Flag		- 0		35		35

						Year-End Purchase Order Rollover/Closeout				- 0		(13,641,227)		(13,641,227)

				Murchison MS Modernization						713,584		(494,732)		218,852

						200001-052: Phase 1 of Modernization-Murchison MS				713,584		1,002,181		1,715,766

								Asbestos Air Monitoring Services		7,801		(4,166)		3,635

								Beanbag Seat		- 0		342		342

								Classroom Equipment and Supplies		306		- 0		306

								Design Built Facility Modernization		693,421		691,232		1,384,652

								Design Services		- 0		1,629		1,629

								Energy & Water Conservation Sustainability Related Services		2,558		(2,558)		- 0

								Furniture		4,585		252,800		257,385

								Moving Services		1,908		2,578		4,486

								PA System		2,383		24,865		27,247

								Technology Equipment and Supplies		623		(623)		- 0

								Wall Mount Display System		- 0		36,083		36,083

						Year-End Purchase Order Rollover/Closeout				- 0		(1,496,913)		(1,496,913)

				New Northeast MS Modernization						1,699,994		(1,668,827)		31,168

						210002-066: New School Construction-Northest MS				1,699,994		41,220,749		42,920,744

								Building Envelope Consulting Services		7,210		(7,210)		- 0

								Design-Build Facilities		- 0		42,920,744		42,920,744

								Energy & Water Conservation Sustainability Related Services		4,945		(4,945)		- 0

								New NEMS Design Build Supplement		1,684,712		(1,684,712)		- 0

								Permit Services		3,128		(3,128)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(42,889,576)		(42,889,576)

				Rosedale Modernization						3,582,117		(2,501,855)		1,080,262

						200005-251: Modernization - New Build-Rosedale				3,582,117		19,525,213		23,107,330

								Building Envelope Consulting Services		8,293		37,995		46,288

								Construction Manager-At-Risk Modernization		3,493,207		18,595,046		22,088,254

								Construction Materials Testing Services		7,522		(1,209)		6,312

								Energy & Water Conservation Sustainability Related Services		12,748		(12,748)		- 0

								HVAC Testing, Adjusting & Balancing		- 0		88,325		88,325

								Modernization New Build		60,348		515,394		575,742

								Network Equipment		- 0		294,060		294,060

								Surveying Services		- 0		8,350		8,350

						Year-End Purchase Order Rollover/Closeout				- 0		(22,027,068)		(22,027,068)

				T.A.Brown ES Modernization						5,394		64,411		69,805

						190002-109: Modernization - New Build-TA Brown ES				5,394		133,086		138,481

								Building Envelope Consulting Services		- 0		17,337		17,337

								Envelope Roofing Consultant		700		(700)		- 0

								Furniture		- 0		15,562		15,562

								Gym Equipment		- 0		12,982		12,982

								HVAC Testing, Adjusting & Balancing		- 0		1,400		1,400

								Laminator Bundle		- 0		3,158		3,158

								Lock Supplies/Repairs		93		- 0		93

								Metal Shelving		1,616		(636)		980

								Moving Services		641		(641)		- 0

								Music Equipment & Supplies		2,345		1,555		3,900

								Network Equipment		- 0		6,140		6,140

								Shades And Curtains		- 0		75,264		75,264

								Storage Shed		- 0		489		489

								Technology Equipment and Supplies		- 0		1,176		1,176

						Year-End Purchase Order Rollover/Closeout				- 0		(68,676)		(68,676)

		Targeted Projects								6,563,489		(4,918,486)		1,645,004

				Akins HS-Critical Facility Deficiencies						175,017		59,397		234,414

						200034-017: Roof - Repair/Replacement-Akins				138,602		- 0		138,602

								Roof Improvements		138,602		- 0		138,602

						200041-017: Theater Stage Rigging Repairs-Akins				35,229		- 0		35,229

								Theatre Rigging and Lighting Repairs		35,229		- 0		35,229

						220023-017: Critical Repairs - HVAC, Building Envelope, Site Drainage-Akins				1,187		59,397		60,583

								Design Services		- 0		60,583		60,583

								Energy & Water Conservation Sustainability Related Services		380		(380)		- 0

								Permitting Services		807		(807)		- 0

				Anderson HS-Critical Facility Deficiencies						208		224,004		224,212

						220024-009: Critical Repairs - Architectural Renovations, Crawl Space, Electrical, HVAC, Site Drainage-Anderson HS				208		241,793		242,000

								Architectural Renovations, Crawl Space, Electrical, HVAC and Site Drainage critical repairs		- 0		242,000		242,000

								Energy & Water Conservation Sustainability Related Services		208		(208)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(17,788)		(17,788)

				Austin HS-Critical Facility Deficiencies						4,500		(4,500)		- 0

						200043-002: Theater Stage Rigging Repairs-Austin HS				4,500		(4,500)		- 0

								CM Architecture Services		4,500		(4,500)		- 0

				Bailey MS-Critical Facility Deficiencies						300		(300)		- 0

						220017-059: Critical Repairs - Electrical, HVAC, Building Envelope, Plumbing-Bailey				300		(300)		- 0

								Energy & Water Conservation Sustainability Related Services		300		(300)		- 0

				Baranoff ES-Critical Facility Deficiencies						- 0		7,834		7,834

						Other Expenditures & Commitments				- 0		10,200		10,200

								Envelope Consulting Services		- 0		10,200		10,200

						Year-End Purchase Order Rollover/Closeout				- 0		(2,366)		(2,366)

				Barrington ES-Critical Facility Deficiencies						204,962		(172,695)		32,267

						210006-149: Lighting, HVAC and Building Envelope-Barrington				204,962		367,866		572,827

								Asbestos Consulting Services		- 0		948		948

								Energy & Water Conservation Sustainability Related Services		1,844		(1,844)		- 0

								Permitting Services		412		(412)		- 0

								Various Improvements		202,706		369,173		571,879

						Year-End Purchase Order Rollover/Closeout				- 0		(540,560)		(540,560)

				Barton Hills ES-Critical Facility Deficiencies						95		(95)		- 0

						210007-103: Electrical-Barton Hills				95		(95)		- 0

								Energy & Water Conservation Sustainability Related Services		95		(95)		- 0

				Becker ES-Critical Facility Deficiencies						1,000		(509)		491

						190013-104: Electrical, HVAC, Building Envelope and Site Drainage-Becker				1,000		- 0		1,000

								Construction Contract Renovations		1,000		- 0		1,000

						Year-End Purchase Order Rollover/Closeout				- 0		(509)		(509)

				Bedichek MS-Critical Facility Deficiencies						310,072		(343,438)		(33,366)

						200029-054: Crawl Space, Electrical, HVAC, Building Envelope, Plumbing, Safety, Site Drainage and Structural-Bedichek				310,072		(288,949)		21,123

								Architectural Design Services Renovations		2,238		(2,238)		- 0

								Asbestos Abatement		6,701		(6,701)		- 0

								Consulting Services		- 0		6,500		6,500

								Energy & Water Conservation Sustainability Related Services		8,681		(8,681)		- 0

								Renovations to Administration offices, plumbing, HVAC, site drainage, etc.		292,451		(277,829)		14,623

						Year-End Purchase Order Rollover/Closeout				- 0		(54,489)		(54,489)

				Blackshear ES-Critical Facility Deficiencies						- 0		3,000		3,000

						210008-105: Security, Drainage, HVAC, Electrical and Building Envelope-Blackshear				- 0		3,000		3,000

								Asbestos Abatement Consulting Services		- 0		3,000		3,000

				Blanton ES-Critical Facility Deficiencies						1,355		297,096		298,450

						190014-106: Building Envelope, Pavement and Site Drainage-Blanton				1,355		297,096		298,450

								Construction Contract for Improvements		- 0		298,450		298,450

								Renovations at Blanton ES		1,355		(1,355)		- 0

				Boone ES-Critical Facility Deficiencies						41,533		(35,873)		5,660

						220002-170: Critical Repairs - Crawl Space, Electrical, HVAC, Building Envelope, Pavement, Plumbing, Site Drainage-Boone				41,533		(10,820)		30,713

								Asbestos Inspection		3,800		5,660		9,460

								Energy & Water Conservation Sustainability Related Services		125		(125)		- 0

								Engineering Services		- 0		21,253		21,253

								Mechanical, Electrical and Plumbing Engineering Serivces		37,608		(37,608)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(25,053)		(25,053)

				Bowie HS-Critical Facility Deficiencies						808		(1,074,443)		(1,073,636)

						190042-013: HVAC and Plumbing-Bowie HS				808		(808)		- 0

								Austin Energy Green Building Rating-Sustainability Related		808		(808)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(1,073,636)		(1,073,636)

				Burger Athletic Complex-Critical Facility Deficiencies						112,063		(10,781)		101,283

						210027-951: Structural, Pavement, Lighting, Electircal and Playfields-Burger				112,063		644,443		756,507

								CSP Burger Renovations-Light Poles		6,500		(6,500)		- 0

								Electrical and Structural Upgrades		88,453		108,607		197,060

								Energy & Water Conservation Sustainability Related Services		43		(43)		- 0

								Engineering Services		6,240		(6,240)		- 0

								Geotech Testing Burger Center		- 0		9,947		9,947

								Permitting Services		348		(348)		- 0

								Track Replacement at Burger Athletic Complex		10,480		539,020		549,500

						Year-End Purchase Order Rollover/Closeout				- 0		(655,224)		(655,224)

				Burnet MS-Critical Facility Deficiencies						159,173		(103,692)		55,480

						220018-046: Critical Repairs - Electrical, Plumbing, Site Drainage-Burnet				159,173		674,812		833,985

								Architectural Services Infrastructure Renovations		2,850		26,800		29,650

								Asbestos Consulting Services		- 0		9,870		9,870

								Construction Contract Drainage Improvements		93,136		(33,154)		59,982

								Electrical and Plumbing Repairs		62,450		672,033		734,483

								Energy & Water Conservation Sustainability Related Services		736		(736)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(778,504)		(778,504)

				Campbell ES-Critical Facility Deficiencies						- 0		49,500		49,500

						Other Expenditures & Commitments				- 0		49,500		49,500

								Engineering Services		- 0		49,500		49,500

				Clifton Center-Critical Facility Deficiencies						11,360		(8,610)		2,750

						220026-852: Critical Repairs - Electrical, HVAC, Site Drainage, Structural-Clifton Center				11,360		5,080		16,440

								Design Improvements		9,600		(9,600)		- 0

								Energy & Water Conservation Sustainability Related Services		1,760		3,980		5,740

								Renovations		- 0		10,700		10,700

						Year-End Purchase Order Rollover/Closeout				- 0		(13,690)		(13,690)

				Construction Management-Critical Facility Deficiencies						1,500,415		(1,548,819)		(48,404)

						140080-926: ProjMgt-2013 Bond-Const Mgmt				8,820		(8,820)		- 0

								Energy & Water Conservation Sustainability Related Services		8,820		(8,820)		- 0

						140081-926: Pgm HazMat Consult-Const Mgmt				419		(419)		- 0

								Roof area test cuts		419		(419)		- 0

						190080-926: ProjMgt-2017 Bond-Const Mgmt				202		- 0		202

								PGMT Domain Name		202		- 0		202

						200100-926: Facilities Condition and Educational Suitability Assessment-CMD				1,490,974		160,738		1,651,713

								Facility Condition and Educational Suitability Assessment		1,481,014		170,698		1,651,713

								Technical Review of Facility Conditions Assessments		9,960		(9,960)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(1,700,318)		(1,700,318)

				Cook ES-Critical Facility Deficiencies						45,886		(12,896)		32,990

						180041-161: FF&E - Cook				12,896		(12,896)		- 0

								Moving Services		12,896		(12,896)		- 0

						190016-161: Crawl Space, HVAC, Plumbing and Site Drainage-Cook				32,990		- 0		32,990

								HVAC and Civil Improvements		32,990		- 0		32,990

				Covington MS-Critical Facility Deficiencies						42,922		(2,000)		40,922

						200030-057: Electrical, HVAC, Plumbing and Safety-Covington				40,922		- 0		40,922

								Electrical, Fire Alarm and HVAC Upgrades		40,922		- 0		40,922

						200044-057: Theater Stage Rigging Repairs-Covington				2,000		(2,000)		- 0

								CM Architecture Services		2,000		(2,000)		- 0

				Covington MS-Fine Arts Acad Reinv						113		(113)		- 0

						200007-057: Academic Reinvention-Covington MS				113		(113)		- 0

								Energy & Water Conservation Sustainability 		113		(113)		- 0

				Covington MS-Rigging Repairs						- 0		3,800		3,800

						200044-057: Theater Stage Rigging Repairs-Covington				- 0		3,800		3,800

								Renovations to loading rail		- 0		3,800		3,800

				Cowan ES-Critical Facility Deficiencies						6,037		(2,020)		4,017

						190017-183: Electrical, HVAC and Plumbing-Cowan				6,037		(2,020)		4,017

								Energy & Water Conservation Sustainability Related Services		1,953		(1,953)		- 0

								HVAC and Roof Improvements		4,017		- 0		4,017

								Materials Testing Services		67		(67)		- 0

				Crockett HS-Critical Facility Deficiencies						73,487		(67,387)		6,100

						210024-008: Security, Drainage, HVAC, Electrical, Building Envelope and other Renovations-Crockett HS				73,487		(67,387)		6,100

								Critical Repairs-Architectural Renovations		60,900		(60,900)		- 0

								Energy & Water Conservation Sustainability Related Services		1,015		(1,015)		- 0

								Utilitiy Exploration		11,572		(5,472)		6,100

				Cunningham ES-Critical Facility Deficiencies						48,084		(109)		47,976

						200012-113: Electrical, HVAC, Building Envelope, Plumbing and Site Drainage-Cunningham				48,084		(109)		47,976

								Construction Contract Renovations		47,976		- 0		47,976

								Energy & Water Conservation Sustainability Related Services		109		(109)		- 0

				Davis ES-Critical Facility Deficiencies						9,737		(2,227)		7,510

						220005-179: Critical Repairs - HVAC, Site Drainage, Structural-Davis				9,737		62,936		72,673

								Architectural Design Services Renovations		9,737		(9,737)		- 0

								Architecture Services		- 0		67,473		67,473

								EWAS Services		- 0		5,200		5,200

						Year-End Purchase Order Rollover/Closeout				- 0		(65,163)		(65,163)

				Dawson ES-Critical Facility Deficiencies						300,185		(87,980)		212,205

						210009-114: Site Drainage and Electrical-Dawson				3,594		201,362		204,956

								Architectural Services Renovations		- 0		7,650		7,650

								Electrical System & Site Drainage Improvements		- 0		195,356		195,356

								Engineering Services		650		1,300		1,950

								Renovations		2,944		(2,944)		- 0

						220006-114: Critical Repairs - Roof - Mod Bit, BUR, Metal, Skylight Replacement-Dawson				296,591		139,502		436,093

								Asbestos Abatement Consulting Services		3,273		3,828		7,100

								Permitting Services		1,674		(1,674)		- 0

								Roof Improvements		291,645		137,348		428,993

						Year-End Purchase Order Rollover/Closeout				- 0		(428,844)		(428,844)

				Delco Activity Center-Critical Facility Deficiencies						1,981		3,850		5,831

						200039-949: Crawl Space-Delco				1,981		8,099		10,080

								Architectural Design Services Renovations		- 0		8,099		8,099

								Delco Center Canopy Install, Renovations		1,981		- 0		1,981

						Year-End Purchase Order Rollover/Closeout				- 0		(4,249)		(4,249)

				Dobie MS-Critical Facility Deficiencies						76,639		(91,849)		(15,210)

						180041-055: FF&E - Dobie				- 0		- 0		- 0

								Furniture		- 0		- 0		- 0

						190035-055: Crawl Space, HVAC, Building Envelope, Playfields, Plumbing and Site Drainage-Dobie				76,639		(76,639)		- 0

								Construction Contract Upgrades		76,345		(76,345)		- 0

								Energy & Water Conservation Sustainability Related Services		294		(294)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(15,210)		(15,210)

				Galindo ES-Critical Facility Deficiencies						3,929		(3,929)		- 0

						200013-176: HVAC and Plumbing-Galindo				3,929		(3,929)		- 0

								Energy & Water Conservation Sustainability Related Services		3,929		(3,929)		- 0

				Garza Independence HS-Critical Facility Deficiencies						6,290		(4,059)		2,231

						210025-015: Pavement-Garza				6,290		(4,059)		2,231

								Stair Renovation		6,290		(4,059)		2,231

				Graham ES-Critical Facility Deficiencies						148,746		(120,646)		28,100

						190019-159: Roof Repair/Replacement-Graham				146,151		(52,718)		93,433

								Asbestos Inspection		- 0		1,705		1,705

								Roof Environmental		- 0		2,010		2,010

								Roof Improvements		146,151		(56,433)		89,718

						210010-159: HVAC, Crawl Space, Pavement and Building Envelope-Graham				2,595		(2,595)		- 0

								Asbestos Inspection		2,500		(2,500)		- 0

								Energy & Water Conservation Sustainability Related Services		95		(95)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(65,333)		(65,333)

				Harris ES-Critical Facility Deficiencies						- 0		148,100		148,100

						220008-118: Critical Repairs - Electrical, HVAC, Site Drainage-Harris				- 0		148,100		148,100

								Architectural Design Services Renovations		- 0		137,900		137,900

								EWAS Services		- 0		10,200		10,200

				Hill ES-Critical Facility Deficiencies						7,460		- 0		7,460

						190021-155: Electrical and HVAC - Hill				7,460		- 0		7,460

								Construction Contract Renovations		7,460		- 0		7,460

				House Park Renovation						8,850		(8,850)		- 0

						210034-948: Improve Press Box (ADA included), Improve Concessions and Restrooms-House Park				8,850		(8,850)		- 0

								Repair & Improvements		8,850		(8,850)		- 0

				Houston ES-Critical Facility Deficiencies						22,895		16,493		39,388

						200015-162: Electrical, HVAC, Building Envelope and Site Drainage-Houston				22,895		(22,895)		- 0

								Electrical Panels, Piping & Drainage Improvements		22,895		(22,895)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		39,388		39,388

				Jordan ES-Critical Facility Deficiencies						- 0		15,400		15,400

						220009-178: Critical Repairs - HVAC, Pavement, Security, Site Drainage-Jordan				- 0		15,400		15,400

								Design Survery Services		- 0		15,400		15,400

				Joslin ES-Critical Facility Deficiencies						36,067		7,026		43,093

						200016-120: Electrical, HVAC, Building Envelope, Plumbing and Site Drainage-Joslin				36,067		474,509		510,576

								Asbestos Environmental		- 0		5,388		5,388

								Construction Contract Renovations		29,557		475,632		505,189

								Energy & Water Conservation Sustainability Related Services		710		(710)		- 0

								Engineering Design Services		5,800		(5,800)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(467,483)		(467,483)

				Kealing MS-Critical Facility Deficiencies						129,678		(80,823)		48,856

						200047-044: Theater Stage Rigging Repairs-Kealing				24,148		7,489		31,637

								CM Architecture Services		427		(427)		- 0

								Theatre Rigging and Lighting Repairs		23,721		7,916		31,637

						220020-044: Critical Repairs - Crawl Space, HVAC-Kealing				105,531		635,787		741,318

								Architectural Desgin Services AHU Replacement		100,366		(100,366)		- 0

								Asbestos Service		- 0		2,595		2,595

								Asbestos Services		600		- 0		600

								Energy & Water Conservation Sustainability Related Services		828		(828)		- 0

								HVAC Upgrades		3,738		(3,738)		- 0

								Permitting Services		- 0		4,225		4,225

								Plumbing Replacement Renovations		- 0		18,034		18,034

								Various Improvements		- 0		715,864		715,864

						Year-End Purchase Order Rollover/Closeout				- 0		(724,099)		(724,099)

				Kiker ES-Critical Facility Deficiencies						30,170		(24,995)		5,175

						220033-180: Critical Repairs - HVAC, Building Envelope-Kiker				30,170		(24,995)		5,175

								Energy & Water Conservation Sustainability Related Services		1,799		(1,799)		- 0

								HVAC Upgrades		28,371		(23,197)		5,175

				Kocurek ES-Critical Facility Deficiencies						23,844		(14,982)		8,862

						210012-172: HVAC and Structural-Kocurek				23,844		(14,982)		8,862

								Energy & Water Conservation Sustainability Related Services		1,340		(1,340)		- 0

								HVAC and Structural Renovations		1,119		(1,119)		- 0

								Mechanical and Electrical Improvements in Gym		21,103		(12,241)		8,862

								Permitting Services		282		(282)		- 0

				Lamar MS-Critical Facility Deficiencies						117,580		(64,020)		53,560

						200031-045: Electrical, HVAC, Building Envelope and Playfields-Lamar				117,580		(64,020)		53,560

								Contract for Renovations		52,428		- 0		52,428

								Engineering Services		64,020		(64,020)		- 0

								Track Repair Renovations		1,132		- 0		1,132

				Langford ES-Critical Facility Deficiencies						15,922		199,352		215,274

						210013-168: Site Drainage, Crawl Space and Building Envelope-Langford				15,922		199,352		215,274

								Drainage & Grading Improvements		15,922		- 0		15,922

								Foundation Support and repair Renovations		- 0		196,692		196,692

								Permitting Services		- 0		2,660		2,660

				LASA Move to Eastside						617,778		(412,181)		205,598

						200006-018: Minor Renovations at Eastside for LASA				617,778		2,862,720		3,480,498

								Abatement Repairs		60,730		(30,365)		30,365

								Asbestos Consulting Services		- 0		15,927		15,927

								Band Tower		- 0		49,425		49,425

								Chairs		- 0		5,798		5,798

								Commissioning Services		6,323		(6,323)		- 0

								Design Services		237,379		(237,379)		- 0

								Furniture		- 0		29,809		29,809

								Geotech Testing		- 0		16,500		16,500

								Gun Safe		- 0		564		564

								Gym Equipment		- 0		9,982		9,982

								LASA Renovations		264,872		2,909,583		3,174,455

								Moving Services		48,104		20,874		68,978

								Network Equipment		- 0		78,324		78,324

								Signs at Martin MS		371		- 0		371

						Year-End Purchase Order Rollover/Closeout				- 0		(3,274,900)		(3,274,900)

				LASA-Critical Facility Deficiencies						7,163		(7,163)		- 0

						200036-018: Electrical, HVAC and Site Drainage-LASA				7,163		(7,163)		- 0

								Energy & Water Conservation Sustainability Related Services		1,460		(1,460)		- 0

								Engineering Services		5,636		(5,636)		- 0

								Material Testing Services		67		(67)		- 0

				Lee ES-Critical Facility Deficiencies						21,863		(88)		21,775

						200017-121: Crawl Space, HVAC, Building Envelope and Plumbing-Lee				21,863		3,254		25,117

								Construction Contract for Improvements		21,388		3,729		25,117

								Energy & Water Conservation Sustainability Related Services		475		(475)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(3,341)		(3,341)

				Life Safety						267,449		(195,305)		72,144

						180036-926: Life Safety District Wide Fire and Intrusion Alarm Upgrades-Const Mgmt				133,545		3,241,274		3,374,819

								Security System Design/Installation		133,545		3,241,274		3,374,819

						190046-922: Life Safety District Wide Fire and Intrusion Alarm Upgrades-Warehouse				3,089		(3,089)		- 0

								Fire Sprinkler System Repair		3,089		(3,089)		- 0

						190046-926: Life Safety District Wide Fire and Intrusion Alarm Upgrades-Constr Mgmt				110,303		1,883,881		1,994,184

								District Wide Fire Alarm Upgrades for AISD		110,303		688,881		799,184

								District Wide Security Camera Replacement at AISD campuses and facilities		- 0		1,195,000		1,195,000

						210028-926: Life Safety-Security System Replacement-Const Mgmt				20,512		696,836		717,349

								Districtwide Kitcehn Hood Suppression System Replacements		20,512		696,836		717,349

						Year-End Purchase Order Rollover/Closeout				- 0		(6,014,208)		(6,014,208)

				Linder ES-Critical Facility Deficiencies						81,616		15,937		97,553

						190022-160: Crawl Space, electrical, HVAC Improvements-Linder				81,616		68,181		149,797

								Asbestos Inspection		- 0		5,494		5,494

								HVAC & Electrical Replacement Renovations		81,616		(81,616)		- 0

								Various Improvements		- 0		144,303		144,303

						Year-End Purchase Order Rollover/Closeout				- 0		(52,244)		(52,244)

				Lively MS-Critical Facility Deficiencies						260,386		(212,376)		48,010

						200046-043: Theater Stage Rigging Repairs-Fulmore				24,670		(427)		24,243

								CM Architecture Services		427		(427)		- 0

								Theater Rigging and Lighting Repairs		24,243		0		24,243

						210021-043: Playfields, HVAC, and Plumbing-Fulmore				235,716		1,059,728		1,295,444

								Construction Contract for Renovations		230,823		1,064,621		1,295,444

								Energy & Water Conservation Sustainability Related Services		1,603		(1,603)		- 0

								Permitting Services		1,841		(1,841)		- 0

								Renovations		1,450		(1,450)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(1,271,677)		(1,271,677)

				Maplewood ES-Critical Facility Deficiencies						58,109		(54,813)		3,297

						200018-122: Electrical and HVAC-Maplewood				58,109		(54,813)		3,297

								Energy & Water Conservation Sustainability Related Services		2,178		(2,178)		- 0

								HVAC & Electrical Renovations		55,932		(53,135)		2,797

								Moving Boxes		- 0		500		500

				Martin MS-Critical Facility Deficiencies						66,926		(585,063)		(518,137)

						190037-051: Roof Repair/Replacement-Martin				66,926		76,916		143,842

								Environmental Consulting Service		- 0		2,155		2,155

								Permitting Services		412		(412)		- 0

								Roofing Repairs		66,514		75,173		141,687

						Year-End Purchase Order Rollover/Closeout				- 0		(661,979)		(661,979)

				McBee ES-Critical Facility Deficiencies						83,606		(1,694)		81,912

						200019-165: Architectural Renovations, HVAC and Plumbing-McBee				83,606		(1,091)		82,515

								Architectural Design Services		2,354		(1,091)		1,263

								MEP Improvements Renovations		81,252		- 0		81,252

						Year-End Purchase Order Rollover/Closeout				- 0		(603)		(603)

				McCallum HS /Lamar MS-Fine Arts Acad Reinv						12,442		(6,442)		6,000

						200008-045: Academic Reinvention-Lamar HS				150		(150)		- 0

								Energy & Water Conservation Sustainability 		150		(150)		- 0

						200010-005: Academic Reinvention-McCallum HS				12,292		(6,292)		6,000

								Academic Reinvention-Dance Addition		12,030		(12,030)		- 0

								Energy & Water Conservation Sustainability 		263		(263)		- 0

								Geotech Testing		- 0		6,000		6,000

				McCallum HS-Critical Facility Deficiencies						5,695		163,296		168,991

						200038-005: HVAC and Site Drainage-McCallum HS				5,695		189,433		195,128

								Environmental Consulting Service		- 0		5,982		5,982

								Environmental Consulting Services: Abestos Sampling		5,695		(5,695)		- 0

								RTU Replacement		- 0		189,146		189,146

						Year-End Purchase Order Rollover/Closeout				- 0		(26,137)		(26,137)

				Mendez MS-Critical Facility Deficiencies						33,170		86,583		119,753

						200048-058: Theater Stage Rigging Repairs-Mendez				33,170		(427)		32,743

								CM Architecture Services		427		(427)		- 0

								Theatre Rigging and Lighting Repairs		32,743		- 0		32,743

						210023-058: Site Drainage, Elevators, Lighting and Playfields-Mendez				- 0		87,010		87,010

								Architecture Services		- 0		87,010		87,010

				Mills ES-Critical Facility Deficiencies						96,791		(84,460)		12,331

						210014-181: Pavement, Plumbing and HVAC-Mills				96,791		(28,845)		67,946

								Architecture Services		27,145		34,151		61,296

								Energy & Water Conservation Sustainability Related Services		700		5,950		6,650

								Roof Improvements		68,946		(68,946)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(55,615)		(55,615)

				Navarro ECHS-Critical Facility Deficiencies						30,000		(30,000)		- 0

						220025-004: Critical Repairs - Architectural Renovations, Crawl Space, Electrical, HVAC, Security, Site Drainage-Navarro ECHS				30,000		(30,000)		- 0

								Mechanical & Electrical Upgrades		30,000		(30,000)		- 0

				Nelson Field-Critical Facility Deficiencies						- 0		(6,636)		(6,636)

						Year-End Purchase Order Rollover/Closeout				- 0		(6,636)		(6,636)

				Northeast ECHS-Career Launch Acad. Reinv.						35,369		(29,692)		5,677

						180021-006: Academic Reinvention: Improvements for Technology Career Launch Program-Northeast ECHS				35,369		(13,031)		22,338

								Keyboard/Video/Mouse (Kvm) Cable		- 0		15,752		15,752

								Music Equipment & Supplies		- 0		5,524		5,524

								Network Equipment		22,582		(21,519)		1,063

								Telephone Equipment and Supplies		12,787		(12,787)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(16,661)		(16,661)

				Northeast ECHS-Critical Facility Deficiencies						116,338		(71,157)		45,182

						180021-006: Academic Reinvention: Improvements for Technology Career Launch Program-Northeast ECHS				73,521		41,653		115,173

								Academic Reinvention; Improvements for Technology Career Launch Program		73,521		38,218		111,738

								Asbestos Inspection		- 0		3,435		3,435

						180030-006: Electrical, Safety, Site Drainage - Northeast ECHS				42,818		17,568		60,385

								Electrical & Site Drainage Improvements		42,398		- 0		42,398

								Energy & Water Conservation Sustainability Related Services		420		(420)		- 0

								Hazardous Materials assessment		- 0		17,988		17,988

						Other Expenditures & Commitments				- 0		6,770		6,770

								Architecture Services		- 0		6,770		6,770

						Year-End Purchase Order Rollover/Closeout				- 0		(137,147)		(137,147)

				O.Henry MS-Critical Facility Deficiencies						37,517		- 0		37,517

						190040-047: Electrical, HVAC, Lighting and Plumbing - O. Henry				37,517		- 0		37,517

								Construction Contract Renovations		37,517		- 0		37,517

				Odom ES-Critical Facility Deficiencies						55,647		(52,240)		3,407

						190025-156: Electrical, HVAC,  Building Envelope and Plumbing-Odom				55,647		(51,087)		4,560

								Building Abatement Demo		1,030		- 0		1,030

								Energy & Water Conservation Sustainability Related Services		64		(64)		- 0

								HVAC Services & Repairs		4,050		(4,050)		- 0

								HVAC Testing, Adjusting & Balancing		- 0		3,530		3,530

								HVAC, Electrical & Plumbing Improvements		50,503		(50,503)		- 0

						200019-165: Architectural Renovations, HVAC and Plumbing-McBee				- 0		1,335		1,335

								Architecture Design Services Renovations		- 0		1,335		1,335

						Year-End Purchase Order Rollover/Closeout				- 0		(2,488)		(2,488)

				Overton ES-Critical Facility Deficiencies						14,912		34,796		49,708

						220012-189: Critical Repairs - Pavement, Site Drainage-Overton				14,912		34,796		49,708

								Architectural Design Services		14,912		- 0		14,912

								Architecture Services		- 0		34,796		34,796

				Palm ES-Critical Facility Deficiencies						21,005		(3,200)		17,805

						190026-171: Crawl Space, HVAC, Building Envelope, Plumbing, Site Drainage Improvements-Palm				21,005		(3,200)		17,805

								Architectural, Mechanical, Plumbing and Electrical Improvements		17,805		- 0		17,805

								Engineering Services		3,200		(3,200)		- 0

				Patton ES-Critical Facility Deficiencies						360		(360)		- 0

						210015-143: Security, Building Envelope, Electrical, Plumbing and HVAC-Patton				360		(360)		- 0

								Energy & Water Conservation Sustainability Related Services		360		(360)		- 0

				Perez ES-Critical Facility Deficiencies						- 0		163,928		163,928

						Other Expenditures & Commitments				- 0		163,928		163,928

								Various Improvements		- 0		163,928		163,928

				Pickle ES-Critical Facility Deficiencies						2,045		(2,045)		- 0

						210017-164: Building Envelope and HVAC-Pickle				2,045		(2,045)		- 0

								Permitting Services		2,045		(2,045)		- 0

				Pillow ES-Critical Facility Deficiencies						360		(360)		- 0

						210018-151: Electrical and HVAC-Pillow				360		(360)		- 0

								Energy & Water Conservation Sustainability Related Services		360		(360)		- 0

				Pleasant Hill ES-Critical Facility Deficiencies						4,384		(4,384)		- 0

						190028-130: Electrical, HVAC, Playfields, Plumbing, Safety and Site Drainage-Pleasant Hill				4,384		(4,384)		- 0

								Architecture Desigen Services Renovations		4,384		(4,384)		- 0

				Prfrmng Arts Ctr-Critical Facility Deficiencies						95		(95)		- 0

						220027-954: Critical Repairs - Safety Improvements-PAC				95		(95)		- 0

								Energy & Water Conservation Sustainability Related Services		95		(95)		- 0

				Reilly ES-Critical Facility Deficiencies						- 0		(19,106)		(19,106)

						Year-End Purchase Order Rollover/Closeout				- 0		(19,106)		(19,106)

				Rodriguez ES-Critical Facility Deficiencies						56,356		(13,935)		42,421

						200023-174: Architectural Renovations, HVAC and Lighting-Rodriguez				56,356		(9,753)		46,603

								Architecture and Engineering Services		- 0		4,747		4,747

								Contract for Upgrades		41,856		- 0		41,856

								Energy & Water Conservation Sustainability Related Services		14,500		(14,500)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(4,182)		(4,182)

				Sadler Means YWLA-Critical Facility Deficiencies						- 0		9,500		9,500

						Other Expenditures & Commitments				- 0		9,500		9,500

								EWAS Services		- 0		9,500		9,500

				Saegert Transp-Critical Facility Deficiencies						405		(405)		- 0

						200040-960: Electrical and HVAC-Saegert Bus Terminal 				405		(405)		- 0

								Energy & Water Conservation Sustainability Related Services		405		(405)		- 0

				Sunset Valley ES-Critical Facility Deficiencies						42,827		(238)		42,589

						200024-158: HVAC, Building Envelope, Pavement, Site Drainage and Structural-Sunset Valley				42,827		(238)		42,589

								Energy & Water Conservation Sustainability Related Services		238		(238)		- 0

								Miscellaneous Repairs and Equipment Replacement		42,589		- 0		42,589

				Travis Heights ES-Critical Facility Deficiencies						- 0		(1,189)		(1,189)

						Year-End Purchase Order Rollover/Closeout				- 0		(1,189)		(1,189)

				Travis HS-Critical Facility Deficiencies						9,640		2,579		12,219

						210026-007: Pavement, Crawl Space, HVAC and Electrical-Travis HS				9,640		12,606		22,246

								Asbestos Abatement Consulting Services		- 0		4,120		4,120

								Energy & Water Conservation Sustainability Related Services		2,171		(2,171)		- 0

								Infrastructure Renovations		2,009		- 0		2,009

								Moving Services		4,041		12,076		16,117

								Permit Consulting Services		403		(403)		- 0

								Permitting Services		1,016		(1,016)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(10,026)		(10,026)

				Walnut Creek ES-Critical Facility Deficiencies						- 0		(11,478)		(11,478)

						Year-End Purchase Order Rollover/Closeout				- 0		(11,478)		(11,478)

				Webb MS-Critical Facility Deficiencies						326,462		(307,887)		18,575

						200033-053: Electrical, HVAC, Lighting, Pavement and Structural-Webb				326,462		(307,887)		18,575

								Electrical, HVAC, Lighting, Pavement and Structural Services		22,814		(22,814)		- 0

								Energy & Water Conservation Sustainability Related Services		1,498		(1,498)		- 0

								HVAC, Lighting, Pavement and Structural Improvements		302,150		(283,575)		18,575

				Widen ES-Critical Facility Deficiencies						433,040		(404,569)		28,471

						210020-175: Pavement, Security, Site Drainage, HVAC, and Electrical-Widen				433,040		451,002		884,042

								Asbestos Inspection		- 0		823		823

								Energy & Water Conservation Sustainability Related Services		1,891		(1,891)		- 0

								Permitting Services		724		(724)		- 0

								Various Upgrades		430,425		452,794		883,220

						Year-End Purchase Order Rollover/Closeout				- 0		(855,571)		(855,571)

				Williams ES-Critical Facility Deficiencies						4,059		(1,210)		2,849

						190032-166: HVAC and Structural-Williams				4,059		(1,210)		2,849

								Energy & Water Conservation Sustainability Related Services		1,210		(1,210)		- 0

								HVAC Improvements		2,849		- 0		2,849

				Winn ES-Critical Facility Deficiencies						41,662		- 0		41,662

						190033-157: Crawl Space, Electrical, HVAC and Plumbing-Winn				41,662		- 0		41,662

								Civil, Structural and MEP Upgrades		41,662		- 0		41,662

				Wooldridge ES-Critical Facility Deficiencies						17,550		(17,550)		- 0

						220016-152: Critical Repairs - Electrical, HVAC, Plumbing-Wooldridge				17,550		(17,550)		- 0

								CM Architecture Services		17,550		(17,550)		- 0

				Wooten ES-Critical Facility Deficiencies						21,100		- 0		21,100

						200028-144: Electrical, HVAC, Plumbing and Site Drainage-Wooten				21,100		- 0		21,100

								HVAC, Electrical & Plumbing Improvements		21,100		- 0		21,100

		Non-Construction								5,586,610		(4,984,683)		601,926

				Bond Carry Costs						17,400		(127,450)		(110,050)

						180042-926: Bond Carry Costs - Bond Issuance				10,000		(10,000)		- 0

								Operational Assessment Services: Business Process Standardization & Optimization Project		10,000		(10,000)		- 0

						190080-926: ProjMgt-2017 Bond-Const Mgmt				7,400		(7,400)		- 0

								Disparity Study		7,400		(7,400)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(110,050)		(110,050)

				Campus and Co-Curriculum Master Planning						10,653		(10,653)		- 0

						190080-926: ProjMgt-2017 Bond-Const Mgmt				10,653		(10,653)		- 0

								Facility Master Planning for Athletics, CTE & Fine Arts at Secondary Campuses		10,653		(10,653)		- 0

				Furniture						- 0		308,608		308,608

						180041-152: FF&E - Wooldridge				- 0		152,736		152,736

								Furniture		- 0		152,736		152,736

						Other Expenditures & Commitments				- 0		155,872		155,872

								Furniture		- 0		155,872		155,872

				Police Equipment						- 0		(220,956)		(220,956)

						Year-End Purchase Order Rollover/Closeout				- 0		(220,956)		(220,956)

				Technology						3,183,578		(2,720,240)		463,337

						140089-745: Tech Laptop Refresh-Cust Suppt Srvcs				3,179,809		(3,193,566)		(13,756)

								Cart Wiring Services		8,585		(8,585)		- 0

								Charging Carts		79,870		(79,870)		- 0

								Dell Chromebooks and deployment services		88,226		(88,226)		- 0

								Google Chrome Console Licenses and deployment services		41,873		(41,873)		- 0

								Lenovo Equipment and Deployment		16,229		(16,229)		- 0

								Network Equipment		5,929		(5,929)		- 0

								System Equipment and Materials		- 0		1,853		1,853

								Technology Equipment and Supplies		2,919,950		(2,935,559)		(15,609)

								TIPS Technology Solutions Products and Services		19,149		(19,149)		- 0

						180040-744: Technology-Computer Lab Upgrades				3,769		- 0		3,769

								Chromebook and Deployment		3,769		- 0		3,769

						Other Expenditures & Commitments				- 0		474,932		474,932

								Hardware Support		- 0		474,932		474,932

						Year-End Purchase Order Rollover/Closeout				- 0		(1,607)		(1,607)

				Copying and Printing						- 0		2,937		2,937

						Year-End Purchase Order Rollover/Closeout				- 0		2,937		2,937

				Legal Services						38,244		(4,327)		33,917

						190082-066: District-wide Legal Services-New NEMS				32,016		- 0		32,016

						190082-150: District-wide Legal Services-Norman				37		- 0		37

						190082-154: District-wide Legal Services-Doss				37		- 0		37

						190082-155: District-wide Legal Services-Hill				350		- 0		350

						190082-195: District-wide Legal Services-SWES				83		- 0		83

						190082-251: District-wide Legal Services-Rosedale				1,340		- 0		1,340

						190082-926: District-wide Legal Services-Constr Mgmt				4,382		(4,327)		55

				Misc. Construction Inspection						123,758		(831,699)		(707,941)

						140080-926: ProjMgt-2013 Bond-Const Mgmt				123,758		(123,758)		- 0

								Construction Management Services & Staff Augmentation		123,758		(123,758)		- 0

						Year-End Purchase Order Rollover/Closeout				- 0		(707,941)		(707,941)

				Newspaper Advertising						813		(813)		- 0

						190080-926: ProjMgt-2017 Bond-Const Mgmt				813		(813)		- 0

								Newspaper Legal Advertisement		813		(813)		- 0

				Permits & Fees						12,801		(6,444)		6,358

						190008-028: Phase 1 of Campus Replacement-Ann Richards				257		(257)		- 0

								Permitting Services		257		(257)		- 0

						190080-926: ProjMgt-2017 Bond-Const Mgmt				301		(301)		- 0

								Permitting Services		301		(301)		- 0

						190085-926: District-wide Permits and Fees-Constr Mgmt				7,956		(3,331)		4,625

								Permit Fees		4,625		- 0		4,625

								Permitting Services		3,331		(3,331)		- 0

						200002-112: Modernization - New Build-Casis				770		(770)		- 0

								Permitting Services		770		(770)		- 0

						200004-002: Athletic and Academic Improvements-Austin HS				385		(385)		- 0

								Permitting Services		385		(385)		- 0

						200033-053: Electrical, HVAC, Lighting, Pavement and Structural-Webb				884		(884)		- 0

								Permitting Services		884		(884)		- 0

						200040-960: Electrical and HVAC-Saegert Bus Terminal 				1,740		(1,740)		- 0

								Permitting Services		1,740		(1,740)		- 0

						220018-046: Critical Repairs - Electrical, Plumbing, Site Drainage-Burnet				510		5,242		5,752

								Permitting Services		510		5,242		5,752

						Other Expenditures & Commitments				- 0		2,565		2,565

								Permit Fees		- 0		2,565		2,565

						Year-End Purchase Order Rollover/Closeout				- 0		(6,585)		(6,585)

				Program Management						2,190,227		(1,364,511)		825,716

						140083-977: HUB Department-Hub				33,112		(15,001)		18,111

								ACCA 2021 Membership for J.Rodriguez		100		- 0		100

								Consulting Services for HUB Program		15,000		- 0		15,000

								HUB Economic Impact Analysis		15,000		(15,001)		(1)

								Materials and Supplies		2,814		- 0		2,814

								Staff Development Training (HUB Department)		198		- 0		198

						190080-926: ProjMgt-2017 Bond-Const Mgmt				1,348,830		(1,348,762)		68

								Closed Captioning for CBOC meetings		1,225		(1,225)		- 0

								Construction Management Services & Staff Augmentation		86,478		(86,478)		- 0

								Digital Assest Management System Software		14,750		(14,750)		- 0

								Hosting Services		1,500		(1,500)		- 0

								Monthly News Subscription		68		- 0		68

								Program Management Services		1,128,801		(1,128,801)		- 0

								Program Management Services: Comprehensive & Critical Deficiency & Other Projects		73,809		(73,809)		- 0

								Research Services (Reports, survery design & admin analyses)		24,750		(24,750)		- 0

								Software		2,375		(2,375)		- 0

								Update District's Construction Project Development Manual		15,075		(15,075)		- 0

						Other Expenditures & Commitments				808,285		(3,150)		805,135

								Badge Clips		21		- 0		21

								Event Photography for Department of Communications & Community Engagement		3,150		(3,150)		- 0

								Payroll Costs		804,498		- 0		804,498

								Pens		21		- 0		21

								Training		595		- 0		595

						Year-End Purchase Order Rollover/Closeout				- 0		2,402		2,402

				Safety Consulting						9,135		(9,135)		- 0

						190080-926: ProjMgt-2017 Bond-Const Mgmt				9,135		(9,135)		- 0

								Safety Program Services on-call contract		9,135		(9,135)		- 0

		Grand Total								59,150,216		(40,584,832)		18,565,384





































































































































Detail

		TYPE		SUBOBJECT		Project		ORG		Org Name		Project Item		COMPANY		ACCT_UNIT		ACCOUNT		SUBACCT		PO		VENDOR		VENDOR_NAME		INVOICE		PO ACTIVITY DESCPTION		DESCRIPTION		ACTIVITY		ACTIVITY DESCRIPTION		Activity # - Description		ACCT_AMOUNT		COMMITMENTS		Variance

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02851Y99.002F  		6399		0		471024		16118		SPORTS IMPORTS INC		156262                		Gym Equipment		    16118SPORTS IMPORTS INC   		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		14,730.00				14,730.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02851Y99.002F  		6499		0		471024		16118		SPORTS IMPORTS INC		156262                		Gym Equipment		    16118SPORTS IMPORTS INC   		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		147.60				147.60

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0216               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		17,670.00		(17,670.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0624               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		6,868.75		(6,868.75)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6246		0										Year-End Purchase Order Rollover/Closeout				190008-028		Phase 1 of Campus Replacement-Ann Richards		Year-End Purchase Order Rollover/Closeout				(4,646.99)		(4,646.99)

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6396		0		334648		16794		CDW GOVERNMENT INC            		5724104               		Technology Equipment		    16794CDW GOVERNMENT INC   		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		1,042.00		(1,042.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6396		0		334648		16794		CDW GOVERNMENT INC            		5834981               		Technology Equipment		    16794CDW GOVERNMENT INC   		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		1,710.00		(1,710.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6396		0		521732		17289		QA SYSTEMS INC				Wall Mounted Display		Wall Mounted Display		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				1,315.45		1,315.45

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6396		0										Year-End Purchase Order Rollover/Closeout				190008-028		Phase 1 of Campus Replacement-Ann Richards		Year-End Purchase Order Rollover/Closeout				(1,315.45)		(1,315.45)

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6398		0		334386		38269		AED SUPERSTORE/ALLIED 100		1806687               		Medical/Health Equipment and Supplies		    38269AED SUPERSTORE       		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		6,870.00		(6,870.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6398		0		334729		16746		WOODWIND & BRASSWIND INC		ARINV56761588         		Music Equipment & Supplies		    16746WOODWIND & BRASSWIND 		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		4,790.00		(4,790.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6398		0		407641		16010		DICK BLICK CO INC		6206302               		Furniture and Equipment		    16010DICK BLICK CO INC    		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		3,235.50		(3,235.50)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6398		0		424032		15820		WASHINGTON MUSIC CENTER       		SI235097              		Music Equipment & Supplies		    15820WASHINGTON MUSIC CENT		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		11,325.40		(11,325.40)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6398		0		521510		16010		DICK BLICK CO INC				Furniture and Equipment				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				10,190.00		10,190.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6398		0		521547		16900		GUITAR CENTER STORES				Music Equipment & Supplies				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				2,300.00		2,300.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6398		0		521551		15904		TAYLOR MUSIC INC				Music Equipment & Supplies				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				1,520.00		1,520.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6398		0		521566		12376		LONE STAR PERCUSSION				Music Equipment & Supplies				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				557.43		557.43

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6398		0		521746		15913		WENGER CORPORATION				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				34,964.00		34,964.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6398		0		521764		10725		FISHER SCIENCE EDUCATION				Water Distiller				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				768.78		768.78

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6398		0		523886		16449		MEDCO SUPPLY				Gym Equipment				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				1,644.72		1,644.72

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6398		0		525196		15904		TAYLOR MUSIC INC				Music Equipment & Supplies				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				20,960.00		20,960.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6398		0		536048		17190		GRAINGER				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				1,333.36		1,333.36

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6398		0										Year-End Purchase Order Rollover/Closeout				190008-028		Phase 1 of Campus Replacement-Ann Richards		Year-End Purchase Order Rollover/Closeout				(93,243.10)		(93,243.10)

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		334674		10725		FISHER SCIENCE EDUCATION		9718706               		Cabinet		    10725FISHER SCIENTIFIC CO 		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		773.75		(773.75)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		337614		17149		HOME DEPOT                    		973589                		Workbench		    17149HOME DEPOT           		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		1,494.00		(1,494.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		444527		16118		SPORTS IMPORTS INC		155879                		Gym Furniture		    16118SPORTS IMPORTS INC   		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		780.00		(780.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		444527		16118		SPORTS IMPORTS INC		155933                		Gym Furniture		    16118SPORTS IMPORTS INC   		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		190.00		(190.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		331418		16390		CORE OFFICE INTERIORS         		44303                 		Furniture		    16390CORE OFFICE INTERIORS		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		7,575.12		(7,575.12)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		407641		16010		DICK BLICK CO INC		6398458               		Furniture and Equipment		    16010DICK BLICK CO INC    		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		980.00		(980.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		407641		16010		DICK BLICK CO INC		6422671               		Furniture and Equipment		    16010DICK BLICK CO INC    		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		1,424.00		(1,424.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		334728		12376		LONE STAR PERCUSSION          		INV-68243             		Music Equipment & Supplies		    12376LONE STAR PERCUSSION 		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		1,232.79		(1,232.79)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		334728		12376		LONE STAR PERCUSSION          		INV-68255             		Music Equipment & Supplies		    12376LONE STAR PERCUSSION 		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		1,267.95		(1,267.95)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521614		15895		GOPHER SPORT		IN34308               		Gym Equipment		    15895GOPHER SPORT         		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		988.20				988.20

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521510		16010		DICK BLICK CO INC		6454954               		Furniture and Equipment		    16010DICK BLICK CO INC    		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		3,925.42				3,925.42

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521434		16390		CORE OFFICE INTERIORS				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				2,260.00		2,260.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521461		53787		MCCOY-ROCKFORD INC				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				20,924.98		20,924.98

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521505		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				2,783.20		2,783.20

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521510		16010		DICK BLICK CO INC				Furniture and Equipment				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				217.98		217.98

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521566		12376		LONE STAR PERCUSSION				Music Equipment & Supplies				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				422.12		422.12

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521640		14109		HOUSTON COMMUNICATIONS INC				Two Way Radio				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				2,997.50		2,997.50

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521653		16390		CORE OFFICE INTERIORS				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				7,606.50		7,606.50

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521702		15913		WENGER CORPORATION				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				26,479.00		26,479.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521712		16655		SCHOOL KIDS HEALTHCARE				Medical/Health Equipment and Supplies				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				347.77		347.77

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521717		17149		HOME DEPOT				Hammer/Impact Drill				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				4,266.08		4,266.08

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521721		16390		CORE OFFICE INTERIORS				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				46,803.78		46,803.78

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521724		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				52,469.41		52,469.41

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521746		15913		WENGER CORPORATION				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				26,219.00		26,219.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521764		10725		FISHER SCIENCE EDUCATION				Water Distiller				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				84.59		84.59

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521766		17190		GRAINGER				Metal Shelving				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				19,261.06		19,261.06

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521778		15977		US GAMES				Gym Equipment				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				7,526.50		7,526.50

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		521782		36917		HYPER WEAR INC				Gym Equipment				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				858.00		858.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		523886		16449		MEDCO SUPPLY				Gym Equipment				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				5,823.66		5,823.66

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		526456		17278		NETSYNC NETWORK SOLUTIONS				Network Equipment				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				3,689.80		3,689.80

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0		536048		17190		GRAINGER				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				25,719.80		25,719.80

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6399		0										Year-End Purchase Order Rollover/Closeout				190008-028		Phase 1 of Campus Replacement-Ann Richards		Year-End Purchase Order Rollover/Closeout				(237,939.40)		(237,939.40)

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		444527		16118		SPORTS IMPORTS INC		155879                		Gym Furniture		    16118SPORTS IMPORTS INC   		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		70.20		(70.20)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		444527		16118		SPORTS IMPORTS INC		155933                		Gym Furniture		    16118SPORTS IMPORTS INC   		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		17.10		(17.10)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		407641		16010		DICK BLICK CO INC		6398458               		Furniture and Equipment		    16010DICK BLICK CO INC    		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		57.00		(57.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		407641		16010		DICK BLICK CO INC		6422671               		Furniture and Equipment		    16010DICK BLICK CO INC    		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		53.00		(53.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		407641		16010		DICK BLICK CO INC		6206302               		Furniture and Equipment		    16010DICK BLICK CO INC    		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		165.00		(165.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		521614		15895		GOPHER SPORT		IN34308               		Gym Equipment		    15895GOPHER SPORT         		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		61.05				61.05

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		521510		16010		DICK BLICK CO INC		6454954               		Furniture and Equipment		    16010DICK BLICK CO INC    		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		330.00				330.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		521434		16390		CORE OFFICE INTERIORS				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				226.00		226.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		521505		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				10,341.50		10,341.50

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		521510		16010		DICK BLICK CO INC				Furniture and Equipment				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				415.00		415.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		521566		12376		LONE STAR PERCUSSION				Music Equipment & Supplies				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				32.89		32.89

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		521635		50015		MOVECORP				Moving Services				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				3,419.96		3,419.96

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		521653		16390		CORE OFFICE INTERIORS				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				2,237.92		2,237.92

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		521702		15913		WENGER CORPORATION				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				6,275.00		6,275.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		521717		17149		HOME DEPOT				Hammer/Impact Drill				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				79.00		79.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		521721		16390		CORE OFFICE INTERIORS				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				5,058.44		5,058.44

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		521724		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				1,409.53		1,409.53

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		521746		15913		WENGER CORPORATION				Furniture				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				13,985.00		13,985.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		521754		16794		CDW GOVERNMENT INC				Technology Equipment and Supplies				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				231.34		231.34

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		523886		16449		MEDCO SUPPLY				Gym Equipment				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				595.96		595.96

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		551288		15566		LAYER 3 COMMUNICATIONS LLC				Wireless-Deinstallation				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				2,375.00		2,375.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0		RQ								Moving Services		RQ 007959 Moving Services		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				44,937.15		44,937.15

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6499		0										Year-End Purchase Order Rollover/Closeout				190008-028		Phase 1 of Campus Replacement-Ann Richards		Year-End Purchase Order Rollover/Closeout				(95,339.06)		(95,339.06)

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6624		0		331357		50805		BRAUN INTERTEC CORPORATION    		B252247               		Building Enclosure Services		    50805BRAUN INTERTEC CORPOR		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		176.00		(176.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6624		0		524800		50805		BRAUN INTERTEC CORPORATION				Building Enclosure Richards		Building Enclosure		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				11,493.00		11,493.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6624		0										Year-End Purchase Order Rollover/Closeout				190008-028		Phase 1 of Campus Replacement-Ann Richards		Year-End Purchase Order Rollover/Closeout				(50,900.27)		(50,900.27)

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6626		0		330715		16255		FUGRO USA LAND INC		02014099              		Construction Materials Testing Services		    16255FUGRO USA LAND INC   		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		1,335.75		(1,335.75)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6626		0		521672		51390		TAB TECHNOLOGIES LLC				HVAC Testing, Adjusting & Balancing		HVAC System 		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				14,129.00		14,129.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6626		0		524792		16255		FUGRO USA LAND INC				Construction Materials Testing Services		Materials Testing		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				43,547.75		43,547.75

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6626		0										Year-End Purchase Order Rollover/Closeout				190008-028		Phase 1 of Campus Replacement-Ann Richards		Year-End Purchase Order Rollover/Closeout				(57,676.75)		(57,676.75)

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6629		0		330977		15313		ROGERS O'BRIEN CONSTRUCTION CO				Construction Manager-At-Risk Modernization		PO-330977-ROGERS              		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		2,587,402.55		(2,587,402.55)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6629		0		330977		15313		ROGERS O'BRIEN CONSTRUCTION CO		ANN RICHARDS EPP 25   		Construction Manager-At-Risk Modernization		    15313ROGERS O'BRIEN CONSTR		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		471,825.04		(471,825.04)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6629		0		330705		10780		BURCHAM ENVIRONMENTAL SERVICES		12005                 		Environmental Related Services		    10780BURCHAM ENVIRONMENTAL		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		1,725.00		(1,725.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6629		0		525088		15313		ROGERS O'BRIEN CONSTRUCTION CO				Construction Manager-At-Risk Modernization		CM Construct Manager-at Risk		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				8,369,407.11		8,369,407.11

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6629		0		534627		10780		BURCHAM ENVIRONMENTAL SERVICES				Environmental Related Services		Environmental Related Services		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				14,860.00		14,860.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6629		0										Year-End Purchase Order Rollover/Closeout				190008-028		Phase 1 of Campus Replacement-Ann Richards		Year-End Purchase Order Rollover/Closeout				(5,796,864.56)		(5,796,864.56)

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6639		0		334729		16746		WOODWIND & BRASSWIND INC		ARINV56738090         		Music Equipment & Supplies		    16746WOODWIND & BRASSWIND 		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		7,170.00		(7,170.00)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6639		0		424032		15820		WASHINGTON MUSIC CENTER       		SI235097              		Music Equipment & Supplies		    15820WASHINGTON MUSIC CENT		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		8,903.72		(8,903.72)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6639		0		334728		12376		LONE STAR PERCUSSION          		INV-68192             		Music Equipment & Supplies		    12376LONE STAR PERCUSSION 		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		9,765.43		(9,765.43)		- 0

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6639		0										Year-End Purchase Order Rollover/Closeout				190008-028		Phase 1 of Campus Replacement-Ann Richards		Year-End Purchase Order Rollover/Closeout				(42,789.70)		(42,789.70)

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6639		0		521775		16746		WOODWIND & BRASSWIND INC				Music Equipment & Supplies				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				12,163.00		12,163.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6639		0		525196		15904		TAYLOR MUSIC INC				Music Equipment & Supplies				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				25,040.00		25,040.00

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6639		0		526456		17278		NETSYNC NETWORK SOLUTIONS				Music Equipment & Supplies				190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards				5,586.70		5,586.70

		Modernization Projects		002F		Ann Richards Modernization		028		Ann Richards SYWL		Ann Richards Modernization		644		02881Y99.002F  		6639		0		334729		16746		WOODWIND & BRASSWIND INC		ARINV58138281         		Music Equipment & Supplies		    16746WOODWIND & BRASSWIND 		190008-028		Phase 1 of Campus Replacement-Ann Richards		190008-028: Phase 1 of Campus Replacement-Ann Richards		5,770.00		(5,770.00)		- 0

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0216               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS		641.00		(641.00)		- 0

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0624               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS		4,523.00		(4,523.00)		- 0

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6246		0										Year-End Purchase Order Rollover/Closeout				200004-002		Athletic and Academic Improvements-Austin HS		Year-End Purchase Order Rollover/Closeout				(23,330.25)		(23,330.25)

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6249		0										Year-End Purchase Order Rollover/Closeout				200004-002		Athletic and Academic Improvements-Austin HS		Year-End Purchase Order Rollover/Closeout				(21,669.90)		(21,669.90)

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6397		0		525501		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment		Classroom/Outdoor AP's		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				1,246.56		1,246.56

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6397		0										Year-End Purchase Order Rollover/Closeout				200004-002		Athletic and Academic Improvements-Austin HS		Year-End Purchase Order Rollover/Closeout				(20,087.76)		(20,087.76)

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6398		0		525153		17322		BUCKEYE CLEANING CENTER				Cleaning Equipment/Supplies		Burnisher		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				2,400.00		2,400.00

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6398		0										Year-End Purchase Order Rollover/Closeout				200004-002		Athletic and Academic Improvements-Austin HS		Year-End Purchase Order Rollover/Closeout				(44,036.40)		(44,036.40)

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6399		0		521772		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				124,192.37		124,192.37

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6399		0		525501		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				28,901.80		28,901.80

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6399		0		536025		53743		BUSCH SYSTEMS INTL INC				Trash Can				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				1,000.11		1,000.11

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6399		0		549946		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				249.60		249.60

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6399		0		551162		16290		AUSTIN FLAG AND FLAGPOLE INC				Us Classroom Flag				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				252.00		252.00

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6399		0										Year-End Purchase Order Rollover/Closeout				200004-002		Athletic and Academic Improvements-Austin HS		Year-End Purchase Order Rollover/Closeout				(164,198.37)		(164,198.37)

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6499		0		466296		14101		MOVE SOLUTIONS LTD            		186548AI              		Moving Services		    14101MOVE SOLUTIONS LTD   		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS		17,596.29		(17,596.29)		- 0

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6499		0		RQ								Moving Services		RQ 007962 Moving Services		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				13,003.71		13,003.71

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6499		0		521410		14101		MOVE SOLUTIONS LTD				Moving Services				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				34,751.41		34,751.41

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6499		0		521671		15566		LAYER 3 COMMUNICATIONS LLC				Wireless-Deinstallation				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				100.00		100.00

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6499		0		521772		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				13,635.01		13,635.01

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6499		0		525501		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				6,836.80		6,836.80

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6499		0		532149		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				3,251.25		3,251.25

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6499		0		532150		17278		NETSYNC NETWORK SOLUTIONS				Network Equipment				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				2,320.00		2,320.00

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6499		0		536025		53743		BUSCH SYSTEMS INTL INC				Trash Can				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				192.26		192.26

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6499		0		549946		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				3,719.12		3,719.12

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6499		0		551162		16290		AUSTIN FLAG AND FLAGPOLE INC				Us Classroom Flag				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				25.00		25.00

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6499		0										Year-End Purchase Order Rollover/Closeout				200004-002		Athletic and Academic Improvements-Austin HS		Year-End Purchase Order Rollover/Closeout				(69,480.68)		(69,480.68)

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6624		0										Year-End Purchase Order Rollover/Closeout				200004-002		Athletic and Academic Improvements-Austin HS		Year-End Purchase Order Rollover/Closeout				(309,697.79)		(309,697.79)

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6624		0		330873		15702		O'CONNELL ROBERTSON & ASSOC   		01863.01-19           		Master Plan and Phase I Improvements		    15702O'CONNELL ROBERTSON &		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS		16,955.55		(16,955.55)		- 0

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6624		0		333041		50805		BRAUN INTERTEC CORPORATION    		B252263               		Building Enclosure Consultant Services		    50805BRAUN INTERTEC CORPOR		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS		1,444.00		(1,444.00)		- 0

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6624		0		330873		15702		O'CONNELL ROBERTSON & ASSOC   		1863.01-20            		Master Plan and Phase I Improvements		    15702O'CONNELL ROBERTSON &		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS		8,477.80		(8,477.80)		- 0

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6624		0		521662		15702		O'CONNELL ROBERTSON & ASSOC				Master Plan and Phase I Improvements		Building Enclosure		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				275,916.46		275,916.46

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6624		0		521554		50805		BRAUN INTERTEC CORPORATION    		B255902               		Building Enclosure Services		    50805BRAUN INTERTEC CORPOR		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS		3,649.50		27,131.50		30,781.00

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6626		0		524808		11208		PROFESSIONAL SERVICE INDUSTRIES INC				Geotech Testing		Geotech Testing		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				31,199.20		31,199.20

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6626		0		527725		17338		TERRACON CONSULTANTS INC				Geotechnical Engineering Services		Geotech Testing		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				5,188.75		5,188.75

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6626		0										Year-End Purchase Order Rollover/Closeout				200004-002		Athletic and Academic Improvements-Austin HS		Year-End Purchase Order Rollover/Closeout				(20,657.95)		(20,657.95)

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6626		0		330934		17338		TERRACON CONSULTANTS INC      		TF12867               		Asbestos Abatement Design Services		    17338TERRACON CONSULTANTS 		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS		8,170.00		(8,170.00)		- 0

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6626		0		330722		11208		PROFESSIONAL SERVICE INDUSTRIES INC		00763946              		Geotechnical Engineering Services		    11208PROFESSIONAL SERVICE 		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS		2,809.00		(2,809.00)		- 0

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6626		0		330934		17338		TERRACON CONSULTANTS INC      		TF24390               		Asbestos Abatement Design Services		    17338TERRACON CONSULTANTS 		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS		10,641.25		(10,641.25)		- 0

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6639		0		525153		17322		BUCKEYE CLEANING CENTER				Cleaning Equipment/Supplies		Rider Scrubber		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				6,700.00		6,700.00

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6639		0		549946		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment		Controller		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				20,157.60		20,157.60

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6629		0		521477		37268		AIR TECHNOLOGIES INC				HVAC Services				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				34,000.00		34,000.00

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6629		0		524791		48595		CADENCE MCSHANE CONSTRUCTION				Construction Manager-At-Risk				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				6,887,693.96		6,887,693.96

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6629		0		524805		10780		BURCHAM ENVIRONMENTAL SERVICES				Asbestos Abatement Consulting Services				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				4,170.00		4,170.00

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6629		0		532191		52467		WALKER ENGINEERING INC				PA System				200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS				167,454.00		167,454.00

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6629		0										Year-End Purchase Order Rollover/Closeout				200004-002		Athletic and Academic Improvements-Austin HS		Year-End Purchase Order Rollover/Closeout				(1,999,423.34)		(1,999,423.34)

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6629		0		331180		48595		CADENCE MCSHANE CONSTRUCTION  				Construction Manager-At-Risk		PO-331180-CADENCE             		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS		620,488.63		(620,488.63)		- 0

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6629		0		331180		48595		CADENCE MCSHANE CONSTRUCTION  		AUSTIN PAY APP 13     		Construction Manager-At-Risk		    48595CADENCE MCSHANE CONST		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS		1,404,452.62		(1,404,452.62)		- 0

		Modernization Projects		002N		Austin HS Modernization		002		Austin HS		Austin HS Modernization		644		00281Y99.002N  		6629		0		331180		48595		CADENCE MCSHANE CONSTRUCTION  		AUSTIN PAY APP 14     		Construction Manager-At-Risk		    48595CADENCE MCSHANE CONST		200004-002		Athletic and Academic Improvements-Austin HS		200004-002: Athletic and Academic Improvements-Austin HS		1,507,918.37		(1,507,918.37)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0216               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		3,890.75		(3,890.75)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6329		0										Year-End Purchase Order Rollover/Closeout				190006-195		New SWES Construction-Bear Creek ES		Year-End Purchase Order Rollover/Closeout				(0.81)		(0.81)

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6396		0		331423		16794		CDW GOVERNMENT INC            		3388675               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		1,710.00		(1,710.00)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6396		0		331423		16794		CDW GOVERNMENT INC            		3587267               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		550.00		(550.00)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6396		0		521627		16794		CDW GOVERNMENT INC				Technology Equipment and Supplies		Laptop		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				780.00		780.00

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6396		0										Year-End Purchase Order Rollover/Closeout				190006-195		New SWES Construction-Bear Creek ES		Year-End Purchase Order Rollover/Closeout				(780.00)		(780.00)

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6397		0		331423		16794		CDW GOVERNMENT INC            		7915477               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		369.60		(369.60)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6398		0		521419		17289		QA SYSTEMS INC				Network Equipment		Charging Cart		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				6,169.66		6,169.66

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6398		0		521456		16900		GUITAR CENTER STORES				Music Equipment & Supplies		Music Equipment & Supplies		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				6,182.66		6,182.66

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6398		0		521440		11490		ACCO BRANDS USA				Laminator Bundle		Laminator		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				3,158.34		3,158.34

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6398		0		521716		11490		ACCO BRANDS USA				Laminator		Laminator		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				1,857.89		1,857.89

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6398		0										Year-End Purchase Order Rollover/Closeout				190006-195		New SWES Construction-Bear Creek ES		Year-End Purchase Order Rollover/Closeout				(15,940.99)		(15,940.99)

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		521433		16390		CORE OFFICE INTERIORS				Furniture				190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				4,966.32		4,966.32

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		521447		16794		CDW GOVERNMENT INC				Technology Equipment and Supplies				190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				36.67		36.67

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		521454		16830		LAKESHORE LEARNING MATERIALS				Dram Play Set				190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				3,034.23		3,034.23

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		521456		16900		GUITAR CENTER STORES				Music Equipment & Supplies				190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				3,437.68		3,437.68

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		521466		16406		STAPLES INC				Furniture				190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				517.88		517.88

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		521468		15977		US GAMES				Gym Equipment				190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				1,133.98		1,133.98

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		521528		43767		DISYS SOLUTIONS INC				Network Equipment				190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				448.80		448.80

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		521545		15986		WEST MUSIC CO				Music Equipment & Supplies				190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				157.16		157.16

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0										Year-End Purchase Order Rollover/Closeout				190006-195		New SWES Construction-Bear Creek ES		Year-End Purchase Order Rollover/Closeout				(15,955.82)		(15,955.82)

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		331539		16830		LAKESHORE LEARNING MATERIALS  		5280910720            		Dram Play Set		    16830LAKESHORE LEARNING MA		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		3,034.23		(3,034.23)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		331539		16830		LAKESHORE LEARNING MATERIALS  		5280910720            		Dram Play Set		    16830LAKESHORE LEARNING MA		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		3,034.23		(3,034.23)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		331539		16830		LAKESHORE LEARNING MATERIALS  		5280910720            		Dram Play Set		    16830LAKESHORE LEARNING MA		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		3,034.23		(3,034.23)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		331539		16830		LAKESHORE LEARNING MATERIALS  		5280910720            		Dram Play Set		    16830LAKESHORE LEARNING MA		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		3,034.23		(3,034.23)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		331539		16830		LAKESHORE LEARNING MATERIALS  		5280910720            		Dram Play Set		    16830LAKESHORE LEARNING MA		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		3,034.23		(3,034.23)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		331423		16794		CDW GOVERNMENT INC            		7915477               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		73.34		(73.34)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		331423		16794		CDW GOVERNMENT INC            		9939869               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		339.00		(339.00)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		331857		15986		WEST MUSIC CO		SI1894144             		Music Equipment & Supplies		    15986WEST MUSIC CO        		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		119.16		(119.16)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		424029		15986		WEST MUSIC CO		SI1998606             		Music Equipment & Supplies		    15986WEST MUSIC CO        		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		3,086.79		(3,086.79)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		424029		15986		WEST MUSIC CO		SI1998606             		Music Equipment & Supplies		    15986WEST MUSIC CO        		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		1,195.10		(1,195.10)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		331857		15986		WEST MUSIC CO		SI1893451             		Music Equipment & Supplies		    15986WEST MUSIC CO        		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		578.20		(578.20)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6399		0		521447		16794		CDW GOVERNMENT INC            		9041755               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		87.00				87.00

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6499		0		521627		16794		CDW GOVERNMENT INC				Technology Equipment and Supplies		Deployment		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				36.67		36.67

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6499		0		521419		17289		QA SYSTEMS INC				Network Equipment		Shipping		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				415.00		415.00

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6499		0		521466		16406		STAPLES INC				Furniture		Delivery/Installation		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				135.00		135.00

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6499		0										Year-End Purchase Order Rollover/Closeout				190006-195		New SWES Construction-Bear Creek ES		Year-End Purchase Order Rollover/Closeout				(1,090.42)		(1,090.42)

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6499		0		331423		16794		CDW GOVERNMENT INC            		3520237               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		237.00		(237.00)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6624		0		521795		15440		ENGINEERED EXTERIORS LLC				Building Envelope Consulting Services		CM Engineering		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				7,500.00		7,500.00

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6624		0		RQ								Architecture Services		RQ 007949 CM Architecture Services		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				7,999.02		7,999.02

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6624		0										Year-End Purchase Order Rollover/Closeout				190006-195		New SWES Construction-Bear Creek ES		Year-End Purchase Order Rollover/Closeout				(15,499.02)		(15,499.02)

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6624		0		330944		45816		BARNES GROMATZKY KOSAREK ARCH		24R                   		Architecture Avana School Site		    45816BARNES GROMATZKY KOSA		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		32,000.00		(32,000.00)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6639		0		521691		43767		DISYS SOLUTIONS INC				Network Equipment		DSI-Installation		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				455.00		455.00

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6629		0		521606		16933		FLINTCO LLC				Construction Manager-At-Risk				190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				901,007.06		901,007.06

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6629		0		524807		17027		PHI SERVICE AGENCY INC				HVAC Testing, Adjusting & Balancing				190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				10,797.00		10,797.00

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6629		0		524820		10070		BRYCOMM				New Node/Decommission				190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES				69,144.25		69,144.25

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6629		0										Year-End Purchase Order Rollover/Closeout				190006-195		New SWES Construction-Bear Creek ES		Year-End Purchase Order Rollover/Closeout				(228,186.26)		(228,186.26)

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6629		0		330975		16933		FLINTCO LLC                   				Construction Manager-At-Risk		PO-330975-FLINTCO LLC         		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		752,762.05		(752,762.05)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6629		0		330975		16933		FLINTCO LLC                   		SWES PAY APP 21       		Construction Manager-At-Risk		    16933FLINTCO LLC          		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		595,459.96		(595,459.96)		- 0

		Modernization Projects		002M		Bear Creek ES Modernization		195		Bear Creek Elementary		Bear Creek ES Modernization		644		19581Y99.002M  		6629		0		330975		16933		FLINTCO LLC                   		SWES RETAINAGE        		Construction Manager-At-Risk		    16933FLINTCO LLC          		190006-195		New SWES Construction-Bear Creek ES		190006-195: New SWES Construction-Bear Creek ES		752,762.05		(752,762.05)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0216               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		9,377.50		(9,377.50)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6329		0										Year-End Purchase Order Rollover/Closeout				190005-196		Phase 1 of New School Construction -Blazier Relief		Year-End Purchase Order Rollover/Closeout				(7.78)		(7.78)

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6396		0		333563		16794		CDW GOVERNMENT INC            		5047051               		Laptop and Warranty Agreement		    16794CDW GOVERNMENT INC   		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		780.00		(780.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6396		0		521446		16794		CDW GOVERNMENT INC				Austinisd-Chromebook-Desktop		Lumens DC 193 - Document Camera		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				550.00		550.00

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6396		0		521535		16794		CDW GOVERNMENT INC				Technology Equipment and Supplies		Scanner		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				733.06		733.06

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6396		0		521743		17289		QA SYSTEMS INC				Gym Cart		Gym Cart		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				2,811.35		2,811.35

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6396		0		533575		17289		QA SYSTEMS INC				Network Equipment		Ceiling MT Projector		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				3,502.63		3,502.63

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6396		0										Year-End Purchase Order Rollover/Closeout				190005-196		Phase 1 of New School Construction -Blazier Relief		Year-End Purchase Order Rollover/Closeout				(6,905.76)		(6,905.76)

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		RQ								Digital Piano/PA System		RQ 007921 Digital Piano/PA System		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				2,954.00		2,954.00

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		RQ								Music Equipment & Supplies		RQ 007922 Music Equipment/Supplies		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				50,180.37		50,180.37

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		521709		41363		ALAMO MUSIC CENTER INC				Music Equipment & Supplies				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				2,255.00		2,255.00

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		521710		11761		ROMEO MUSIC LLC				Music Equipment & Supplies				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				699.00		699.00

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		521711		15820		WASHINGTON MUSIC CENTER				Music Equipment & Supplies				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				7,596.00		7,596.00

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		521715		16900		GUITAR CENTER STORES				Music Equipment & Supplies				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				50,180.37		50,180.37

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		521727		11490		ACCO BRANDS USA				Laminator				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				1,857.89		1,857.89

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		535868		61434		SCHOOL SPECIALTY LLC				Brent Ware Shelf Cart				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				730.93		730.93

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0										Year-End Purchase Order Rollover/Closeout				190005-196		Phase 1 of New School Construction -Blazier Relief		Year-End Purchase Order Rollover/Closeout				(63,319.19)		(63,319.19)

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		330956		16655		SCHOOL KIDS HEALTHCARE        		2193330               		Medical/Health Equipment and Supplies		    16655SCHOOL KIDS HEALTHCAR		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		3,274.38		(3,274.38)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		392545		11761		ROMEO MUSIC LLC               		59426                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		980.00		(980.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		392545		11761		ROMEO MUSIC LLC               		59426                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		730.00		(730.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		392545		11761		ROMEO MUSIC LLC               		59426                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		2,520.00		(2,520.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		392545		11761		ROMEO MUSIC LLC               		59426                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		2,450.00		(2,450.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		392545		11761		ROMEO MUSIC LLC               		59426                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		3,995.00		(3,995.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		392545		11761		ROMEO MUSIC LLC               		59426                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		3,999.00		(3,999.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		392545		11761		ROMEO MUSIC LLC               		59426                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		1,300.00		(1,300.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		331389		16020		SCHOOL SPECIALTY INC          		308103630350          		Office/Classroom Equipment and Supplies		    16020SCHOOL SPECIALTY INC 		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		1,111.50		(1,111.50)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		397290		41363		ALAMO MUSIC CENTER INC        		897230                		Music Equipment & Supplies		    41363ALAMO MUSIC CENTER IN		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		3,190.00		(3,190.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		397290		41363		ALAMO MUSIC CENTER INC        		897230                		Music Equipment & Supplies		    41363ALAMO MUSIC CENTER IN		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		550.00		(550.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		397290		41363		ALAMO MUSIC CENTER INC        		897230                		Music Equipment & Supplies		    41363ALAMO MUSIC CENTER IN		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		9,998.00		(9,998.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6398		0		397290		41363		ALAMO MUSIC CENTER INC        		900933                		Music Equipment & Supplies		    41363ALAMO MUSIC CENTER IN		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		2,790.00		(2,790.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		RQ								Digital Piano/PA System		RQ 007921 Digital Piano/PA System		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				377.38		377.38

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		RQ								Music Equipment & Supplies		RQ 007922 Music Equipment/Supplies		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				1,296.66		1,296.66

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		521438		16390		CORE OFFICE INTERIORS				Furniture				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				1,325.78		1,325.78

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		521439		16390		CORE OFFICE INTERIORS				Furniture				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				2,840.70		2,840.70

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		521446		16794		CDW GOVERNMENT INC				Austinisd-Chromebook-Desktop				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				375.67		375.67

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		521508		15913		WENGER CORPORATION				Furniture				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				24,432.00		24,432.00

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		521512		15861		DEMCO INCO				Furniture				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				1,856.59		1,856.59

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		521518		16390		CORE OFFICE INTERIORS				Furniture				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				2,524.08		2,524.08

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		521535		16794		CDW GOVERNMENT INC				Technology Equipment and Supplies				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				333.10		333.10

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		521709		41363		ALAMO MUSIC CENTER INC				Music Equipment & Supplies				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				377.38		377.38

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		521715		16900		GUITAR CENTER STORES				Music Equipment & Supplies				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				1,296.66		1,296.66

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		525307		17190		GRAINGER				Metal Shelving				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				6,299.76		6,299.76

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		535868		61434		SCHOOL SPECIALTY LLC				Brent Ware Shelf Cart				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				1,950.66		1,950.66

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0										Year-End Purchase Order Rollover/Closeout				190005-196		Phase 1 of New School Construction -Blazier Relief		Year-End Purchase Order Rollover/Closeout				(43,662.44)		(43,662.44)

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		331424		16794		CDW GOVERNMENT INC            		7915478               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		293.36		(293.36)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		419597		14008		RAPTOR TECHNOLOGIES           		INV15399              		Campus Office Equipment		    14008RAPTOR TECHNOLOGIES  		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		895.00		(895.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		397290		41363		ALAMO MUSIC CENTER INC        		897829                		Music Equipment & Supplies		    41363ALAMO MUSIC CENTER IN		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		1,120.00		(1,120.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		397290		41363		ALAMO MUSIC CENTER INC        		897914                		Music Equipment & Supplies		    41363ALAMO MUSIC CENTER IN		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		407.00		(407.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		397290		41363		ALAMO MUSIC CENTER INC        		897917                		Music Equipment & Supplies		    41363ALAMO MUSIC CENTER IN		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		280.00		(280.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		397290		41363		ALAMO MUSIC CENTER INC        		899032                		Music Equipment & Supplies		    41363ALAMO MUSIC CENTER IN		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		1,080.00		(1,080.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		419596		16794		CDW GOVERNMENT INC            		C127463               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		21.00		(21.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		392630		15472		WORTHINGTON CONTRACT FURNITURE		4186                  		Furniture		    15472WORTHINGTON CONTRACT 		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		2,168.33		(2,168.33)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		392545		11761		ROMEO MUSIC LLC               		59426                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		2,828.00		(2,828.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		331424		16794		CDW GOVERNMENT INC            		9041756               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		43.50		(43.50)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		331389		16020		SCHOOL SPECIALTY INC          		308103630350          		Office/Classroom Equipment and Supplies		    16020SCHOOL SPECIALTY INC 		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		1,480.96		(1,480.96)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6399		0		397290		41363		ALAMO MUSIC CENTER INC        		897230                		Music Equipment & Supplies		    41363ALAMO MUSIC CENTER IN		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		1,680.00		(1,680.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6499		0		521508		15913		WENGER CORPORATION				Furniture				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				6,225.79		6,225.79

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6499		0		521512		15861		DEMCO INCO				Furniture				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				237.62		237.62

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6499		0		521611		16794		CDW GOVERNMENT INC				Technology Equipment and Supplies				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				36.67		36.67

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6499		0		521713		43767		DISYS SOLUTIONS INC				Network Equipment				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				1,744.13		1,744.13

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6499		0		521438		16390		CORE OFFICE INTERIORS				Furniture				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				290.00		290.00

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6499		0		521439		16390		CORE OFFICE INTERIORS				Furniture				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				284.07		284.07

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6499		0		521518		16390		CORE OFFICE INTERIORS				Furniture				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				605.00		605.00

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6499		0										Year-End Purchase Order Rollover/Closeout				190005-196		Phase 1 of New School Construction -Blazier Relief		Year-End Purchase Order Rollover/Closeout				(9,423.28)		(9,423.28)

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6499		0		333563		16794		CDW GOVERNMENT INC            		5198533               		Laptop and Warranty Agreement		    16794CDW GOVERNMENT INC   		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		79.00		(79.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6499		0		331424		16794		CDW GOVERNMENT INC            		3453518               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		537.00		(537.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6499		0		392630		15472		WORTHINGTON CONTRACT FURNITURE		4186                  		Furniture		    15472WORTHINGTON CONTRACT 		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		1,029.51		(1,029.51)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6499		0		392545		11761		ROMEO MUSIC LLC               		59426                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		300.00		(300.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6499		0		331389		16020		SCHOOL SPECIALTY INC          		308103630350          		Office/Classroom Equipment and Supplies		    16020SCHOOL SPECIALTY INC 		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		1,000.00		(1,000.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6624		0		521389		14344		TEXAS CUSTOM SIGNS				Canopy Entry Letters		CM Architecture Services		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				10,666.36		10,666.36

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6624		0										Year-End Purchase Order Rollover/Closeout				190005-196		Phase 1 of New School Construction -Blazier Relief		Year-End Purchase Order Rollover/Closeout				(10,666.36)		(10,666.36)

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6624		0		330746		17053		BLGY INC		21801.00/31           		Architectural Design Services 		    17053BLGY INC             		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		6,564.03		(6,564.03)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6639		0										Year-End Purchase Order Rollover/Closeout				190005-196		Phase 1 of New School Construction -Blazier Relief		Year-End Purchase Order Rollover/Closeout				(10,400.00)		(10,400.00)

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6629		0		521688		17093		FARMER ENVIRONMENTAL GROUP LLC				Asbestos Inspection				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				19,780.00		19,780.00

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6629		0		524820		10070		BRYCOMM				New Node/Decommission				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				392,948.75		392,948.75

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6629		0		521609		17027		PHI SERVICE AGENCY INC				HVAC Testing, Adjusting & Balancing				190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				2,534.50		2,534.50

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6629		0		RQ								Construction Manager-At-Risk		RQ 007968 CM Construct Manager-at-risk		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief				2,013,825.94		2,013,825.94

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6629		0										Year-End Purchase Order Rollover/Closeout				190005-196		Phase 1 of New School Construction -Blazier Relief		Year-End Purchase Order Rollover/Closeout				(5,013,356.51)		(5,013,356.51)

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6629		0		330974		52479		AMERICAN CONSTRUCTORS				Construction Manager-At-Risk		PO-330974-AMERICAN            		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		100,000.00		(100,000.00)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6629		0		407660		14092		PARADIGM CONTRACTING LLC      		AISD 20012.1          		School Playground Improvements		    14092PARADIGM CONTRACTING 		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		14,066.20		(14,066.20)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6629		0		337617		48653		CENTENNIAL CONTRACTORS ENT INC		BLAZIER PAY APP 3 F   		Lightpole Relocation		    48653CENTENNIAL CONTRACTOR		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		3,278.61		(3,278.61)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6629		0		332958		52467		WALKER ENGINEERING INC        		25565.2 R             		PA System		    52467WALKER ENGINEERING IN		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		80,964.90		(80,964.90)		- 0

		Modernization Projects		002L		Blazier Relief Modernization		196		Blazier Relief		Blazier Relief Modernization		644		19681Y99.002L  		6639		0		397290		41363		ALAMO MUSIC CENTER INC        		897230                		Music Equipment & Supplies		    41363ALAMO MUSIC CENTER IN		190005-196		Phase 1 of New School Construction -Blazier Relief		190005-196: Phase 1 of New School Construction -Blazier Relief		10,400.00				10,400.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0216               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS		7,105.00		(7,105.00)		- 0

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0624               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS		9,675.00		(9,675.00)		- 0

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6246		0		521571		10443		BUILDING ABATEMENT DEMOLITION				Asbestos Abatement Fine Arts				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				29,300.00		29,300.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6246		0										Year-End Purchase Order Rollover/Closeout				190010-013		Phase 1 of Modernization-Bowie HS		Year-End Purchase Order Rollover/Closeout				(93,852.50)		(93,852.50)

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6396		0		532173		17289		QA SYSTEMS INC				Network Equipment				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				33,217.40		33,217.40

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6398		0		RQ								Gym Equipment		RQ 007948 Gym Equipment		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				110,928.00		110,928.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6398		0		521556		16011		ALERT SERVICES INC				Furniture				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				5,900.00		5,900.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6398		0		525127		62676		SAMSON EQUIPMENT INC				Gym Equipment				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				4,826.00		4,826.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6398		0		525154		17322		BUCKEYE CLEANING CENTER				Wet/Dry Vacuum				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				2,360.00		2,360.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6398		0		525485		17278		NETSYNC NETWORK SOLUTIONS				Network Equipment				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				3,003.60		3,003.60

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6398		0		525498		62676		SAMSON EQUIPMENT INC				Gym Equipment				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				110,928.00		110,928.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6398		0		535889		17278		NETSYNC NETWORK SOLUTIONS				Network Equipment				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				31,182.50		31,182.50

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6398		0										Year-End Purchase Order Rollover/Closeout				190010-013		Phase 1 of Modernization-Bowie HS		Year-End Purchase Order Rollover/Closeout				(151,014.10)		(151,014.10)

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6399		0		RQ								Gym Equipment		RQ 007948 Gym Equipment		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				156,033.88		156,033.88

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6399		0		521556		16011		ALERT SERVICES INC				Furniture				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				5,707.20		5,707.20

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6399		0		521615		62675		SOUTHWEST SOLUTIONS GROUP INC				Storage System				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				12,908.00		12,908.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6399		0		521769		16390		CORE OFFICE INTERIORS				Furniture				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				15,003.75		15,003.75

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6399		0		525126		15913		WENGER CORPORATION				Furniture				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				1,396.00		1,396.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6399		0		525128		16390		CORE OFFICE INTERIORS				Furniture				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				61,989.00		61,989.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6399		0		525145		16390		CORE OFFICE INTERIORS				Furniture				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				208,407.04		208,407.04

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6399		0		525157		12837		FERGUSON FACILITIES SUPPLY				Furniture & Supplies				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				761.58		761.58

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6399		0		525182		17364		BSN SPORTS				Football Helmet/Ball Cart				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				2,143.41		2,143.41

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6399		0		525485		17278		NETSYNC NETWORK SOLUTIONS				Network Equipment				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				140.00		140.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6399		0		525498		62676		SAMSON EQUIPMENT INC				Gym Equipment				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				156,033.88		156,033.88

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6399		0		525499		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				33,005.60		33,005.60

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6399		0		525503		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				249.60		249.60

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6399		0		535889		17278		NETSYNC NETWORK SOLUTIONS				Network Equipment				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				52,544.30		52,544.30

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6399		0										Year-End Purchase Order Rollover/Closeout				190010-013		Phase 1 of Modernization-Bowie HS		Year-End Purchase Order Rollover/Closeout				(275,592.33)		(275,592.33)

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		330754		14101		MOVE SOLUTIONS LTD            		186147AI              		Moving Services		    14101MOVE SOLUTIONS LTD   		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS		1,692.00		(1,692.00)		- 0

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		448303		15566		LAYER 3 COMMUNICATIONS LLC    		55505                 		Network Equipment		    15566LAYER 3 COMMUNICATION		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS		337.50		(337.50)		- 0

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		330754		14101		MOVE SOLUTIONS LTD            		186272AI              		Moving Services		    14101MOVE SOLUTIONS LTD   		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS		3,068.40		(3,068.40)		- 0

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		330754		14101		MOVE SOLUTIONS LTD            		186547AI              		Moving Services		    14101MOVE SOLUTIONS LTD   		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS		1,584.00		(1,584.00)		- 0

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		330754		14101		MOVE SOLUTIONS LTD            		186700AI              		Moving Services		    14101MOVE SOLUTIONS LTD   		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS		257.00		(257.00)		- 0

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		521404		14101		MOVE SOLUTIONS LTD            		186869AI              		Moving Services		    14101MOVE SOLUTIONS LTD   		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS		1,614.38				1,614.38

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		521404		14101		MOVE SOLUTIONS LTD            		187224AI              		Moving Services		    14101MOVE SOLUTIONS LTD   		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS		1,584.00				1,584.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		RQ								Gym Equipment		RQ 007948 Gym Equipment		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				19,870.00		19,870.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		521404		14101		MOVE SOLUTIONS LTD            				Moving Services				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				35,433.12		35,433.12

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		521556		16011		ALERT SERVICES INC				Furniture				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				1,295.00		1,295.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		521706		44296		PAC-VAN INC				Storage System				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				425.00		425.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		521769		16390		CORE OFFICE INTERIORS				Furniture				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				2,375.38		2,375.38

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		525126		15913		WENGER CORPORATION				Furniture				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				882.27		882.27

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		525127		62676		SAMSON EQUIPMENT INC				Gym Equipment				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				855.00		855.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		525128		16390		CORE OFFICE INTERIORS				Furniture				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				7,291.44		7,291.44

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		525145		16390		CORE OFFICE INTERIORS				Furniture				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				35,360.48		35,360.48

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		525498		62676		SAMSON EQUIPMENT INC				Gym Equipment				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				19,870.00		19,870.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		525499		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				4,071.45		4,071.45

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		525503		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				6,332.87		6,332.87

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0		532173		17289		QA SYSTEMS INC				Network Equipment				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				16,953.60		16,953.60

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6499		0										Year-End Purchase Order Rollover/Closeout				190010-013		Phase 1 of Modernization-Bowie HS		Year-End Purchase Order Rollover/Closeout				(70,424.95)		(70,424.95)

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6626		0		524789		16255		FUGRO USA LAND INC				Construction Materials Testing Services		Geotech Testing		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				137,756.46		137,756.46

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6626		0		534588		17338		TERRACON CONSULTANTS INC				Asbestos Monitoring Bowie		Asbestos Monitoring		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				11,597.00		11,597.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6626		0										Year-End Purchase Order Rollover/Closeout				190010-013		Phase 1 of Modernization-Bowie HS		Year-End Purchase Order Rollover/Closeout				(149,853.46)		(149,853.46)

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6629		0										Year-End Purchase Order Rollover/Closeout				190010-013		Phase 1 of Modernization-Bowie HS		Year-End Purchase Order Rollover/Closeout				(25,454,725.16)		(25,454,725.16)

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6629		0		525089		46990		JE DUNN CONSTRUCTION COMPANY				Construction Manager-at-risk Modernization				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				27,677,924.65		27,677,924.65

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6629		0		532170		10070		BRYCOMM				Network Cabling				190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				5,643.25		5,643.25

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6624		0										Year-End Purchase Order Rollover/Closeout				190010-013		Phase 1 of Modernization-Bowie HS		Year-End Purchase Order Rollover/Closeout				(647,539.47)		(647,539.47)

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6624		0		RQ								Engineering Services		RQ 007902 CM Engineering		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				524,088.35		524,088.35

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6624		0		521563		52467		WALKER ENGINEERING INC				PA System		CM Job Order Contract		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				71,419.91		71,419.91

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6624		0		RQ								Engineering Services		RQ 007892 CM Engineering		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				47,880.00		47,880.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6624		0		RQ								Engineering Services		RQ 007959 CM Engineering		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS				12,200.00		12,200.00

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6624		0		419608		52467		WALKER ENGINEERING INC        				PA System		PO-419608-WALKER              		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS		8,048.79		(8,048.79)		- 0

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6624		0		331450		15440		ENGINEERED EXTERIORS LLC      		004-017.13            		Building Envelope Addition Improvements		    15440ENGINEERED EXTERIORS 		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS		5,130.00		(5,130.00)		- 0

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6624		0		330748		15562		PAGE SOUTHERLAND PAGE LLP     		118017-37             		Phase I of Modernization Master Planning Services		    15562PAGE SOUTHERLAND PAGE		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS		66,474.19		(66,474.19)		- 0

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6629		0		330747		46990		JE DUNN CONSTRUCTION COMPANY  		BOWIE EPP 24          		Construction Manager-at-risk Modernization		    46990JE DUNN CONSTRUCTION 		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS		2,656,985.00		(2,656,985.00)		- 0

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6629		0		330747		46990		JE DUNN CONSTRUCTION COMPANY  				Construction Manager-at-risk Modernization		PO-330747-JE DUNN             		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS		2,223,199.49		(2,223,199.49)		- 0

		Modernization Projects		002K		Bowie HS Modernization		013		Bowie HS		Bowie HS Modernization		644		01381Y99.002K  		6629		0		330747		46990		JE DUNN CONSTRUCTION COMPANY  		BOWIE EPP 25          		Construction Manager-at-risk Modernization		    46990JE DUNN CONSTRUCTION 		190010-013		Phase 1 of Modernization-Bowie HS		190010-013: Phase 1 of Modernization-Bowie HS		2,678,040.00		(2,678,040.00)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0216               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		1,224.50		(1,224.50)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0624               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		2,551.25		(2,551.25)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6246		0		521676		17040		ADVANCED LOCK SOLUTIONS INC				Lock Equipment/Supplies				200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES				18,674.93		18,674.93

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6246		0										Year-End Purchase Order Rollover/Closeout				200003-107		Full Modernization-Brentwood ES		Year-End Purchase Order Rollover/Closeout				(80,495.28)		(80,495.28)

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6267		0		AP		60838		PARMER MIDTOWN LLC		LEASE LEDGER 6.18.21  		Parking Fees		    60838PARMER MIDTOWN LLC   		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		2,000.00				2,000.00

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6294		0		332710		10620		WILLIAMS SCOTSMAN             		8356665               		Leased Portables		    10620WILLIAMS SCOTSMAN    		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		110.92		(110.92)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6294		0		332710		10620		WILLIAMS SCOTSMAN             		8356665               		Leased Portables		    10620WILLIAMS SCOTSMAN    		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		110.92		(110.92)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6294		0		332710		10620		WILLIAMS SCOTSMAN             		8515069               		Leased Portables		    10620WILLIAMS SCOTSMAN    		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		85.92		(85.92)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6294		0		332710		10620		WILLIAMS SCOTSMAN             		8515069               		Leased Portables		    10620WILLIAMS SCOTSMAN    		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		85.92		(85.92)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6294		0		332710		10620		WILLIAMS SCOTSMAN             		8515069               		Leased Portables		    10620WILLIAMS SCOTSMAN    		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		85.92		(85.92)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6294		0		332710		10620		WILLIAMS SCOTSMAN             		9010588784            		Leased Portables		    10620WILLIAMS SCOTSMAN    		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		225.00		(225.00)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6294		0		332710		10620		WILLIAMS SCOTSMAN             		9010788373            		Leased Portables		    10620WILLIAMS SCOTSMAN    		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		85.93		(85.93)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6294		0										Year-End Purchase Order Rollover/Closeout				200003-107		Full Modernization-Brentwood ES		Year-End Purchase Order Rollover/Closeout				(233,611.62)		(233,611.62)

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6499		0		521676		17040		ADVANCED LOCK SOLUTIONS INC				Lock Equipment/Supplies		Trip		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES				525.00		525.00

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6499		0										Year-End Purchase Order Rollover/Closeout				200003-107		Full Modernization-Brentwood ES		Year-End Purchase Order Rollover/Closeout				(115,184.17)		(115,184.17)

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6624		0		331346		14348		VLK ARCHITECTS INC		16-1885.00            		Partial Rebuild and Renovations		    14348VLK ARCHITECTS INC   		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		18,153.72		(18,153.72)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6624		0		521802		10738		PAPE-DAWSON ENGINEERS INC 				Surveying Services		CM Land Surverying		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES				1,340.10		1,340.10

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6624		0		524793		14348		VLK ARCHITECTS INC				Partial Rebuild and Renovations		CM Architecture Services		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES				546,862.08		546,862.08

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6624		0										Year-End Purchase Order Rollover/Closeout				200003-107		Full Modernization-Brentwood ES		Year-End Purchase Order Rollover/Closeout				(548,202.18)		(548,202.18)

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6626		0		333360		16255		FUGRO USA LAND INC		02014095              		Construction Materials Testing Services		    16255FUGRO USA LAND INC   		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		1,760.06		(1,760.06)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6626		0		333360		16255		FUGRO USA LAND INC		02014162C             		Construction Materials Testing Services		    16255FUGRO USA LAND INC   		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		3,300.50		(3,300.50)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6626		0		333360		16255		FUGRO USA LAND INC		02014204              		Construction Materials Testing Services		    16255FUGRO USA LAND INC   		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		12,294.25		(12,294.25)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6626		0		333360		16255		FUGRO USA LAND INC		02014241              		Construction Materials Testing Services		    16255FUGRO USA LAND INC   		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		21,760.00		(21,760.00)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6626		0		521582		16255		FUGRO USA LAND INC				Material Testing & Geotechnical		Material Testing & Geotechnical		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES				49,815.25		49,815.25

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6626		0										Year-End Purchase Order Rollover/Closeout				200003-107		Full Modernization-Brentwood ES		Year-End Purchase Order Rollover/Closeout				(49,815.25)		(49,815.25)

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6629		0		521578		10070		BRYCOMM				Structured Cabling				200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES				939.66		939.66

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6629		0		521685		48169		TMG CONTRACTING LLC				Chain Link Fence Move				200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES				20,074.00		20,074.00

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6629		0		524787		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC		Construction Manager-At-Risk Additions/Renovations		Construction Manager-At-Risk Additions/Renovations				200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES				24,313,159.93		24,313,159.93

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6629		0		524801		17093		FARMER ENVIRONMENTAL GROUP LLC				Asbestos Inspection				200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES				13,870.00		13,870.00

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6629		0		551160		63161		DELTA-T COMISSIONING INC				HVAC Testing, Adjusting & Balancing				200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES				78,800.00		78,800.00

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6629		0		RQ								Asbestos Inspection		RQ 007963 Asbestos Inspection		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES				6,130.00		6,130.00

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6629		0		RQ								Construction/Installation of Sun shade		RQ 007952 Construction/Installation of Sun shade		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES				24,585.00		24,585.00

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6629		0										Year-End Purchase Order Rollover/Closeout				200003-107		Full Modernization-Brentwood ES		Year-End Purchase Order Rollover/Closeout				(24,098,158.59)		(24,098,158.59)

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6629		0		331178		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC		BRENTWOOD EPP 8C      		Construction Manager-At-Risk Additions/Renovations		    13958BARTLETT COCKE GENERA		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		817,475.00		(817,475.00)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6629		0		331178		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC				Construction Manager-At-Risk Additions/Renovations		PO-331178-BARTLETT            		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		359,400.00		(359,400.00)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6629		0		399093		17093		FARMER ENVIRONMENTAL GROUP LLC		F38547                		Asbestos Inspection		    17093FARMER ENVIRONMENTAL 		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		21,690.00		(21,690.00)		- 0

		Modernization Projects		002G		Brentwood ES Modernization		107		Brentwood ES		Brentwood ES Modernization		644		10781Y99.002G  		6629		0		331178		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC		BRENTWOOD PAY APP 7 F 		Construction Manager-At-Risk Additions/Renovations		    13958BARTLETT COCKE GENERA		200003-107		Full Modernization-Brentwood ES		200003-107: Full Modernization-Brentwood ES		7,758.00		(7,758.00)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0216               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		4,057.50		(4,057.50)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0624               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		7,630.00		(7,630.00)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6246		0										Year-End Purchase Order Rollover/Closeout				200002-112		Modernization - New Build-Casis ES		Year-End Purchase Order Rollover/Closeout				(33,851.85)		(33,851.85)

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6249		0		525174		43767		DISYS SOLUTIONS INC				Network Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				5,020.44		5,020.44

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6249		0										Year-End Purchase Order Rollover/Closeout				200002-112		Modernization - New Build-Casis ES		Year-End Purchase Order Rollover/Closeout				(38,459.59)		(38,459.59)

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6396		0		521765		17289		QA SYSTEMS INC				Wall Mount Display System				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				27,804.39		27,804.39

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6396		0		525121		17345		GTS TECHNOLOGY SOLUTIONS INC				Network Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				5,602.14		5,602.14

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6396		0										Year-End Purchase Order Rollover/Closeout				200002-112		Modernization - New Build-Casis ES		Year-End Purchase Order Rollover/Closeout				(106,734.11)		(106,734.11)

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6397		0		399046		43767		DISYS SOLUTIONS INC		IN19734               		Network Equipment		    43767DISYS SOLUTIONS INC  		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		2,686.02		(2,686.02)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6397		0		521516		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				1,575.84		1,575.84

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6397		0		521647		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				352.80		352.80

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6397		0		525174		43767		DISYS SOLUTIONS INC				Network Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				6,269.86		6,269.86

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6397		0										Year-End Purchase Order Rollover/Closeout				200002-112		Modernization - New Build-Casis ES		Year-End Purchase Order Rollover/Closeout				(52,425.96)		(52,425.96)

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6398		0		523870		16747		CORNISH MEDICAL ELECTRONICS				Medical/Health Equipment and Supplies				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				1,145.00		1,145.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6398		0		525174		43767		DISYS SOLUTIONS INC				Network Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				10,002.11		10,002.11

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6398		0		525108		61434		SCHOOL SPECIALTY LLC				Drying Rack				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				3,491.02		3,491.02

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6398		0		525155		17322		BUCKEYE CLEANING CENTER				Wet/Dry Vacuum				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				1,150.00		1,150.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6398		0		532167		52140		ALAMO CLASSROOM SOLUTIONS				Writing Center				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				5,728.00		5,728.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6398		0										Year-End Purchase Order Rollover/Closeout				200002-112		Modernization - New Build-Casis ES		Year-End Purchase Order Rollover/Closeout				(13,290.26)		(13,290.26)

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		399046		43767		DISYS SOLUTIONS INC		IN19657               		Network Equipment		    43767DISYS SOLUTIONS INC  		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		65.00		(65.00)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		419584		43767		DISYS SOLUTIONS INC		IN19707               		Technology Equipment and Supplies		    43767DISYS SOLUTIONS INC  		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		130.00		(130.00)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		399046		43767		DISYS SOLUTIONS INC		IN19734               		Network Equipment		    43767DISYS SOLUTIONS INC  		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		712.48		(712.48)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		521506		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				716,467.41		716,467.41

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		521516		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				35,718.20		35,718.20

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		521647		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				8,860.40		8,860.40

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		521741		43767		DISYS SOLUTIONS INC				Network Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				2,962.12		2,962.12

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		521765		17289		QA SYSTEMS INC				Wall Mount Display System				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				5,617.52		5,617.52

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		523866		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				16,597.44		16,597.44

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		523870		16747		CORNISH MEDICAL ELECTRONICS				Medical/Health Equipment and Supplies				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				90.90		90.90

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		525107		16900		GUITAR CENTER STORES				Music Equipment & Supplies				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				2,599.68		2,599.68

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		525108		61434		SCHOOL SPECIALTY LLC				Drying Rack				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				8,529.93		8,529.93

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		525161		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				12,728.40		12,728.40

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		525174		43767		DISYS SOLUTIONS INC				Network Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				6,340.40		6,340.40

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		525302		53787		MCCOY-ROCKFORD INC				Furniture				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				143,956.40		143,956.40

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		526487		15977		US GAMES				Gym Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				9,100.25		9,100.25

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		532166		16830		LAKESHORE LEARNING MATERIALS				Dramatic Play Kit				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				24,349.92		24,349.92

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		532167		52140		ALAMO CLASSROOM SOLUTIONS				Writing Center				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				20,757.00		20,757.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		536047		17190		GRAINGER				Metal Shelving				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				3,288.74		3,288.74

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		540838		17190		GRAINGER				Trash Can				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				1,706.88		1,706.88

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		551235		16290		AUSTIN FLAG AND FLAGPOLE INC				Us Classroom Flag				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				1,656.00		1,656.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		532164		36917		HYPER WEAR INC		007969		Gym Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				72.00		72.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		RQ						007970		Kitchen Equipment and Supplies				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				673.65		673.65

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0		RQ						007992		Gym Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				16,372.00		16,372.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6399		0										Year-End Purchase Order Rollover/Closeout				200002-112		Modernization - New Build-Casis ES		Year-End Purchase Order Rollover/Closeout				(927,723.72)		(927,723.72)

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		466294		50015		MOVECORP		6704                  		Moving Services		    50015MOVECORP             		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		2,350.00		(2,350.00)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		521451		14101		MOVE SOLUTIONS LTD				Moving Services				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				4,943.84		4,943.84

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		521506		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				91,048.07		91,048.07

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		521516		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				4,478.05		4,478.05

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		521647		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				4,778.77		4,778.77

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		521765		17289		QA SYSTEMS INC				Wall Mount Display System				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				21,290.00		21,290.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		525121		17345		GTS TECHNOLOGY SOLUTIONS INC				Network Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				222.00		222.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		525161		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				1,000.00		1,000.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		525174		43767		DISYS SOLUTIONS INC				Network Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				1,722.50		1,722.50

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		525202		50015		MOVECORP				Moving Services				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				28,071.25		28,071.25

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		525302		53787		MCCOY-ROCKFORD INC				Furniture				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				19,339.60		19,339.60

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		532164		36917		HYPER WEAR INC				Gym Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				15.00		15.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		532167		52140		ALAMO CLASSROOM SOLUTIONS				Writing Center				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				4,380.00		4,380.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		551235		16290		AUSTIN FLAG AND FLAGPOLE INC				Us Classroom Flag				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				35.00		35.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		RQ						007962		Moving Services				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				121.00		121.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		RQ						007970		Kitchen Equipment and Supplies				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				53.89		53.89

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0		RQ						007992		Gym Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				3,794.50		3,794.50

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6499		0										Year-End Purchase Order Rollover/Closeout				200002-112		Modernization - New Build-Casis ES		Year-End Purchase Order Rollover/Closeout				(182,027.58)		(182,027.58)

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6624		0		521814		49675		LPA INC				Architecture Design Services				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				283,177.83		283,177.83

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6624		0		551161		14434		HOLLON & CANNON GROUP LLC				Building Envelope Services				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				54,676.50		54,676.50

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6624		0										Year-End Purchase Order Rollover/Closeout				200002-112		Modernization - New Build-Casis ES		Year-End Purchase Order Rollover/Closeout				(337,854.33)		(337,854.33)

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6624		0		331410		49675		LPA INC                       		98943                 		Architecture Design Services		    49675LPA INC              		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		57,608.47		(57,608.47)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6624		0		331410		49675		LPA INC                       		99259                 		Architecture Design Services		    49675LPA INC              		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		24,074.66		(24,074.66)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6626		0		521520		51390		TAB TECHNOLOGIES LLC				Testing and Balancing				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				82,074.00		82,074.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6626		0		524858		15129		RABA KISTNER INC				Geotech Testing Casis				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				67,193.65		67,193.65

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6626		0										Year-End Purchase Order Rollover/Closeout				200002-112		Modernization - New Build-Casis ES		Year-End Purchase Order Rollover/Closeout				(149,267.65)		(149,267.65)

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6626		0		330727		15129		RABA KISTNER INC              		A032954               		Geotechnical Testing/Services		    15129RABA KISTNER INC     		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		857.25		(857.25)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6629		0		521476		52467		WALKER ENGINEERING INC				PA System				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				36,329.00		36,329.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6629		0		521666		10070		BRYCOMM				GAATN Node Installation				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				20,528.75		20,528.75

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6629		0		521821		17221		BAER ENGINEERING & ENVIRONMENT				Environmental Services, Field Assessments, COA Resources Inventory and Phase I Environmental Site Assesment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				17,943.00		17,943.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6629		0		524786		13013		JOERIS GENERAL CONTRACTORS LTD				Construction Manager-At-Risk-Modernization				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				8,646,023.90		8,646,023.90

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6629		0										Year-End Purchase Order Rollover/Closeout				200002-112		Modernization - New Build-Casis ES		Year-End Purchase Order Rollover/Closeout				(7,396,358.90)		(7,396,358.90)

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6629		0		330870		13013		JOERIS GENERAL CONTRACTORS LTD		CASIS EPP 13          		Construction Manager-At-Risk Modernization		    13013JOERIS GENERAL CONTRA		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		2,442,769.62		(2,442,769.62)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6629		0		332218		52467		WALKER ENGINEERING INC        		28252.01              		PA System		    52467WALKER ENGINEERING IN		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		53,451.00		(53,451.00)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6629		0		330870		13013		JOERIS GENERAL CONTRACTORS LTD				Construction Manager-at-risk Modernization		PO-330870-JOERIS              		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		1,298,605.01		(1,298,605.01)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6629		0		331630		13567		NOVIUM GROUP LLC              				Construction Improvements		PO-331630-NOVIUM GROUP        		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		19,921.74		(19,921.74)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6629		0		332218		52467		WALKER ENGINEERING INC        				PA System		PO-332218-WALKER              		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		5,939.00		(5,939.00)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6629		0		330870		13013		JOERIS GENERAL CONTRACTORS LTD		CASIS PAY APP 14      		Construction Manager-At-Risk Modernization		    13013JOERIS GENERAL CONTRA		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		2,351,460.92		(2,351,460.92)		- 0

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6639		0		521647		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				20,157.60		20,157.60

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6639		0		525155		17322		BUCKEYE CLEANING CENTER				Wet/Dry Vacuum				200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES				6,700.00		6,700.00

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6639		0										Year-End Purchase Order Rollover/Closeout				200002-112		Modernization - New Build-Casis ES		Year-End Purchase Order Rollover/Closeout				(25,893.10)		(25,893.10)

		Modernization Projects		002A		Casis ES Modernization		112		Casis ES		Casis ES Modernization		644		11281Y99.002A  		6639		0		399046		43767		DISYS SOLUTIONS INC		IN19838               		Network Equipment		    43767DISYS SOLUTIONS INC  		200002-112		Modernization - New Build-Casis ES		200002-112: Modernization - New Build-Casis ES		7,679.75		(7,679.75)		- 0

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6246		0		331490		17040		ADVANCED LOCK SOLUTIONS INC   		52763                 		Place Cores, Admin Fee, Floor Plans and Cabinet key installation		    17040ADVANCED LOCK SOLUTIO		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES		3,358.00		(3,358.00)		- 0

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6294		0										Year-End Purchase Order Rollover/Closeout				190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		Year-End Purchase Order Rollover/Closeout				(6,805.00)		(6,805.00)

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6396		0		331425		16794		CDW GOVERNMENT INC            		3775491               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES		550.00		(550.00)		- 0

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6396		0		521622		16794		CDW GOVERNMENT INC				Technology Equipment and Supplies		Lenovo		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				780.00		780.00

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6396		0										Year-End Purchase Order Rollover/Closeout				190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		Year-End Purchase Order Rollover/Closeout				(780.00)		(780.00)

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6398		0		331165		16655		SCHOOL KIDS HEALTHCARE        		2197816               		Medical/Health Equipment and Supplies		    16655SCHOOL KIDS HEALTHCAR		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES		843.61		(843.61)		- 0

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6398		0		407642		11490		ACCO BRANDS USA		4716036350            		Laminator		    11490ACCO BRANDS USA      		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES		1,786.44		(1,786.44)		- 0

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6398		0		521701		17358		LOWES HOME IMPROVEMENT				Washer		Dryer/Washer		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				1,440.02		1,440.02

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6398		0		521457		16900		GUITAR CENTER STORES				Music Equipment & Supplies				190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				8,829.32		8,829.32

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6398		0		532140		17358		LOWES HOME IMPROVEMENT				Washer		Dryer/Washer		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				1,440.02		1,440.02

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6398		0										Year-End Purchase Order Rollover/Closeout				190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		Year-End Purchase Order Rollover/Closeout				(10,340.79)		(10,340.79)

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6399		0		331425		16794		CDW GOVERNMENT INC            		7915476               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES		330.03		(330.03)		- 0

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6399		0		331425		16794		CDW GOVERNMENT INC            		9275211               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES		36.67		(36.67)		- 0

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6399		0		331425		16794		CDW GOVERNMENT INC            		1982968               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES		74.00		(74.00)		- 0

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6399		0		331540		16830		LAKESHORE LEARNING MATERIALS  		1236670720            		Dram Play Set		    16830LAKESHORE LEARNING MA		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES		26,985.22		(26,985.22)		- 0

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6399		0		521515		16794		CDW GOVERNMENT INC				Technology Equipment and Supplies				190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				428.94		428.94

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6399		0		521701		17358		LOWES HOME IMPROVEMENT				Washer				190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				47.18		47.18

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6399		0		521457		16900		GUITAR CENTER STORES				Music Equipment & Supplies				190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				6,192.04		6,192.04

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6399		0		532140		17358		LOWES HOME IMPROVEMENT				Washer				190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				47.18		47.18

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6399		0										Year-End Purchase Order Rollover/Closeout				190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		Year-End Purchase Order Rollover/Closeout				(6,668.16)		(6,668.16)

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6499		0		333646		16794		CDW GOVERNMENT INC            		5198542               		3 Year Warranty Service Agreement		    16794CDW GOVERNMENT INC   		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES		79.00		(79.00)		- 0

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6499		0		331547		15566		LAYER 3 COMMUNICATIONS LLC    		54757                 		Network Equipment		    15566LAYER 3 COMMUNICATION		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES		7,884.70		(7,884.70)		- 0

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6499		0		521402		50015		MOVECORP				Moving Services		Moving Services		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				23,347.00		23,347.00

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6499		0		521622		16794		CDW GOVERNMENT INC				Technology Equipment and Supplies		Deployment		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				36.67		36.67

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6499		0		521478		12533		THE DAVEY TREE EXPERT COMPANY				Tree Care		Tree Care		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				510.00		510.00

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6499		0										Year-End Purchase Order Rollover/Closeout				190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		Year-End Purchase Order Rollover/Closeout				(50,308.08)		(50,308.08)

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6624		0		330943		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC		DOSS EPP 24           		Design Build Modernization		    13958BARTLETT COCKE GENERA		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES		408,030.48		(408,030.48)		- 0

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6624		0		330943		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC				Design Build Modernization		PO-330943-BARTLETT            		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES		150,000.00		(150,000.00)		- 0

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6624		0		521797		49149		AMTECH SOLUTIONS INC 				Additional Envelope Service		Additional Envelope Services		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				13,500.00		13,500.00

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6624		0										Year-End Purchase Order Rollover/Closeout				190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		Year-End Purchase Order Rollover/Closeout				135,734.89		135,734.89

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6626		0										Year-End Purchase Order Rollover/Closeout				190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		Year-End Purchase Order Rollover/Closeout				(3,593.00)		(3,593.00)

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6629		0		521392		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC				Design Build Modernization		CM Design-Build Facilities		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				155,515.40		155,515.40

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6629		0		521822		11208		PROFESSIONAL SERVICE INDUSTRIES INC				Asbestos Consulting Services  		CM Engineering		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				790.00		790.00

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6629		0		524820		10070		BRYCOMM				New Node/Decommission		New Node/Decommission		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				6,400.00		6,400.00

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6629		0		532143		10273		BASIC IDIQ INC				School Add-ons		CM Job Order Contract		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES				18,365.70		18,365.70

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6629		0										Year-End Purchase Order Rollover/Closeout				190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		Year-End Purchase Order Rollover/Closeout				(162,797.40)		(162,797.40)

		Modernization Projects		002I		Doss ES Modernization		154		Doss ES		Doss ES Modernization		644		15481Y99.002I  		6629		0		330943		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC		DOSS EPP 24           		Design Build Modernization		    13958BARTLETT COCKE GENERA		190001-154		Expansion to Address Current Overcrowding and Future Growth-Doss ES		190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES		262,924.12		(262,924.12)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		124		Metz ES		Eastside Vertical Modernization		644		12481Y99.002Y  		6246		0										Year-End Purchase Order Rollover/Closeout				200009-124		Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		Year-End Purchase Order Rollover/Closeout				(22,690.00)		(22,690.00)

		Modernization Projects		002Y		Eastside Vertical Modernization		124		Metz ES		Eastside Vertical Modernization		644		12481Y99.002Y  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0216               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		200009-124		Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		200009-124: Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		3,773.75		(3,773.75)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		124		Metz ES		Eastside Vertical Modernization		644		12481Y99.002Y  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0624               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		200009-124		Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		200009-124: Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		6,226.25		(6,226.25)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		124		Metz ES		Eastside Vertical Modernization		644		12481Y99.002Y  		6294		0										Year-End Purchase Order Rollover/Closeout				200009-124		Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		Year-End Purchase Order Rollover/Closeout				(3,230.48)		(3,230.48)

		Modernization Projects		002Y		Eastside Vertical Modernization		124		Metz ES		Eastside Vertical Modernization		644		12481Y99.002Y  		6294		0		330875		10620		WILLIAMS SCOTSMAN             		8632441               		Leased Portables		    10620WILLIAMS SCOTSMAN    		200009-124		Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		200009-124: Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		16.87		(16.87)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		124		Metz ES		Eastside Vertical Modernization		644		12481Y99.002Y  		6294		0		330875		10620		WILLIAMS SCOTSMAN             		8632441               		Leased Portables		    10620WILLIAMS SCOTSMAN    		200009-124		Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		200009-124: Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		16.87		(16.87)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		124		Metz ES		Eastside Vertical Modernization		644		12481Y99.002Y  		6294		0		330875		10620		WILLIAMS SCOTSMAN             		9010672900            		Leased Portables		    10620WILLIAMS SCOTSMAN    		200009-124		Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		200009-124: Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		617.34		(617.34)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6398		0		RQ								Music Equipment & Supplies		RQ 008048 Music Equipment and Supplies		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				8,982.34		8,982.34

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6398		0		525178		17278		NETSYNC NETWORK SOLUTIONS				Network Equipment				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				3,003.60		3,003.60

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6398		0		527716		17278		NETSYNC NETWORK SOLUTIONS				Network Equipment				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				2,105.20		2,105.20

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6398		0		548879		61434		SCHOOL SPECIALTY LLC				Drying Rack				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				2,929.27		2,929.27

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6398		0		550211		17322		BUCKEYE CLEANING CENTER				Wet/Dry Vacuum				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				11,130.00		11,130.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6398		0										Year-End Purchase Order Rollover/Closeout				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		Year-End Purchase Order Rollover/Closeout				(131,692.80)		(131,692.80)

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		RQ								Technology Equipment and Supplies		RQ 008044 Monitor		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				185.35		185.35

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		RQ								Gym Equipment		RQ 008047 Gym Equipment		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				10,505.57		10,505.57

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		RQ								Music Equipment & Supplies		RQ 008048 Music Equipment and Supplies		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				4,211.28		4,211.28

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		RQ								Office Equipment and Supplies		RQ 008051 Office Equipment and Supplies		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				812.71		812.71

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		521669		16830		LAKESHORE LEARNING MATERIALS				Beanbag Seat				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				4,203.51		4,203.51

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		521670		15913		WENGER CORPORATION				Furniture				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				4,031.00		4,031.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		521678		16390		CORE OFFICE INTERIORS				Furniture				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				302,554.40		302,554.40

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		521794		16406		STAPLES INC				Furniture				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				11,540.00		11,540.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		521796		16406		STAPLES INC				Furniture				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				8,799.49		8,799.49

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		521823		53787		MCCOY-ROCKFORD INC				Furniture				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				106,081.20		106,081.20

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		521825		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				114,707.05		114,707.05

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		521827		52140		ALAMO CLASSROOM SOLUTIONS				Furniture				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				109,905.00		109,905.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		521828		53780		METEOR EDUCATION LLC				Furniture				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				66,028.81		66,028.81

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		525178		17278		NETSYNC NETWORK SOLUTIONS				Network Equipment				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				140.00		140.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		525484		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				43,557.60		43,557.60

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		526469		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				249.60		249.60

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		527716		17278		NETSYNC NETWORK SOLUTIONS				Network Equipment				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				27,107.20		27,107.20

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		548879		61434		SCHOOL SPECIALTY LLC				Drying Rack				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				7,270.77		7,270.77

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		548893		15986		WEST MUSIC CO				Music Equipment & Supplies				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				709.52		709.52

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		548894		16830		LAKESHORE LEARNING MATERIALS				Dramatic Play Kit				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				27,393.66		27,393.66

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		548897		16290		AUSTIN FLAG AND FLAGPOLE INC				Miniature Flags				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				1,289.00		1,289.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		550211		17322		BUCKEYE CLEANING CENTER				Wet/Dry Vacuum				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				1,963.00		1,963.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		551163		16207		OFFICE DEPOT				Office Equipment and Supplies				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				1,412.46		1,412.46

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0		551215		12837		FERGUSON FACILITIES SUPPLY				Furniture & Supplies				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				3,252.94		3,252.94

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6399		0										Year-End Purchase Order Rollover/Closeout				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		Year-End Purchase Order Rollover/Closeout				(794,813.58)		(794,813.58)

		Modernization Projects		002Y		Eastside Vertical Modernization		124		Metz ES		Eastside Vertical Modernization		644		12481Y99.002Y  		6499		0		330875		10620		WILLIAMS SCOTSMAN             		8632441               		Leased Portables		    10620WILLIAMS SCOTSMAN    		200009-124		Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		200009-124: Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		477.00		(477.00)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		124		Metz ES		Eastside Vertical Modernization		644		12481Y99.002Y  		6499		0		330875		10620		WILLIAMS SCOTSMAN             		8632441               		Leased Portables		    10620WILLIAMS SCOTSMAN    		200009-124		Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		200009-124: Eastside Memorial Vertical Team elementary Modernization Project-Metz ES		477.00		(477.00)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6396		0		RQ								Office Equipment and Supplies		RQ 008044 Optiplex		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				527.70		527.70

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6396		0		RQ								Office Equipment and Supplies		RQ 008051 Document Camera		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				550.54		550.54

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6396		0		521642		17289		QA SYSTEMS INC				Standard Small Group Room System				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				91,745.68		91,745.68

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6396		0		527716		17278		NETSYNC NETWORK SOLUTIONS				Network Equipment				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				114,376.70		114,376.70

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6396		0										Year-End Purchase Order Rollover/Closeout				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		Year-End Purchase Order Rollover/Closeout				(85,596.75)		(85,596.75)

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		RQ								Office Equipment and Supplies		RQ 008044 Onsite Service/Deployment		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				68.00		68.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		RQ								Music Equipment & Supplies		RQ 008048 Delivery		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				150.00		150.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		RQ								Office Equipment and Supplies		RQ 008051 Extended Service Warranty		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				85.68		85.68

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		521642		17289		QA SYSTEMS INC				Standard Small Group Room System				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				60,698.00		60,698.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0										Year-End Purchase Order Rollover/Closeout				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		Year-End Purchase Order Rollover/Closeout				(166,177.48)		(166,177.48)

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		521670		15913		WENGER CORPORATION				Furniture				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				1,341.00		1,341.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		521678		16390		CORE OFFICE INTERIORS				Furniture				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				41,204.85		41,204.85

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		521794		16406		STAPLES INC				Furniture				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				2,028.31		2,028.31

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		521796		16406		STAPLES INC				Furniture				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				2,067.64		2,067.64

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		521823		53787		MCCOY-ROCKFORD INC				Furniture				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				16,000.07		16,000.07

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		521825		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				16,536.74		16,536.74

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		521828		53780		METEOR EDUCATION LLC				Furniture				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				6,661.55		6,661.55

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		525484		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				5,513.60		5,513.60

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		526469		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				3,719.12		3,719.12

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		527716		17278		NETSYNC NETWORK SOLUTIONS				Network Equipment				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				10,303.50		10,303.50

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		548879		61434		SCHOOL SPECIALTY LLC				Drying Rack				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				278.73		278.73

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6499		0		548897		16290		AUSTIN FLAG AND FLAGPOLE INC				Miniature Flags				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				55.00		55.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6624		0		330937		48895		MCKINNEY YORK ARCHITECTS      		1834 #27              		Architecture Design Services Modernization Renovations		    48895MCKINNEY YORK ARCHITE		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		81,231.17		(81,231.17)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6624		0		330937		48895		MCKINNEY YORK ARCHITECTS      		1834 #28              		Architecture Design Services Modernization Renovations		    48895MCKINNEY YORK ARCHITE		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		25,899.34		(25,899.34)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6626		0		330758		17195		MLA LABS INC		2171045C              		Construction Materials and Observation Services		    17195MLA LABS INC         		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		1,828.00		(1,828.00)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6626		0		330758		17195		MLA LABS INC		2170262C              		Construction Materials and Observation Services		    17195MLA LABS INC         		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		840.00		(840.00)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6626		0		521403		17195		MLA LABS INC		2171469C              		Construction Materials and Observation Services		    17195MLA LABS INC         		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		1,354.00		(1,354.00)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6639		0		521642		17289		QA SYSTEMS INC				Standard Small Group Room System				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				32,953.34		32,953.34

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6639		0		526469		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				20,157.60		20,157.60

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6639		0		527716		17278		NETSYNC NETWORK SOLUTIONS				Network Equipment				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				18,101.50		18,101.50

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6639		0		550211		17322		BUCKEYE CLEANING CENTER				Wet/Dry Vacuum				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				6,700.00		6,700.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6639		0										Year-End Purchase Order Rollover/Closeout				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		Year-End Purchase Order Rollover/Closeout				(65,644.77)		(65,644.77)

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		521426		16933		FLINTCO LLC				Construction Manager-At-Risk				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				5,484,488.91		5,484,488.91

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		521482		10070		BRYCOMM				Structured Network Cabling				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				20,116.00		20,116.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		521677		52467		WALKER ENGINEERING INC				PA System				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				14,411.41		14,411.41

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		521682		17027		PHI SERVICE AGENCY INC				HVAC Testing, Adjusting & Balancing				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				53,400.00		53,400.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		521722		52467		WALKER ENGINEERING INC				PA System				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				30,218.00		30,218.00

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		524813		17093		FARMER ENVIRONMENTAL GROUP LLC				Hazardous Materials assessment				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES				13,990.50		13,990.50

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0										Year-End Purchase Order Rollover/Closeout				200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		Year-End Purchase Order Rollover/Closeout				(6,233,178.78)		(6,233,178.78)

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		334401		52467		WALKER ENGINEERING INC        		27499-03              		PA System		    52467WALKER ENGINEERING IN		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		13,500.00		(13,500.00)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		351065		52467		WALKER ENGINEERING INC        		27668-02              		PA System		    52467WALKER ENGINEERING IN		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		11,625.10		(11,625.10)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		334401		52467		WALKER ENGINEERING INC        		27499-02              		PA System		    52467WALKER ENGINEERING IN		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		7,191.90		(7,191.90)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		351065		52467		WALKER ENGINEERING INC        		27668-01              		PA System		    52467WALKER ENGINEERING IN		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		25,128.49		(25,128.49)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		331451		16933		FLINTCO LLC                   				Construction Manager-At-Risk		PO-331451-FLINTCO LLC         		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		855,420.36		(855,420.36)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		334401		52467		WALKER ENGINEERING INC        				PA System		PO-334401-WALKER              		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		10,199.10		(10,199.10)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		351065		52467		WALKER ENGINEERING INC        				PA System		PO-351065-WALKER              		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		4,423.73		(4,423.73)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		331451		16933		FLINTCO LLC                   		SANCHEZ PAY APP 13    		Construction Manager-At-Risk		    16933FLINTCO LLC          		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		1,475,497.48		(1,475,497.48)		- 0

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		521426		16933		FLINTCO LLC                   		SANCHEZ PAY APP 14    		Construction Manager-At-Risk		    16933FLINTCO LLC          		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		1,486,177.15				1,486,177.15

		Modernization Projects		002Y		Eastside Vertical Modernization		127		Sanchez ES		Eastside Vertical Modernization		644		12781Y99.002Y  		6629		0		524813		17093		FARMER ENVIRONMENTAL GROUP LLC		F38350                		Hazardous Materials assessment		    17093FARMER ENVIRONMENTAL 		200009-127		Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES		420.00				420.00

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6298		0		551289		63160		ALISON A DECOLA				Mosaic Tile Mural Installation		Mosaic Tile Mural Installation		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES				2,550.00		2,550.00

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6398		0		331456		11490		ACCO BRANDS USA		2912703               		Laminator bundle, cabinet & supplies		    11490ACCO BRANDS USA      		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		567.57		(567.57)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6398		0		331456		11490		ACCO BRANDS USA		2912703               		Laminator bundle, cabinet & supplies		    11490ACCO BRANDS USA      		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		1,786.44		(1,786.44)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6398		0		392542		11761		ROMEO MUSIC LLC               		59395                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		3,999.00		(3,999.00)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6398		0		390370		16900		GUITAR CENTER STORES          		INV026803632          		Music Equipment & Supplies		    16900GUITAR CENTER STORES 		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		1,586.66		(1,586.66)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6398		0		390370		16900		GUITAR CENTER STORES          		INV026803632          		Music Equipment & Supplies		    16900GUITAR CENTER STORES 		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		1,036.00		(1,036.00)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6398		0		390370		16900		GUITAR CENTER STORES          		INV026803632          		Music Equipment & Supplies		    16900GUITAR CENTER STORES 		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		886.67		(886.67)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6398		0		390370		16900		GUITAR CENTER STORES          		INV026803632          		Music Equipment & Supplies		    16900GUITAR CENTER STORES 		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		925.00		(925.00)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6398		0										Year-End Purchase Order Rollover/Closeout				190004-116		Modernization - New Build-Govalle ES		Year-End Purchase Order Rollover/Closeout				(804.33)		(804.33)

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6399		0		331496		16830		LAKESHORE LEARNING MATERIALS  		3063950420            		Dram Play Set		    16830LAKESHORE LEARNING MA		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		2,845.18		(2,845.18)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6399		0		331496		16830		LAKESHORE LEARNING MATERIALS  		3063950420            		Dram Play Set		    16830LAKESHORE LEARNING MA		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		2,845.18		(2,845.18)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6399		0		331456		11490		ACCO BRANDS USA		2912703               		Laminator bundle, cabinet & supplies		    11490ACCO BRANDS USA      		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		759.34		(759.34)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6399		0		392543		15986		WEST MUSIC CO		SI1986899             		Music Equipment & Supplies		    15986WEST MUSIC CO        		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		459.04		(459.04)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6399		0		392543		15986		WEST MUSIC CO		SI1992395             		Music Equipment & Supplies		    15986WEST MUSIC CO        		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		238.32		(238.32)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6399		0		392542		11761		ROMEO MUSIC LLC               		59395                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		585.00		(585.00)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6399		0		390370		16900		GUITAR CENTER STORES          		INV026803632          		Music Equipment & Supplies		    16900GUITAR CENTER STORES 		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		2,094.54		(2,094.54)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6399		0		524824		15566		LAYER 3 COMMUNICATIONS LLC    		54836-2               		Network Equipment		    15566LAYER 3 COMMUNICATION		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		400.00				400.00

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6399		0		521693		15977		US GAMES				Gym Equipment		Gym Sports Equipment		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES				17,934.96		17,934.96

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6399		0		521707		16900		GUITAR CENTER STORES				Music Equipment & Supplies		Keys2 Controller		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES				1,299.84		1,299.84

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6399		0		551289		63160		ALISON A DECOLA				Mosaic Tile Mural Installation		Mural Supplies		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES				600.00		600.00

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6399		0										Year-End Purchase Order Rollover/Closeout				190004-116		Modernization - New Build-Govalle ES		Year-End Purchase Order Rollover/Closeout				(18,751.74)		(18,751.74)

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6499		0		331542		15566		LAYER 3 COMMUNICATIONS LLC    		54836_1               		Wireless Instalation Indoor/Outdoor		    15566LAYER 3 COMMUNICATION		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		5,799.70		(5,799.70)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6499		0		392542		11761		ROMEO MUSIC LLC               		59395                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		150.00		(150.00)		- 0

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6499		0		524824		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment		PM Services/Wireless Installation		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES				908.05		908.05

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6499		0		524837		16794		CDW GOVERNMENT INC				Technology Equipment and Supplies		Chromebook Desktop		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES				146.68		146.68

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6499		0		532151		50015		MOVECORP				Moving Services		Office Move		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES				6,095.95		6,095.95

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6499		0										Year-End Purchase Order Rollover/Closeout				190004-116		Modernization - New Build-Govalle ES		Year-End Purchase Order Rollover/Closeout				(1,760.09)		(1,760.09)

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6624		0		331353		50805		BRAUN INTERTEC CORPORATION    		B252430               		Building Enclosure Services		    50805BRAUN INTERTEC CORPOR		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES		396.00				396.00

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6624		0		524799		50805		BRAUN INTERTEC CORPORATION				Building Enclosure Govalle		Building Enclosure		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES				1,553.00		1,553.00

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6624		0		527721		14142		BALFOUR BEATTY CONSTRUCTION LLC				Design Build Modernization		CM Design-Build Facilities		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES				91,227.00		91,227.00

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6624		0										Year-End Purchase Order Rollover/Closeout				190004-116		Modernization - New Build-Govalle ES		Year-End Purchase Order Rollover/Closeout				(100,479.85)		(100,479.85)

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6629		0		527721		14142		BALFOUR BEATTY CONSTRUCTION LLC				Design Build Modernization		CM Design-Build Facilities		190004-116		Modernization - New Build-Govalle ES		190004-116: Modernization - New Build-Govalle ES				652,340.88		652,340.88

		Modernization Projects		002C		Govalle ES Modernization		116		Govalle ES		Govalle ES Modernization		644		11681Y99.002C  		6629		0										Year-End Purchase Order Rollover/Closeout				190004-116		Modernization - New Build-Govalle ES		Year-End Purchase Order Rollover/Closeout				(668,012.27)		(668,012.27)

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6219		0		524794		10756		PARKHILL SMITH & COOP				Architecture Design Services		CM Architecture Services		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				126,119.12		126,119.12

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0216               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES		2,195.50		(2,195.50)		- 0

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0624               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES		3,957.50		(3,957.50)		- 0

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6246		0										Year-End Purchase Order Rollover/Closeout				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		Year-End Purchase Order Rollover/Closeout				(16,349.50)		(16,349.50)

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6396		0		521739		17289		QA SYSTEMS INC				Gym Cart				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				31,965.06		31,965.06

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6396		0		542880		17289		QA SYSTEMS INC				Gym Cart		Gym Cart		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				5,020.02		5,020.02

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6396		0		RQ								Gym Cart		RQ 008057 Smartcart		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				1,826.80		1,826.80

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6396		0										Year-End Purchase Order Rollover/Closeout				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		Year-End Purchase Order Rollover/Closeout				(31,965.06)		(31,965.06)

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6398		0		523871		16747		CORNISH MEDICAL ELECTRONICS				Medical/Health Equipment and Supplies				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				1,145.00		1,145.00

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6398		0		525156		17322		BUCKEYE CLEANING CENTER				Wet/Dry Vacuum				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				1,160.00		1,160.00

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6398		0		535890		43767		DISYS SOLUTIONS INC				Network Equipment				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				19,836.38		19,836.38

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6398		0										Year-End Purchase Order Rollover/Closeout				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		Year-End Purchase Order Rollover/Closeout				(19,836.38)		(19,836.38)

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		521514		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				12,140.20		12,140.20

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		521739		17289		QA SYSTEMS INC				Gym Cart				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				220.00		220.00

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		521813		16390		CORE OFFICE INTERIORS				Furniture				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				100,253.47		100,253.47

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		521815		53787		MCCOY-ROCKFORD INC				Furniture				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				49,503.37		49,503.37

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		521817		53780		METEOR EDUCATION LLC				Furniture				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				7,930.24		7,930.24

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		521820		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				49,559.96		49,559.96

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		523871		16747		CORNISH MEDICAL ELECTRONICS				Medical/Health Equipment and Supplies				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				90.90		90.90

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		525152		53780		METEOR EDUCATION LLC				Furniture				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				4,733.53		4,733.53

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		525176		43767		DISYS SOLUTIONS INC				Network Equipment				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				3,092.12		3,092.12

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		525200		15977		US GAMES				Gym Equipment				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				8,804.97		8,804.97

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		527751		52140		ALAMO CLASSROOM SOLUTIONS				Whiteboard				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				22,796.04		22,796.04

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		535890		43767		DISYS SOLUTIONS INC				Network Equipment				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				18,218.58		18,218.58

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		540839		17190		GRAINGER				Metal Shelving				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				1,923.40		1,923.40

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		551216		16290		AUSTIN FLAG AND FLAGPOLE INC				Tx Classroom Flag				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				360.00		360.00

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		551217		53743		BUSCH SYSTEMS INTL INC				Trash Can				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				2,877.87		2,877.87

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		RQ								Gym Equipment		RQ 008049 Gym Equipment		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				3,893.42		3,893.42

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0		RQ								Classroom Equipment and Supplies		RQ 008057 Classroom Supplies & Equipment		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				7,264.30		7,264.30

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6399		0										Year-End Purchase Order Rollover/Closeout				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		Year-End Purchase Order Rollover/Closeout				(272,248.20)		(272,248.20)

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		521514		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment		Moving Services		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				1,845.55		1,845.55

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		521657		14101		MOVE SOLUTIONS LTD				Moving Services				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				23,821.74		23,821.74

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		521739		17289		QA SYSTEMS INC				Gym Cart		Installation		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				11,781.14		11,781.14

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		521813		16390		CORE OFFICE INTERIORS				Furniture				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				13,306.28		13,306.28

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		521815		53787		MCCOY-ROCKFORD INC				Furniture				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				6,897.80		6,897.80

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		521817		53780		METEOR EDUCATION LLC				Furniture				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				555.12		555.12

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		521820		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				5,702.73		5,702.73

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		523869		43767		DISYS SOLUTIONS INC				Network Equipment				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				1,495.00		1,495.00

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		525152		53780		METEOR EDUCATION LLC				Furniture				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				1,488.35		1,488.35

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		535890		43767		DISYS SOLUTIONS INC				Network Equipment				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				4,192.50		4,192.50

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		542880		17289		QA SYSTEMS INC				Gym Cart				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				82.50		82.50

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		551216		16290		AUSTIN FLAG AND FLAGPOLE INC				Tx Classroom Flag				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				25.00		25.00

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		551217		53743		BUSCH SYSTEMS INTL INC				Trash Can				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				517.14		517.14

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		RQ								Classroom Equipment and Supplies		RQ 008057 Shipping		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				557.45		557.45

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0										Year-End Purchase Order Rollover/Closeout				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		Year-End Purchase Order Rollover/Closeout				(70,576.94)		(70,576.94)

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		449419		14101		MOVE SOLUTIONS LTD            		186214AI              		Moving Services		    14101MOVE SOLUTIONS LTD   		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES		3,464.13		(3,464.13)		- 0

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6499		0		521657		14101		MOVE SOLUTIONS LTD            		186813AI              		Moving Services		    14101MOVE SOLUTIONS LTD   		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES		4,983.41				4,983.41

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6624		0		524847		14745		JIM WHITTEN ROOF CONSULTANTS				Building Envelope Services		Building Envelope		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				3,600.00		3,600.00

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6624		0										Year-End Purchase Order Rollover/Closeout				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		Year-End Purchase Order Rollover/Closeout				(121,153.12)		(121,153.12)

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6626		0		332837		17338		TERRACON CONSULTANTS INC      		TF12182               		Geotechnical Engineering Services		    17338TERRACON CONSULTANTS 		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES		3,556.00		(3,556.00)		- 0

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6629		0		521560		52467		WALKER ENGINEERING INC				PA System				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				32,668.30		32,668.30

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6629		0		521565		37268		AIR TECHNOLOGIES INC				HVAC Services				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				20,000.00		20,000.00

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6629		0		521826		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC				Construction Manager-At-Risk Renovations				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				4,094,970.23		4,094,970.23

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6629		0		523863		10070		BRYCOMM				Telecom Pole				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				10,903.57		10,903.57

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6629		0		532172		10070		BRYCOMM				Network Cabling				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES				5,803.25		5,803.25

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6629		0										Year-End Purchase Order Rollover/Closeout				210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		Year-End Purchase Order Rollover/Closeout				(3,686,477.93)		(3,686,477.93)

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6629		0		330881		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC		HILL EPP 12           		Construction Manager-At-Risk Renovations		    13958BARTLETT COCKE GENERA		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES		529,871.44		(529,871.44)		- 0

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6629		0		330881		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC				Construction Manager-At-Risk Renovations		PO-330881-BARTLETT            		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES		454,952.30		(454,952.30)		- 0

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6629		0		393217		52467		WALKER ENGINEERING INC        				PA System		PO-393217-WALKER              		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES		6,208.30		(6,208.30)		- 0

		Modernization Projects		002J		Hill ES Modernization		155		Hill ES		Hill ES Modernization		644		15581Y99.002J  		6629		0		393217		52467		WALKER ENGINEERING INC        		27892-03              		PA System		    52467WALKER ENGINEERING IN		210003-155		Expansion to Address Current Overcrowding and Future Growth-Hill ES		210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES		14,670.00		(14,670.00)		- 0

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6246		0		331141		17011		ACR ENGINEERING INC           		21-0506               		Energy & Water Conservation Sustainability		    17011ACR ENGINEERING INC  		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS		180.00		(180.00)		- 0

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6246		0		331141		17011		ACR ENGINEERING INC           		21-0328               		Energy & Water Conservation Sustainability		    17011ACR ENGINEERING INC  		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS		47.50		(47.50)		- 0

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6246		0		331141		17011		ACR ENGINEERING INC           		21-0625               		Energy & Water Conservation Sustainability		    17011ACR ENGINEERING INC  		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS		190.00		(190.00)		- 0

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6246		0		RQ								Energy & Water Conservation Sustainability		RQ 007891 CM Engineering		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				43,368.75		43,368.75

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6246		0										Year-End Purchase Order Rollover/Closeout				210001-014		Academic Reinvention LBJ ECHS		Year-End Purchase Order Rollover/Closeout				(43,368.75)		(43,368.75)

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6298		0		521663		15661		PERKINS + WILL				Architect and Engineering Design Services		CM Architecture Services		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				73,150.00		73,150.00

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		RQ								Music Equipment & Supplies		RQ 007953 Music Equipment/Supplies		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				11,742.65		11,742.65

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		521576		41363		ALAMO MUSIC CENTER INC				Music Equipment & Supplies				210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				2,119.22		2,119.22

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		521579		15820		WASHINGTON MUSIC CENTER				Music Equipment & Supplies				210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				10,458.10		10,458.10

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		521581		15904		TAYLOR MUSIC INC				Music Equipment & Supplies				210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				4,100.00		4,100.00

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		523868		16955		STRAIT MUSIC COMPANY				Music Equipment & Supplies				210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				5,198.00		5,198.00

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		525194		11550		TERRA NOVA VIOLINS				Music Equipment & Supplies				210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				24,270.00		24,270.00

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		525195		16900		GUITAR CENTER STORES				Music Equipment & Supplies				210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				4,123.88		4,123.88

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		525197		16955		STRAIT MUSIC COMPANY				Music Equipment & Supplies				210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				11,017.00		11,017.00

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		525199		15904		TAYLOR MUSIC INC				Music Equipment & Supplies				210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				23,670.00		23,670.00

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0										Year-End Purchase Order Rollover/Closeout				210001-014		Academic Reinvention LBJ ECHS		Year-End Purchase Order Rollover/Closeout				(91,500.85)		(91,500.85)

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		426637		15904		TAYLOR MUSIC INC              		2140748-IN            		Music Equipment & Supplies		    15904TAYLOR MUSIC INC     		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS		505.00		(505.00)		- 0

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		426637		15904		TAYLOR MUSIC INC              		2140748-IN            		Music Equipment & Supplies		    15904TAYLOR MUSIC INC     		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS		545.00		(545.00)		- 0

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		426637		15904		TAYLOR MUSIC INC              		2140748-IN            		Music Equipment & Supplies		    15904TAYLOR MUSIC INC     		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS		580.00		(580.00)		- 0

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		426637		15904		TAYLOR MUSIC INC              		2140748-IN            		Music Equipment & Supplies		    15904TAYLOR MUSIC INC     		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS		660.00		(660.00)		- 0

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		426637		15904		TAYLOR MUSIC INC              		2140748-IN            		Music Equipment & Supplies		    15904TAYLOR MUSIC INC     		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS		2,260.00		(2,260.00)		- 0

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		426637		15904		TAYLOR MUSIC INC              		2140669-IN            		Music Equipment & Supplies		    15904TAYLOR MUSIC INC     		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS		1,480.00		(1,480.00)		- 0

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6398		0		426637		15904		TAYLOR MUSIC INC              		2140669-IN            		Music Equipment & Supplies		    15904TAYLOR MUSIC INC     		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS		3,900.00		(3,900.00)		- 0

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6399		0		RQ								Music Equipment & Supplies		RQ 007953 Music Equipment/Supplies		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				4,728.09		4,728.09

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6399		0		521577		15913		WENGER CORPORATION				Furniture				210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				888.00		888.00

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6399		0		521579		15820		WASHINGTON MUSIC CENTER				Music Equipment & Supplies				210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				219.75		219.75

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6399		0		525194		11550		TERRA NOVA VIOLINS				Music Equipment & Supplies				210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				10,555.00		10,555.00

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6399		0		525195		16900		GUITAR CENTER STORES				Music Equipment & Supplies				210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				4,427.88		4,427.88

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6399		0		525197		16955		STRAIT MUSIC COMPANY				Music Equipment				210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				2,653.00		2,653.00

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6399		0										Year-End Purchase Order Rollover/Closeout				210001-014		Academic Reinvention LBJ ECHS		Year-End Purchase Order Rollover/Closeout				(23,471.72)		(23,471.72)

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6399		0		426637		15904		TAYLOR MUSIC INC              		2140748-IN            		Music Equipment & Supplies		    15904TAYLOR MUSIC INC     		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS		490.00		(490.00)		- 0

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6499		0		521655		14101		MOVE SOLUTIONS LTD				Moving Services		Moving Services		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				50,208.32		50,208.32

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6499		0		521577		15913		WENGER CORPORATION				Furniture		Freight/Install		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				800.00		800.00

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6499		0		523867		17278		NETSYNC NETWORK SOLUTIONS				Installation & Deployment		Installation/Deployment		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				1,356.00		1,356.00

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6499		0										Year-End Purchase Order Rollover/Closeout				210001-014		Academic Reinvention LBJ ECHS		Year-End Purchase Order Rollover/Closeout				(51,008.32)		(51,008.32)

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6499		0		449417		14101		MOVE SOLUTIONS LTD            		186102AI              		Moving Services		    14101MOVE SOLUTIONS LTD   		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS		4,701.78		(4,701.78)		- 0

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6624		0		521663		15661		PERKINS + WILL				Architect and Engineering Design Services		CM Architecture Services		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS				458,242.64		458,242.64

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6624		0										Year-End Purchase Order Rollover/Closeout				210001-014		Academic Reinvention LBJ ECHS		Year-End Purchase Order Rollover/Closeout				(494,142.66)		(494,142.66)

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6624		0		331645		15661		PERKINS + WILL		0041921               		Architect and Engineering Design Services		    15661PERKINS + WILL       		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS		9,904.94		(9,904.94)		- 0

		Modernization Projects		002R		LBJ ECHS Medical HS Modernization		014		LBJ Comp HS		LBJ ECHS Medical HS Modernization		644		01481Y99.002R  		6629		0		438596		49984		VAUGHN CONSTRUCTION				Construction Manager-At-Risk		PO-438596-VAUGHN              		210001-014		Academic Reinvention LBJ ECHS		210001-014: Academic Reinvention LBJ ECHS		6,791.87				6,791.87

		Modernization Projects		002X		LBJ Vertical Modernization		139		Unused		LBJ Vertical Modernization		644		13981Y99.002X  		6294		0		332508		10620		WILLIAMS SCOTSMAN             		8609033               		Leased Portables		    10620WILLIAMS SCOTSMAN    		190009-139		LBJ Vertical Team Elementary Modernization Project-Sims/Norman ES		190009-139: LBJ Vertical Team Elementary Modernization Project-Sims/Norman ES		1,754.45		(1,754.45)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6219		0		527735		47065		KIRKSEY ARCHITECTS INC				Renovations		CM Architecture Services		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES				98,984.68		98,984.68

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0216               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		216.25		(216.25)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0624               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		1,972.50		(1,972.50)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6246		0										Year-End Purchase Order Rollover/Closeout				190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		Year-End Purchase Order Rollover/Closeout				(5,655.25)		(5,655.25)

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6396		0		521445		17289		QA SYSTEMS INC				Wall Mount Display System				190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES				1,315.45		1,315.45

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6396		0		533549		16794		CDW GOVERNMENT INC				Technology Equipment and Supplies				190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES				11,954.38		11,954.38

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6396		0										Year-End Purchase Order Rollover/Closeout				190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		Year-End Purchase Order Rollover/Closeout				(13,269.83)		(13,269.83)

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6396		0		334067		16794		CDW GOVERNMENT INC            		4770167               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		850.00		(850.00)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6396		0		331396		17289		QA SYSTEMS INC		20037-1               		Standard Wall Mounted Display System		    17289QA SYSTEMS INC       		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		50,805.72		(50,805.72)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6396		0		331396		17289		QA SYSTEMS INC		20037-1               		Standard Wall Mounted Display System		    17289QA SYSTEMS INC       		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		1,686.49		(1,686.49)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6396		0		331396		17289		QA SYSTEMS INC		20037-1               		Standard Wall Mounted Display System		    17289QA SYSTEMS INC       		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		5,538.20		(5,538.20)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6396		0		331396		17289		QA SYSTEMS INC		20037-1               		Standard Wall Mounted Display System		    17289QA SYSTEMS INC       		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		2,271.74		(2,271.74)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6396		0		331396		17289		QA SYSTEMS INC		20037-1               		Standard Wall Mounted Display System		    17289QA SYSTEMS INC       		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		4,289.78		(4,289.78)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6396		0		331396		17289		QA SYSTEMS INC		20037-1               		Standard Wall Mounted Display System		    17289QA SYSTEMS INC       		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		4,895.01		(4,895.01)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6396		0		331396		17289		QA SYSTEMS INC		20037-1               		Standard Wall Mounted Display System		    17289QA SYSTEMS INC       		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		7,083.20		(7,083.20)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6396		0		331396		17289		QA SYSTEMS INC		20037-1               		Standard Wall Mounted Display System		    17289QA SYSTEMS INC       		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		22,894.92		(22,894.92)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6396		0		331396		17289		QA SYSTEMS INC		20037-1               		Standard Wall Mounted Display System		    17289QA SYSTEMS INC       		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		11,839.05		(11,839.05)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6398		0										Year-End Purchase Order Rollover/Closeout				190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		Year-End Purchase Order Rollover/Closeout				(410.00)		(410.00)

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6398		0		333839		11761		ROMEO MUSIC LLC               		59116                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		3,999.00		(3,999.00)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6398		0		334136		17322		BUCKEYE CLEANING CENTER       		90191094              		Cleaning Equipment/Supplies		    17322BUCKEYE CLEANING CENT		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		1,250.00		(1,250.00)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6398		0		408975		52140		ALAMO CLASSROOM SOLUTIONS     		2037                  		Classroom Equipment and Supplies		    52140ALAMO CLASSROOM SOLUT		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		1,690.00		(1,690.00)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6398		0		408975		52140		ALAMO CLASSROOM SOLUTIONS     		2037                  		Classroom Equipment and Supplies		    52140ALAMO CLASSROOM SOLUT		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		1,590.00		(1,590.00)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6398		0		408975		52140		ALAMO CLASSROOM SOLUTIONS     		2037                  		Classroom Equipment and Supplies		    52140ALAMO CLASSROOM SOLUT		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		1,876.00		(1,876.00)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6398		0		408975		52140		ALAMO CLASSROOM SOLUTIONS     		2037                  		Classroom Equipment and Supplies		    52140ALAMO CLASSROOM SOLUT		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		2,596.00		(2,596.00)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6399		0		333839		11761		ROMEO MUSIC LLC               		59116                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		585.00		(585.00)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6399		0		333842		15986		WEST MUSIC CO		SI1941755             		Music Equipment & Supplies		    15986WEST MUSIC CO        		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		697.36		(697.36)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6399		0		331396		17289		QA SYSTEMS INC		20037-1               		Standard Wall Mounted Display System		    17289QA SYSTEMS INC       		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		543.95		(543.95)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6399		0		408975		52140		ALAMO CLASSROOM SOLUTIONS     		2037                  		Classroom Equipment and Supplies		    52140ALAMO CLASSROOM SOLUT		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		760.98		(760.98)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6399		0		331382		16406		STAPLES INC                   		8060684154            		Furniture		    16406STAPLES INC          		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		9,277.20		(9,277.20)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6499		0		521503		53787		MCCOY-ROCKFORD INC				Furniture				190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES				1,987.69		1,987.69

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6499		0		521509		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES				6,913.10		6,913.10

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6499		0		521681		46070		OLYMPIA MOVING AND STORAGE				Moving Services				190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES				368.25		368.25

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6499		0		527743		43767		DISYS SOLUTIONS INC				Network Equipment				190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES				5,395.00		5,395.00

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6499		0		533549		16794		CDW GOVERNMENT INC				Technology Equipment and Supplies				190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES				3,585.32		3,585.32

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6499		0										Year-End Purchase Order Rollover/Closeout				190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		Year-End Purchase Order Rollover/Closeout				(15,461.42)		(15,461.42)

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6499		0		333839		11761		ROMEO MUSIC LLC               		59116                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		150.00		(150.00)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6499		0		346532		46070		OLYMPIA MOVING AND STORAGE    		637543                		Moving Services		    46070OLYMPIA MOVING AND ST		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		1,906.50		(1,906.50)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6499		0		331666		15472		WORTHINGTON CONTRACT FURNITURE		4122-ADD              		Furniture		    15472WORTHINGTON CONTRACT 		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		2,560.00		(2,560.00)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6499		0		331396		17289		QA SYSTEMS INC		20037-1               		Standard Wall Mounted Display System		    17289QA SYSTEMS INC       		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		31,353.64		(31,353.64)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6499		0		408975		52140		ALAMO CLASSROOM SOLUTIONS     		2037                  		Classroom Equipment and Supplies		    52140ALAMO CLASSROOM SOLUT		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		249.00		(249.00)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6499		0		331382		16406		STAPLES INC                   		8060684154            		Furniture		    16406STAPLES INC          		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		2,335.30		(2,335.30)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6624		0										Year-End Purchase Order Rollover/Closeout				190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		Year-End Purchase Order Rollover/Closeout				(118,836.03)		(118,836.03)

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6626		0		330716		17195		MLA LABS INC		2073145C              		Construction Materials and Observation Services		    17195MLA LABS INC         		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		3,051.00		(3,051.00)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6629		0		521422		17093		FARMER ENVIRONMENTAL GROUP LLC				Asbestos Abatement Project Manag		Asbestos abatement project mgmt		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES				240.00		240.00

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6629		0		521493		17027		PHI SERVICE AGENCY INC				HVAC Testing, Adjusting & Balancing		HVAC Testing		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES				9,469.50		9,469.50

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6629		0		524838		13013		JOERIS GENERAL CONTRACTORS LTD				Construction Manager-At-Risk-Modernization		CM Construct Manager-at Risk		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES				1,113,100.86		1,113,100.86

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6629		0										Year-End Purchase Order Rollover/Closeout				190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		Year-End Purchase Order Rollover/Closeout				(902,874.83)		(902,874.83)

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6629		0		331409		13013		JOERIS GENERAL CONTRACTORS LTD		NORMAN EPP 17         		Construction Manager-At-Risk-Modernization		    13013JOERIS GENERAL CONTRA		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		82,935.44		(82,935.44)		- 0

		Modernization Projects		002X		LBJ Vertical Modernization		150		Norman-Sims ES		LBJ Vertical Modernization		644		15081Y99.002X  		6629		0		331409		13013		JOERIS GENERAL CONTRACTORS LTD				Construction Manager-At-Risk-Modernization		PO-331409-JOERIS              		190009-150		LBJ Vertical Team Elementary Modernization Project-Norman ES		190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES		969,574.38		(969,574.38)		- 0

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6396		0										Year-End Purchase Order Rollover/Closeout				190003-147		Full Modernization-Menchaca ES		Year-End Purchase Order Rollover/Closeout				(14,127.35)		(14,127.35)

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6398		0		390369		16900		GUITAR CENTER STORES          		INV026803631          		Music Equipment & Supplies		    16900GUITAR CENTER STORES 		190003-147		Full Modernization-Menchaca ES		190003-147: Full Modernization-Menchaca ES		793.33		(793.33)		- 0

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6398		0		390369		16900		GUITAR CENTER STORES          		INV026803631          		Music Equipment & Supplies		    16900GUITAR CENTER STORES 		190003-147		Full Modernization-Menchaca ES		190003-147: Full Modernization-Menchaca ES		518.00		(518.00)		- 0

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6398		0		390369		16900		GUITAR CENTER STORES          		INV026803631          		Music Equipment & Supplies		    16900GUITAR CENTER STORES 		190003-147		Full Modernization-Menchaca ES		190003-147: Full Modernization-Menchaca ES		925.00		(925.00)		- 0

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6398		0		390353		11761		ROMEO MUSIC LLC               		59744                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190003-147		Full Modernization-Menchaca ES		190003-147: Full Modernization-Menchaca ES		3,999.00		(3,999.00)		- 0

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6398		0		524870		11490		ACCO BRANDS USA				Cabinet		Cabinet/Laminator Bundle		190003-147		Full Modernization-Menchaca ES		190003-147: Full Modernization-Menchaca ES				3,158.34		3,158.34

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6398		0										Year-End Purchase Order Rollover/Closeout				190003-147		Full Modernization-Menchaca ES		Year-End Purchase Order Rollover/Closeout				(3,158.34)		(3,158.34)

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6399		0		390369		16900		GUITAR CENTER STORES          		INV026803631          		Music Equipment & Supplies		    16900GUITAR CENTER STORES 		190003-147		Full Modernization-Menchaca ES		190003-147: Full Modernization-Menchaca ES		1,101.92				1,101.92

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6399		0		390353		11761		ROMEO MUSIC LLC               		59744                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190003-147		Full Modernization-Menchaca ES		190003-147: Full Modernization-Menchaca ES		585.00				585.00

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6399		0		521704		15977		US GAMES				Gym Equipment		Gym Sports Equipment		190003-147		Full Modernization-Menchaca ES		190003-147: Full Modernization-Menchaca ES				16,792.82		16,792.82

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6399		0		521705		16900		GUITAR CENTER STORES				Music Equipment & Supplies		Keys2 Controller		190003-147		Full Modernization-Menchaca ES		190003-147: Full Modernization-Menchaca ES				649.92		649.92

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6399		0										Year-End Purchase Order Rollover/Closeout				190003-147		Full Modernization-Menchaca ES		Year-End Purchase Order Rollover/Closeout				(20,900.82)		(20,900.82)

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6499		0		390353		11761		ROMEO MUSIC LLC               		59744                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190003-147		Full Modernization-Menchaca ES		190003-147: Full Modernization-Menchaca ES		150.00				150.00

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6499		0		524840		16794		CDW GOVERNMENT INC				Technology Equipment and Supplies		Shipping		190003-147		Full Modernization-Menchaca ES		190003-147: Full Modernization-Menchaca ES				975.38		975.38

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6499		0										Year-End Purchase Order Rollover/Closeout				190003-147		Full Modernization-Menchaca ES		Year-End Purchase Order Rollover/Closeout				(2,305.18)		(2,305.18)

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6624		0		331402		14434		HOLLON & CANNON GROUP LLC				Building Envelope Services		PO-331402-HOLLON &            		190003-147		Full Modernization-Menchaca ES		190003-147: Full Modernization-Menchaca ES		22,788.25		(22,788.25)		- 0

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6624		0		524811		14434		HOLLON & CANNON GROUP LLC				Building Envelope Services		Building Envelope		190003-147		Full Modernization-Menchaca ES		190003-147: Full Modernization-Menchaca ES				9,900.00		9,900.00

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6624		0										Year-End Purchase Order Rollover/Closeout				190003-147		Full Modernization-Menchaca ES		Year-End Purchase Order Rollover/Closeout				5,118.47		5,118.47

		Modernization Projects		002D		Menchaca ES Modernization		147		Menchaca ES		Menchaca ES Modernization		644		14781Y99.002D  		6626		0										Year-End Purchase Order Rollover/Closeout				190003-147		Full Modernization-Menchaca ES		Year-End Purchase Order Rollover/Closeout				(24,035.74)		(24,035.74)

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0216               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson		2,863.75		(2,863.75)		- 0

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0624               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson		12,903.75		(12,903.75)		- 0

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6246		0										Year-End Purchase Order Rollover/Closeout				190007-019		Build Modernized New HS at Original Anderson		Year-End Purchase Order Rollover/Closeout				(148,085.00)		(148,085.00)

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6396		0		525404		17289		QA SYSTEMS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				65,849.30		65,849.30

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6396		0		525122		17345		GTS TECHNOLOGY SOLUTIONS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				6,257.04		6,257.04

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6396		0										Year-End Purchase Order Rollover/Closeout				190007-019		Build Modernized New HS at Original Anderson		Year-End Purchase Order Rollover/Closeout				(79,506.34)		(79,506.34)

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6397		0		521591		43767		DISYS SOLUTIONS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				81,397.71		81,397.71

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6397		0		535873		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				2,281.44		2,281.44

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6397		0		536063		43767		DISYS SOLUTIONS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				25,079.44		25,079.44

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6397		0										Year-End Purchase Order Rollover/Closeout				190007-019		Build Modernized New HS at Original Anderson		Year-End Purchase Order Rollover/Closeout				(81,397.71)		(81,397.71)

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6398		0		RQ								Gym Equipment		RQ 007997 Video/Table Scorer		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				6,200.00		6,200.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6398		0		521591		43767		DISYS SOLUTIONS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				117,393.18		117,393.18

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6398		0		521633		62677		SORINEX EXERCISE EQUIPMENT INC				Gym Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				52,380.00		52,380.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6398		0		523884		62677		SORINEX EXERCISE EQUIPMENT INC				Gym Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				52,380.00		52,380.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6398		0		525104		16900		GUITAR CENTER STORES				Music Equipment & Supplies				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				1,901.00		1,901.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6398		0		525105		16147		SCHOOL NURSE SUPPLY INC				Medical/Health Equipment and Supplies				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				801.00		801.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6398		0		525151		17322		BUCKEYE CLEANING CENTER				Cleaning Equipment/Supplies				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				16,120.00		16,120.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6398		0		527757		16011		ALERT SERVICES INC				Furniture				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				18,090.00		18,090.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6398		0		532171		15977		US GAMES				Gym Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				4,388.84		4,388.84

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6398		0		535873		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				5,028.00		5,028.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6398		0		536063		43767		DISYS SOLUTIONS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				67,020.08		67,020.08

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6398		0										Year-End Purchase Order Rollover/Closeout				190007-019		Build Modernized New HS at Original Anderson		Year-End Purchase Order Rollover/Closeout				(168,173.18)		(168,173.18)

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		521591		43767		DISYS SOLUTIONS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				82,189.95		82,189.95

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		521633		62677		SORINEX EXERCISE EQUIPMENT INC				Gym Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				90,587.00		90,587.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		523884		62677		SORINEX EXERCISE EQUIPMENT INC				Gym Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				90,587.00		90,587.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		525087		15861		DEMCO INCO				Furniture				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				2,549.98		2,549.98

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		525104		16900		GUITAR CENTER STORES				Music Equipment & Supplies				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				509.00		509.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		525105		16147		SCHOOL NURSE SUPPLY INC				Medical/Health Equipment and Supplies				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				1,211.20		1,211.20

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		525122		17345		GTS TECHNOLOGY SOLUTIONS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				1,510.32		1,510.32

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		525151		17322		BUCKEYE CLEANING CENTER				Cleaning Equipment/Supplies				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				9,054.00		9,054.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		525177		43767		DISYS SOLUTIONS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				3,092.12		3,092.12

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		525303		16390		CORE OFFICE INTERIORS				Furniture				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				359,918.31		359,918.31

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		525304		53787		MCCOY-ROCKFORD INC				Furniture				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				620,607.12		620,607.12

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		525404		17289		QA SYSTEMS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				957.09		957.09

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		525502		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				249.60		249.60

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		525517		16449		MEDCO SUPPLY				Gym Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				1,150.51		1,150.51

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		525531		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				742,691.00		742,691.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		527757		16011		ALERT SERVICES INC				Furniture				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				7,745.00		7,745.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		532112		15913		WENGER CORPORATION				Furniture				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				72,710.00		72,710.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		532171		15977		US GAMES				Gym Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				365.36		365.36

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		532174		15977		US GAMES				Gym Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				423.00		423.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		532177		15895		GOPHER SPORT				Gym Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				584.10		584.10

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		532178		16449		MEDCO SUPPLY				Gym Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				1,472.22		1,472.22

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		532179		16207		OFFICE DEPOT				Office Equipment and Supplies				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				465.00		465.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		533373		15977		US GAMES				Gym Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				4,988.68		4,988.68

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		533498		16822		ACE MART RESTAURANT SUPPLY				Freight				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				1,263.09		1,263.09

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		535873		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				48,157.60		48,157.60

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		535875		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				1,060.80		1,060.80

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		535879		53743		BUSCH SYSTEMS INTL INC				Trash Can				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				2,399.58		2,399.58

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		536063		43767		DISYS SOLUTIONS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				313.36		313.36

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		540836		17149		HOME DEPOT				Dust Collection System				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				540.62		540.62

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		540837		17149		HOME DEPOT				Battery Pack				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				2,073.54		2,073.54

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		542866		15885		NASCO				Furniture				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				1,890.34		1,890.34

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		542867		16163		CAROLINA BIOLOGICAL SUPPLY CO				Classroom Equipment and Supplies				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				262.43		262.43

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		542882		10725		FISHER SCIENCE EDUCATION				Balance Enclosure Hood				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				592.55		592.55

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		551164		53743		BUSCH SYSTEMS INTL INC				Trash Can				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				17,278.27		17,278.27

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		551165		17190		GRAINGER				Sew Ing Machine				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				1,477.64		1,477.64

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		RQ								Professional Indicator		RQ 007997 Professional Indicator		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				298.00		298.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0		RQ								Medical/Health Equipment and Supplies		RQ 008033		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				6,993.80		6,993.80

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6399		0										Year-End Purchase Order Rollover/Closeout				190007-019		Build Modernized New HS at Original Anderson		Year-End Purchase Order Rollover/Closeout				(1,901,996.42)		(1,901,996.42)

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		RQ								Professional Indicator		RQ 007997 Professional Indicator		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				935.00		935.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		RQ								Medical/Health Equipment and Supplies		RQ 008033		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				1,043.64		1,043.64

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		RQ								Transport Case		RQ 008057		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				354.00		354.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		521591		43767		DISYS SOLUTIONS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				13,455.00		13,455.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		521633		62677		SORINEX EXERCISE EQUIPMENT INC				Gym Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				28,857.58		28,857.58

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		521654		14101		MOVE SOLUTIONS LTD				Moving Services				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				45,488.48		45,488.48

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		523884		62677		SORINEX EXERCISE EQUIPMENT INC				Gym Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				28,857.58		28,857.58

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		525087		15861		DEMCO INCO				Furniture				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				588.01		588.01

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		525122		17345		GTS TECHNOLOGY SOLUTIONS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				544.00		544.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		525303		16390		CORE OFFICE INTERIORS				Furniture				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				49,141.25		49,141.25

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		525304		53787		MCCOY-ROCKFORD INC				Furniture				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				24,985.93		24,985.93

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		525404		17289		QA SYSTEMS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				35,613.00		35,613.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		525502		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				3,719.12		3,719.12

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		525517		16449		MEDCO SUPPLY				Gym Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				80.50		80.50

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		525531		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				99,385.00		99,385.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		527757		16011		ALERT SERVICES INC				Furniture				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				2,100.00		2,100.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		532112		15913		WENGER CORPORATION				Furniture				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				19,306.30		19,306.30

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		532178		16449		MEDCO SUPPLY				Gym Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				226.67		226.67

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		533498		16822		ACE MART RESTAURANT SUPPLY				Freight				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				154.60		154.60

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		533499		43767		DISYS SOLUTIONS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				14,950.00		14,950.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		535873		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				6,250.75		6,250.75

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		535874		15566		LAYER 3 COMMUNICATIONS LLC				Network Services/Installation				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				5,865.00		5,865.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		535879		53743		BUSCH SYSTEMS INTL INC				Trash Can				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				417.14		417.14

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		536063		43767		DISYS SOLUTIONS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				4,810.00		4,810.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		540837		17149		HOME DEPOT				Battery Pack				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				55.00		55.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		542866		15885		NASCO				Furniture				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				369.37		369.37

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		551164		53743		BUSCH SYSTEMS INTL INC				Trash Can				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				770.23		770.23

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		551234		16290		AUSTIN FLAG AND FLAGPOLE INC				Us Classroom Flag				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				35.00		35.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0										Year-End Purchase Order Rollover/Closeout				190007-019		Build Modernized New HS at Original Anderson		Year-End Purchase Order Rollover/Closeout				(299,633.94)		(299,633.94)

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		451004		14101		MOVE SOLUTIONS LTD            		186103AI              		Moving Services		    14101MOVE SOLUTIONS LTD   		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson		3,439.40		(3,439.40)		- 0

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6499		0		451004		14101		MOVE SOLUTIONS LTD            		186429AI              		Moving Services		    14101MOVE SOLUTIONS LTD   		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson		329.45		(329.45)		- 0

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6624		0		521504		15661		PERKINS + WILL				Architecture Design Services		CM Architecture Services		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				70,963.95		70,963.95

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6624		0		524790		15440		ENGINEERED EXTERIORS LLC				Building Envelope Consulting Services		CM Engineering		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				43,635.36		43,635.36

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6624		0										Year-End Purchase Order Rollover/Closeout				190007-019		Build Modernized New HS at Original Anderson		Year-End Purchase Order Rollover/Closeout				(175,083.32)		(175,083.32)

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6624		0		331404		15440		ENGINEERED EXTERIORS LLC      		004-016.16            		Building Envelope Consulting Services		    15440ENGINEERED EXTERIORS 		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson		2,151.36		(2,151.36)		- 0

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6624		0		331404		15440		ENGINEERED EXTERIORS LLC      		004-016.15            		Building Envelope Consulting Services		    15440ENGINEERED EXTERIORS 		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson		2,151.36		(2,151.36)		- 0

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6624		0		330950		15661		PERKINS + WILL		0041774               		Architecture Design Services		    15661PERKINS + WILL       		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson		50,483.00		(50,483.00)		- 0

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6624		0		330950		15661		PERKINS + WILL		0041966               		Architecture Design Services		    15661PERKINS + WILL       		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson		39,662.99		(39,662.99)		- 0

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6639		0		521591		43767		DISYS SOLUTIONS INC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				13,415.25		13,415.25

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6639		0										Year-End Purchase Order Rollover/Closeout				190007-019		Build Modernized New HS at Original Anderson		Year-End Purchase Order Rollover/Closeout				(33,572.85)		(33,572.85)

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6639		0		525502		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				20,157.60		20,157.60

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6639		0		525151		17322		BUCKEYE CLEANING CENTER				Cleaning Equipment/Supplies				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				6,700.00		6,700.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6639		0		RQ								Gym Equipment		RQ 007997 Table Scorers		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				16,995.00		16,995.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6639		0		532193		63178		RESCUE SIMULATION PRODUCTS				Simulator				190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				35,500.00		35,500.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6639		0		RQ								Classroom Equipment and Supplies		RQ 008057 Humanoid Robot		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				10,500.00		10,500.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6629		0		521567		17093		FARMER ENVIRONMENTAL GROUP LLC				Asbestos Inspection		Asbestos Building Inspection		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				1,965.00		1,965.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6629		0		521608		48595		CADENCE MCSHANE CONSTRUCTION				Construction Manager-At-Risk		CM Construct Manager-at Risk		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				13,343,144.04		13,343,144.04

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6629		0		521674		52467		WALKER ENGINEERING INC				PA System		CM Job Order Contract		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				124,545.09		124,545.09

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6629		0		524820		10070		BRYCOMM				New Node/Decommission		New Node/Decommission		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				21,898.75		21,898.75

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6629		0		551158		63161		DELTA-T COMISSIONING INC				HVAC Testing, Adjusting & Balancing		HVAC Testing		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson				113,200.00		113,200.00

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6629		0										Year-End Purchase Order Rollover/Closeout				190007-019		Build Modernized New HS at Original Anderson		Year-End Purchase Order Rollover/Closeout				(10,753,778.69)		(10,753,778.69)

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6629		0		330976		48595		CADENCE MCSHANE CONSTRUCTION  				Construction Manager-At-Risk		PO-330976-CADENCE             		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson		2,846,986.42		(2,846,986.42)		- 0

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6629		0		351063		52467		WALKER ENGINEERING INC        				PA System		PO-351063-WALKER              		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson		23,416.77		(23,416.77)		- 0

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6629		0		330976		48595		CADENCE MCSHANE CONSTRUCTION  		ESMHS EPP 28          		Construction Manager-At-Risk		    48595CADENCE MCSHANE CONST		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson		2,121,490.60		(2,121,490.60)		- 0

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6629		0		330976		48595		CADENCE MCSHANE CONSTRUCTION  		ESMHS EPP 29          		Construction Manager-At-Risk		    48595CADENCE MCSHANE CONST		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson		4,207,447.40		(4,207,447.40)		- 0

		Modernization Projects		002P		Modernized Eastside HS at Anderson		019		Eastside ECHS		Modernized Eastside HS at Anderson		644		01981Y99.002P  		6629		0		351063		52467		WALKER ENGINEERING INC        		141.10002804          		PA System		    52467WALKER ENGINEERING IN		190007-019		Build Modernized New HS at Original Anderson		190007-019: Build Modernized New HS at Original Anderson		16,566.30		(16,566.30)		- 0

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6246		0										Year-End Purchase Order Rollover/Closeout				200001-052		Phase 1 of Modernization-Murchison MS		Year-End Purchase Order Rollover/Closeout				(30.00)		(30.00)

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0216               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS		2,558.25		(2,558.25)		- 0

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6294		0										Year-End Purchase Order Rollover/Closeout				200001-052		Phase 1 of Modernization-Murchison MS		Year-End Purchase Order Rollover/Closeout				(86,388.73)		(86,388.73)

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6396		0		533497		17289		QA SYSTEMS INC				Wall Mount Display System				200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				23,411.36		23,411.36

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6398		0										Year-End Purchase Order Rollover/Closeout				200001-052		Phase 1 of Modernization-Murchison MS		Year-End Purchase Order Rollover/Closeout				(23,411.36)		(23,411.36)

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6399		0		AP		16440		AMAZON COM		005960121097501       		Classroom Equipment and Supplies		8 Ft cork map rail-20001-MURCH		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS		203.92				203.92

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6399		0		AP		16440		AMAZON COM		006313221098501       		Classroom Equipment and Supplies		8 Ft cork map rails - 200001-M		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS		101.96				101.96

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6399		0		333359		53780		METEOR EDUCATION LLC		105608                		Furniture		    53780METEOR EDUCATION LLC 		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS		4,046.10		(4,046.10)		- 0

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6399		0		334391		16794		CDW GOVERNMENT INC            		5805908               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS		465.00		(465.00)		- 0

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6399		0		521574		16390		CORE OFFICE INTERIORS				Furniture		21st Century Furniture		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				95,226.68		95,226.68

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6399		0		521485		16830		LAKESHORE LEARNING MATERIALS				Beanbag Seat		Beanbag set		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				341.96		341.96

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6399		0		521484		16390		CORE OFFICE INTERIORS				Furniture		21st Century Furniture		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				29,303.00		29,303.00

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6399		0		521488		53787		MCCOY-ROCKFORD INC				Furniture		21st Century Furniture		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				45,285.19		45,285.19

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6399		0		521487		15472		WORTHINGTON CONTRACT FURNITURE				Furniture		21st Century Furniture		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				65,421.35		65,421.35

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6399		0		521763		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				328.95		328.95

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6399		0		533497		17289		QA SYSTEMS INC				Wall Mount Display System		Hardware & materials		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				435.00		435.00

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6399		0										Year-End Purchase Order Rollover/Closeout				200001-052		Phase 1 of Modernization-Murchison MS		Year-End Purchase Order Rollover/Closeout				(236,342.13)		(236,342.13)

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6499		0		333359		53780		METEOR EDUCATION LLC		105608                		Furniture		    53780METEOR EDUCATION LLC 		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS		538.41		(538.41)		- 0

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6499		0		334391		16794		CDW GOVERNMENT INC            		9224129               		Technology Equipment and Supplies		    16794CDW GOVERNMENT INC   		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS		158.40		(158.40)		- 0

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6499		0		471031		50015		MOVECORP		6706                  		Moving Services		    50015MOVECORP             		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS		1,907.75		(1,907.75)		- 0

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6499		0		521574		16390		CORE OFFICE INTERIORS				Furniture		Freight/Install		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				3,863.40		3,863.40

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6499		0		521484		16390		CORE OFFICE INTERIORS				Furniture		Freight/Delivery/Install		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				2,906.05		2,906.05

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6499		0		521488		53787		MCCOY-ROCKFORD INC				Furniture		Freight/Delivery/Install		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				5,876.06		5,876.06

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6499		0		521487		15472		WORTHINGTON CONTRACT FURNITURE				Furniture		Freight/Delivery/Install		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				9,033.99		9,033.99

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6499		0		521763		15472		WORTHINGTON CONTRACT FURNITURE				Furniture				200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				139.90		139.90

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6499		0		525203		10265		RIDGWAYS LTD				Design Services		Design Services		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				1,629.20		1,629.20

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6499		0		532180		50015		MOVECORP				Moving Services		Moving Services		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				4,486.13		4,486.13

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6499		0		533497		17289		QA SYSTEMS INC				Wall Mount Display System		Installation/Shipping		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				12,236.80		12,236.80

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6499		0										Year-End Purchase Order Rollover/Closeout				200001-052		Phase 1 of Modernization-Murchison MS		Year-End Purchase Order Rollover/Closeout				(35,206.47)		(35,206.47)

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6629		0		521394		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC				Design Built Facility Modernization		CM Design-Build Facilities		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				1,384,652.37		1,384,652.37

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6629		0		527724		11208		PROFESSIONAL SERVICE INDUSTRIES INC				Asbestos Air Monitoring Services		Asbestos Environmental		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				3,635.00		3,635.00

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6629		0		527741		52467		WALKER ENGINEERING INC				PA System		CM Job Order Contract		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS				27,247.30		27,247.30

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6629		0										Year-End Purchase Order Rollover/Closeout				200001-052		Phase 1 of Modernization-Murchison MS		Year-End Purchase Order Rollover/Closeout				(1,115,534.67)		(1,115,534.67)

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6629		0		330968		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC				Design Built Facility Modernization		PO-330968-BARTLETT            		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS		300,000.00		(300,000.00)		- 0

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6629		0		330968		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC		MURCHISON EPP 22      		Design Built Facility Modernization		    13958BARTLETT COCKE GENERA		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS		393,420.55		(393,420.55)		- 0

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6629		0		330885		11208		PROFESSIONAL SERVICE INDUSTRIES INC		00742709              		Asbestos Air Monitoring Services		    11208PROFESSIONAL SERVICE 		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS		2,161.25		(2,161.25)		- 0

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6629		0		330885		11208		PROFESSIONAL SERVICE INDUSTRIES INC		00755036              		Asbestos Air Monitoring Services		    11208PROFESSIONAL SERVICE 		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS		550.00		(550.00)		- 0

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6629		0		330885		11208		PROFESSIONAL SERVICE INDUSTRIES INC		00754279              		Asbestos Air Monitoring Services		    11208PROFESSIONAL SERVICE 		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS		5,090.00		(5,090.00)		- 0

		Modernization Projects		002H		Murchison MS Modernization		052		Murchison MS		Murchison MS Modernization		644		05281Y99.002H  		6629		0		333083		52467		WALKER ENGINEERING INC        		25562.2               		PA System		    52467WALKER ENGINEERING IN		200001-052		Phase 1 of Modernization-Murchison MS		200001-052: Phase 1 of Modernization-Murchison MS		2,382.60		(2,382.60)		- 0

		Modernization Projects		002Q		New Northeast MS Modernization		066		New Northeast MS		New Northeast MS Modernization		644		06681Y99.002Q  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0216               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		210002-066		New School Construction-Northest MS		210002-066: New School Construction-Northest MS		430.00		(430.00)		- 0

		Modernization Projects		002Q		New Northeast MS Modernization		066		New Northeast MS		New Northeast MS Modernization		644		06681Y99.002Q  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0624               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		210002-066		New School Construction-Northest MS		210002-066: New School Construction-Northest MS		4,515.00		(4,515.00)		- 0

		Modernization Projects		002Q		New Northeast MS Modernization		066		New Northeast MS		New Northeast MS Modernization		644		06681Y99.002Q  		6246		0										Year-End Purchase Order Rollover/Closeout				210002-066		New School Construction-Northest MS		Year-End Purchase Order Rollover/Closeout				(104,056.25)		(104,056.25)

		Modernization Projects		002Q		New Northeast MS Modernization		066		New Northeast MS		New Northeast MS Modernization		644		06681Y99.002Q  		6624		0		332514		15440		ENGINEERED EXTERIORS LLC      		004-019.05            		Building Envelope Consulting Services		    15440ENGINEERED EXTERIORS 		210002-066		New School Construction-Northest MS		210002-066: New School Construction-Northest MS		4,725.00		(4,725.00)		- 0

		Modernization Projects		002Q		New Northeast MS Modernization		066		New Northeast MS		New Northeast MS Modernization		644		06681Y99.002Q  		6624		0		332514		15440		ENGINEERED EXTERIORS LLC      		004-019.06            		Building Envelope Consulting Services		    15440ENGINEERED EXTERIORS 		210002-066		New School Construction-Northest MS		210002-066: New School Construction-Northest MS		2,485.00		(2,485.00)		- 0

		Modernization Projects		002Q		New Northeast MS Modernization		066		New Northeast MS		New Northeast MS Modernization		644		06681Y99.002Q  		6627		0		334135		17236		MWM DESIGN GROUP INC          		20028                 		Permit Services		    17236MWM DESIGN GROUP INC 		210002-066		New School Construction-Northest MS		210002-066: New School Construction-Northest MS		1,390.00		(1,390.00)		- 0

		Modernization Projects		002Q		New Northeast MS Modernization		066		New Northeast MS		New Northeast MS Modernization		644		06681Y99.002Q  		6627		0		334135		17236		MWM DESIGN GROUP INC          		19758                 		Permit Services		    17236MWM DESIGN GROUP INC 		210002-066		New School Construction-Northest MS		210002-066: New School Construction-Northest MS		1,042.50		(1,042.50)		- 0

		Modernization Projects		002Q		New Northeast MS Modernization		066		New Northeast MS		New Northeast MS Modernization		644		06681Y99.002Q  		6627		0		334135		17236		MWM DESIGN GROUP INC          		20149                 		Permit Services		    17236MWM DESIGN GROUP INC 		210002-066		New School Construction-Northest MS		210002-066: New School Construction-Northest MS		695.00		(695.00)		- 0

		Modernization Projects		002Q		New Northeast MS Modernization		066		New Northeast MS		New Northeast MS Modernization		644		06681Y99.002Q  		6629		0										Year-End Purchase Order Rollover/Closeout				210002-066		New School Construction-Northest MS		Year-End Purchase Order Rollover/Closeout				(42,785,519.51)		(42,785,519.51)

		Modernization Projects		002Q		New Northeast MS Modernization		066		New Northeast MS		New Northeast MS Modernization		644		06681Y99.002Q  		6629		0		RQ								Design-Build Facilities		RQ 007888 CM Design-Build Facilities		210002-066		New School Construction-Northest MS		210002-066: New School Construction-Northest MS				42,920,743.58		42,920,743.58

		Modernization Projects		002Q		New Northeast MS Modernization		066		New Northeast MS		New Northeast MS Modernization		644		06681Y99.002Q  		6629		0		331407		13013		JOERIS GENERAL CONTRACTORS LTD				New NEMS Design Build Supplement		PO-331407-JOERIS              		210002-066		New School Construction-Northest MS		210002-066: New School Construction-Northest MS		135,224.07		(135,224.07)		- 0

		Modernization Projects		002Q		New Northeast MS Modernization		066		New Northeast MS		New Northeast MS Modernization		644		06681Y99.002Q  		6629		0		331407		13013		JOERIS GENERAL CONTRACTORS LTD		NEMS PAY APP 17       		New NEMS Design Build Supplement		    13013JOERIS GENERAL CONTRA		210002-066		New School Construction-Northest MS		210002-066: New School Construction-Northest MS		147,895.30		(147,895.30)		- 0

		Modernization Projects		002Q		New Northeast MS Modernization		066		New Northeast MS		New Northeast MS Modernization		644		06681Y99.002Q  		6629		0		331407		13013		JOERIS GENERAL CONTRACTORS LTD		NEMS PAY APP 18       		New NEMS Design Build Supplement		    13013JOERIS GENERAL CONTRA		210002-066		New School Construction-Northest MS		210002-066: New School Construction-Northest MS		1,401,592.54		(1,401,592.54)		- 0

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0216               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale		10,731.25		(10,731.25)		- 0

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6246		0		330998		17011		ACR ENGINEERING INC           		21-0624               		Energy & Water Conservation Sustainability Related Services		    17011ACR ENGINEERING INC  		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale		2,016.25		(2,016.25)		- 0

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6246		0										Year-End Purchase Order Rollover/Closeout				200005-251		Modernization - New Build-Rosedale		Year-End Purchase Order Rollover/Closeout				(22,077.50)		(22,077.50)

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6397		0		535872		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment		License		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				1,434.72		1,434.72

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6397		0		537078		43767		DISYS SOLUTIONS INC				Network Equipment		License		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				56,049.13		56,049.13

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6398		0		535871		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment		Controller		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				2,835.60		2,835.60

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6398		0		535872		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment		Aruba		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				6,033.60		6,033.60

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6398		0		537078		43767		DISYS SOLUTIONS INC				Network Equipment		Network Equipment/Supplies		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				117,638.15		117,638.15

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6399		0		535871		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment		AC Power Supply		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				249.60		249.60

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6399		0		535872		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment		Guard Wire/Mount Bracket		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				29,292.20		29,292.20

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6399		0		536062		43767		DISYS SOLUTIONS INC				Network Equipment		Jumper Fiber/Module		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				3,092.12		3,092.12

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6399		0		537078		43767		DISYS SOLUTIONS INC				Network Equipment		Network Equipment/Supplies		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				21,594.97		21,594.97

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6499		0		535871		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment		Installation		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				650.00		650.00

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6499		0		535872		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment		Installation		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				4,509.15		4,509.15

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6499		0		537078		43767		DISYS SOLUTIONS INC				Network Equipment		Network Equipment/Supplies		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				11,372.32		11,372.32

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6624		0		331190		15562		PAGE SOUTHERLAND PAGE LLP     		119042-21             		Modernization New Build		    15562PAGE SOUTHERLAND PAGE		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale		60,347.75		(60,347.75)		- 0

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6624		0		330874		15440		ENGINEERED EXTERIORS LLC      		004-015.08            		Building Envelope Consulting Services		    15440ENGINEERED EXTERIORS 		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale		8,292.50		(8,292.50)		- 0

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6624		0		521411		15440		ENGINEERED EXTERIORS LLC				Building Envelope Consulting Services		CM Engineering		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				46,287.50		46,287.50

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6624		0		521798		10738		PAPE-DAWSON ENGINEERS INC 				Surveying Services		CM Land Surverying		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				8,350.00		8,350.00

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6624		0		524827		15562		PAGE SOUTHERLAND PAGE LLP				Modernization New Build		CM Engineering		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				575,741.70		575,741.70

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6624		0										Year-End Purchase Order Rollover/Closeout				200005-251		Modernization - New Build-Rosedale		Year-End Purchase Order Rollover/Closeout				(630,379.20)		(630,379.20)

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6626		0		334826		15129		RABA KISTNER INC              		A033035               		Construction Materials Testing Services		    15129RABA KISTNER INC     		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale		5,013.53		(5,013.53)		- 0

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6626		0		521799		15129		RABA KISTNER INC              		A033148               		Construction Materials Testing Services		    15129RABA KISTNER INC     		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale		2,508.28				2,508.28

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6626		0		521799		15129		RABA KISTNER INC				Construction Materials Testing Services		Materials Testing		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				3,804.13		3,804.13

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6626		0		RQ								HVAC Testing, Adjusting & Balancing		RQ 007959 Test and Balancing		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				88,325.00		88,325.00

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6626		0										Year-End Purchase Order Rollover/Closeout				200005-251		Modernization - New Build-Rosedale		Year-End Purchase Order Rollover/Closeout				(94,637.41)		(94,637.41)

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6629		0										Year-End Purchase Order Rollover/Closeout				200005-251		Modernization - New Build-Rosedale		Year-End Purchase Order Rollover/Closeout				(21,279,974.32)		(21,279,974.32)

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6629		0		524850		15313		ROGERS O'BRIEN CONSTRUCTION CO				Construction Manager-At-Risk Modernization		CM Construct Manager-at Risk		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				22,088,253.78		22,088,253.78

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6629		0		331343		15313		ROGERS O'BRIEN CONSTRUCTION CO				Construction Manager-At-Risk Modernization		PO-331343-ROGERS              		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale		808,279.46		(808,279.46)		- 0

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6629		0		331343		15313		ROGERS O'BRIEN CONSTRUCTION CO		ROSEDALE EPP 2X10     		Construction Manager-At-Risk Modernization		    15313ROGERS O'BRIEN CONSTR		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale		2,684,928.03		(2,684,928.03)		- 0

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6639		0		535871		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment		Controller		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				20,157.60		20,157.60

		Modernization Projects		002E		Rosedale Modernization		251		Rosedale		Rosedale Modernization		644		25181Y99.002E  		6639		0		537078		43767		DISYS SOLUTIONS INC				Network Equipment		Catalyst/Symmetra		200005-251		Modernization - New Build-Rosedale		200005-251: Modernization - New Build-Rosedale				19,150.75		19,150.75

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6246		0		AP		17040		ADVANCED LOCK SOLUTIONS INC   		052914321120501       		Lock Supplies/Repairs		Rekey TA Brown                		190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES		92.50				92.50

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6398		0		390368		16900		GUITAR CENTER STORES          		INV026462132          		Music Equipment & Supplies		    16900GUITAR CENTER STORES 		190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES		925.00		(925.00)		- 0

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6398		0										Year-End Purchase Order Rollover/Closeout				190002-109		Modernization - New Build-TA Brown ES		Year-End Purchase Order Rollover/Closeout				(7,157.34)		(7,157.34)

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6398		0		524871		11490		ACCO BRANDS USA				Laminator Bundle				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				3,158.34		3,158.34

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6398		0		532168		11761		ROMEO MUSIC LLC				Music Equipment & Supplies				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				2,450.00		2,450.00

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6399		0		521708		17358		LOWES HOME IMPROVEMENT				Storage Shed				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				469.40		469.40

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6399		0		521607		17190		GRAINGER				Furniture				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				2,093.20		2,093.20

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6399		0		521786		17190		GRAINGER				Metal Shelving				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				979.54		979.54

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6399		0		521703		15977		US GAMES				Gym Equipment				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				12,982.11		12,982.11

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6399		0		521700		16900		GUITAR CENTER STORES				Music Equipment & Supplies				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				1,299.84		1,299.84

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6399		0		521603		16390		CORE OFFICE INTERIORS				Furniture				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				11,405.86		11,405.86

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6399		0		524823		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				100.80		100.80

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6399		0		524836		16794		CDW GOVERNMENT INC				Technology Equipment and Supplies				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				1,176.25		1,176.25

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6399		0										Year-End Purchase Order Rollover/Closeout				190002-109		Modernization - New Build-TA Brown ES		Year-End Purchase Order Rollover/Closeout				(30,531.70)		(30,531.70)

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6399		0		426628		17190		GRAINGER                      		9833400949            		Metal Shelving		    17190GRAINGER             		190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES		84.42		(84.42)		- 0

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6399		0		390368		16900		GUITAR CENTER STORES          		INV026462132          		Music Equipment & Supplies		    16900GUITAR CENTER STORES 		190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES		447.00		(447.00)		- 0

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6399		0		390367		15986		WEST MUSIC CO		SI1986493             		Music Equipment & Supplies		    15986WEST MUSIC CO        		190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES		238.32		(238.32)		- 0

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6399		0		426628		17190		GRAINGER                      		9782963012            		Metal Shelving		    17190GRAINGER             		190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES		1,376.34		(1,376.34)		- 0

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6399		0		426628		17190		GRAINGER                      		9833400956            		Metal Shelving		    17190GRAINGER             		190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES		155.14		(155.14)		- 0

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6399		0		390366		11761		ROMEO MUSIC LLC               		59391                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES		585.00		(585.00)		- 0

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6499		0		521708		17358		LOWES HOME IMPROVEMENT				Storage Shed				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				20.00		20.00

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6499		0		521603		16390		CORE OFFICE INTERIORS				Furniture				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				2,062.60		2,062.60

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6499		0		524823		15566		LAYER 3 COMMUNICATIONS LLC				Network Equipment				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				6,039.15		6,039.15

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6499		0		532168		11761		ROMEO MUSIC LLC				Music Equipment & Supplies				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				150.00		150.00

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6499		0										Year-End Purchase Order Rollover/Closeout				190002-109		Modernization - New Build-TA Brown ES		Year-End Purchase Order Rollover/Closeout				(8,499.47)		(8,499.47)

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6499		0		331744		50015		MOVECORP		6549                  		Moving Services		    50015MOVECORP             		190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES		640.75		(640.75)		- 0

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6499		0		390366		11761		ROMEO MUSIC LLC               		59391                 		Music Equipment & Supplies		    11761ROMEO MUSIC LLC      		190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES		150.00		(150.00)		- 0

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6624		0		521519		15440		ENGINEERED EXTERIORS LLC				Building Envelope Consulting Services				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				17,337.23		17,337.23

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6624		0										Year-End Purchase Order Rollover/Closeout				190002-109		Modernization - New Build-TA Brown ES		Year-End Purchase Order Rollover/Closeout				(21,087.23)		(21,087.23)

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6624		0		475891		14745		JIM WHITTEN ROOF CONSULTANTS  		6-0004-0321           		Envelope Roofing Consultant		    14745JIM WHITTEN ROOF CONS		190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES		700.00		(700.00)		- 0

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6629		0		533484		48131		CAPITOL BLIND & DRAPERY CO INC				Shades And Curtains				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				75,264.00		75,264.00

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6629		0		551157		63161		DELTA-T COMISSIONING INC				HVAC Testing, Adjusting & Balancing				190002-109		Modernization - New Build-TA Brown ES		190002-109: Modernization - New Build-TA Brown ES				1,400.00		1,400.00

		Modernization Projects		002B		T.A.Brown ES Modernization		109		T.A. Brown ES		T.A.Brown ES Modernization		644		10981Y99.002B  		6629		0										Year-End Purchase Order Rollover/Closeout				190002-109		Modernization - New Build-TA Brown ES		Year-End Purchase Order Rollover/Closeout				(1,400.00)		(1,400.00)



																																								47,000,116.95		(30,681,663.03)		16,318,453.92



																																								59,150,216.01		(40,584,833.58)		18,565,382.43



																																								- 0		- 0		- 0





List

		SubObject		Project Type		Project		NAME		Note										PO		VENDOR		VENDOR_NAME		PO ACTIVITY DESCPTION		ACTIVITY														TYPE		Org		Name				Vendor		name

		002A		Modernization Projects		002A - Casis ES Modernization        		Casis ES Modernization												331358		10070		BRYCOMM                       		Professional Services		190006-195     														ORG		000		Admin				10070		BRYCOMM                       

		002B		Modernization Projects		002B - T.A.Brown ES Modernization    		T.A.Brown ES Modernization												332418		10070		BRYCOMM                       		Structured Cabling, Modernization-Node Insertion		200009-127     														ORG		002		Austin HS				10265		RIDGWAYS LTD

		002C		Modernization Projects		002C - Govalle ES Modernization      		Govalle ES Modernization												334146		10070		BRYCOMM                       		Outdoor Cameras and Commscope Patch Panels		180037-926     														ORG		003		Inactive				10273		BASIC IDIQ INC

		002D		Modernization Projects		002D - Menchaca ES Modernization     		Menchaca ES Modernization												438595		10070		BRYCOMM                       		GAATN Node Installation		200002-112														ORG		004		Navarro ECHS				10443		BUILDING ABATEMENT DEMOLITION 

		002E		Modernization Projects		002E - Rosedale Modernization        		Rosedale Modernization												362505		10160		TEMPSET CONTROLS  INC		HVAC Services & Repairs		190025-156     														ORG		005		McCallum HS				10605		DELL MARKETING LP             

		002F		Modernization Projects		002F - Ann Richards Modernization    		Ann Richards Modernization												466359		10265		RIDGWAYS LTD		Graphic Design services		190039-052														ORG		006		Northeast ECHS				10620		WILLIAMS SCOTSMAN             

		002G		Modernization Projects		002G - Brentwood ES Modernization    		Brentwood ES Modernization												333042		10273		BASIC IDIQ INC		Construction Contract Drainage Improvements		220018-046														ORG		007		Travis HS				10780		BURCHAM ENVIRONMENTAL SERVICES

		002H		Modernization Projects		002H - Murchison MS Modernization    		Murchison MS Modernization												446990		10378		PORT ENTERPRISES LTD		Roofing Repairs		190037-051     														ORG		008		Crockett HS				10903		SMITH HOLT LLC                

		002I		Modernization Projects		002I - Doss Relief Project           		Doss ES Modernization												345728		10443		BUILDING ABATEMENT DEMOLITION 		Asbestos Abatement for Roof Improvement		190019-159     														ORG		009		Anderson HS				11174		HENDRIX CONSULTING ENGINEERS

		002J		Modernization Projects		002J - Hill Relief Project           		Hill ES Modernization												393216		10443		BUILDING ABATEMENT DEMOLITION 		Removal and disposal of roof material		220006-114     														ORG		010		Inactive				11201		EMA ENGINEERING & CONSULTING  

		002K		Modernization Projects		002K - Bowie Modernization Ph 1      		Bowie HS Modernization												426608		10443		BUILDING ABATEMENT DEMOLITION 		Asbestos Abatement		220006-114														ORG		012		A.L.C.				11208		PROFESSIONAL SERVICE INDUST   

		002L		Modernization Projects		002L - New Blazier Relief 4-6        		Blazier Relief Modernization												428819		10443		BUILDING ABATEMENT DEMOLITION 		Abatement Repairs		200006-018     														ORG		013		Bowie HS				11490		ACCO BRANDS USA

		002M		Modernization Projects		002M - New Southwest Elementary      		Bear Creek ES Modernization												521597		10443		BUILDING ABATEMENT DEMOLITION 		Abatement Repairs		200006-018     														ORG		014		LBJ Comp HS				11550		TERRA NOVA VIOLINS

		002N		Modernization Projects		002N - Austin HS Renovation          		Austin HS Modernization												334073		10605		DELL MARKETING LP             		Improvements for Technology Career Launch Program		180021-006														ORG		015		Garza Independence HS				11761		ROMEO MUSIC LLC               

		002P		Modernization Projects		002P - Eastside Modern at orig Anders		Modernized Eastside HS at Anderson												330875		10620		WILLIAMS SCOTSMAN             		Leased Portables		200009-124     														ORG		017		Akins HS				11984		FUSE ARCHITECTURE STUDIO      

		002Q		Modernization Projects		002Q - New Northeast MS              		New Northeast MS Modernization												332508		10620		WILLIAMS SCOTSMAN             		Leased Portables		190009-139														ORG		018		LASA				12376		LONE STAR PERCUSSION          

		002R		Modernization Projects		002R - LBJ ECHS Medical HS           		LBJ ECHS Medical HS Modernization												332710		10620		WILLIAMS SCOTSMAN             		Leased Portables		200003-107     														ORG		019		Eastside ECHS				12919		LONGHORN BUS SALES            

		002X		Modernization Projects		002X - LBJ Vertical Modernization    		LBJ Vertical Modernization												334674		10725		FISHER SCIENCE EDUCATION		Cabinet		190008-028     														ORG		020		Inactive				13013		JOERIS GENERAL CONTRACTORS LTD

		002Y		Modernization Projects		002Y - Eastside Vertical Modernizatio		Eastside Vertical Modernization												331640		10756		PARKHILL SMITH & COOP		Architecture Design Services		210003-155     														ORG		023		Graduation Preparatory Academy				13242		ORACLE AMERICA INC            

		002S		Targeted Projects		002S - House Park Renovation		House Park Renovation												493331		10756		PARKHILL SMITH & COOP		Architectural Desgin Services AHU Replacement		220020-044     														ORG		024		Unused				13567		NOVIUM GROUP LLC              

		002T		Targeted Projects		002T - Fine Arts Acad Reinv-Covington		Covington MS-Fine Arts Acad Reinv												330705		10780		BURCHAM ENVIRONMENTAL SERVICES		Environmental Related Services		190008-028     														ORG		025		Unused				13765		THOMAS BUS GULF COAST GP INC  

		002U		Targeted Projects		002U - Fine Arts Acad Reinv-McC/Lamar		McCallum HS /Lamar MS-Fine Arts Acad Reinv												331363		10780		BURCHAM ENVIRONMENTAL SERVICES		Environmental Related Services		190080-926														ORG		026		Navarro GPA				13958		BARTLETT COCKE GENERAL CONT   

		002V		Targeted Projects		002V - LASA Move to Eastside         		LASA Move to Eastside												333137		10780		BURCHAM ENVIRONMENTAL SERVICES		Environmental Related Services		190019-159     														ORG		027		Travis Cnty Day				14008		RAPTOR TECHNOLOGIES           

		002W		Targeted Projects		002W - Career Launch Reinv-Reagan    		Northeast ECHS-Career Launch Acad. Reinv.												334228		10780		BURCHAM ENVIRONMENTAL SERVICES		Environmental Consulting Services: Abestos Sampling		200038-005     														ORG		028		Ann Richards SYWL				14092		PARADIGM CONTRACTING LLC      

		002Z		Targeted Projects		002Z - Critical Facility Deficiencies		Critical Facility Deficiencies												440919		10780		BURCHAM ENVIRONMENTAL SERVICES		Asbestos Abatement Consulting Services		220006-114														ORG		029		International HS				14101		MOVE SOLUTIONS LTD            

		003A		Targeted Projects		003A - Life Safety                   		Life Safety												332507		10903		SMITH HOLT LLC                		CM Architecture Services		200041-017														ORG		030		Travis Cnty Det				14348		VLK ARCHITECTS INC            

		003B		Targeted Projects		003B - Rigging Repairs               		Rigging Repairs												521690		10903		SMITH HOLT LLC                		CM Architecture Services		220016-152     														ORG		032		Phoenix House				14142		BALFOUR BEATTY CONSTRUCTION LLC

		0000		Non-Construction		0000 - General                       		General		Should be 003J or 003E (depending on org)										331684		10926		S-K PHOTOGRAPHY		Event Photography for Department of Communications & Community Engagement		               														ORG		033		Huston-Tillotson				14745		JIM WHITTEN ROOF CONSULTANTS  

		003C		Non-Construction		003C - Police Equipment              		Police Equipment												330983		11174		HENDRIX CONSULTING ENGINEERS		HVAC, Electrical & Plumbing Improvements		190017-183														ORG		034		ACC/Robbins				14910		COTERA & REED ARCHITECTS      

		003D		Non-Construction		003D - Transportation                		Transportation												331398		11201		EMA ENGINEERING & CONSULTING  		Renovations-MEP Improvements/Commissioning Services		190026-171     														ORG		035		Leadership Acad				15129		RABA KISTNER INC              

		003E		Non-Construction		003E - Technology                    		Technology												331449		11201		EMA ENGINEERING & CONSULTING  		Renovations-MEP Improvements/Commissioning Services		200021-126     														ORG		036		Travis JJAEP				15313		ROGERS O'BRIEN CONSTRUCTION CO

		003F		Non-Construction		003F - Bond Carry Costs              		Bond Carry Costs												399103		11201		EMA ENGINEERING & CONSULTING  		Engineering Services		210009-114     														ORG		040		Athletic Middle				15411		CASABELLA ARCHITECTS          

		003G		Non-Construction		003G - Furniture                     		Furniture												425162		11201		EMA ENGINEERING & CONSULTING  		Commissioning Services Renovations		220016-152														ORG		043		Lively MS				15440		ENGINEERED EXTERIORS LLC      

		003H		Non-Construction		003H - Campus and Cocurric Master Pln		Campus and Co-Curriculum Master Planning												521442		11201		EMA ENGINEERING & CONSULTING  		Engineering Services		190026-171     														ORG		044		Kealing MS				15457		R L TOWNSEND & ASSOCIATES LLC 

		003J		Non-Construction		003J - Program Management            		Program Management												330711		11208		PROFESSIONAL SERVICE INDUSTRIES INC		Asbestos Air Monitoring Services Materials Testing		190001-154     														ORG		045		Lamar MS				15472		WORTHINGTON CONTRACT FURNITURE

		003K		Non-Construction		003K - Permits & Fees                		Permits & Fees												330722		11208		PROFESSIONAL SERVICE INDUSTRIES INC		Geotechnical Engineering Services		200004-002     														ORG		046		Burnet MS				15562		PAGE SOUTHERLAND PAGE LLP     

		003L		Non-Construction		003L - Copying and Printing          		Copying and Printing												330885		11208		PROFESSIONAL SERVICE INDUSTRIES INC		Asbestos Air Monitoring Services		200001-052     														ORG		047		O.Henry MS				15566		LAYER 3 COMMUNICATIONS LLC    

		003M		Non-Construction		003M - Legal Services                		Legal Services												332583		11208		PROFESSIONAL SERVICE INDUSTRIES INC		Asbestos Abatement Air Monitoring		200016-120     														ORG		048		Inactive				15618		ALL CAMPUS SECURITY           

		003N		Non-Construction		003N - Misc Srvcs-Const Inspect      		Misc. Construction Inspection												399092		11208		PROFESSIONAL SERVICE INDUSTRIES INC		Asbestos Abatement		200029-054														ORG		049		Inactive				15639		TECTA AMERICA AUSTIN LLC

		003O		Non-Construction		003O - Newspaper Advertising         		Newspaper Advertising												426607		11208		PROFESSIONAL SERVICE INDUSTRIES INC		Asbestos Consulting Services		210009-114														ORG		051		Martin MS				15661		PERKINS + WILL                

		003P		Non-Construction		003P - Safety Consulting             		Safety Consulting												428820		11208		PROFESSIONAL SERVICE INDUSTRIES INC		Asbestos Consulting Services  		210026-007														ORG		052		Murchison MS				15688		DKC CONSTRUCTION GROUP        

		003I		Other		003I - Program Contingency		Program Contingency												331456		11490		ACCO BRANDS USA		Laminator bundle, cabinet & supplies		190004-116     														ORG		053		Webb MS				15702		O'CONNELL ROBERTSON & ASSOC   

																				407642		11490		ACCO BRANDS USA		Laminator		190001-154														ORG		054		Bedichek MS				15820		WASHINGTON MUSIC CENTER       

																				407644		11490		ACCO BRANDS USA		Laminator		190005-196														ORG		055		Dobie MS				15861		DEMCO INCO

																				453794		11550		TERRA NOVA VIOLINS		Music Equipment		210001-014														ORG		056		Inactive				15895		GOPHER SPORT

																				333839		11761		ROMEO MUSIC LLC               		Music Equipment & Supplies		190009-150     														ORG		057		Covington MS				15904		TAYLOR MUSIC INC              

																				390353		11761		ROMEO MUSIC LLC               		Music Equipment & Supplies		190003-147     														ORG		058		Mendez MS				15913		WENGER CORPORATION            

																				390366		11761		ROMEO MUSIC LLC               		Music Equipment & Supplies		190002-109     														ORG		059		Bailey MS				15953		HCS INC COMMERCIAL GEN CONT   

																				392542		11761		ROMEO MUSIC LLC               		Music Equipment & Supplies		190004-116     														ORG		060		Small MS				15977		US GAMES                      

																				392545		11761		ROMEO MUSIC LLC               		Music Equipment & Supplies		190005-196     														ORG		061		Paredes MS				15986		WEST MUSIC CO                 

																				426624		11761		ROMEO MUSIC LLC               		Music Equipment & Supplies		210001-014														ORG		062		Gorzycki MS				16010		DICK BLICK CO INC

																				330970		11984		FUSE ARCHITECTURE STUDIO      		Architecture Design Services Renovations		180030-006     														ORG		063		SE Middle				16011		ALERT SERVICES INC            

																				331704		11984		FUSE ARCHITECTURE STUDIO      		HVAC and Structural Renovations		210012-172     														ORG		064		Garcia YMLA				16020		SCHOOL SPECIALTY INC          

																				453468		11984		FUSE ARCHITECTURE STUDIO      		Architectural Design Services Renovations		220005-179														ORG		065		Sadler Means YWLA				16040		MILLER IMAGING DIGITAL        

																				453468		11984		FUSE ARCHITECTURE STUDIO      		Surveying Services		220005-179														ORG		066		New Northeast MS				16207		OFFICE DEPOT                  

																				334728		12376		LONE STAR PERCUSSION          		Music Equipment & Supplies		190008-028     														ORG		101		Allison ES				16255		FUGRO USA LAND INC            

																				426636		12376		LONE STAR PERCUSSION          		Music Equipment & Supplies		190008-028														ORG		102		Andrews ES				16263		DISCOUNT TWO WAY RADIO        

																				333841		12849		TEXAS ROOFING CO LP		Roof area test cuts		140081-926     														ORG		103		Barton Hills ES				16279		AUSTIN PERMIT SERVICE INC     

																				332904		12919		LONGHORN BUS SALES            		School Buses		               														ORG		104		Becker ES				16288		PROMAXIMA MANUFACTURING LTD

																				330870		13013		JOERIS GENERAL CONTRACTORS LTD		Construction Manager-At-Risk Modernization		200002-112     														ORG		105		Blackshear ES				16290		AUSTIN FLAG AND FLAGPOLE INC  

																				330973		13013		JOERIS GENERAL CONTRACTORS LTD		Design Services		190003-147     														ORG		106		Blanton ES				16301		USA SHADE & FABRIC STRUCTURES

																				331407		13013		JOERIS GENERAL CONTRACTORS LTD		New NEMS Design Build Supplement		210002-066														ORG		107		Brentwood ES				16390		CORE OFFICE INTERIORS         

																				331409		13013		JOERIS GENERAL CONTRACTORS LTD		Construction Manager-At-Risk-Modernization		190009-150     														ORG		108		Unused				16406		STAPLES INC                   

																				419595		13242		ORACLE AMERICA INC            		Software-Cloud Services		190080-926														ORG		109		T.A. Brown ES				16500		ADVANCE BATTERY CO INC AUSTIN 

																				330940		13567		NOVIUM GROUP LLC              		Miscellaneous Repairs and Equipment Replacement		200024-158     														ORG		110		Bryker Woods ES				16586		JM ELECTRONIC ENGINEERING INC 

																				418513		13567		NOVIUM GROUP LLC              		Various Improvements		210006-149														ORG		111		Campbell ES				16655		SCHOOL KIDS HEALTHCARE        

																				428834		13567		NOVIUM GROUP LLC              		HVAC Upgrades		220020-044														ORG		112		Casis ES				16794		CDW GOVERNMENT INC            

																				445911		13567		NOVIUM GROUP LLC		HVAC, Lighting, Pavement and Structural Improvements		200033-053     														ORG		113		Cunningham ES				16830		LAKESHORE LEARNING MATERIALS  

																				448061		13567		NOVIUM GROUP LLC              		Construction Contract for Renovations		210021-043														ORG		114		Dawson ES				16873		HEIMSATH ARCHITECTS

																				332905		13765		THOMAS BUS GULF COAST GP INC  		School Buses		               														ORG		115		Elem DAEP				16900		GUITAR CENTER STORES          

																				331465		13780		HADDON & COWAN ARCHITECTS LLC		Architectural Design Services Renovations		200029-054     														ORG		116		Govalle ES				16933		FLINTCO LLC                   

																				330881		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC		Construction Manager-At-Risk Renovations		210003-155     														ORG		117		Gullett ES				16943		MCGRAY & MCGRAY LAND SURVEYORS

																				330943		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC		Design Build Modernization		190001-154														ORG		118		Harris ES				16947		APPLE COMPUTER INC            

																				330943		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC		Design Build Modernization		190001-154     														ORG		119		Highland Park ES				16955		STRAIT MUSIC COMPANY

																				330968		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC		Design Built Facility Modernization		200001-052     														ORG		120		Joslin ES				17011		ACR ENGINEERING INC           

																				331178		13958		BARTLETT COCKE GENERAL CONTRACTORS LLC		Construction Manager-At-Risk Additions/Renovations		200003-107     														ORG		121		Lee ES				17027		PHI SERVICE AGENCY INC        

																				407643		14008		RAPTOR TECHNOLOGIES           		Campus Office Equipment		190006-195														ORG		122		Maplewood ES				17040		ADVANCED LOCK SOLUTIONS INC   

																				419597		14008		RAPTOR TECHNOLOGIES           		Campus Office Equipment		190005-196														ORG		123		Mathews ES				17093		FARMER ENVIRONMENTAL GROUP LLC

																				419597		14008		RAPTOR TECHNOLOGIES           		Campus Office Equipment		190005-196     														ORG		124		Metz ES				17131		SQUARE ONE CONSULTANTS INC    

																				407660		14092		PARADIGM CONTRACTING LLC      		School Playground Improvements		190005-196														ORG		125		Oak Springs ES				17149		HOME DEPOT                    

																				407660		14092		PARADIGM CONTRACTING LLC      		School Playground Improvements		190005-196     														ORG		126		Ortega ES				17190		GRAINGER                      

																				330663		14101		MOVE SOLUTIONS LTD            		Moving Services		200004-002     														ORG		127		Sanchez ES				17195		MLA LABS INC

																				330754		14101		MOVE SOLUTIONS LTD            		Moving Services		190010-013     														ORG		128		Unused				17221		BAER ENGINEERING & ENVIRONMENT

																				331446		14101		MOVE SOLUTIONS LTD            		Moving Services		180021-006														ORG		129		Pecan Springs ES				17236		MWM DESIGN GROUP INC          

																				331466		14101		MOVE SOLUTIONS LTD            		Moving Services		180021-006     														ORG		130		Pleasant Hill ES				17242		HELLAS CONSTUCTION INC

																				331475		14101		MOVE SOLUTIONS LTD            		Moving Services		200002-112     														ORG		131		Unused				17267		PBK ARCHITECTS INC            

																				392024		14101		MOVE SOLUTIONS LTD            		Moving Services		200006-018														ORG		132		Reilly ES				17278		NETSYNC NETWORK SOLUTIONS

																				449417		14101		MOVE SOLUTIONS LTD            		Moving Services		210001-014														ORG		133		Ridgetop ES				17289		QA SYSTEMS INC                

																				449418		14101		MOVE SOLUTIONS LTD            		Moving Services		200006-018														ORG		136		St. Elmo ES				17322		BUCKEYE CLEANING CENTER       

																				449419		14101		MOVE SOLUTIONS LTD            		Moving Services		210003-155														ORG		138		Summitt ES				17337		GAMETIME                      

																				451004		14101		MOVE SOLUTIONS LTD            		Moving Services		190007-019														ORG		139		Unused				17338		TERRACON CONSULTANTS INC      

																				451005		14101		MOVE SOLUTIONS LTD            		Moving Services		210026-007														ORG		140		Travis Heights ES				17345		GTS TECHNOLOGY SOLUTIONS INC  

																				466296		14101		MOVE SOLUTIONS LTD            		Moving Services		200004-002														ORG		141		Walnut Creek ES				17353		TEXAS ENERGY ENGINEERING SERVI

																				466296		14101		MOVE SOLUTIONS LTD            		Moving Services		200004-002     														ORG		142		Anita Ferrales Coy Facility				17358		LOWES HOME IMPROVEMENT        

																				521404		14101		MOVE SOLUTIONS LTD            		Moving Services		190010-013     														ORG		143		Patton ES				17450		JAMAIL & SMITH CONSTRUCTION   

																				521656		14101		MOVE SOLUTIONS LTD            		Moving Services		200006-018     														ORG		144		Wooten ES				17580		GLOBAL EQUIPMENT CO INC       

																				521657		14101		MOVE SOLUTIONS LTD            		Moving Services		210003-155     														ORG		145		Zavala ES				34578		AECOM TECHNICAL SERVICES INC  

																				521658		14101		MOVE SOLUTIONS LTD            		Moving Services		210026-007     														ORG		146		Zilker ES				36147		DOUCET & ASSOCIATES INC       

																				521697		14101		MOVE SOLUTIONS LTD            		Moving Services		200006-018     														ORG		147		Menchaca ES				37934		R.E.C. INDUSTRIES INC         

																				332512		14142		BALFOUR BEATTY CONSTRUCTION LLC		Academic Reinvention; Improvements for Technology Career Launch Program		180021-006														ORG		148		Oak Hill ES				38459		DLR GROUP INC                 

																				331346		14348		VLK ARCHITECTS INC		Partial Rebuild and Renovations		200003-107     														ORG		149		Barrington ES				38829		B2GNOW

																				423225		14348		VLK ARCHITECTS INC            		Academic Reinvention-Dance Addition		200010-005														ORG		150		Norman-Sims ES				41073		HA GRAY & ASSOCIATES          

																				521539		14348		VLK ARCHITECTS INC		Academic Reinvention-Dance Addition		200010-005     														ORG		151		Pillow ES				41363		ALAMO MUSIC CENTER INC        

																				330988		14389		PGLUGER ASSOCIATES LP		Architecture Desigen Services Renovations		190028-130     														ORG		152		Wooldridge ES				43767		DISYS SOLUTIONS INC           

																				331493		14745		JIM WHITTEN ROOF CONSULTANTS  		Building Envelope Services Modernization		210003-155     														ORG		154		Doss ES				44907		ADISA COMMUNICATIONS          

																				375620		14745		JIM WHITTEN ROOF CONSULTANTS  		Choir Room Roof Improvements		200092-007     														ORG		155		Hill ES				45621		PROGRESSIVE CONCEPTS          

																				475891		14745		JIM WHITTEN ROOF CONSULTANTS  		Envelope Roofing Consultant		190002-109     														ORG		156		Odom ES				45816		BARNES GROMATZKY KOSAREK ARCH

																				332395		14910		COTERA & REED ARCHITECTS      		Architecture Design Services Renovations		200032-065														ORG		157		Winn ES				46070		OLYMPIA MOVING AND STORAGE    

																				330727		15129		RABA KISTNER INC              		Geotechnical Testing/Services		200002-112     														ORG		158		Sunset Valley ES				46074		SAGE METHOD INC               

																				331372		15129		RABA KISTNER INC              		Testing and Observation Services: Electrical, HVAC, Building Envelope, Plumbing Improvements		190025-156														ORG		159		Graham ES				46082		H2MG LLC                      

																				334826		15129		RABA KISTNER INC		Construction Materials Testing Services		200005-251     														ORG		160		Linder ES				46249		MCKISSACK & MCKISSACK         

																				418511		15129		RABA KISTNER INC              		CSP Burger Renovations-Light Poles		210027-951														ORG		161		Cook ES				46989		MARMON MOK LLP                

																				451260		15129		RABA KISTNER INC              		Material Testing Services		200036-018														ORG		162		Houston ES				46990		JE DUNN CONSTRUCTION COMPANY  

																				451262		15129		RABA KISTNER INC              		Material Testing Services		220033-180														ORG		163		Hart ES				47065		KIRKSEY ARCHITECTS INC        

																				451263		15129		RABA KISTNER INC              		Geotech Engineering Study		210023-058														ORG		164		Pickle ES				48391		QA ROOFING INC                

																				451264		15129		RABA KISTNER INC              		Materials Testing Services		190017-183														ORG		165		McBee ES				48595		CADENCE MCSHANE CONSTRUCTION  

																				521522		15129		RABA KISTNER INC              		CSP Burger Renovations-Light Poles		210027-951     														ORG		166		Williams ES				48653		CENTENNIAL CONTRACTORS ENT INC

																				521799		15129		RABA KISTNER INC              		Construction Materials Testing Services		200005-251     														ORG		167		Southeast Elem 				48658		AUSTIN AMERICAN STATESMAN     

																				525308		15129		RABA KISTNER INC              		Material Testing Services		200036-018     														ORG		168		Langford ES				48894		METHOD ARCHITECTURE PLLC

																				525311		15129		RABA KISTNER INC              		Materials Testing Services		190017-183     														ORG		170		Boone ES				48895		MCKINNEY YORK ARCHITECTS      

																				330879		15235		SUNLAND GROUP INC		Construction Management Services & Staff Augmentation		140080-926     														ORG		171		Palm ES				49169		PREMIER METALWERKS LLC        

																				330977		15313		ROGERS O'BRIEN CONSTRUCTION CO		Construction Manager-At-Risk Modernization		190008-028     														ORG		172		Kocurek ES				49177		NOBLE GENERAL CONTRACTORS LLC

																				330977		15313		ROGERS O'BRIEN CONSTRUCTION CO		Construction Manager-At-Risk Modernization		190008-028														ORG		173		Casey ES				49182		STANTEC ARCHITECTURE INC      

																				331343		15313		ROGERS O'BRIEN CONSTRUCTION CO		Construction Manager-At-Risk Modernization		200005-251     														ORG		174		Rodriguez ES				49247		212 CATALYSTS                 

																				330737		15327		TEXAS DEPT OF STATE HEALTH		Fee Assessment for Asbestos Abatement and Demolition/Renovation notification fees		140080-926     														ORG		175		Widen ES				49675		LPA INC                       

																				337618		15408		PEST MANAGEMENT INC		Rodent Exclusion		220002-170     														ORG		176		Galindo ES				49984		VAUGHN CONSTRUCTION

																				331426		15411		CASABELLA ARCHITECTS		Miscellaneous Repairs and Equipment Replacement		200024-158     														ORG		177		Uphaus ECCL ES				50015		MOVECORP                      

																				351069		15411		CASABELLA ARCHITECTS          		Exterior Stair Repair		210025-015     														ORG		178		Jordan ES				50805		BRAUN INTERTEC CORPORATION    

																				330790		15440		ENGINEERED EXTERIORS LLC      		Roofing Consulting Services-Roof Assessment		190012-182     														ORG		179		Davis ES				51390		TAB TECHNOLOGIES LLC          

																				330874		15440		ENGINEERED EXTERIORS LLC      		Building Envelope Consulting Services		200005-251     														ORG		180		Kiker ES				51918		SNAP MANAGEMENT GROUP INC     

																				331404		15440		ENGINEERED EXTERIORS LLC      		Building Envelope Consulting Services		190007-019														ORG		181		Mills ES				52140		ALAMO CLASSROOM SOLUTIONS     

																				331450		15440		ENGINEERED EXTERIORS LLC      		Building Envelope Addition Improvements		190010-013     														ORG		182		Baranoff ES				52182		D R MCNATTY & ASSOCIATES INC  

																				331468		15440		ENGINEERED EXTERIORS LLC      		Renovations		210021-043     														ORG		183		Cowan ES				52467		WALKER ENGINEERING INC        

																				332514		15440		ENGINEERED EXTERIORS LLC      		Building Envelope Consulting Services		210002-066     														ORG		184		Clayton ES				53695		ECHO CONNECTION LLC           

																				332840		15440		ENGINEERED EXTERIORS LLC      		Roof Improvements		220006-114														ORG		185		Blazier ES				53787		MCCOY-ROCKFORD INC            

																				333283		15440		ENGINEERED EXTERIORS LLC      		Roof Improvements		190019-159     														ORG		186		Guerrero-Thompson ES				53821		RYCARS CONSTRUCTION LLC       

																				398222		15440		ENGINEERED EXTERIORS LLC      		Building Envelope Consulting Services		190002-109     														ORG		187		Baldwin ES				54275		PERCHERON CONTRUCTION LLC     

																				333501		15457		R L TOWNSEND & ASSOCIATES LLC 		Audit Services		190080-926     														ORG		188		Jaime Padron ES				54481		PAVECON LTD CO                

																				331666		15472		WORTHINGTON CONTRACT FURNITURE		Furniture		190009-150														ORG		189		Overton ES				56519		JACKSON GALLOWAY FGM ARCHITECT

																				392630		15472		WORTHINGTON CONTRACT FURNITURE		Furniture		190005-196     														ORG		190		Perez ES				59248		SPAWGLASS CONTRACTORS INC     

																				424033		15472		WORTHINGTON CONTRACT FURNITURE		Furniture		200001-052														ORG		191		IDEA-Allan Acad				62675		SOUTHWEST SOLUTIONS GROUP INC

																				424941		15472		WORTHINGTON CONTRACT FURNITURE		Furniture		200004-002														ORG		192		Dobie Pre-K Cntr				62676		SAMSON EQUIPMENT INC

																				451018		15472		WORTHINGTON CONTRACT FURNITURE		Furniture		190007-019														ORG		193		Webb Primary Cnt				61951		SI MECHANICAL LLC             

																				451019		15472		WORTHINGTON CONTRACT FURNITURE		Furniture		200002-112														ORG		194		AISD PreK Partnership

																				330748		15562		PAGE SOUTHERLAND PAGE LLP     		Phase I of Modernization Master Planning Services		190010-013     														ORG		195		Bear Creek Elementary

																				331190		15562		PAGE SOUTHERLAND PAGE LLP     		Modernization New Build		200005-251     														ORG		196		Blazier Relief

																				331542		15566		LAYER 3 COMMUNICATIONS LLC    		Wireless Instalation Indoor/Outdoor		190004-116     														ORG		197		Mainspring Schools

																				331543		15566		LAYER 3 COMMUNICATIONS LLC    		Network Equipment		190006-195														ORG		198		Joslin Elementary

																				331546		15566		LAYER 3 COMMUNICATIONS LLC    		Network Equipment		200001-052     														ORG		199		General Fund

																				331547		15566		LAYER 3 COMMUNICATIONS LLC    		Network Equipment		190001-154     														ORG		202		Title VII-C Immi

																				356817		15566		LAYER 3 COMMUNICATIONS LLC    		Network Equipment		180021-006     														ORG		203		Child Care Dev

																				409924		15566		LAYER 3 COMMUNICATIONS LLC    		Network Equipment		200002-112														ORG		204		Title VI Safe

																				413702		15566		LAYER 3 COMMUNICATIONS LLC    		Network Services/Installation		210003-155														ORG		206		Title III-B

																				432116		15566		LAYER 3 COMMUNICATIONS LLC    		Wireless-Deinstallation		190010-013     														ORG		207		Goals 2000

																				445908		15566		LAYER 3 COMMUNICATIONS LLC    		Network Equipment		190010-013														ORG		211		Title IA

																				448300		15566		LAYER 3 COMMUNICATIONS LLC    		Network Equipment		200004-002														ORG		212		Title I-C

																				448301		15566		LAYER 3 COMMUNICATIONS LLC    		Network Equipment		200002-112														ORG		215		Title I-D

																				448302		15566		LAYER 3 COMMUNICATIONS LLC    		Network Equipment		190007-019														ORG		217		Title VII-B

																				448303		15566		LAYER 3 COMMUNICATIONS LLC    		Network Equipment		190010-013														ORG		219		Title VII-A

																				448303		15566		LAYER 3 COMMUNICATIONS LLC    		Network Equipment		190010-013     														ORG		220		English Literacy

																				451257		15566		LAYER 3 COMMUNICATIONS LLC    		Network Equipment		200009-127														ORG		224		IDEA B-Form

																				524824		15566		LAYER 3 COMMUNICATIONS LLC    		Network Equipment		190004-116     														ORG		225		IDEA B-Pre School

																				419598		15618		ALL CAMPUS SECURITY           		Security System Design/Installation		180036-926														ORG		226		IDEA B-Discret

																				459255		15618		ALL CAMPUS SECURITY           		District Wide Security Camera Replacement at AISD campuses and facilities		190046-926														ORG		227		IDEA B-Deaf

																				521526		15618		ALL CAMPUS SECURITY           		Security System Design/Installation		180036-926     														ORG		228		IDEA B-PS Deaf

																				466278		15639		TECTA AMERICA AUSTIN LLC		Roof Repairs		220022-065														ORG		235		Title VI-Innov

																				330950		15661		PERKINS + WILL		Architecture Design Services		190007-019     														ORG		240		Natl Sch Brkfst

																				331645		15661		PERKINS + WILL                		Architect and Engineering Design Services		210001-014     														ORG		244		Voc Ed-Basic

																				331646		15661		PERKINS + WILL                		Furniture Design Services Upgrades		180041-926     														ORG		248		Dell PHP Campus

																				333921		15661		PERKINS + WILL		Design Services		200006-018     														ORG		249		DCMC Educ Cntr

																				334072		15661		PERKINS + WILL                		Facility Condition and Educational Suitability Assessment		200100-926     														ORG		250		Austin St Hosp

																				521639		15661		PERKINS + WILL		Facility Condition and Educational Suitability Assessment		200100-926     														ORG		251		Rosedale

																				331443		15688		DKC CONSTRUCTION GROUP        		Contract for Renovations		200031-045														ORG		252		Baker Sec Schl

																				334402		15688		DKC CONSTRUCTION GROUP        		HVAC & Electrical Renovations		200018-122     														ORG		253		IDEA-C Early Int

																				429608		15688		DKC CONSTRUCTION GROUP        		HVAC and Roof Improvements		190017-183														ORG		255		Class Size Reduc

																				330873		15702		O'CONNELL ROBERTSON & ASSOC   		Master Plan and Phase I Improvements		200004-002     														ORG		256		Comp Sch Ref

																				331637		15702		O'CONNELL ROBERTSON & ASSOC   		Architectural Services Renovations		210026-007     														ORG		257		Read Excell Act

																				331638		15702		O'CONNELL ROBERTSON & ASSOC   		Architectural Services Infrastructure Renovations		220018-046     														ORG		258		DISCONTINUE USE

																				332965		15702		O'CONNELL ROBERTSON & ASSOC   		Repair & Improvements		210034-948     														ORG		260		Shoal Creek Hosp

																				388348		15702		O'CONNELL ROBERTSON & ASSOC   		Renovations		210009-114     														ORG		261		Reading First

																				424032		15820		WASHINGTON MUSIC CENTER       		Music Equipment & Supplies		190008-028														ORG		262		Settlement Club

																				424032		15820		WASHINGTON MUSIC CENTER       		Music Equipment & Supplies		190008-028     														ORG		263		Title II Part A

																				426635		15820		WASHINGTON MUSIC CENTER       		Music Equipment & Supplies		210001-014														ORG		265		21st Century

																				407645		15861		DEMCO INCO		Furniture		190005-196														ORG		266		Adult Basic Ed

																				431588		15895		GOPHER SPORT		Gym Equipment		190008-028														ORG		269		Inactive

																				521614		15895		GOPHER SPORT		Gym Equipment		190008-028     														ORG		270		Drug & Viol Prev

																				334732		15904		TAYLOR MUSIC INC              		Music Equipment & Supplies		190008-028     														ORG		271		Gang & Youth Vio

																				424031		15904		TAYLOR MUSIC INC              		Music Equipment & Supplies		190008-028     														ORG		272		TX Fut Prob Solv

																				426637		15904		TAYLOR MUSIC INC              		Music Equipment & Supplies		210001-014														ORG		273		Comm Dev Blk Gra

																				458308		15904		TAYLOR MUSIC INC              		Music Equipment & Supplies		210001-014														ORG		274		Texas Yth Comm

																				459253		15904		TAYLOR MUSIC INC              		Music Equipment & Supplies		190008-028														ORG		275		Inactive

																				331720		15913		WENGER CORPORATION		Furniture		               														ORG		276		Cap Area Work

																				407640		15913		WENGER CORPORATION            		Music Equipment, Furniture & Supplies		190005-196														ORG		277		Kealing Magnet

																				426625		15913		WENGER CORPORATION            		Music Equipment & Supplies		210001-014														ORG		278		COPS 98

																				330883		15953		HCS INC COMMERCIAL GEN CONT   		Construction Contract Upgrades		190035-055     														ORG		280		House Park FS

																				331166		15953		HCS INC COMMERCIAL GEN CONT   		Electrical Panels, Piping & Drainage Improvements		200015-162     														ORG		281		Nelson Field FS

																				331167		15953		HCS INC COMMERCIAL GEN CONT   		Construction Contract for Improvements		200017-121     														ORG		282		Veterans Fld FS

																				331187		15953		HCS INC COMMERCIAL GEN CONT   		Electrical & Site Drainage Improvements		180030-006     														ORG		283		IDEA H-Deaf

																				331188		15953		HCS INC COMMERCIAL GEN CONT   		Electrical, Fire Alarm and HVAC Upgrades		200030-057     														ORG		284		N Austin Act Ctr

																				331189		15953		HCS INC COMMERCIAL GEN CONT   		HVAC & Electrical Replacement Renovations		190022-160     														ORG		285		Am Ind Educ Proj

																				334388		15953		HCS INC COMMERCIAL GEN CONT   		Construction Contract Renovations		200016-120     														ORG		287		SE Austin Youth

																				423229		15953		HCS INC COMMERCIAL GEN CONT   		HVAC Upgrades		220033-180														ORG		288		Natl Sci Fnd

																				431590		15953		HCS INC COMMERCIAL GEN CONT   		Districtwide Kitcehn Hood Suppression System Replacements		210028-926														ORG		289		Comph Sch Ref

																				441224		15953		HCS INC COMMERCIAL GEN CONT   		LASA Renovations		200006-018														ORG		28B		Cap Area Tech

																				407655		15977		US GAMES                      		Gym Equipment		190004-116														ORG		28C		Elem School Coun

																				453464		15977		US GAMES                      		Gym Equipment		190009-150														ORG		28D		Goodwill Ind-WIA

																				458309		15977		US GAMES                      		Gym Equipment		210003-155														ORG		28E		RRAES-21st Cent

																				331492		15986		WEST MUSIC CO		Music Equipment & Supplies		190001-154     														ORG		28F		National Endownm

																				331857		15986		WEST MUSIC CO		Music Equipment & Supplies		190006-195     														ORG		28G		COPS in School

																				333842		15986		WEST MUSIC CO		Music Equipment & Supplies		190009-150     														ORG		28H		MS Initiative

																				390367		15986		WEST MUSIC CO		Music Equipment & Supplies		190002-109     														ORG		28J		Sch Leadership

																				390372		15986		WEST MUSIC CO                 		Music Equipment & Supplies		190003-147     														ORG		28K		Smaller Learning

																				392543		15986		WEST MUSIC CO		Music Equipment & Supplies		190004-116     														ORG		28L		SAMSA Non-Ed

																				424029		15986		WEST MUSIC CO                 		Music Equipment & Supplies		190006-195														ORG		28M		Title IV-A

																				424029		15986		WEST MUSIC CO		Music Equipment & Supplies		190006-195     														ORG		28P		Adv Plcmnt

																				407641		16010		DICK BLICK CO INC		Furniture and Equipment		190008-028														ORG		28S		Trav Co Sch Safe

																				407641		16010		DICK BLICK CO INC		Furniture and Equipment		190008-028     														ORG		341		Tech Lit-SSA

																				521510		16010		DICK BLICK CO INC		Furniture and Equipment		190008-028     														ORG		384		TX Aft Sch Init

																				425633		16011		ALERT SERVICES INC            		Furniture		190010-013														ORG		385		Visual Imp

																				331389		16020		SCHOOL SPECIALTY INC          		Office/Classroom Equipment and Supplies		190005-196     														ORG		386		RDSD

																				331745		16020		SCHOOL SPECIALTY INC          		Office/Classroom Equipment and Supplies		190006-195     														ORG		390		Early Child LEP

																				331746		16020		SCHOOL SPECIALTY INC          		Office/Classroom Equipment and Supplies		190001-154     														ORG		392		Non Ed Comm

																				333843		16020		SCHOOL SPECIALTY INC          		Office/Classroom Equipment and Supplies		190009-150     														ORG		393		TX Success Schl

																				331397		16040		MILLER IMAGING DIGITAL        		Copying Services: Web Based Plan Room		190080-926     														ORG		394		Preg Ed

																				444527		16118		SPORTS IMPORTS INC		Gym Furniture		190008-028     														ORG		395		Compr Dev Guide

																				471024		16118		SPORTS IMPORTS INC		Gym Equipment		190008-028     														ORG		397		Adv Placement

																				334554		16207		OFFICE DEPOT                  		Office Equipment and Supplies		190009-150     														ORG		399		Campus Dereg

																				525091		16214		HIGHTECH SIGNS		Signs at Martin MS		200006-018     														ORG		401		Opt Extended Yr

																				330714		16255		FUGRO USA LAND INC		Materials Testing at Parking Garage		190010-013     														ORG		404		Acc Reading Inst

																				330715		16255		FUGRO USA LAND INC		Construction Materials Testing Services		190008-028     														ORG		409		Ninth Grade Succ

																				330717		16255		FUGRO USA LAND INC            		Construction Materials Testing Services		190007-019     														ORG		411		Tech Allot

																				332675		16255		FUGRO USA LAND INC            		Construction Materials and Engineering/Testing Services		190022-160     														ORG		413		Tele Infrastruct

																				333360		16255		FUGRO USA LAND INC            		Construction Materials Testing Services		200003-107     														ORG		414		TX Read Init

																				334070		16263		DISCOUNT TWO WAY RADIO        		Security Equipment		190006-195     														ORG		415		Prek Grant

																				331173		16279		AUSTIN PERMIT SERVICE INC     		Permitting Services		190085-926     														ORG		417		Educ Tech Pilot

																				331349		16279		AUSTIN PERMIT SERVICE INC     		Permitting Services for Interior Remodel Renovations		190022-160														ORG		418		Supp Comp-HB3343

																				334137		16279		AUSTIN PERMIT SERVICE INC     		Permitting Services		200036-018     														ORG		419		Ed Tech Pilot

																				521575		16279		AUSTIN PERMIT SERVICE INC     		Permitting Services		190085-926     														ORG		420		TX Tobacco

																				449416		16288		PROMAXIMA MANUFACTURING LTD		Gym Equipment		190008-028														ORG		421		TX Leads Project

																				344972		16290		AUSTIN FLAG AND FLAGPOLE INC  		US and Texas Flags		190008-028     														ORG		423		TO BE DEFINED

																				453792		16301		USA SHADE & FABRIC STRUCTURES		Construction of Sunshade		200003-107														ORG		424		Fut Prob Solv

																				331383		16390		CORE OFFICE INTERIORS         		Furniture		190009-150     														ORG		425		TWC Apprenticesh

																				331417		16390		CORE OFFICE INTERIORS         		Furniture		190006-195     														ORG		427		IB/IBMYP

																				331418		16390		CORE OFFICE INTERIORS         		Furniture		190008-028														ORG		428		Accel Reading

																				331418		16390		CORE OFFICE INTERIORS         		Furniture		190008-028     														ORG		429		Read to Succeed

																				331420		16390		CORE OFFICE INTERIORS         		Furniture		190005-196     														ORG		42A		Master Read Tchr

																				331422		16390		CORE OFFICE INTERIORS		Furniture		190010-013     														ORG		42D		IBMY

																				333286		16390		CORE OFFICE INTERIORS         		Furniture		200001-052     														ORG		42E		Tx Parks & Wild

																				334687		16390		CORE OFFICE INTERIORS		Furniture		180041-055     														ORG		42F		TX Bar Foundtn

																				407646		16390		CORE OFFICE INTERIORS         		Furniture		180041-053														ORG		435		TO BE DEFINED

																				409925		16390		CORE OFFICE INTERIORS         		Furniture		190005-196														ORG		461		Prin & Admin Act

																				424943		16390		CORE OFFICE INTERIORS         		Furniture		180041-152														ORG		480		St Ed's Enlace

																				424961		16390		CORE OFFICE INTERIORS         		Furniture		180041-161														ORG		481		TO BE DEFINED

																				425632		16390		CORE OFFICE INTERIORS         		Furniture		190010-013														ORG		482		Accel Reading

																				451261		16390		CORE OFFICE INTERIORS         		Furniture		190007-019														ORG		484		Dell Grants

																				453448		16390		CORE OFFICE INTERIORS         		Furniture		180041-161														ORG		485		RGK Fnd

																				453449		16390		CORE OFFICE INTERIORS         		Furniture		180041-152														ORG		486		SW Bell Found

																				331382		16406		STAPLES INC                   		Furniture		190009-150     														ORG		487		SWT Trip

																				331667		16406		STAPLES INC                   		Furniture		190009-150     														ORG		489		Adv Micro Device

																				396141		16500		ADVANCE BATTERY CO INC AUSTIN 		Batteries		190046-937     														ORG		491		Discontinued

																				333755		16586		JM ELECTRONIC ENGINEERING INC 		Fire Sprinkler System Repair		190046-922     														ORG		493		TO BE DEFINED

																				334521		16586		JM ELECTRONIC ENGINEERING INC 		District Wide Fire Alarm Upgrades for AISD		190046-926     														ORG		494		Comm Ed-City

																				330956		16655		SCHOOL KIDS HEALTHCARE        		Medical/Health Equipment and Supplies		190005-196     														ORG		495		TO BE DEFINED

																				331165		16655		SCHOOL KIDS HEALTHCARE        		Medical/Health Equipment and Supplies		190001-154     														ORG		496		TO BE DEFINED

																				331388		16655		SCHOOL KIDS HEALTHCARE        		Medical/Health Equipment and Supplies		190005-196     														ORG		497		Summer Camp Enh

																				331392		16655		SCHOOL KIDS HEALTHCARE        		Medical/Health Equipment and Supplies		190006-195     														ORG		499		Expendable Trust

																				334729		16746		WOODWIND & BRASSWIND INC		Music Equipment & Supplies		190008-028     														ORG		49C		Intel Foundation

																				331423		16794		CDW GOVERNMENT INC            		Technology Equipment and Supplies		190006-195     														ORG		49D		The Austin Proj

																				331424		16794		CDW GOVERNMENT INC            		Technology Equipment and Supplies		190005-196     														ORG		49E		State Farm Grant

																				331425		16794		CDW GOVERNMENT INC            		Technology Equipment and Supplies		190001-154														ORG		49G		Austin Energy

																				333563		16794		CDW GOVERNMENT INC            		Laptop and Warranty Agreement		190005-196     														ORG		49H		Community Ed-Cou

																				333646		16794		CDW GOVERNMENT INC            		3 Year Warranty Service Agreement		190001-154     														ORG		49J		3-M Aus Pub Ed

																				333647		16794		CDW GOVERNMENT INC		Technology Equipment with warranty and deployment services		190006-195     														ORG		501		Phoenix Acad

																				333923		16794		CDW GOVERNMENT INC		Google Chrome Console Licenses and deployment services		200053-064														ORG		502		Helping Hand

																				334067		16794		CDW GOVERNMENT INC            		Technology Equipment and Supplies		190009-150     														ORG		503		Austin Jewish School

																				334391		16794		CDW GOVERNMENT INC            		Technology Equipment and Supplies		200001-052     														ORG		504		Our Saviour Luth

																				334648		16794		CDW GOVERNMENT INC		Technology Equipment		190008-028     														ORG		505		Austin Peace Academy

																				334648		16794		CDW GOVERNMENT INC            		Technology Equipment		190008-028     														ORG		506		St. Gabriel's

																				387043		16794		CDW GOVERNMENT INC		Google Chrome Console Licenses		140089-745     														ORG		507		Terrell Home Sch

																				398219		16794		CDW GOVERNMENT INC            		Lenovo Equipment and Deployment		140086-745     														ORG		508		Austin Harvard

																				419596		16794		CDW GOVERNMENT INC            		Technology Equipment and Supplies		190005-196														ORG		509		Mountain Shadows

																				419596		16794		CDW GOVERNMENT INC            		Technology Equipment and Supplies		190005-196     														ORG		510		Sylvan Lrning Ct

																				423213		16794		CDW GOVERNMENT INC            		Technology Equipment and Supplies		140089-745														ORG		511		Debt Serv

																				423214		16794		CDW GOVERNMENT INC            		Technology Equipment and Supplies		140089-745														ORG		512		Concordia Acad

																				429564		16794		CDW GOVERNMENT INC            		Charging Carts		140089-745														ORG		513		Le Lycee Fran

																				437519		16794		CDW GOVERNMENT INC            		TIPS Technology Solutions Products and Services		200105-745														ORG		514		Grace Covenant

																				437569		16794		CDW GOVERNMENT INC            		Cart Wiring Services																ORG		515		Open Door Presch

																				510369		16794		CDW GOVERNMENT INC            		Chromebook and Deployment		180040-744     														ORG		516		TX Empower Acad

																				521447		16794		CDW GOVERNMENT INC            		Technology Equipment and Supplies		190006-195     														ORG		517		Legacy Oaks Chr

																				342120		16813		MOTOROLA SOLUTIONS INC		Mobile Radio		               														ORG		518		Wesley School

																				331379		16830		LAKESHORE LEARNING MATERIALS  		Furniture		190009-150     														ORG		519		Aus Montessori

																				331496		16830		LAKESHORE LEARNING MATERIALS  		Dram Play Set		190004-116     														ORG		520		Moore-Weis Ctr

																				331539		16830		LAKESHORE LEARNING MATERIALS  		Dram Play Set		190006-195     														ORG		521		Headwaters

																				331540		16830		LAKESHORE LEARNING MATERIALS  		Dram Play Set		190001-154     														ORG		522		Renaissance Acad

																				334075		16830		LAKESHORE LEARNING MATERIALS  		Furniture		190009-150     														ORG		523		St George's Epis

																				331403		16873		HEIMSATH ARCHITECTS		Architectural Design Services		200019-165     														ORG		524		CDC-Beth Israel

																				419599		16873		HEIMSATH ARCHITECTS		Architectural Design Services		220021-061														ORG		525		Regents School

																				475885		16873		HEIMSATH ARCHITECTS		Architectural Design Services		220012-189     														ORG		526		Tarrytown Child

																				390368		16900		GUITAR CENTER STORES          		Music Equipment & Supplies		190002-109     														ORG		527		Ace Academy

																				390369		16900		GUITAR CENTER STORES          		Music Equipment & Supplies		190003-147     														ORG		528		Austin Home Base

																				390370		16900		GUITAR CENTER STORES          		Music Equipment & Supplies		190004-116     														ORG		529		Girls School-Aus

																				424030		16900		GUITAR CENTER STORES          		Music Equipment & Supplies		190008-028														ORG		530		Capitol Sch-Aust

																				459254		16900		GUITAR CENTER STORES          		Music Equipment & Supplies		210001-014														ORG		531		Oakmont School

																				466277		16900		GUITAR CENTER STORES          		Music Equipment & Supplies		210001-014														ORG		532		Rawson-Saunders

																				330975		16933		FLINTCO LLC                   		Construction Manager-At-Risk		190006-195     														ORG		533		Veritas Academy

																				330975		16933		FLINTCO LLC                   		Construction Manager-At-Risk		190006-195														ORG		534		Bais Menachem

																				331451		16933		FLINTCO LLC                   		Construction Manager-At-Risk		200009-127     														ORG		535		Brentwood Christ

																				521426		16933		FLINTCO LLC                   		Construction Manager-At-Risk		200009-127     														ORG		536		TX City School

																				351062		16943		MCGRAY & MCGRAY LAND SURVEYORS		Surveying Services		210001-014     														ORG		537		Cedars Mont Sch

																				438613		16943		MCGRAY & MCGRAY LAND SURVEYORS		Surveying Services		190008-028     														ORG		538		Bannockburn C A

																				445909		16943		MCGRAY & MCGRAY LAND SURVEYORS		Surveying Services		200008-045														ORG		539		Good Shepherd ES

																				351071		16947		APPLE COMPUTER INC            		Technology Equipment and Supplies		190080-926     														ORG		540		Regina Mater School

																				426619		16947		APPLE COMPUTER INC            		Technology Equipment and Supplies		140089-745														ORG		546		TO BE DEFINED

																				453872		16955		STRAIT MUSIC COMPANY		Music Equipment		210001-014														ORG		552		Santa Cruz Cath

																				330736		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		140080-926     														ORG		553		Magellan International School

																				330998		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200002-112     														ORG		554		Ebenezer Ch Dev

																				330998		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200005-251     														ORG		562		Great Hill Chris

																				330998		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		190008-028     														ORG		578		Hope Luth Sch

																				330998		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200003-107     														ORG		590		TO BE DEFINED

																				330998		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200001-052     														ORG		593		Kirby Hall Sch

																				330998		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		210003-155     														ORG		594		Tiny Feet

																				330998		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		190010-013     														ORG		596		TO BE DEFINED

																				330998		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		190005-196     														ORG		597		Sri Atmananda

																				330998		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200004-002     														ORG		598		Rosewood Oaks

																				330998		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		190007-019     														ORG		599		Travis Juv Det

																				330998		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		210002-066     														ORG		600		Griffin School

																				330998		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		190009-150     														ORG		602		El Buen Pastor

																				330998		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200009-124     														ORG		603		Mt Sinai Christn

																				330998		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		190006-195     														ORG		605		Holy Word Luth

																				330999		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200016-120     														ORG		607		C S Lewis Hall

																				330999		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		190025-156     														ORG		609		St James Episcop

																				330999		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		190033-157     														ORG		610		Primavera Montes

																				330999		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		190017-183     														ORG		611		Praise Christn

																				331000		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200030-057     														ORG		612		Greater Calvary

																				331000		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200012-113     														ORG		613		Abundant Life

																				331019		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		190035-055     														ORG		615		TO BE DEFINED

																				331019		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200028-144     														ORG		616		St Francis Sch

																				331140		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200017-121														ORG		617		Lifeworks Sheltr

																				331140		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		210026-007     														ORG		619		APS Child Dev.

																				331140		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200024-158     														ORG		620		Odyssey School

																				331140		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		210020-175     														ORG		621		Presbyterian Chi

																				331141		17011		ACR ENGINEERING INC		Energy & Water Conservation Sustainability Related Services		210001-014     														ORG		622		Juan Diego HS

																				332391		17011		ACR ENGINEERING INC           		Austin Energy Green Building Rating-Sustainability Related		190042-013     														ORG		623		St.George's Epis

																				332590		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200036-018     														ORG		626		Cap Proj 1996

																				332590		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		190032-166     														ORG		627		Gen Bond 1996

																				332590		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		210012-172     														ORG		628		Redeemer Luth

																				334237		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		210006-149     														ORG		629		Cap Proj 1997

																				334737		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		220023-017     														ORG		630		Cap Proj 1998

																				337621		17011		ACR ENGINEERING INC           		Technical Review of Facility Conditions Assessments		200100-926     														ORG		635		TO BE DEFINED

																				371114		17011		ACR ENGINEERING INC           		Commissioning Services		200006-018     														ORG		636		Sacred Heart Cth

																				398207		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		190080-926														ORG		637		Commerical Paper

																				398224		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200023-174     														ORG		638		St Andrews Episc

																				398852		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		210018-151     														ORG		642		St Austins Cath

																				399089		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		220017-059     														ORG		648		St Ignatius Mart

																				399090		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		220024-009     														ORG		654		St Louis School

																				423962		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		220020-044														ORG		658		St Martins Luth

																				426620		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		220026-852														ORG		662		St Marys Cathedr

																				426621		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		210014-181														ORG		663		St Michaels Acad

																				426622		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		210024-008														ORG		664		St Pauls Luthera

																				453465		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200007-057														ORG		665		St Theresas Cath

																				453466		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability HVAC & Plumbing Improvements		190042-013														ORG		666		Williams Community Sch

																				453795		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200010-005														ORG		667		United Methodist

																				453798		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200010-005														ORG		668		St Marks Childrens

																				453799		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		200008-045														ORG		675		TO BE DEFINED

																				458310		17011		ACR ENGINEERING INC           		Energy & Water Conservation Sustainability Related Services		220003-111														ORG		676		Hyde Park Baptis

																				332585		17027		PHI SERVICE AGENCY INC        		HVAC Testing, Adjusting & Balancing		190009-150     														ORG		677		Austin Waldorf

																				331490		17040		ADVANCED LOCK SOLUTIONS INC   		Place Cores, Admin Fee, Floor Plans and Cabinet key installation		190001-154														ORG		678		TO BE DEFINED

																				351064		17040		ADVANCED LOCK SOLUTIONS INC   		Lock Equipment/Supplies		200003-107     														ORG		695		TO BE DEFINED

																				330746		17053		BLGY INC		Architectural Design Services 		190005-196     														ORG		696		Travis Ldrshp Ac

																				330723		17093		FARMER ENVIRONMENTAL GROUP LLC		Hazardous Materials assessment/Building Inspection-Modernization		200009-127     														ORG		697		TO BE DEFINED

																				331199		17093		FARMER ENVIRONMENTAL GROUP LLC		Asbestos-Containing Building Materials (ACBM) Inspection		200033-053     														ORG		698		Oaks Trmnt Ctr

																				331203		17093		FARMER ENVIRONMENTAL GROUP LLC		Asbestos Building Inspection		210012-172     														ORG		699		Summer School

																				332579		17093		FARMER ENVIRONMENTAL GROUP LLC		Asbestos-Containing Building Materials (ACBM) Inspection		210001-014														ORG		701		Superintendent

																				334131		17093		FARMER ENVIRONMENTAL GROUP LLC		Asbestos Inspection & Abatement Management		200013-176     														ORG		702		Board of Trustes

																				399093		17093		FARMER ENVIRONMENTAL GROUP LLC		Asbestos Inspection		200003-107     														ORG		703		Tax Collections

																				428821		17093		FARMER ENVIRONMENTAL GROUP LLC		Asbestos Inspection		210010-159														ORG		704		Office of Equity

																				428833		17093		FARMER ENVIRONMENTAL GROUP LLC		Asbestos Inspection		220023-017														ORG		705		unused

																				524813		17093		FARMER ENVIRONMENTAL GROUP LLC		Hazardous Materials assessment		200009-127     														ORG		709		DCCE

																				331344		17131		SQUARE ONE CONSULTANTS INC    		Construction Management Services & Staff Augmentation		190080-926     														ORG		710		Comm Srvcs

																				332422		17149		HOME DEPOT                    		Refrigerators/Dishwasher		190005-196     														ORG		711		Innov & Develop

																				332503		17149		HOME DEPOT                    		Refrigerators		190006-195     														ORG		712		Chief of Staff

																				332505		17149		HOME DEPOT                    		Oven Equipment		190001-154     														ORG		713		CH CR-Lee

																				337614		17149		HOME DEPOT                    		Workbench		190008-028     														ORG		714		Office of Equity

																				330992		17179		HARUTUNIAN ENGINEERING INC		HVAC Improvements		190041-002     														ORG		715		Ch CR-Hill

																				331469		17179		HARUTUNIAN ENGINEERING INC		HVAC & Electrical Improvements		200013-176     														ORG		716		CH CR-Mills

																				331470		17179		HARUTUNIAN ENGINEERING INC		Engineering Design Services		210010-159     														ORG		717		Child Care

																				331471		17179		HARUTUNIAN ENGINEERING INC		Engineering Design Services		220023-017     														ORG		722		Food Concessions

																				426628		17190		GRAINGER                      		Metal Shelving		190002-109														ORG		726		Finance

																				453450		17190		GRAINGER                      		Metal Shelving		190005-196														ORG		727		Budget

																				330716		17195		MLA LABS INC		Construction Materials and Observation Services		190009-150     														ORG		728		Contract Procurement

																				330758		17195		MLA LABS INC		Construction Materials and Observation Services		200009-127														ORG		730		Reproduction

																				521403		17195		MLA LABS INC		Construction Materials and Observation Services		200009-127     														ORG		731		Internal Audit

																				331376		17221		BAER ENGINEERING & ENVIRONMENT		Environmental Services, Field Assessments, COA Resources Inventory and Phase I Environmental Site Assesment		200002-112     														ORG		732		Human Resources

																				332959		17221		BAER ENGINEERING & ENVIRONMENT		Asbestos Consulting & Hazardous Material Identification Services		210015-143     														ORG		733		Medicaid

																				332960		17221		BAER ENGINEERING & ENVIRONMENT		Asbestos Consulting Services		220018-046     														ORG		734		Inactive

																				333077		17221		BAER ENGINEERING & ENVIRONMENT		Asbestos Consulting Services		220033-180     														ORG		735		Student Services

																				334519		17221		BAER ENGINEERING & ENVIRONMENT		Asbestos Consulting Services		200006-018														ORG		736		Legal Services

																				398235		17221		BAER ENGINEERING & ENVIRONMENT		EWAS Services		200036-018														ORG		737		Debt Payments

																				331553		17236		MWM DESIGN GROUP INC          		Permitting Services		190080-926     														ORG		738		Insurance-Risk Mgmt

																				331554		17236		MWM DESIGN GROUP INC          		Permitting Services		190085-195     														ORG		739		Human Capital Office

																				331555		17236		MWM DESIGN GROUP INC          		Permitting Services		200001-052														ORG		740		Print Shop

																				331556		17236		MWM DESIGN GROUP INC          		Permitting Services		200002-112														ORG		741		Accntblty/PEIMS

																				331557		17236		MWM DESIGN GROUP INC          		Permitting Services		200004-002														ORG		742		Network Support

																				331644		17236		MWM DESIGN GROUP INC		Permitting Services-Expediting Services		190010-013     														ORG		743		Mgmt Info Sys

																				332740		17236		MWM DESIGN GROUP INC		Electrical, HVAC & Roof Improvements		190017-183     														ORG		744		Info Sys Admin

																				333076		17236		MWM DESIGN GROUP INC		Permitting Services		210027-951     														ORG		745		Cust Suppt Srvcs

																				333368		17236		MWM DESIGN GROUP INC		Permit Consulting Services		210026-007     														ORG		746		Benefits Office

																				333431		17236		MWM DESIGN GROUP INC          		Permitting Services		220023-017     														ORG		747		Chief Fin Office

																				334135		17236		MWM DESIGN GROUP INC		Permit Services		210002-066     														ORG		748		Intergovt Rel

																				342118		17236		MWM DESIGN GROUP INC          		Permitting Services		210020-175     														ORG		749		unused

																				342119		17236		MWM DESIGN GROUP INC		Permitting Services: Professional Consulting Services for HVAC renovations		200038-005     														ORG		750		Ind Cost Organiz

																				390365		17236		MWM DESIGN GROUP INC          		Permitting Services		210006-149     														ORG		751		TO BE DEFINED

																				390377		17236		MWM DESIGN GROUP INC          		Permitting Services		220006-114     														ORG		752		Print Shop & Rep

																				392026		17236		MWM DESIGN GROUP INC          		Permitting Services		190037-051     														ORG		753		Workers Comp

																				398221		17236		MWM DESIGN GROUP INC		Permitting Services		200033-053     														ORG		771		Campus Police

																				398937		17236		MWM DESIGN GROUP INC		Permitting Services		210012-172     														ORG		772		Laundry

																				398940		17236		MWM DESIGN GROUP INC          		Permitting Services		210021-043     														ORG		775		Reagan

																				399091		17236		MWM DESIGN GROUP INC          		Permitting Services		210017-164     														ORG		800		Educational Tech

																				448063		17236		MWM DESIGN GROUP INC		Permitting Services		200040-960     														ORG		801		Austin CED

																				482761		17236		MWM DESIGN GROUP INC          		Permitting Services		190008-028     														ORG		802		Del Valle ISD

																				521414		17236		MWM DESIGN GROUP INC          		Permitting Services		220018-046     														ORG		803		Eanes CED

																				521517		17236		MWM DESIGN GROUP INC          		Permitting Services		200004-002     														ORG		804		Lago Vista CED

																				521586		17236		MWM DESIGN GROUP INC          		Permitting Services		210026-007     														ORG		806		Manor CED

																				521592		17236		MWM DESIGN GROUP INC          		Permitting Services		220023-017     														ORG		807		Pflugerville CED

																				521619		17236		MWM DESIGN GROUP INC          		Permitting Services		200033-053     														ORG		808		State/Fed Comp

																				521624		17236		MWM DESIGN GROUP INC          		Permitting Services		210021-043     														ORG		809		Round Rock ISD

																				521628		17236		MWM DESIGN GROUP INC          		Permitting Services		210017-164     														ORG		810		Vacant

																				521803		17236		MWM DESIGN GROUP INC          		Permitting Services		210020-175     														ORG		811		Literacy

																				448060		17242		HELLAS CONSTUCTION INC		Track Replacement at Burger Athletic Complex		210027-951														ORG		812		Humanities

																				331643		17267		PBK ARCHITECTS INC            		HVAC Assessment & Structural Assessment Services Renovations		190032-166     														ORG		813		Blended Learning

																				362776		17267		PBK ARCHITECTS INC            		Critical Repairs-Architectural Renovations		210024-008     														ORG		814		Early Childhood

																				331131		17278		NETSYNC NETWORK SOLUTIONS		Network Equipment		190008-028     														ORG		815		Dyslexia/504 Services

																				440920		17278		NETSYNC NETWORK SOLUTIONS		Network Equipment		200004-002														ORG		816		TBD

																				444524		17278		NETSYNC NETWORK SOLUTIONS		Network Equipment		200009-127														ORG		817		Visual Arts

																				451258		17278		NETSYNC NETWORK SOLUTIONS		Network Equipment		190010-013														ORG		818		Elementary Music

																				331194		17289		QA SYSTEMS INC		Charging Carts and PA System		190006-195     														ORG		820		Inactive

																				331197		17289		QA SYSTEMS INC                		Presentation Displays for Classrooms		190080-926														ORG		821		Inactive

																				331396		17289		QA SYSTEMS INC                		Standard Wall Mounted Display System		190009-150														ORG		822		Bilingual/ESL

																				332380		17289		QA SYSTEMS INC                		Audio-visual Technology Value Engineering & Compliance Services		180042-926     														ORG		823		TBD

																				334487		17289		QA SYSTEMS INC		Presentation Systems		190008-028     														ORG		824		Academic Resource Center

																				334523		17289		QA SYSTEMS INC                		PA System		200001-052     														ORG		825		Office of School Leadership

																				406962		17289		QA SYSTEMS INC                		Network Equipment																ORG		826		Child Study Systems

																				415496		17289		QA SYSTEMS INC                		Gym Technology Equipment		190005-196														ORG		828		Advanced Academics

																				419593		17289		QA SYSTEMS INC                		Gym Technology Equipment		190005-196														ORG		829		Camp/Dist Accntb

																				423224		17289		QA SYSTEMS INC                		Display System & Gym Technology Equipment		210003-155														ORG		830		AVID/College Ready

																				432115		17289		QA SYSTEMS INC                		Display & Security System		200002-112														ORG		831		Physical Ed

																				445929		17289		QA SYSTEMS INC                		Network Equipment/Wall Displays/Room Systems		200009-127														ORG		832		Inactive

																				453446		17289		QA SYSTEMS INC                		Network Equipment		180021-006														ORG		833		World Language

																				467394		17289		QA SYSTEMS INC                		Network Equipment		190007-019														ORG		834		Creative Learning Initiative

																				334136		17322		BUCKEYE CLEANING CENTER       		Cleaning Equipment/Supplies		190009-150     														ORG		835		Performing Arts

																				333840		17337		GAMETIME                      		Playground Equipment 		190005-196     														ORG		836		Soc Emot Learn

																				330719		17338		TERRACON CONSULTANTS INC      		Asbestos Monitoring Services		190010-013     														ORG		837		STEM

																				330934		17338		TERRACON CONSULTANTS INC      		Asbestos Abatement Design Services		200004-002     														ORG		838		Discontinued

																				332837		17338		TERRACON CONSULTANTS INC      		Geotechnical Engineering Services		210003-155     														ORG		839		Special Programs

																				333433		17338		TERRACON CONSULTANTS INC      		Asbestos Survey		210021-043     														ORG		840		Title I Handicap

																				398223		17338		TERRACON CONSULTANTS INC      		Materials Testing		200016-120     														ORG		841		Special Ed

																				398936		17338		TERRACON CONSULTANTS INC      		Asbestos Services		200040-960     														ORG		842		Tch & Learn Support

																				428832		17338		TERRACON CONSULTANTS INC      		Asbestos Services		220020-044														ORG		843		AAFR Work Proj

																				453451		17338		TERRACON CONSULTANTS INC      		Asbestos Inspection		220002-170														ORG		844		Alternative Education

																				333922		17345		GTS TECHNOLOGY SOLUTIONS INC  		Computer Installation		180021-006														ORG		845		Inactive

																				398220		17345		GTS TECHNOLOGY SOLUTIONS INC  		Dell Chromebooks and deployment services		140086-745     														ORG		846		State Deaf

																				423215		17345		GTS TECHNOLOGY SOLUTIONS INC  		iPad Deployment Services		140089-745														ORG		847		Sp Ed Eval Srvcs

																				437570		17345		GTS TECHNOLOGY SOLUTIONS INC  		Deployment Client SE		               														ORG		848		Spec Ed AH/VH

																				459317		17345		GTS TECHNOLOGY SOLUTIONS INC  		Network Equipment		200002-112														ORG		849		Assistive Tech

																				467401		17345		GTS TECHNOLOGY SOLUTIONS INC  		Network Equipment		190007-019														ORG		850		Career & Technology

																				330964		17353		TEXAS ENERGY ENGINEERING SERVI		Engineering Design Services		190040-047     														ORG		851		School to Work

																				331781		17353		TEXAS ENERGY ENGINEERING SERVI		Engineering Design Services		200016-120														ORG		852		Clifton Center

																				334518		17358		LOWES HOME IMPROVEMENT        		Refrigerator and microwave		200001-052     														ORG		853		Homebound

																				330665		17450		JAMAIL & SMITH CONSTRUCTION   		Theatre Rigging and Lighting Repairs		200047-044     														ORG		854		TO BE DEFINED

																				330667		17450		JAMAIL & SMITH CONSTRUCTION   		Theatre Rigging and Lighting Repairs		200048-058     														ORG		855		TO BE DEFINED

																				330759		17450		JAMAIL & SMITH CONSTRUCTION   		Theater Rigging and Lighting Repairs		200046-043     														ORG		857		ESC Region XIII

																				330760		17450		JAMAIL & SMITH CONSTRUCTION   		Theatre Rigging and Lighting Repairs		200041-017     														ORG		858		University of TX

																				330955		17450		JAMAIL & SMITH CONSTRUCTION   		School Swing Space		200003-107     														ORG		859		Leander ISD

																				331877		17450		JAMAIL & SMITH CONSTRUCTION   		Electrical, Plumbing & Safety		190034-146     														ORG		860		Athletics

																				392025		17450		JAMAIL & SMITH CONSTRUCTION   		Stair Renovation		210025-015														ORG		861		School for Deaf

																				448059		17450		JAMAIL & SMITH CONSTRUCTION   		Utilitiy Exploration		210024-008     														ORG		862		Florence ISD

																				521600		17450		JAMAIL & SMITH CONSTRUCTION   		Utilitiy Exploration		210024-008     														ORG		863		Georgetown ISD

																				331460		17580		GLOBAL EQUIPMENT CO INC       		Shelving Equipment		190006-195     														ORG		864		Hutto ISD

																				330965		34578		AECOM TECHNICAL SERVICES INC  		Program Management Services		190080-926     														ORG		866		Jarrell ISD

																				521396		34578		AECOM TECHNICAL SERVICES INC  		Program Management Services		190080-926     														ORG		868		Taylor ISD

																				351066		36147		DOUCET & ASSOCIATES INC       		Land Surveying and/or Geospatial Services		210009-114     														ORG		869		School for Blind

																				398203		36830		SMITH & COMPANY ARCHI		Architecture Design Services		220009-178     														ORG		870		Media Relations

																				331148		36833		AGNEW ASSOCIATES INC		MEP Improvements		210015-143     														ORG		871		Dev-Comm Partner

																				334389		36833		AGNEW ASSOCIATES INC		Mechanical, Electrical and Plumbing Engineering Serivces		220002-170     														ORG		872		Sch Fam & Comm Ed

																				331348		37268		AIR TECHNOLOGIES INC		HVAC Testing, Adjusting & Balancing		200001-052     														ORG		873		Comm Educ-South

																				332416		37268		AIR TECHNOLOGIES INC		HVAC Testing, Adjusting & Balancing		190001-154     														ORG		874		Comm Ed-Aft Sch

																				333233		37268		AIR TECHNOLOGIES INC		NEBB Certified Testing and Balancing of HVAC Systems		200012-113     														ORG		875		Comm Action Ntwk

																				330994		37934		R.E.C. INDUSTRIES INC         		HVAC & Plumbing Improvements		160038-013														ORG		880		Library Media Ct

																				331201		37934		R.E.C. INDUSTRIES INC		HVAC Services		190041-002     														ORG		891		Google Reimb

																				331205		37934		R.E.C. INDUSTRIES INC         		HVAC, Electrical & Plumbing Improvements		190025-156														ORG		892		Health Services

																				423227		37934		R.E.C. INDUSTRIES INC         		Infrastructure Renovations		210026-007														ORG		893		City of Austin

																				429610		37934		R.E.C. INDUSTRIES INC         		HVAC Improvements		190032-166														ORG		894		ACC-Comm College

																				334386		38269		AED SUPERSTORE/ALLIED 100		Medical/Health Equipment and Supplies		190008-028     														ORG		895		Travis County

																				330851		38459		DLR GROUP INC                 		Update District's Construction Project Development Manual		190080-926     														ORG		896		State of Texas

																				397291		38784		SURVEYING & MAPPING I		Topographic Survey Services		190009-014     														ORG		897		LCRA

																				441053		38829		B2GNOW		Staff Development Training (HUB Department)																ORG		899		TO BE DEFINED

																				334080		41073		HA GRAY & ASSOCIATES          		HVAC Structural Services		210012-172     														ORG		904		Ext Sick Leave

																				397290		41363		ALAMO MUSIC CENTER INC        		Music Equipment & Supplies		190005-196     														ORG		909		Substitute

																				426623		41363		ALAMO MUSIC CENTER INC        		Music Equipment & Supplies		210001-014														ORG		911		TO BE DEFINED

																				466260		42165		PALCO SPECIALTIES INC		Theater Equipment		190007-019														ORG		912		Operations

																				331434		43767		DISYS SOLUTIONS INC		Network Equipment		190005-196     														ORG		913		Student Record

																				332707		43767		DISYS SOLUTIONS INC		Network Equipment		190009-150     														ORG		914		TO BE DEFINED

																				332902		43767		DISYS SOLUTIONS INC		Network Equipment		190006-195     														ORG		916		Talent Acquisition and Develop

																				334387		43767		DISYS SOLUTIONS INC		Network Equipment		190006-195     														ORG		917		Educator Dev

																				356815		43767		DISYS SOLUTIONS INC           		Telephone Equipment and Supplies		180021-006														ORG		919		Partners-in-Ed

																				399046		43767		DISYS SOLUTIONS INC		Network Equipment		200002-112     														ORG		920		Schl Ldrshp Acad

																				419584		43767		DISYS SOLUTIONS INC           		Technology Equipment and Supplies		200002-112														ORG		921		Chief of Operations

																				428874		43767		DISYS SOLUTIONS INC           		Technology Equipment and Supplies		190007-019														ORG		922		Cent Warehouse

																				459269		43767		DISYS SOLUTIONS INC           		Network Equipment		200002-112														ORG		923		Misc Inventory

																				459313		43767		DISYS SOLUTIONS INC           		Network Equipment		210003-155														ORG		924		Transportation Office

																				459314		43767		DISYS SOLUTIONS INC           		Network Equipment		190007-019														ORG		925		Food Service

																				334147		44907		ADISA COMMUNICATIONS          		Communications Engagement		190080-926     														ORG		926		Construction Management

																				334730		45231		KATY VIOLIN SHOP		Music Equipment		190008-028     														ORG		927		Srvc Ctr Bldg

																				407629		45231		KATY VIOLIN SHOP		Music Equipment		190005-196     														ORG		928		Srvc Ctr Hskeep

																				331191		45621		PROGRESSIVE CONCEPTS          		Safety Program Services on-call contract		190080-926     														ORG		929		Off/Prog Evaluat

																				330944		45816		BARNES GROMATZKY KOSAREK ARCH		Architecture Avana School Site		190006-195														ORG		930		Planning and Asset Management

																				330944		45816		BARNES GROMATZKY KOSAREK ARCH		Architecture Avana School Site		190006-195     														ORG		931		Chief Performanc

																				346532		46070		OLYMPIA MOVING AND STORAGE    		Moving Services		190009-150     														ORG		935		Network Support

																				330819		46074		SAGE METHOD INC               		Software		190080-926     														ORG		936		TO BE DEFINED

																				521460		46074		SAGE METHOD INC               		Software		190080-926     														ORG		937		District Police

																				331463		46082		H2MG LLC                      		Engineering Services		200031-045     														ORG		938		Tech Bond Proj

																				331464		46082		H2MG LLC                      		Engineering Services		210027-951     														ORG		939		Srvc Ctr Vehicle

																				332963		46082		H2MG LLC                      		Engineering Services		200036-018     														ORG		940		Print Shop

																				521546		46082		H2MG LLC                      		Engineering Services		200036-018     														ORG		941		Plant Improvement

																				330966		46249		MCKISSACK & MCKISSACK         		Program Management Services: Comprehensive & Critical Deficiency & Other Projects		190080-926     														ORG		942		Plsnt Hill Annex

																				331347		46415		WRA ARCHITECTS INC		Architecture and Engineering Services		200023-174     														ORG		943		System Wide Test

																				331549		46989		MARMON MOK LLP                		Architectural Design Services Renovations		190033-157														ORG		944		Inactive

																				334078		46989		MARMON MOK LLP		Architectural and MEP Scope Services		210006-149     														ORG		945		Inactive

																				398939		46989		MARMON MOK LLP                		Architecture Services		210014-181														ORG		946		Anita Coy Facility

																				330747		46990		JE DUNN CONSTRUCTION COMPANY  		Construction Manager-at-risk Modernization		190010-013     														ORG		947		PDA Building

																				330747		46990		JE DUNN CONSTRUCTION COMPANY  		Construction Manager-at-risk Modernization		190010-013														ORG		948		House Park

																				330979		47065		KIRKSEY ARCHITECTS INC        		Modernization Project Master Planning		190009-150     														ORG		949		Delco Activity Center

																				332962		47065		KIRKSEY ARCHITECTS INC        		Renovations at Blanton ES		190014-106     														ORG		950		Noack Field Sports Center

																				333150		47065		KIRKSEY ARCHITECTS INC        		Electrical, HVAC, Lighting, Pavement and Structural Services		200033-053     														ORG		951		Burger Athletic Complex

																				438597		47065		KIRKSEY ARCHITECTS IN		Design Improvements		220026-852     														ORG		952		Wrhse Surplus

																				438597		47065		KIRKSEY ARCHITECTS IN		Design Improvements		220026-852														ORG		953		Veteran Field

																				521537		47065		KIRKSEY ARCHITECTS INC        		Renovations at Blanton ES		190014-106     														ORG		954		Prfrmng Arts Ctr

																				334226		48169		TMG CONTRACTING LLC		Chain Link Fence Move		200003-107     														ORG		955		South Bus Termin

																				423228		48391		QA ROOFING INC                		Roof Improvements		220006-114														ORG		956		Inactive

																				330976		48595		CADENCE MCSHANE CONSTRUCTION  		Construction Manager-At-Risk		190007-019     														ORG		957		Old Austin ACC

																				331180		48595		CADENCE MCSHANE CONSTRUCTION  		Construction Manager-At-Risk		200004-002     														ORG		958		Austin Annex

																				331180		48595		CADENCE MCSHANE CONSTRUCTION  		Construction Manager-At-Risk		200004-002														ORG		959		Nelson Field

																				337617		48653		CENTENNIAL CONTRACTORS ENT INC		Lightpole Relocation		190005-196     														ORG		960		Saegert Transp

																				331172		48658		AUSTIN AMERICAN STATESMAN     		Newspaper Legal Advertisement		190080-926     														ORG		961		Deleted

																				448066		48894		METHOD ARCHITECTURE PLLC		HVAC Improvements		210008-105														ORG		962		Service Center

																				330937		48895		MCKINNEY YORK ARCHITECTS      		Architecture Design Services Modernization Renovations		200009-127     														ORG		963		McCallum Warehse

																				331138		49169		PREMIER METALWERKS LLC        		Roof Improvements		190012-181														ORG		964		Auction

																				453469		49177		NOBLE GENERAL CONTRACTORS LLC		Renovations to Administration offices, plumbing, HVAC, site drainage, etc.		200029-054														ORG		965		Northwest Baseba

																				331856		49182		STANTEC ARCHITECTURE INC      		Facility Master Planning for Athletics, CTE & Fine Arts at Secondary Campuses		190080-926     														ORG		966		Garrison Basebal

																				415314		49247		212 CATALYSTS                 		Staff Development Training																ORG		967		Butler Softball

																				331410		49675		LPA INC                       		Architecture Design Services		200002-112     														ORG		968		Southfield Building

																				331467		49755		THE HANOVER RESEARCH COUNCIL		Research Services (Reports, survery design & admin analyses)		190080-926     														ORG		971		Inactive

																				438596		49984		VAUGHN CONSTRUCTION		Construction Manager-At-Risk		210001-014														ORG		972		Assoc Supt Secondary Schools

																				331474		50015		MOVECORP		Moving Services		190005-196     														ORG		973		TBD

																				331744		50015		MOVECORP		Moving Services		190002-109     														ORG		974		Discontinued

																				333920		50015		MOVECORP                      		Moving Services		190008-028     														ORG		975		Assoc Supt-Elementary Campuses

																				392667		50015		MOVECORP		Moving Services		190002-109     														ORG		976		Inactive

																				419583		50015		MOVECORP                      		Moving Services		200001-052														ORG		977		HUB Hist Underutilized

																				453797		50015		MOVECORP                      		Moving Services		180041-161														ORG		981		Office of Academics

																				466294		50015		MOVECORP		Moving Services		200002-112														ORG		982		TO BE DEFINED

																				466295		50015		MOVECORP		Moving Services		200002-112														ORG		983		Inactive

																				471031		50015		MOVECORP		Moving Services		200001-052     														ORG		984		TO BE DEFINED

																				331353		50805		BRAUN INTERTEC CORPORATION    		Building Enclosure Services		190004-116     														ORG		990		Exception Org

																				331357		50805		BRAUN INTERTEC CORPORATION    		Building Enclosure Services		190008-028     														ORG		991		Excess Org

																				333041		50805		BRAUN INTERTEC CORPORATION    		Building Enclosure Services		200004-002     														ORG		992		Retiree Org

																				333041		50805		BRAUN INTERTEC CORPORATION    		Building Enclosure Consultant Services		200004-002     														ORG		993		Pre-Assignment

																				521554		50805		BRAUN INTERTEC CORPORATION    		Building Enclosure Services		200004-002     														ORG		994		Resignation

																				331428		51339		DELTA-T LTD		HVAC Testing, Adjusting & Balancing		190002-109     														ORG		996		Warehouse Deliv

																				331778		51390		TAB TECHNOLOGIES LLC          		HVAC Testing, Adjusting & Balancing		190004-116     														ORG		997		Unalloc Cost Bud

																				351059		51390		TAB TECHNOLOGIES LLC          		Testing, adjusting and balancing of HVAC systems		190008-028     														ORG		998		Unallocated Org

																				409926		51390		TAB TECHNOLOGIES LLC          		Testing and Balancing		200002-112														ORG		999		Salary & Benefit

																				453467		51390		TAB TECHNOLOGIES LLC          		Testing, Adjusting and Balancing		200005-251

																				332577		51918		SNAP MANAGEMENT GROUP INC     		Operational Assessment Services: Business Process Standardization & Optimization Project		180042-926     

																				332582		51918		SNAP MANAGEMENT GROUP INC     		Consulting Services for HUB Program		               

																				331156		52140		ALAMO CLASSROOM SOLUTIONS     		Kitchen Equipment		190001-154     

																				331159		52140		ALAMO CLASSROOM SOLUTIONS     		Furniture		190009-150     

																				334522		52140		ALAMO CLASSROOM SOLUTIONS     		Classroom Equipment and Supplies		190008-028     

																				393227		52140		ALAMO CLASSROOM SOLUTIONS     		Health Equipment		190009-150     

																				408975		52140		ALAMO CLASSROOM SOLUTIONS     		Classroom Equipment and Supplies		190009-150

																				408975		52140		ALAMO CLASSROOM SOLUTIONS     		Classoom Equipment and Supplies		190009-150

																				388349		52182		D R MCNATTY & ASSOCIATES INC  		Hosting Services		190080-926

																				419594		52182		D R MCNATTY & ASSOCIATES INC  		Hosting Services		190080-926

																				332218		52467		WALKER ENGINEERING INC        		PA System		200002-112     

																				332578		52467		WALKER ENGINEERING INC        		PA System		190009-150     

																				332958		52467		WALKER ENGINEERING INC        		PA System		190005-196     

																				333083		52467		WALKER ENGINEERING INC        		PA System		200001-052     

																				334079		52467		WALKER ENGINEERING INC        		PA System		190008-028     

																				334401		52467		WALKER ENGINEERING INC        		PA System		200009-127     

																				351063		52467		WALKER ENGINEERING INC        		PA System		190007-019     

																				351065		52467		WALKER ENGINEERING INC        		PA System		200009-127     

																				393217		52467		WALKER ENGINEERING INC        		PA System		210003-155     

																				419608		52467		WALKER ENGINEERING INC        		PA System		190010-013

																				330974		52479		AMERICAN CONSTRUCTORS		Construction Manager-At-Risk		190005-196     

																				330974		52479		AMERICAN CONSTRUCTORS		Construction Manager-At-Risk		190005-196

																				332379		53695		ECHO CONNECTION LLC           		Closed Captioning for CBOC meetings		190080-926     

																				333359		53780		METEOR EDUCATION LLC		Furniture		200001-052     

																				331380		53787		MCCOY-ROCKFORD INC            		Furniture		190009-150     

																				331665		53787		MCCOY-ROCKFORD INC            		Furniture		190009-150     

																				331713		53787		MCCOY-ROCKFORD INC		Furniture		190008-028     

																				333781		53787		MCCOY-ROCKFORD INC            		Furniture		190005-196     

																				375622		53787		MCCOY-ROCKFORD INC		Furniture		200001-052

																				451259		53787		MCCOY-ROCKFORD INC            		Furniture		200002-112

																				453447		53787		MCCOY-ROCKFORD INC            		Furniture		190007-019

																				331146		53821		RYCARS CONSTRUCTION LLC       		Roof Improvements		200034-017     

																				334646		53821		RYCARS CONSTRUCTION LLC       		Roof Improvements		190019-159     

																				521751		53821		RYCARS CONSTRUCTION LLC       		Roof Improvements		190019-159     

																				330769		54275		PERCHERON CONTRUCTION LLC     		Architectural, Mechanical, Plumbing and Electrical Improvements		190026-171     

																				334390		54275		PERCHERON CONTRUCTION LLC     		Electrical and Structural Upgrades		210027-951     

																				418512		54275		PERCHERON CONTRUCTION LLC     		Mechanical and Electrical Improvements in Gym		210012-172     

																				423226		54275		PERCHERON CONTRUCTION LLC     		Various Upgrades		210020-175

																				445930		54275		PERCHERON CONTRUCTION LLC     		Critical Repairs at Saegert Bus Terminal		200040-960

																				453793		54275		PERCHERON CONTRUCTION LLC     		Electrical and Plumbing Repairs		220018-046

																				521540		54275		PERCHERON CONTRUCTION LLC     		Various Upgrades		210020-175     

																				393215		54481		PAVECON LTD CO		Re-Striping & Pole and Sign		190005-196     

																				415313		54481		PAVECON LTD CO                		Crawl Space Concrete Repairs		190009-150

																				331491		56519		JACKSON GALLOWAY FGM ARCHITECT		Architecture Design Services		210017-164     

																				331494		56519		JACKSON GALLOWAY FGM ARCHITECT		Architecture Design Services		210021-043     

																				445912		56519		JACKSON GALLOWAY FGM ARCHITECT		Mechanical & Electrical Upgrades		220025-004

																				521660		56519		JACKSON GALLOWAY FGM ARCHITECT		Mechanical & Electrical Upgrades		220025-004     

																				415497		59248		SPAWGLASS CONTRACTORS INC     		Electrical Panel - Removal and Replacement		210007-103

																				334557		61349		COLETTE HOLT & ASSOCIATES		Disparity Study		               

																				418509		61951		SI MECHANICAL LLC             		Heat Exchange Re-Pipe		190028-130

																				431589		62675		SOUTHWEST SOLUTIONS GROUP INC		Storage System and Laundry cubbies equipment/installation		190010-013

																				432117		62676		SAMSON EQUIPMENT INC		Gym Equipment		190010-013

																				444525		62677		SORINEX EXERCISE EQUIPMENT INC		Gym Equipment

																				445927		62713		CANTO INC		Digital Assest Management System Software		190080-926

																				467422		62877		SUPPLIER.IO		HUB Economic Impact Analysis		140083-977     

																				482654		62903		ECOIMPRINT LLC		Materials and Supplies		               

																				331472		17242		HELLAS CONSTUCTION INC		Track Repair Renovations		200031-045

																				330757		15953		HCS INC COMMERCIAL GEN CONT   		Construction Contract Renovations		190040-047

																				332425		15953		HCS INC COMMERCIAL GEN CONT   		Construction Contract Renovations		190013-104

																				331444		15688		DKC CONSTRUCTION GROUP        		Construction Contract Renovations		200012-113

																				331445		15688		DKC CONSTRUCTION GROUP        		HVAC, Electrical & Plumbing Improvements		200028-144

																				331441		15688		DKC CONSTRUCTION GROUP        		Construction Contract Renovations		190021-155

																				331442		15688		DKC CONSTRUCTION GROUP        		Civil, Structural and MEP Upgrades		190033-157

																				331183		15953		HCS INC COMMERCIAL GEN CONT   		HVAC and Civil Improvements		190016-161

																				331627		49177		NOBLE GENERAL CONTRACTORS LLC		MEP Improvements Renovations		200019-165

																				330882		15595		CIVILITUDE LLC		Drainage & Grading Improvements		210013-168

																				331207		37934		R.E.C. INDUSTRIES INC		Contract for Upgrades		200023-174

																				333753		10273		BASIC IDIQ INC		Delco Center Canopy Install, Renovations		200039-949

																				482648		62985		AMERICAN CONTRACT COMPLIANCE		ACCA 2021 Membership for J.Rodriguez		               













































































































































































































































































































































































































































































































































































































































































































































































































































































































Commitments

		Fund		Accounting Unit		Account		Orgn		Subobject		May 24th		August 8th		Change

		644		11281Y99.002A		6246.0000		112		2A		45,539.35		- 0		(45,539.35)

		644		11281Y99.002A		6249.0000		112		2A		38,459.59		5,020.44		(33,439.15)

		644		11281Y99.002A		6396.0000		112		2A		106,734.11		33,406.53		(73,327.58)

		644		11281Y99.002A		6397.0000		112		2A		55,111.98		8,198.50		(46,913.48)

		644		11281Y99.002A		6398.0000		112		2A		13,290.26		21,516.13		8,225.87

		644		11281Y99.002A		6399.0000		112		2A		928,631.20		1,038,445.24		109,814.04

		644		11281Y99.002A		6499.0000		112		2A		184,377.58		185,293.47		915.89

		644		11281Y99.002A		6624.0000		112		2A		419,537.46		337,854.33		(81,683.13)

		644		11281Y99.002A		6626.0000		112		2A		153,401.65		152,544.40		(857.25)

		644		11281Y99.002A		6629.0000		112		2A		15,183,636.99		10,335,955.45		(4,847,681.54)

		644		11281Y99.002A		6639.0000		112		2A		33,572.85		26,857.60		(6,715.25)

		644		10981Y99.002B		6398.0000		109		2B		8,082.34		5,608.34		(2,474.00)

		644		10981Y99.002B		6399.0000		109		2B		33,417.92		30,507.00		(2,910.92)

		644		10981Y99.002B		6499.0000		109		2B		9,290.22		8,271.75		(1,018.47)

		644		10981Y99.002B		6624.0000		109		2B		21,787.23		17,337.23		(4,450.00)

		644		10981Y99.002B		6626.0000		109		2B		178.50		178.50		- 0

		644		10981Y99.002B		6629.0000		109		2B		1,400.00		76,664.00		75,264.00

		644		11681Y99.002C		6248.0000		116		2C		3,816.00		3,816.00		- 0

		644		11681Y99.002C		6298.0000		116		2C		- 0		2,550.00		2,550.00

		644		11681Y99.002C		6398.0000		116		2C		11,591.67		- 0		(11,591.67)

		644		11681Y99.002C		6399.0000		116		2C		28,578.34		19,834.80		(8,743.54)

		644		11681Y99.002C		6499.0000		116		2C		7,709.79		7,150.68		(559.11)

		644		11681Y99.002C		6624.0000		116		2C		100,479.85		92,780.00		(7,699.85)

		644		11681Y99.002C		6626.0000		116		2C		330.35		330.35		- 0

		644		11681Y99.002C		6629.0000		116		2C		668,012.27		652,340.88		(15,671.39)

		644		14781Y99.002D		6396.0000		147		2D		14,127.35		- 0		(14,127.35)

		644		14781Y99.002D		6398.0000		147		2D		9,393.67		3,158.34		(6,235.33)

		644		14781Y99.002D		6399.0000		147		2D		20,900.82		17,442.74		(3,458.08)

		644		14781Y99.002D		6499.0000		147		2D		2,305.18		975.38		(1,329.80)

		644		14781Y99.002D		6624.0000		147		2D		17,669.70		9,900.00		(7,769.70)

		644		14781Y99.002D		6626.0000		147		2D		24,035.74		- 0		(24,035.74)

		644		14781Y99.002D		6629.0000		147		2D		112,759.94		112,759.94		- 0

		644		25181Y99.002E		6246.0000		251		2E		34,825.00		- 0		(34,825.00)

		644		25181Y99.002E		6397.0000		251		2E		- 0		57,483.85		57,483.85

		644		25181Y99.002E		6398.0000		251		2E		- 0		126,507.35		126,507.35

		644		25181Y99.002E		6399.0000		251		2E		- 0		54,228.89		54,228.89

		644		25181Y99.002E		6499.0000		251		2E		- 0		16,531.47		16,531.47

		644		25181Y99.002E		6624.0000		251		2E		699,019.45		630,379.20		(68,640.25)

		644		25181Y99.002E		6626.0000		251		2E		99,650.94		92,129.13		(7,521.81)

		644		25181Y99.002E		6629.0000		251		2E		24,773,181.81		22,088,253.78		(2,684,928.03)

		644		25181Y99.002E		6639.0000		251		2E		- 0		39,308.35		39,308.35

		644		02851Y99.002F		6398.0000		028		2F		15,595.00		15,595.00		- 0

		644		02851Y99.002F		6399.0000		028		2F		821.00		821.00		- 0

		644		02851Y99.002F		6499.0000		028		2F		2,545.00		2,545.00		- 0

		644		02881Y99.002F		6246.0000		028		2F		29,185.74		- 0		(29,185.74)

		644		02881Y99.002F		6249.0000		028		2F		2,373.80		2,373.80		- 0

		644		02881Y99.002F		6396.0000		028		2F		4,067.45		1,315.45		(2,752.00)

		644		02881Y99.002F		6397.0000		028		2F		5,683.50		5,683.50		- 0

		644		02881Y99.002F		6398.0000		028		2F		119,464.00		74,238.29		(45,225.71)

		644		02881Y99.002F		6399.0000		028		2F		253,688.93		256,792.65		3,103.72

		644		02881Y99.002F		6499.0000		028		2F		95,701.36		91,619.69		(4,081.67)

		644		02881Y99.002F		6624.0000		028		2F		98,230.54		58,647.27		(39,583.27)

		644		02881Y99.002F		6626.0000		028		2F		59,012.50		57,676.75		(1,335.75)

		644		02881Y99.002F		6629.0000		028		2F		8,857,817.15		8,384,267.11		(473,550.04)

		644		02881Y99.002F		6639.0000		028		2F		74,398.85		42,789.70		(31,609.15)

		644		10781Y99.002G		6246.0000		107		2G		84,271.03		18,674.93		(65,596.10)

		644		10781Y99.002G		6294.0000		107		2G		234,402.15		- 0		(234,402.15)

		644		10781Y99.002G		6499.0000		107		2G		115,184.17		525.00		(114,659.17)

		644		10781Y99.002G		6624.0000		107		2G		566,355.90		548,202.18		(18,153.72)

		644		10781Y99.002G		6626.0000		107		2G		88,930.06		49,815.25		(39,114.81)

		644		10781Y99.002G		6629.0000		107		2G		25,304,481.59		24,457,558.59		(846,923.00)

		644		05281Y99.002H		6246.0000		052		2H		2,588.25		- 0		(2,588.25)

		644		05281Y99.002H		6294.0000		052		2H		86,388.73		- 0		(86,388.73)

		644		05281Y99.002H		6396.0000		052		2H		- 0		23,411.36		23,411.36

		644		05281Y99.002H		6398.0000		052		2H		23,411.36		- 0		(23,411.36)

		644		05281Y99.002H		6399.0000		052		2H		240,853.23		236,342.13		(4,511.10)

		644		05281Y99.002H		6499.0000		052		2H		36,729.40		39,089.90		2,360.50

		644		05281Y99.002H		6626.0000		052		2H		262.70		262.70		- 0

		644		05281Y99.002H		6629.0000		052		2H		1,819,139.07		1,415,534.67		(403,604.40)

		644		15481Y99.002I		6246.0000		154		2I		3,358.00		- 0		(3,358.00)

		644		15481Y99.002I		6294.0000		154		2I		6,805.00		- 0		(6,805.00)

		644		15481Y99.002I		6396.0000		154		2I		1,330.00		780.00		(550.00)

		644		15481Y99.002I		6398.0000		154		2I		12,970.84		11,709.36		(1,261.48)

		644		15481Y99.002I		6399.0000		154		2I		34,094.08		6,715.34		(27,378.74)

		644		15481Y99.002I		6499.0000		154		2I		58,271.78		23,893.67		(34,378.11)

		644		15481Y99.002I		6624.0000		154		2I		422,295.59		13,500.00		(408,795.59)

		644		15481Y99.002I		6626.0000		154		2I		3,593.00		- 0		(3,593.00)

		644		15481Y99.002I		6629.0000		154		2I		425,721.52		181,071.10		(244,650.42)

		644		15581Y99.002J		6219.0000		155		2J		- 0		126,119.12		126,119.12

		644		15581Y99.002J		6246.0000		155		2J		22,502.50		- 0		(22,502.50)

		644		15581Y99.002J		6249.0000		155		2J		13,738.00		13,738.00		- 0

		644		15581Y99.002J		6396.0000		155		2J		31,965.06		38,811.88		6,846.82

		644		15581Y99.002J		6397.0000		155		2J		23,093.93		23,093.93		- 0

		644		15581Y99.002J		6398.0000		155		2J		19,836.38		22,141.38		2,305.00

		644		15581Y99.002J		6399.0000		155		2J		272,248.20		293,662.37		21,414.17

		644		15581Y99.002J		6499.0000		155		2J		74,041.07		72,268.30		(1,772.77)

		644		15581Y99.002J		6624.0000		155		2J		121,153.12		3,600.00		(117,553.12)

		644		15581Y99.002J		6626.0000		155		2J		6,924.50		3,368.50		(3,556.00)

		644		15581Y99.002J		6629.0000		155		2J		4,692,179.97		4,164,345.35		(527,834.62)

		644		15581Y99.002J		6639.0000		155		2J		11,181.04		11,181.04		- 0

		644		01381Y99.002K		6246.0000		013		2K		110,632.50		29,300.00		(81,332.50)

		644		01381Y99.002K		6248.0000		013		2K		103,210.00		103,210.00		- 0

		644		01381Y99.002K		6249.0000		013		2K		33,793.70		33,793.70		- 0

		644		01381Y99.002K		6264.0000		013		2K		380.00		380.00		- 0

		644		01381Y99.002K		6298.0000		013		2K		8,041.23		8,041.23		- 0

		644		01381Y99.002K		6396.0000		013		2K		- 0		33,217.40		33,217.40

		644		01381Y99.002K		6397.0000		013		2K		28,402.58		28,402.58		- 0

		644		01381Y99.002K		6398.0000		013		2K		151,014.10		269,128.10		118,114.00

		644		01381Y99.002K		6399.0000		013		2K		275,592.33		706,323.24		430,730.91

		644		01381Y99.002K		6499.0000		013		2K		77,363.85		151,015.61		73,651.76

		644		01381Y99.002K		6624.0000		013		2K		727,192.45		655,588.26		(71,604.19)

		644		01381Y99.002K		6626.0000		013		2K		149,853.46		149,353.46		(500.00)

		644		01381Y99.002K		6629.0000		013		2K		33,012,949.65		27,683,567.90		(5,329,381.75)

		644		01381Y99.002K		6639.0000		013		2K		20,157.60		20,157.60		- 0

		644		19681Y99.002L		6246.0000		196		2L		9,377.50		- 0		(9,377.50)

		644		19681Y99.002L		6329.0000		196		2L		7.78		- 0		(7.78)

		644		19681Y99.002L		6396.0000		196		2L		7,685.76		7,597.04		(88.72)

		644		19681Y99.002L		6398.0000		196		2L		100,207.07		116,453.56		16,246.49

		644		19681Y99.002L		6399.0000		196		2L		55,959.59		45,286.42		(10,673.17)

		644		19681Y99.002L		6499.0000		196		2L		12,368.79		9,423.28		(2,945.51)

		644		19681Y99.002L		6624.0000		196		2L		17,230.39		10,666.36		(6,564.03)

		644		19681Y99.002L		6626.0000		196		2L		12,677.50		12,677.50		- 0

		644		19681Y99.002L		6629.0000		196		2L		5,211,666.22		2,429,089.19		(2,782,577.03)

		644		19681Y99.002L		6639.0000		196		2L		10,400.00		- 0		(10,400.00)

		644		19581Y99.002M		6246.0000		195		2M		3,890.75		- 0		(3,890.75)

		644		19581Y99.002M		6329.0000		195		2M		0.81		- 0		(0.81)

		644		19581Y99.002M		6396.0000		195		2M		3,040.00		780.00		(2,260.00)

		644		19581Y99.002M		6397.0000		195		2M		369.60		- 0		(369.60)

		644		19581Y99.002M		6398.0000		195		2M		15,940.99		17,368.55		1,427.56

		644		19581Y99.002M		6399.0000		195		2M		36,518.56		13,732.72		(22,785.84)

		644		19581Y99.002M		6499.0000		195		2M		1,327.42		586.67		(740.75)

		644		19581Y99.002M		6624.0000		195		2M		47,499.02		15,499.02		(32,000.00)

		644		19581Y99.002M		6626.0000		195		2M		50,076.00		50,076.00		- 0

		644		19581Y99.002M		6629.0000		195		2M		2,329,170.32		980,948.31		(1,348,222.01)

		644		19581Y99.002M		6639.0000		195		2M		- 0		455.00		455.00

		644		00281Y99.002N		6246.0000		002		2N		28,494.25		- 0		(28,494.25)

		644		00281Y99.002N		6249.0000		002		2N		21,669.90		- 0		(21,669.90)

		644		00281Y99.002N		6397.0000		002		2N		20,087.76		1,246.56		(18,841.20)

		644		00281Y99.002N		6398.0000		002		2N		44,036.40		2,400.00		(41,636.40)

		644		00281Y99.002N		6399.0000		002		2N		164,198.37		154,595.88		(9,602.49)

		644		00281Y99.002N		6499.0000		002		2N		87,076.97		77,834.56		(9,242.41)

		644		00281Y99.002N		6624.0000		002		2N		336,575.14		303,047.96		(33,527.18)

		644		00281Y99.002N		6626.0000		002		2N		42,278.20		36,387.95		(5,890.25)

		644		00281Y99.002N		6629.0000		002		2N		5,532,282.96		7,093,317.96		1,561,035.00

		644		00281Y99.002N		6639.0000		002		2N		- 0		26,857.60		26,857.60

		644		01981Y99.002P		6246.0000		019		2P		163,852.50		- 0		(163,852.50)

		644		01981Y99.002P		6249.0000		019		2P		61,222.56		61,222.56		- 0

		644		01981Y99.002P		6396.0000		019		2P		79,506.34		72,106.34		(7,400.00)

		644		01981Y99.002P		6397.0000		019		2P		81,397.71		108,758.59		27,360.88

		644		01981Y99.002P		6398.0000		019		2P		168,173.18		341,702.10		173,528.92

		644		01981Y99.002P		6399.0000		019		2P		1,906,319.51		2,184,542.27		278,222.76

		644		01981Y99.002P		6499.0000		019		2P		303,402.79		388,358.15		84,955.36

		644		01981Y99.002P		6624.0000		019		2P		269,532.03		114,599.31		(154,932.72)

		644		01981Y99.002P		6626.0000		019		2P		43,257.75		43,257.75		- 0

		644		01981Y99.002P		6629.0000		019		2P		19,969,686.18		13,604,752.88		(6,364,933.30)

		644		01981Y99.002P		6639.0000		019		2P		33,572.85		103,267.85		69,695.00

		644		06681Y99.002Q		6246.0000		066		2Q		109,001.25		- 0		(109,001.25)

		644		06681Y99.002Q		6624.0000		066		2Q		1,204,824.00		1,197,614.00		(7,210.00)

		644		06681Y99.002Q		6626.0000		066		2Q		147,885.00		147,885.00		- 0

		644		06681Y99.002Q		6627.0000		066		2Q		3,127.50		- 0		(3,127.50)

		644		06681Y99.002Q		6629.0000		066		2Q		44,470,231.42		42,920,743.58		(1,549,487.84)

		644		01481Y99.002R		6246.0000		014		2R		43,786.25		43,368.75		(417.50)

		644		01481Y99.002R		6298.0000		014		2R		- 0		73,150.00		73,150.00

		644		01481Y99.002R		6398.0000		014		2R		101,430.85		96,698.85		(4,732.00)

		644		01481Y99.002R		6399.0000		014		2R		23,961.72		23,471.72		(490.00)

		644		01481Y99.002R		6499.0000		014		2R		55,710.10		52,364.32		(3,345.78)

		644		01481Y99.002R		6624.0000		014		2R		504,047.60		458,242.64		(45,804.96)

		644		01481Y99.002R		6629.0000		014		2R		13,862,257.00		13,862,257.00		- 0

		644		01481Y99.002R		6639.0000		014		2R		54,458.98		54,458.98		- 0

		644		94881Y99.002S		6624.0000		948		2S		322,914.00		314,064.00		(8,850.00)

		644		05781Y99.002T		6624.0000		057		2T		102,100.00		101,987.50		(112.50)

		644		00581Y99.002U		6624.0000		005		2U		287,709.75		275,417.61		(12,292.14)

		644		00581Y99.002U		6626.0000		005		2U		- 0		6,000.00		6,000.00

		644		04581Y99.002U		6624.0000		045		2U		68,654.00		68,504.00		(150.00)

		644		01881Y99.002V		6246.0000		018		2V		12,500.00		6,177.50		(6,322.50)

		644		01881Y99.002V		6396.0000		018		2V		- 0		33,131.49		33,131.49

		644		01881Y99.002V		6398.0000		018		2V		- 0		564.42		564.42

		644		01881Y99.002V		6399.0000		018		2V		- 0		55,996.19		55,996.19

		644		01881Y99.002V		6499.0000		018		2V		109,632.50		77,736.94		(31,895.56)

		644		01881Y99.002V		6624.0000		018		2V		277,520.00		40,141.50		(237,378.50)

		644		01881Y99.002V		6626.0000		018		2V		- 0		16,500.00		16,500.00

		644		01881Y99.002V		6627.0000		018		2V		2,800.00		2,800.00		- 0

		644		01881Y99.002V		6629.0000		018		2V		3,502,740.80		3,239,807.02		(262,933.78)

		644		01881Y99.002V		6639.0000		018		2V		- 0		20,157.60		20,157.60

		644		00681Y99.002W		6396.0000		006		2W		20,790.46		13,088.15		(7,702.31)

		644		00681Y99.002W		6397.0000		006		2W		3,134.65		- 0		(3,134.65)

		644		00681Y99.002W		6398.0000		006		2W		1,005.60		- 0		(1,005.60)

		644		00681Y99.002W		6399.0000		006		2W		17,241.56		6,514.56		(10,727.00)

		644		00681Y99.002W		6499.0000		006		2W		8,852.65		1,730.00		(7,122.65)

		644		00681Y99.002W		6635.0000		006		2W		2,109.48		2,109.48		- 0

		644		13981Y99.002X		6294.0000		139		2X		11,087.65		9,333.20		(1,754.45)

		644		15081Y99.002X		6219.0000		150		2X		- 0		98,984.68		98,984.68

		644		15081Y99.002X		6246.0000		150		2X		7,844.00		- 0		(7,844.00)

		644		15081Y99.002X		6396.0000		150		2X		125,423.94		13,269.83		(112,154.11)

		644		15081Y99.002X		6398.0000		150		2X		13,411.00		- 0		(13,411.00)

		644		15081Y99.002X		6399.0000		150		2X		44,520.42		32,655.93		(11,864.49)

		644		15081Y99.002X		6499.0000		150		2X		54,015.86		18,249.36		(35,766.50)

		644		15081Y99.002X		6624.0000		150		2X		118,836.03		- 0		(118,836.03)

		644		15081Y99.002X		6626.0000		150		2X		3,051.00		- 0		(3,051.00)

		644		15081Y99.002X		6629.0000		150		2X		1,955,384.65		1,122,810.36		(832,574.29)

		644		12481Y99.002Y		6246.0000		124		2Y		32,690.00		- 0		(32,690.00)

		644		12481Y99.002Y		6294.0000		124		2Y		3,881.56		- 0		(3,881.56)

		644		12481Y99.002Y		6499.0000		124		2Y		954.00		- 0		(954.00)

		644		12781Y99.002Y		6396.0000		127		2Y		85,596.75		207,200.62		121,603.87

		644		12781Y99.002Y		6397.0000		127		2Y		44,095.40		44,095.40		- 0

		644		12781Y99.002Y		6398.0000		127		2Y		131,692.80		28,150.41		(103,542.39)

		644		12781Y99.002Y		6399.0000		127		2Y		794,813.58		857,911.12		63,097.54

		644		12781Y99.002Y		6499.0000		127		2Y		166,177.48		166,711.79		534.31

		644		12781Y99.002Y		6624.0000		127		2Y		204,710.95		97,580.44		(107,130.51)

		644		12781Y99.002Y		6626.0000		127		2Y		20,933.00		16,911.00		(4,022.00)

		644		12781Y99.002Y		6629.0000		127		2Y		8,636,165.04		5,616,624.92		(3,019,540.12)

		644		12781Y99.002Y		6639.0000		127		2Y		65,644.77		77,912.44		12,267.67

		644		00281Y99.002Z		6624.0000		002		2Z		9,880.00		5,380.00		(4,500.00)

		644		00281Y99.002Z		6629.0000		002		2Z		1,316.93		1,316.93		- 0

		644		00481Y99.002Z		6624.0000		004		2Z		300,000.00		270,000.00		(30,000.00)

		644		00581Y99.002Z		6246.0000		005		2Z		13,560.00		13,560.00		- 0

		644		00581Y99.002Z		6624.0000		005		2Z		20,155.25		- 0		(20,155.25)

		644		00581Y99.002Z		6627.0000		005		2Z		4,083.63		4,083.63		- 0

		644		00581Y99.002Z		6629.0000		005		2Z		11,676.50		195,127.50		183,451.00

		644		00681Y99.002Z		6246.0000		006		2Z		687.50		267.50		(420.00)

		644		00681Y99.002Z		6499.0000		006		2Z		923.21		923.21		- 0

		644		00681Y99.002Z		6624.0000		006		2Z		69,903.60		6,770.00		(63,133.60)

		644		00681Y99.002Z		6626.0000		006		2Z		2,827.00		2,827.00		- 0

		644		00681Y99.002Z		6629.0000		006		2Z		183,161.45		175,558.45		(7,603.00)

		644		00781Y99.002Z		6246.0000		007		2Z		15,275.00		13,103.75		(2,171.25)

		644		00781Y99.002Z		6499.0000		007		2Z		10,026.43		12,075.96		2,049.53

		644		00781Y99.002Z		6624.0000		007		2Z		43,219.50		43,219.50		- 0

		644		00781Y99.002Z		6627.0000		007		2Z		3,838.50		2,419.50		(1,419.00)

		644		00781Y99.002Z		6629.0000		007		2Z		2,458,838.50		2,462,958.50		4,120.00

		644		00881Y99.002Z		6624.0000		008		2Z		72,770.00		71,755.00		(1,015.00)

		644		00881Y99.002Z		6629.0000		008		2Z		292,443.63		226,071.95		(66,371.68)

		644		00981Y99.002Z		6624.0000		009		2Z		30,550.00		30,342.50		(207.50)

		644		00981Y99.002Z		6629.0000		009		2Z		17,788.25		242,000.00		224,211.75

		644		01381Y99.002Z		6246.0000		013		2Z		2,015.00		1,207.50		(807.50)

		644		01381Y99.002Z		6624.0000		013		2Z		18,866.27		18,866.27		- 0

		644		01381Y99.002Z		6629.0000		013		2Z		1,073,635.80		- 0		(1,073,635.80)

		644		01581Y99.002Z		6629.0000		015		2Z		6,290.20		2,230.97		(4,059.23)

		644		01781Y99.002Z		6246.0000		017		2Z		23,500.00		23,120.00		(380.00)

		644		01781Y99.002Z		6624.0000		017		2Z		245,208.90		305,791.90		60,583.00

		644		01781Y99.002Z		6627.0000		017		2Z		8,411.50		7,605.00		(806.50)

		644		01781Y99.002Z		6629.0000		017		2Z		204,510.80		204,510.80		- 0

		644		01881Y99.002Z		6246.0000		018		2Z		17,710.00		16,250.00		(1,460.00)

		644		01881Y99.002Z		6624.0000		018		2Z		52,258.09		46,555.31		(5,702.78)

		644		01881Y99.002Z		6627.0000		018		2Z		950.00		950.00		- 0

		644		01881Y99.002Z		6629.0000		018		2Z		2,597,973.56		2,597,973.56		- 0

		644		04381Y99.002Z		6246.0000		043		2Z		20,757.50		19,155.00		(1,602.50)

		644		04381Y99.002Z		6624.0000		043		2Z		45,110.50		43,233.50		(1,877.00)

		644		04381Y99.002Z		6627.0000		043		2Z		4,090.00		2,249.50		(1,840.50)

		644		04381Y99.002Z		6629.0000		043		2Z		1,526,742.95		1,319,687.17		(207,055.78)

		644		04481Y99.002Z		6624.0000		044		2Z		139,977.00		38,356.87		(101,620.13)

		644		04481Y99.002Z		6626.0000		044		2Z		- 0		2,595.00		2,595.00

		644		04481Y99.002Z		6627.0000		044		2Z		- 0		4,225.00		4,225.00

		644		04481Y99.002Z		6629.0000		044		2Z		1,211,651.49		1,225,628.85		13,977.36

		644		04581Y99.002Z		6624.0000		045		2Z		72,875.00		8,855.00		(64,020.00)

		644		04581Y99.002Z		6626.0000		045		2Z		4,842.50		4,842.50		- 0

		644		04581Y99.002Z		6629.0000		045		2Z		75,973.40		75,973.40		- 0

		644		04681Y99.002Z		6246.0000		046		2Z		9,960.00		9,223.75		(736.25)

		644		04681Y99.002Z		6624.0000		046		2Z		32,500.00		39,520.03		7,020.03

		644		04681Y99.002Z		6629.0000		046		2Z		904,440.91		794,464.64		(109,976.27)

		644		04781Y99.002Z		6624.0000		047		2Z		14,194.00		14,194.00		- 0

		644		04781Y99.002Z		6629.0000		047		2Z		37,516.86		37,516.86		- 0

		644		05181Y99.002Z		6624.0000		051		2Z		38,337.45		38,337.45		- 0

		644		05181Y99.002Z		6627.0000		051		2Z		412.00		- 0		(412.00)

		644		05181Y99.002Z		6629.0000		051		2Z		905,039.95		320,388.95		(584,651.00)

		644		05381Y99.002Z		6246.0000		053		2Z		16,312.50		14,815.00		(1,497.50)

		644		05381Y99.002Z		6399.0000		053		2Z		7,503.00		7,503.00		- 0

		644		05381Y99.002Z		6499.0000		053		2Z		6,955.67		6,955.67		- 0

		644		05381Y99.002Z		6624.0000		053		2Z		43,456.00		20,641.60		(22,814.40)

		644		05381Y99.002Z		6629.0000		053		2Z		1,845,820.00		1,562,245.00		(283,575.00)

		644		05481Y99.002Z		6246.0000		054		2Z		24,200.00		15,518.75		(8,681.25)

		644		05481Y99.002Z		6624.0000		054		2Z		56,726.80		- 0		(56,726.80)

		644		05481Y99.002Z		6626.0000		054		2Z		- 0		6,500.00		6,500.00

		644		05481Y99.002Z		6629.0000		054		2Z		3,099,688.78		2,815,158.75		(284,530.03)

		644		05581Y99.002Z		6246.0000		055		2Z		2,680.00		2,386.25		(293.75)

		644		05581Y99.002Z		6399.0000		055		2Z		5,717.22		6,316.32		599.10

		644		05581Y99.002Z		6499.0000		055		2Z		11,226.03		10,626.93		(599.10)

		644		05581Y99.002Z		6624.0000		055		2Z		10,000.00		10,000.00		- 0

		644		05581Y99.002Z		6629.0000		055		2Z		91,555.56		- 0		(91,555.56)

		644		05781Y99.002Z		6624.0000		057		2Z		37,338.66		35,338.66		(2,000.00)

		644		05781Y99.002Z		6629.0000		057		2Z		193,979.09		193,979.09		- 0

		644		05881Y99.002Z		6624.0000		058		2Z		427.00		87,010.00		86,583.00

		644		05881Y99.002Z		6626.0000		058		2Z		5,800.00		5,800.00		- 0

		644		05881Y99.002Z		6629.0000		058		2Z		32,743.35		32,743.35		- 0

		644		05981Y99.002Z		6624.0000		059		2Z		343,198.00		342,898.00		(300.00)

		644		06181Y99.002Z		6624.0000		061		2Z		133,656.52		133,656.52		- 0

		644		06581Y99.002Z		6624.0000		065		2Z		118,062.70		127,562.70		9,500.00

		644		06581Y99.002Z		6629.0000		065		2Z		12,185.00		12,185.00		- 0

		644		10181Y99.002Z		6246.0000		101		2Z		276.25		276.25		- 0

		644		10281Y99.002Z		6246.0000		102		2Z		7,600.00		7,600.00		- 0

		644		10381Y99.002Z		6246.0000		103		2Z		2,850.00		2,755.00		(95.00)

		644		10381Y99.002Z		6624.0000		103		2Z		5,244.00		5,244.00		- 0

		644		10381Y99.002Z		6629.0000		103		2Z		58,542.07		58,542.07		- 0

		644		10481Y99.002Z		6246.0000		104		2Z		446.25		446.25		- 0

		644		10481Y99.002Z		6499.0000		104		2Z		508.61		- 0		(508.61)

		644		10481Y99.002Z		6624.0000		104		2Z		4,295.01		4,295.01		- 0

		644		10481Y99.002Z		6629.0000		104		2Z		62,635.38		62,635.38		- 0

		644		10581Y99.002Z		6624.0000		105		2Z		121,567.08		121,567.08		- 0

		644		10581Y99.002Z		6629.0000		105		2Z		- 0		3,000.00		3,000.00

		644		10681Y99.002Z		6624.0000		106		2Z		5,418.00		4,063.50		(1,354.50)

		644		10681Y99.002Z		6629.0000		106		2Z		- 0		298,450.00		298,450.00

		644		11081Y99.002Z		6246.0000		110		2Z		70.00		70.00		- 0

		644		11181Y99.002Z		6624.0000		111		2Z		8,200.00		57,700.00		49,500.00

		644		11381Y99.002Z		6246.0000		113		2Z		108.75		- 0		(108.75)

		644		11381Y99.002Z		6626.0000		113		2Z		525.00		525.00		- 0

		644		11381Y99.002Z		6629.0000		113		2Z		68,004.96		68,004.96		- 0

		644		11481Y99.002Z		6246.0000		114		2Z		9,250.00		5,977.50		(3,272.50)

		644		11481Y99.002Z		6624.0000		114		2Z		54,898.00		51,698.00		(3,200.00)

		644		11481Y99.002Z		6627.0000		114		2Z		1,674.00		- 0		(1,674.00)

		644		11481Y99.002Z		6629.0000		114		2Z		669,184.46		589,351.29		(79,833.17)

		644		11781Y99.002Z		6246.0000		117		2Z		357.55		357.55		- 0

		644		11881Y99.002Z		6624.0000		118		2Z		- 0		148,100.00		148,100.00

		644		12081Y99.002Z		6246.0000		120		2Z		2,748.75		2,038.75		(710.00)

		644		12081Y99.002Z		6624.0000		120		2Z		22,220.00		16,420.00		(5,800.00)

		644		12081Y99.002Z		6626.0000		120		2Z		1,518.75		1,518.75		- 0

		644		12081Y99.002Z		6629.0000		120		2Z		486,000.26		499,536.29		13,536.03

		644		12181Y99.002Z		6246.0000		121		2Z		475.00		- 0		(475.00)

		644		12181Y99.002Z		6624.0000		121		2Z		12,174.70		7,327.00		(4,847.70)

		644		12181Y99.002Z		6629.0000		121		2Z		19,881.49		25,116.59		5,235.10

		644		12281Y99.002Z		6246.0000		122		2Z		5,541.25		3,363.75		(2,177.50)

		644		12281Y99.002Z		6399.0000		122		2Z		- 0		500.00		500.00

		644		12281Y99.002Z		6624.0000		122		2Z		12,625.00		12,625.00		- 0

		644		12281Y99.002Z		6629.0000		122		2Z		646,947.50		593,812.38		(53,135.12)

		644		12381Y99.002Z		6246.0000		123		2Z		4,190.00		4,190.00		- 0

		644		12681Y99.002Z		6624.0000		126		2Z		3,550.00		3,550.00		- 0

		644		12881Y99.002Z		6246.0000		128		2Z		8,421.25		8,421.25		- 0

		644		12881Y99.002Z		6624.0000		128		2Z		8,550.00		8,550.00		- 0

		644		12981Y99.002Z		6246.0000		129		2Z		16,563.75		16,563.75		- 0

		644		13081Y99.002Z		6246.0000		130		2Z		380.00		380.00		- 0

		644		13081Y99.002Z		6624.0000		130		2Z		39,922.32		35,538.00		(4,384.32)

		644		13281Y99.002Z		6246.0000		132		2Z		1,661.25		1,661.25		- 0

		644		13281Y99.002Z		6624.0000		132		2Z		15,207.81		- 0		(15,207.81)

		644		13381Y99.002Z		6624.0000		133		2Z		3,898.50		- 0		(3,898.50)

		644		13681Y99.002Z		6246.0000		136		2Z		121.25		121.25		- 0

		644		14081Y99.002Z		6624.0000		140		2Z		16,919.33		15,730.60		(1,188.73)

		644		14081Y99.002Z		6626.0000		140		2Z		1,223.00		1,223.00		- 0

		644		14081Y99.002Z		6629.0000		140		2Z		19,456.96		19,456.96		- 0

		644		14181Y99.002Z		6629.0000		141		2Z		11,477.50		- 0		(11,477.50)

		644		14381Y99.002Z		6246.0000		143		2Z		18,832.50		18,472.50		(360.00)

		644		14381Y99.002Z		6624.0000		143		2Z		35,390.92		35,390.92		- 0

		644		14481Y99.002Z		6246.0000		144		2Z		2,197.50		2,197.50		- 0

		644		14481Y99.002Z		6624.0000		144		2Z		17,500.00		17,500.00		- 0

		644		14481Y99.002Z		6629.0000		144		2Z		24,030.04		24,030.04		- 0

		644		14681Y99.002Z		6246.0000		146		2Z		4,998.75		4,998.75		- 0

		644		14681Y99.002Z		6624.0000		146		2Z		3,956.25		3,956.25		- 0

		644		14881Y99.002Z		6624.0000		148		2Z		4,681.00		4,681.00		- 0

		644		14981Y99.002Z		6246.0000		149		2Z		9,000.00		7,156.25		(1,843.75)

		644		14981Y99.002Z		6624.0000		149		2Z		18,102.00		18,102.00		- 0

		644		14981Y99.002Z		6627.0000		149		2Z		412.00		- 0		(412.00)

		644		14981Y99.002Z		6629.0000		149		2Z		743,266.10		572,827.11		(170,438.99)

		644		15181Y99.002Z		6624.0000		151		2Z		31,350.00		30,990.00		(360.00)

		644		15281Y99.002Z		6499.0000		152		2Z		129,908.22		129,908.22		- 0

		644		15281Y99.002Z		6624.0000		152		2Z		40,600.00		23,050.00		(17,550.00)

		644		15581Y99.002Z		6624.0000		155		2Z		13,504.00		13,504.00		- 0

		644		15581Y99.002Z		6626.0000		155		2Z		445.50		445.50		- 0

		644		15581Y99.002Z		6629.0000		155		2Z		29,039.10		29,039.10		- 0

		644		15681Y99.002Z		6219.0000		156		2Z		- 0		1,335.00		1,335.00

		644		15681Y99.002Z		6246.0000		156		2Z		535.91		472.16		(63.75)

		644		15681Y99.002Z		6249.0000		156		2Z		4,050.00		- 0		(4,050.00)

		644		15681Y99.002Z		6624.0000		156		2Z		4,847.37		- 0		(4,847.37)

		644		15681Y99.002Z		6626.0000		156		2Z		- 0		3,530.00		3,530.00

		644		15681Y99.002Z		6629.0000		156		2Z		48,143.75		- 0		(48,143.75)

		644		15781Y99.002Z		6624.0000		157		2Z		6,467.27		6,467.27		- 0

		644		15781Y99.002Z		6629.0000		157		2Z		44,402.38		44,402.38		- 0

		644		15881Y99.002Z		6246.0000		158		2Z		237.50		- 0		(237.50)

		644		15881Y99.002Z		6624.0000		158		2Z		3,035.10		3,035.10		- 0

		644		15881Y99.002Z		6626.0000		158		2Z		8,886.00		8,886.00		- 0

		644		15881Y99.002Z		6629.0000		158		2Z		42,589.14		42,589.14		- 0

		644		15981Y99.002Z		6246.0000		159		2Z		12,147.50		12,052.50		(95.00)

		644		15981Y99.002Z		6624.0000		159		2Z		87,089.50		83,626.00		(3,463.50)

		644		15981Y99.002Z		6627.0000		159		2Z		3,970.00		3,970.00		- 0

		644		15981Y99.002Z		6629.0000		159		2Z		186,213.25		69,126.15		(117,087.10)

		644		16081Y99.002Z		6246.0000		160		2Z		21,300.00		21,300.00		- 0

		644		16081Y99.002Z		6624.0000		160		2Z		8,562.50		8,562.50		- 0

		644		16081Y99.002Z		6626.0000		160		2Z		14,614.25		14,614.25		- 0

		644		16081Y99.002Z		6629.0000		160		2Z		133,860.33		149,797.15		15,936.82

		644		16181Y99.002Z		6246.0000		161		2Z		22,200.00		22,200.00		- 0

		644		16181Y99.002Z		6499.0000		161		2Z		123,691.93		110,795.74		(12,896.19)

		644		16181Y99.002Z		6624.0000		161		2Z		43,356.75		43,356.75		- 0

		644		16181Y99.002Z		6629.0000		161		2Z		32,989.52		32,989.52		- 0

		644		16281Y99.002Z		6624.0000		162		2Z		20,364.00		20,364.00		- 0

		644		16281Y99.002Z		6629.0000		162		2Z		6,401.30		22,894.69		16,493.39

		644		16381Y99.002Z		6624.0000		163		2Z		123,495.00		123,495.00		- 0

		644		16481Y99.002Z		6246.0000		164		2Z		18,382.50		18,382.50		- 0

		644		16481Y99.002Z		6624.0000		164		2Z		32,284.00		32,284.00		- 0

		644		16481Y99.002Z		6627.0000		164		2Z		4,090.00		2,045.00		(2,045.00)

		644		16481Y99.002Z		6629.0000		164		2Z		2,400.00		2,400.00		- 0

		644		16581Y99.002Z		6246.0000		165		2Z		1,800.00		1,800.00		- 0

		644		16581Y99.002Z		6624.0000		165		2Z		2,957.55		1,263.37		(1,694.18)

		644		16581Y99.002Z		6629.0000		165		2Z		81,251.75		81,251.75		- 0

		644		16681Y99.002Z		6246.0000		166		2Z		4,231.25		3,021.25		(1,210.00)

		644		16681Y99.002Z		6624.0000		166		2Z		13,712.50		13,712.50		- 0

		644		16681Y99.002Z		6629.0000		166		2Z		629,222.27		629,222.27		- 0

		644		16881Y99.002Z		6624.0000		168		2Z		13,288.00		13,288.00		- 0

		644		16881Y99.002Z		6627.0000		168		2Z		- 0		2,660.00		2,660.00

		644		16881Y99.002Z		6629.0000		168		2Z		- 0		196,691.82		196,691.82

		644		17081Y99.002Z		6246.0000		170		2Z		25,177.50		21,252.50		(3,925.00)

		644		17081Y99.002Z		6624.0000		170		2Z		150,430.00		112,822.50		(37,607.50)

		644		17081Y99.002Z		6626.0000		170		2Z		- 0		5,660.00		5,660.00

		644		17181Y99.002Z		6246.0000		171		2Z		16,070.00		12,870.00		(3,200.00)

		644		17181Y99.002Z		6624.0000		171		2Z		5,399.00		5,399.00		- 0

		644		17181Y99.002Z		6629.0000		171		2Z		17,805.07		17,805.07		- 0

		644		17281Y99.002Z		6246.0000		172		2Z		8,493.75		7,153.75		(1,340.00)

		644		17281Y99.002Z		6624.0000		172		2Z		19,018.75		17,900.00		(1,118.75)

		644		17281Y99.002Z		6627.0000		172		2Z		564.50		282.25		(282.25)

		644		17281Y99.002Z		6629.0000		172		2Z		474,290.57		462,049.67		(12,240.90)

		644		17481Y99.002Z		6624.0000		174		2Z		18,682.38		4,747.32		(13,935.06)

		644		17481Y99.002Z		6629.0000		174		2Z		41,856.47		41,856.47		- 0

		644		17581Y99.002Z		6246.0000		175		2Z		8,002.50		6,111.25		(1,891.25)

		644		17581Y99.002Z		6624.0000		175		2Z		21,149.50		21,149.50		- 0

		644		17581Y99.002Z		6627.0000		175		2Z		723.50		- 0		(723.50)

		644		17581Y99.002Z		6629.0000		175		2Z		900,744.50		498,790.45		(401,954.05)

		644		17681Y99.002Z		6246.0000		176		2Z		29,998.65		26,069.90		(3,928.75)

		644		17681Y99.002Z		6629.0000		176		2Z		32,196.30		32,196.30		- 0

		644		17881Y99.002Z		6624.0000		178		2Z		99,455.00		114,855.00		15,400.00

		644		17981Y99.002Z		6624.0000		179		2Z		74,900.00		72,673.00		(2,227.00)

		644		18081Y99.002Z		6246.0000		180		2Z		11,422.50		9,623.75		(1,798.75)

		644		18081Y99.002Z		6624.0000		180		2Z		26,390.43		26,390.43		- 0

		644		18081Y99.002Z		6629.0000		180		2Z		383,057.75		359,861.13		(23,196.62)

		644		18181Y99.002Z		6624.0000		181		2Z		83,460.00		67,946.00		(15,514.00)

		644		18181Y99.002Z		6629.0000		181		2Z		68,946.00		- 0		(68,946.00)

		644		18281Y99.002Z		6624.0000		182		2Z		5,300.00		15,500.00		10,200.00

		644		18281Y99.002Z		6629.0000		182		2Z		2,366.00		- 0		(2,366.00)

		644		18381Y99.002Z		6246.0000		183		2Z		13,828.75		11,876.25		(1,952.50)

		644		18381Y99.002Z		6624.0000		183		2Z		109,075.00		109,008.00		(67.00)

		644		18381Y99.002Z		6629.0000		183		2Z		2,111,056.60		2,111,056.60		- 0

		644		18981Y99.002Z		6624.0000		189		2Z		- 0		34,795.60		34,795.60

		644		19081Y99.002Z		6246.0000		190		2Z		10,695.00		10,695.00		- 0

		644		19081Y99.002Z		6624.0000		190		2Z		26,099.80		26,099.80		- 0

		644		19081Y99.002Z		6629.0000		190		2Z		- 0		163,927.73		163,927.73

		644		85281Y99.002Z		6624.0000		852		2Z		25,050.00		16,440.00		(8,610.00)

		644		92681Y99.002Z		6246.0000		926		2Z		122,362.25		103,582.25		(18,780.00)

		644		92681Y99.002Z		6264.0000		926		2Z		61,756.34		33,561.34		(28,195.00)

		644		92681Y99.002Z		6624.0000		926		2Z		2,040,163.07		566,563.33		(1,473,599.74)

		644		92681Y99.002Z		6629.0000		926		2Z		237,184.00		208,940.00		(28,244.00)

		644		94981Y99.002Z		6624.0000		949		2Z		4,248.75		8,098.75		3,850.00

		644		94981Y99.002Z		6629.0000		949		2Z		467,311.53		467,311.53		- 0

		644		95181Y99.002Z		6246.0000		951		2Z		4,780.00		4,737.50		(42.50)

		644		95181Y99.002Z		6624.0000		951		2Z		34,478.90		28,239.27		(6,239.63)

		644		95181Y99.002Z		6626.0000		951		2Z		6,500.00		9,947.00		3,447.00

		644		95181Y99.002Z		6627.0000		951		2Z		2,044.00		1,696.00		(348.00)

		644		95181Y99.002Z		6629.0000		951		2Z		754,157.22		746,559.63		(7,597.59)

		644		95481Y99.002Z		6246.0000		954		2Z		26,842.19		26,747.19		(95.00)

		644		95481Y99.002Z		6624.0000		954		2Z		1,750.40		1,750.40		- 0

		644		95981Y99.002Z		6624.0000		959		2Z		6,635.70		- 0		(6,635.70)

		644		96081Y99.002Z		6246.0000		960		2Z		6,675.00		6,270.00		(405.00)

		644		96081Y99.002Z		6624.0000		960		2Z		8,523.75		8,523.75		- 0

		644		96081Y99.002Z		6629.0000		960		2Z		293,239.00		293,239.00		- 0

		644		92281Y99.003A		6629.0000		922		3A		3,088.50		- 0		(3,088.50)

		644		92681Y99.003A		6629.0000		926		3A		6,151,700.47		5,959,484.13		(192,216.34)

		644		05781Y99.003B		6629.0000		057		3B		- 0		3,800.00		3,800.00

		644		93752Y99.003C		6397.0000		937		3C		220,956.11		- 0		(220,956.11)

		644		74253Y99.003E		6249.0000		742		3E		- 0		124,155.00		124,155.00

		644		74253Y99.003E		6298.0000		742		3E		- 0		18,327.02		18,327.02

		644		74253Y99.003E		6397.0000		742		3E		- 0		64,404.08		64,404.08

		644		74253Y99.003E		6399.0000		742		3E		- 0		43,563.30		43,563.30

		644		74253Y99.003E		6639.0000		742		3E		- 0		224,482.36		224,482.36

		644		74581Y99.003E		6395.0000		745		3E		2,352,000.00		- 0		(2,352,000.00)

		644		74581Y99.003E		6396.0000		745		3E		91,332.00		- 0		(91,332.00)

		644		74581Y99.003E		6398.0000		745		3E		4,075.71		- 0		(4,075.71)

		644		74581Y99.003E		6399.0000		745		3E		1,389,049.00		783,481.46		(605,567.54)

		644		74581Y99.003E		6499.0000		745		3E		316,064.87		173,867.92		(142,196.95)

		644		92681Y99.003F		6298.0000		926		3F		127,450.45		- 0		(127,450.45)

		644		15281Y99.003G		6399.0000		152		3G		- 0		141,441.10		141,441.10

		644		15281Y99.003G		6499.0000		152		3G		- 0		11,294.99		11,294.99

		644		16181Y99.003G		6399.0000		161		3G		- 0		133,779.57		133,779.57

		644		16181Y99.003G		6499.0000		161		3G		- 0		22,092.48		22,092.48

		644		92651Y99.003G		6399.0000		926		3G		1,308,171.00		1,308,171.00		- 0

		644		92681Y99.003G		6624.0000		926		3G		81,250.00		81,250.00		- 0

		644		92681Y99.003H		6624.0000		926		3H		52,400.66		41,747.76		(10,652.90)

		644		92681Y99.0000		6298.0000		926		3J		3,425.00		- 0		(3,425.00)

		644		92681Y99.003J		6219.0000		926		3J		129,043.75		129,043.75		- 0

		644		92681Y99.003J		6246.0000		926		3J		7,850.00		7,850.00		- 0

		644		92681Y99.003J		6291.0000		926		3J		15,415.85		340.85		(15,075.00)

		644		92681Y99.003J		6298.0000		926		3J		9,910,822.12		8,685,518.78		(1,225,303.34)

		644		92681Y99.003J		6397.0000		926		3J		559,492.63		555,617.63		(3,875.00)

		644		92681Y99.003J		6499.0000		926		3J		406.25		- 0		(406.25)

		644		92681Y99.003J		6624.0000		926		3J		2,923,985.47		2,837,507.64		(86,477.83)

		644		92681Y99.003J		6639.0000		926		3J		14,750.00		- 0		(14,750.00)

		644		97781Y99.003J		6298.0000		977		3J		15,000.80		- 0		(15,000.80)

		644		97781Y99.003J		6411.0000		977		3J		198.00		- 0		(198.00)

		644		00281Y99.003K		6627.0000		002		3K		4,499.64		4,114.89		(384.75)

		644		01381Y99.003K		6627.0000		013		3K		314.44		314.44		- 0

		644		02881Y99.003K		6627.0000		028		3K		6,192.89		5,936.39		(256.50)

		644		04581Y99.003K		6627.0000		045		3K		1,800.00		1,800.00		- 0

		644		04681Y99.003K		6627.0000		046		3K		652.00		5,242.00		4,590.00

		644		05281Y99.003K		6627.0000		052		3K		8,668.28		8,668.28		- 0

		644		05381Y99.003K		6627.0000		053		3K		1,547.00		663.00		(884.00)

		644		05781Y99.003K		6627.0000		057		3K		230.00		230.00		- 0

		644		11081Y99.003K		6627.0000		110		3K		300.00		- 0		(300.00)

		644		11281Y99.003K		6627.0000		112		3K		13,430.23		12,660.73		(769.50)

		644		11381Y99.003K		6627.0000		113		3K		498.08		- 0		(498.08)

		644		11781Y99.003K		6627.0000		117		3K		441.66		- 0		(441.66)

		644		12181Y99.003K		6627.0000		121		3K		2,659.19		- 0		(2,659.19)

		644		12781Y99.003K		6627.0000		127		3K		- 0		2,565.00		2,565.00

		644		14081Y99.003K		6627.0000		140		3K		500.00		500.00		- 0

		644		15081Y99.003K		6627.0000		150		3K		306.33		- 0		(306.33)

		644		15481Y99.003K		6627.0000		154		3K		1,727.26		- 0		(1,727.26)

		644		15581Y99.003K		6627.0000		155		3K		550.00		550.00		- 0

		644		16081Y99.003K		6627.0000		160		3K		2,205.56		2,205.56		- 0

		644		16281Y99.003K		6627.0000		162		3K		3,480.88		3,480.88		- 0

		644		18381Y99.003K		6627.0000		183		3K		1,641.50		1,641.50		- 0

		644		19581Y99.003K		6627.0000		195		3K		1,358.26		1,358.26		- 0

		644		92681Y99.003K		6627.0000		926		3K		161,642.04		158,010.46		(3,631.58)

		644		96081Y99.003K		6627.0000		960		3K		2,838.00		1,098.00		(1,740.00)

		644		92681Y99.003L		6299.0000		926		3L		247.49		3,184.73		2,937.24

		644		92681Y99.003M		6628.0000		926		3M		145,185.80		140,858.80		(4,327.00)

		644		92681Y99.003N		6298.0000		926		3N		831,699.05		- 0		(831,699.05)

		644		92681Y99.003O		6491.0000		926		3O		24,847.61		24,034.99		(812.62)

		644		92681Y99.003P		6624.0000		926		3P		391,617.50		382,482.50		(9,135.00)



												298,690,591.54		258,105,759.52		(40,584,832.02)



												298,690,591.54		258,105,759.52		(40,584,832.02)



												- 0		- 0






















































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































Financial Reports: 2017 Bond Financials

* Asof Sept. 13, the impact on the 2017 Bond Program balance are related to the
following anticipated costs:

— HVAC and plumbing improvement at Bowie HS (Critical Facility Deficiencies)
— District-wide replacement of intrusion equipment (Life Safety)
— Time and materials support for computer lab upgrades (Technology)

* Fiscal Year 2021 (July 2020-June 2021) has ended. All open purchase orders
(Commitments) are to be closed during the year-end process and reissued during Fiscal
Year 2022 (July 2021-June 2022) for continuing projects.

Please See File 06d: 2017 Bond Program Monthly Activity

25



https://drive.google.com/file/d/1Diag5c0Ke9Cv5m3_Mowjy_T6POFHhAZF/view?usp=sharing

Financial Reports: 2013 & 2017 Bond Financial Notes

* 2017 Bond Program Amendment Log

— There have been no 2017 Bond Budget Amendments (Adjustments) since the August
report.
Please See File 06e: 2017 Bond Program Amendment Log

* 2017 Bond Program & Previous Bonds

— There have been no substantial changes to the previous bond usage by T.A. Brown ES
and Menchaca ES. Bowie HS had some changes in 2017 Bond, but not in prior bonds.

Please See File 06f: Bond Program Previous Bond Support

* 2013 Bond Program

— There have been no significant changes to 2013 Bond since the August report.
Please See File 06h: 2013 Bond Program Financials

26



https://drive.google.com/file/d/1LuldTyEVSJjRVV56fHmmSY1SLvfITPH-/view?usp=sharing
https://drive.google.com/file/d/1_DTS94eiTafWV-Q4v-5W5lvgzmUe25E5/view?usp=sharing
https://drive.google.com/file/d/1no2d-4O5Piz9hJyTzn9zguxnapnsCsYg/view?usp=sharing

3 B N:) Thank you! Any questions?

PROGRAM

Next Up: Reports and Presentations,
Historically Underutilized Business (HUB) Program




HUB Program
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2013 Bond Program - Architect/Engineering (Through September 2021)

Contracted Amount ($) HUB % Contracted Paid Amount ($) Paid Progress Paid Participation HUB Goal

African American 393,272 1.2% 385,597 98.0% 1.3% 1.9%
Asian/Native American 4,776,676 14.9% 4,535,801 95.0% 15.0% 74%
Hispanic 3,269,068 10.2% 3,181,240 97.3% 10.5% 9.4%
Women-Owned 4,522,775 14.1% 4.402,015 97.3% 14.5% 9.8%
HUB Total 12,961,791 40.4% 12,504,652 96.5% 41.2% 28.5%

Non-HUB 19,057,919 59.5% 17,817,735 93.5%

Total 32,019,710 30,322,387 94.7%

Note: Numbers may not add due to rounding

St e r e s e s mm n o s mm e s e s e h o s e s mm h mm s e s mm b M s = 4w s mm s ek m s M s e ks e h m s e s Em ke s e = o= s | Mmoo
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i African American 1 22;’;{"272

!
1!
1!
1!
!
97.3% !
1!
1!
!
1!
1!

Paid Amount m Contracted Amount




2013 Bond Program - Construction (Through September 2021)

Contracted Amount ($) HUB % Contracted Paid Amount ($) Paid Progress Paid Participation HUB Goal

African American 4,756,027 1.7% 4,754,922 100.0% 1.8% 1.7%
Asian/Native American 3,440,271 1.3% 3,437,048 99.9% 1.3% 1.9%
Hispanic 23,237,506 8.5% 22,730,363 97.8% 8.5% 8.1%
Women-Owned 35,869,289 13.1% 34,927,783 97.4% 13.0% 10.2%
HUB Total 67,303,094 24.6% 65,850,117 97.8% 24.5% 21.9%

Non-HUB 206,236,527 75.4% 203,118,922 98.5%

Total 273,539,621 268,969,039 98.3%

Note: Numbers may not add due to rounding
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2017 Bond Program - Architect/Engineering (Through September 2021)

Contracted Amount ($) HUB % Contracted Paid Amount () Paid Progress Paid Participation HUB Goal

African American 9,876,009 8.9% 9,143,935 92.6% 9.6% 1.9%
Asian/Native American 11,276,302 10.6% 11,130,469 94.6% 11.7% 74%
Hispanic 11,606,348 10.4% 10,227,574 88.1% 10.8% 9.4%
Women-Owned 12,489,458 11.2% 10,288,793 82.4% 10.8% 9.8%
HUB Total 45,734,117 41.1% 40,790,770 83.3% 41.3% 28.5%

Non-HUB 65,537,597 59.0% 54,135,656 80.9%

Total 111,271,715 94,926,426 81.9%

Note: Numbers may not add due to rounding
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2017 Bond Program - Construction (Through September 2021)
HUB % Contracted

African American 6,204,360.75 0.9% 5,750,087.00 92.7% 1.1% 1.7%
Asian/Native American 5,480,850.70 0.8% 3,640,523.37 66.4% 0.7% 1.9%
Hispanic 28,017,522.49 4.0% 24,422,531.18 87.2% 4.6% 8.1%
Women-Owned 86,720,440.88 12.5% 76,537,465.64 88.3% 14.4% 10.2%
HUB Total 126,423,174.82 18.2% 110,385,157.19 87.3% 20.8% 21.9%

Non-HUB 569,937,758.89 81.8% 420,408,761.61 73.8%

Total 696,360,933.71 530,793,918.80 76.2%

Note: Numbers may not add due to rounding

% Goal Achieved

Paid
Participati
on 20.8%

Paid Progress !

Non-HUB —73.8% |
$569,937,758 |

i 88.3% o
Women-Owned ™ €56 720,440 '
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Hispanic g "¢58017,522

66.4%

1

1
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1

1

1

; . 92.7%
African American I 56,204,360
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HUB Program Activity

. Outreach
—  Economic Equality for Women Entrepreneurs: A Conversation in Celebration of Women'’s Equality Day 2021
*  Hosted by the U.S. Small Business Administration
— 2021 Minority Business Development Week
*  Hosted virtually

. Construction Inclusion Week
—  The HUB department, in partnership with CMD, is coordinating activities for Oct. 18-22 in celebration of the inaugural Construction Inclusion Week.
—  Activities include toolbox talks focused on leadership commitment, accountability, unconscious bias, diversity in contracting, and jobsite culture.

. Congratulations

—  HUB Director, Dinita Caldwell, was nominated as Business Advocate of the Year for the 2021 Luna Awards hosted by the Regional Hispanic
Contractors Association.

*  The Luna Awards celebrate women, women-owned business, individuals, companies, or entities that advocate for women in the
Architecture, Engineering, and Construction industry.

e Winners will be announced on Oct. 28, 2021.

—  Contract Relations Coordinator, Melfi Penn, and Contract Management Specialist, Cheryl Johnson, received their compliance administrator
certification during the 2021 American Contract Compliance Association’s Conference.
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HUB Program Outreach Strategy

. Work with minority-focused and small business groups that support HUB (W/MBE) inclusion in the solicitation of bids

. Examine specifications to identify special subcontracting opportunities and strongly encourage prime contractors to solicit bids for subcontracts
from HUB firms

. Identify subcontracting opportunities unique to each construction contract and project and concentrate heavily on targeting certified HUB firms
that have expressed an interest in AISD projects

. Make available to minority-focused agencies a list of subcontracting opportunities when they are identified

. Consolidate and distribute a listing of awarded HUB firms to internal project managers to promote HUB Program awareness and utilization

. Attend and host virtual events

. Emphasize the importance of soliciting certified HUB firms for subcontracting opportunities at pre-bid conferences and in the bid documents

. Assess the effectiveness of the HUB Program and identify opportunities to enhance it by evaluating HUB participation and compliance and

reviewing the good faith efforts of the bidders and contractors

. Work with general contractors, architects, and engineers to make subcontracting opportunities more noticeable and more easily understood by
potential contractors and subcontractors

. Connect with other school districts and public agencies to find how their W/MBE outreach programs work and share “best practices” and ideas to
improve programs

. Host HUB forums with firms interested in doing business with AISD and include construction management and procurement leadership
. Conduct an availability & disparity study (underway)
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3 B N:) Thank you! Any questions?

PROGRAM

Next Up: Reports and Presentations,
Bond Communication Report




Bond Communication
Report

Uphaus Early Childhood Center — Pre-K




Bond Communication Report

« The district moved to a new format for the
Quarterly Bond Newsletter. The newsletter was
distributed on Sept. 14.

* Updates about the fall 2021 modernizations
were shared with individual school communities.

*  Meetings with the LBJ ECHS community were
hosted to discuss the modernization project and

next steps for community outreach. Eastside ECHS — First Day of School
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Bond Communication Report

*  With construction underway at the New MS in NE Austin,
another round of community outreach was completed.

— This outreach included a direct mailer to neighbors
explaining what to expect during construction.

— The district also hosted a community meeting on
Sept. 21.

* A recording of this meeting can be found on
the AISDFuture blog.

* All grand openings and celebratory events are postponed
until the Spring Semester to allow campuses to continue
to address COVID and COVID-related learning loss.

To read the latest updates, view project videos, and follow
along with community meetings and events, please visit
www.AISDFuture.com.
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3 B N:) Thank you! Any questions?

PROGRAM

Next Up: Project Updates and Discussion — LBJ ECHS, LASA, and
Eastside ECHS




Project Updates and
Discussion - LBJ
ECHS, LASA, and

Eastside ECHS

Eastside ECHS — Aerial Footage




Project Update: LBJ ECHS—Phase 1 of Modernization

*  Project Information
— Modernization Budget: $22,000,000
— Total Budget: $25,575,000
— Anticipated Opening Date: Summer 2022
— Trustee: LaTisha Anderson
— Location: 7309 Lazy Creek Dr,, Austin, Texas 78724
— Existing Capacity: 902
— Planned Capacity: 1,842
— 2016/2017 Utilization: 105%

il

1

* Project Team
— Architecture & Engineering Team: Perkins&Will

— Construction-Management-at-Risk Team:
\/aughn Construction LBJ ECHS — Construction
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Pro;ect Update: LBJ ECHS-Phase 1 of Modernization

e Introduction to Principal Joseph Welch

—  Dr.Welch is the child of a retired veteran, who has attended schools across the U.S. He is a husband
and proud father of six. Dr. Welch has dedicated his life to the service of students and the
community.

—  His experience
* Twenty-seven (27) years in education, working in a variety of positions
—  6A head football coach
— Director at the university level
—  Composite social studies teacher
— High school and middle school administrator

—  His philosophies
*  Family first
*  Preparing students for life after high school
— Bridging the gap between high school and college
— Preparing students to excel and reach their maximum potential
*  Providing students with a well-rounded educational experience

LBJ ECHS - Dr. Joseph Welch, *  Providing educators with leadership, understanding, and support
Graduation 42




Project Update: LBJ ECHS—Phase 1 of Modernization

AL LR Ty

* LBJ Masterplan Overview | i 0% 1wt BErak
— Reconfigure academic areas for ~NS T o
new education specifications \ il

— Add on a new larger athletic
complex

— Renovate arts, performing arts, and : 1 : L
CTE in former gym area ! I

— Demo existing arts space for new
cafeteria

— Relocate band marching next to
band hall

— Reconfigure sports fields _ i
— Add visitor parking and major entry ~ LBJ ECHS - Site Masterplan

43 Perkins&Will

2%




Project Update: LBJ ECHS—Phase 1 of Modernization

* LBJ Masterplan Level 1

LEGEND

[ | General Meignborhood and CTE - 23,400 SF
. Health Sci Center, ACCelerator & CTE = 10,920 5F
. Media Resources - 9740 5F

@ Health Clinic - 3.930 SF

(L) Special Education - 9020 SF

Courtyard - 2625 5F
@ Administrotion - 9234 SF
[ | Cofeterial Seating - 2564 SF
(0 New Entrance Addition - 3900 SF
@ Indeor Running Track

LBJ ECHS - Ground Level at Front Door

44 Perkins&Will




Project Update: LBJ ECHS—Phase 1 of Modernization

LBJ ECHS - Masterplan Main Entry . Perkins &Wi" ~




Project Update: LBJ ECHS—Phase 1 of Modernization

* LBJ Masterplan Level 0

LEGEND -

i ) Courtyard - 19.080 SF ~
{ ) Kitchen and Caferia - 2594 SF At

) Fitness & Wellness Spaces - 55,734 5F '

'. CTE: Arts AV & Government Public Admin. - 2,500 5F §'
{7 Visual Arts - 6,800 5F ( i
@ Performing Arts - 39,875 SF Y
. Service & Support \

LBJ ECHS - Ground Level at Back of School

46 Perkins&Will




Project Update: LBJ ECHS—Phase 1 of Modernization

— &
— 4 i, i,
2 s by 7 o

— |

LBJ ECHS - Concept for New Cafeteria, Athletics Entry, and LBJ ECHS — Masterplan for New Commons with Connection to
Outdoor Learning First and Second Floor

47 Perklns&Wlll ¢




Project Update: LBJ ECHS—Phase 1 of Modernization

* LBJ Masterplan Level 2

LEGEMD
| ) General Meignborhood & Dedicate Instruc. - 65,452 5F
@ Health Sci. Center, ACCelerator & CTE - 10920 SF
@ Administration - 3,186 SF
@D CTE:STEM - 3,86 SF

LBJ ECHS - Ground Level at Front Door

48 Perkins&Will




Project Update: LBJ ECHS—Phase 1 of Modernization

*  Project Overview

— Secure entry

— Community room

— Health Science Programs
¢ Surgical Technology Sim |
* Dental Sim £
e Trauma/ICU/L&D Sim
* Medical office Sim

— Large Lecture

— Career Center

— Media Center

— Accelerator

LBJ ECHS - Design Rendering

49 Perklns&Wlll ¢




Project Update: LBJ ECHS—Phase 1 of Modernization

Lgvgl o1 _— N:lnh Level O1 T N‘;!m
isingfleorPlen Perkins&Will HewReorPien Perkins&Wil
LBJ ECHS - Level 1, Existing LBJ ECHS - Level 1, New
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Project Update: LBJ ECHS—Phase 1 of Modernization

y
a7 y

PerkinsS e | | Perkins&Wil

LBJ ECHS - PH 1 Commons, Upstairs Media Center LBJ ECHS - PH 1 Commons, New Commons, Medical Program, &
Career Center

52 Perkins&Will




Project Update: LBJ ECHS—Phase 1 of Modernization

Level 02
Existing Floor Plan

LBJ ECHS - Level 2, Existing

& o

TrueNerth
Perkins&Will

True North Level 02
Perkins&Will tetierien

LBJ ECHS - Level 2, New
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Project Update: LBJ ECHS—Phase 1 of Modernization
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Project Update: LBJ ECHS—Phase 1 of Modernization

*  Construction Update

— Construction work started in June 2021, as planned.
Since then, the following activities have been completed
or are ongoing.

«  Demolition and abatement (June)

« Underground fire line work

* Framing level 1 and 2

* Level 1 and 2 mechanical overhead rough-in

*  Demolition of exterior masonry entrance wall

 Electrical rooms level 1 and 2 (Ongoing)

* Overhead and in-wall electrical rough-in (Ongoing) i =

* Crawlspace sanitary sewer lines (Ongoing) e i

*  Steel delivery (Oct. 4) s
— Steel erection to follow

LBJ ECHS - Construction
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Project Update: LBJ ECHS—Phase 1 of Modernization

* FF&E Update

— The Furniture & Equipment Committee will
have its first meeting the week of Oct. 11.

— The Furniture & Equipment Committee will
break down into three committees:

* Media Resources

o Administration & Common Areas
(including the community room)

» (CTE Health Services Equipment

FF&E — Modernization Furniture
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Project Update: LBJ ECHS—Phase 1 of Modernization

¢ Past Outreach
— Block walking
— Direct mailers
— Email blasts
— Social media posts

*  New Outreach Strategy
— Campus events
* Meet the principal, student video, LBJ sports
— Community events
* Churches, neighborhood associations
— Collateral PROGRAM

* Fliers, radio shows and podcasts, yard signs — '
LBJ ECHS - Bond Communications Team at the LBJ

Football Game
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Project Update: LBJ ECHS—Phase 1 of Modernization

LN

*  Wellness Clinic
— On-site Wellness Clinic

— Seeking partnerships with local doctors, nurse
practitioners, and primary care physicians

— Spaces specifically designed for:
* Medical Laboratories
¢ Examination Rooms
 Patience Care Technician
* Dental Hygienist
* Emergency Medical Technology (EMT)
* Pharmacy Technician (Coming Soon)

Up Next: LASA Relocation 58




Project Update: LASA Relocation

. Bond-related Items
- Roof Top Unit (RTU) for Room 133
*  What: Delivery of the RTU for Room 133 was delayed.

. Impact and Resolution: There was little-to-no impact to learning or campus
operations. A temporary spot cooler was installed until the new RTU arrived.

. Current Status: The new RTU is installed and the spot cooler has been removed.

- Band Tower
. What: The delivery of the new band tower was delayed.

. Impact and Resolution: There was little-to-no impact to learning or campus
operations. A temporary band tower was installed until the permanent tower
arrived.

. Current Status: The new tower is installed and the temporary band tower has
been removed.

- Science Labs

. What: Some millwork, fume hoods, acid neutralization tanks, and sinks were
delayed.

. Impact and Resolution: There was little-to-no impact to learning or campus
operations. CMD was able to coordinate with the campus to ensure that learning
continued.

*  Current Status: All science rooms will be complete by the end of Oct.
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Project Update: LASA Relocation

Bond-related Items Continued

- New Natural Gas Lines and Testing

What: New gas lines are not complete.

Impact and Resolution: This impacts the ability of the HVAC system to fully
operate. As a result, the campus has experienced some over-cooling. Adjustments
to the HVAC controls have been made to resolve this over-cooling.

Current Status: Gas is scheduled to be on by Oct. 15.

- General Cleaning

What: Due to the volume of work being completed and the items left from
Eastside, a large amount of cleaning was required. The contractors had to
complete most of their work in order for this cleaning to occur.

Impact and Resolution: CMD worked with the contractors and AISD
housekeeping to resolve these issues.

Current Status: The campus was cleaned and ready for the first day of classes.

- Phase 3 Projects

What: Some projects were scheduled to be completed after school began,
including drainage improvement, a new front entrance, and wood/metal shops.

Impact and Resolution: This work has been coordinated with the campus, as to
avoid conflict.

Current status: Phase 3 is nearing completion.
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Project Update: LASA Relocation

. M&O-related Items
. These items were not associated with the bond scope, but the Construction Management
Department (CMD) assisted with repairs.
- Chillers and HVAC Repairs
*  What: One of the main chillers and the North Annex chiller went down.

*  Impact and Resolution: This impacted cooling for the entire campus. As a
temporary solution, over 30 spot coolers were installed in the warm rooms.
Two rental chillers were installed and a mechanical contractor was brought
on to assist.

*  Current Status: The majority of the necessary repairs are complete. The rental
chillers will be removed by the end of Nov.

- Work Orders
*  What: The school experienced a large number of Work Orders.

*  Impact and Resolution: There was minimal impact to learning and campus
operations. CMD worked with the Service Center to help complete these
Work Orders.

*  Current Status: The majority of the Work Orders have been completed. The
Service Center is responsible for the completion of the remaining Work
Orders, and CMD continues to monitor the situation.

Up Next: Eastside ECHS Modernization 61
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Project Update: Eastside ECHS Modernization

. Project Issues and Risks
—  Material Delays

*  The project experienced scheduling issues, material delays,
and permitting challenges.

Rainy weather delayed concrete walks and ramps, student
parking, and landscaping.

— Natural Gas Challenges
»  Texas Gas provided last-minute redesign information.

*  This last-minute redesign request required a change in
location of service and construction of additional gas piping.

—  Inspection Challenges

The project experienced challenges with City of Austin
electrical inspections and fire marshal inspections.

Eastside ECHS — Exterior
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Project Update: Eastside ECHS Modernization

. Project Issues and Risks Continued
—  Access Control Programming Issues
*  During the inspection of the access control system, the fire
marshal requested that some changes be made to the
electrified hardware system. These requests delayed the project
passing fire alarm inspection.

—  Fieldhouse Phone Line Challenges
* The fieldhouse is facing issues with the phone line
communication to the fire alarm panel. AT&T and AISD
Telecommunications are working to resolve these issues.

—  Smoke Detector and Fire Alarm Issues
*  Raised dust levels during cleaning caused the fire alarms to
beep. 173 smoke detectors had to be replaced after the school
opened.
* Vandalism is occurring in the bathrooms, where there are no
cameras. Vandalism has also activated fire alarms multiple times.
The campus and CMD are working to resolve these issues.

Eastside ECHS — Courtyard
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Project Update:

Move-in and Punch List Work

Furniture and Move-in

*  Changes in programmatic requirements demanded increased effort from the
furniture installation teams.

Gym and Practice Field
*  The gym and practice field were turned over to the campus for use on Sept. 20.

Site Concrete Work

*  Concrete work was delayed due to construction crew quarantines. The south
parking lot is complete. Ramps are poured. They will be turned over to the
campus once guardrail installation is complete.

Site Handrails

*  Delivery and installation of site handrails was delayed due to lead times.
Temporary handrails have been provided. This delay is holding up the final
environmental inspection and the final building inspection.

Punch
*  Building has been punched by the architect and punch list work has begun.
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3 B N:) Thank you! Any questions?

PROGRAM

Next Up: Discussion of 2017 Bond Program Contingency Balance
and Risks




Discussion of 2017

Bond Program

Contingency Balance
and Risks

Sanchez ES — Construction Complete, Outdoor Learning




Discussion of 2017 Bond Program

Contingency Balance and Risks

Current Best Practices

Bi-weekly construction project manager (PM) meetings
Monthly department meetings
* Technology
e Transportation
» Life-safety and Security/Police
Risk analysis and budget recommendation changes
*  Market escalation
— Labor
— Material delays
*  Mitigation strategy
Finance and Construction Management meetings

Next Steps

Evaluate and identify all projects ready for financial closeout

Collaborate on estimated to complete analysis for construction projects

Collaborate on estimated to complete analysis for all bond projects

Provide contingency and surplus analysis in late Nov.
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3 B N:) Thank you! Any questions?

PROGRAM

Next Up: Action Items Requested by the Committee




Action Items Requested
by the Committee
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Action Items Requested by the Committee

. Aug. 31 meeting requests

v" Ann Richards SYWL track and field is expected to
be complete by the end of Oct.

v’ The Tri-chair HUB Questions special meeting

LHENO U
occurred on Sept. 20. FOR
v As requested, Mark Grayson’s financial questions MAK I N G

with responses were shared with the committee.

*  Sept. 20 meeting requests D I F FE R E NC E
v' The requested prgcurement dgcuments were - DAY

sent to the committee via email and can be
found online at AISD’s Procurement Portal.

Uphaus Early Childhood Center — Pre-K
*  Oct. 12 meeting requests
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https://austinisd.bonfirehub.com/portal/?tab=openOpportunities

3 B N:) Thank you! Any questions?

PROGRAM

Next Up: Potential Future Items for Discussion, Meeting
Dates/Times/Locations, Review of Annual Calendar
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Potential Future
Items for Discussion

Govalle ES - Flexible Furniture




Potential Future Items for Discussion: CBOC Report to the Board Update

AUSTIN INDEPENDENT SCHOOL DISTRICT

*  What's Happening
— Reminder: Data in the report is based on the Aug.
31 meeting.
— Thereportis currently in design—photos, graphics,
captioning, and appendices.
— The report will be proofed internally before it is
distributed to CBOC members for comments.

COMMUNITY BOND OVERSIGHT COMMITTEE

¢  Key Dates
— Oct. 21—0Draft report distributed to CBOC members

—  Oct. 28—CBOC members comments due
— Oct. 29—Anticipated completion

CBOC - Report to the Board of Trustees

Please See File 10: 2021-2022 CBOC Annual Calendar 73



https://drive.google.com/file/d/1RyIdcTx4GaxQCxL8qkXGh14NhRhEJWwm/view?usp=sharing

Potential Future Items for Discussion: Upcoming Dates

*  Next Tri-chair Call
— Oct. 18

*  Next Committee Meeting
— Nov.9

*  Upcoming District Closures
— Nov. 22-26—Thanksgiving Break
— Dec. 22-31, Jan. 3—Winter Break

Bear Creek ES — Reading Nooks

Please See File 10: 2021-2022 CBOC Annual Calendar 74



https://drive.google.com/file/d/1RyIdcTx4GaxQCxL8qkXGh14NhRhEJWwm/view?usp=sharing

3 B N:) Thank you! Any questions?

PROGRAM

Next Up: Adjourn
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Appendix:
Key Definitions

Doss ES - First Day of School




Doss ES - First Day of School

Appendix: Key Definitions

1. Project Contingency
*  Project contingency is a budget of money, held at the project level, that exists
to mitigate against risk and uncertainty, and is used to ensure the delivery of
each individual project. Itis either planned and funded at inception or built
through contribution from within that individual project budget.
2. Program Contingency
*  Program contingency is an account of money, held at the program level, that
exists to mitigate against risk and uncertainty for the entire bond program, and
is used to ensure the delivery of all projects within the program as scoped. Itis
either planned and funded at inception or built through contributions from
individual projects.
3. Bond Authorization Surplus
*  Bondauthorization surplus is an account of money or unused bonding
authority, which begins at a zero balance at the start of the program and
receives contributions of surplus bond authorization as projects are completed
under budget. Represents uncommitted funds, which can be used to fund
new projects and/or scopes of work.

4. A Substantial Scope Change occurs if there’s a
*  (Changeinlocation that is different from stated purpose when the bond was
ratified by voters
*  Changein project type that is different from stated purpose that was
presented when the bond was ratified by voters, i.e., from “build new school”
to build and “performing arts center” to “buy land” or “replace turfs”
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