2017 Bond Program
Schedule Change Log

) ) Previous Modified
Project Date Explanation . )
Completion Completion
Ann Richards SYWL Mar-20 Design efficiencies allow for a shorter construction duration, moving the completion date up from Aug. 2021 Aug-21 Jan-21
to Jan. 2021.
Austin HS Mar-20 Procurement moved up from Jan. 2019.':0 Sep. ‘2018, in an effort Fo lengthen design time, and reduce Aug-22 Aug-22
escolation risk. No impact to completion date.
Brentwood ES Mar-20 Procurement moved up from Jan. 2019.':0 Sep.‘2018, in an effort Fo lengthen design time, and reduce Aug-22 Aug-22
escolation risk. No impact to completion date.
In the fall of 2019, CMD determined that the campus cannot be kept onsite during construction, and will
Brent d ES Mar-20 Aug-22 Jan-22
rentwoo ar swing off-site. This will result in a schedule change for the completion from Aug. 2022 to Jan. 2022. YE an
Casis ES Mar-20 Procurement moved up from Jan. ?OlQIto Sep. ‘2018, in an effort Fo lengthen design time, and reduce Aug-22 Aug-22
escolation risk. No impact to completion date.
Govalle ES Mar-20 Due to a late completion, the Govalle ES opening was delayed from Jan. 2020 to Feb. 2020. Jan-20 Feb-20
Hill ES Mar-20 | Procurement moved up from Jan. 2020 to Sep. 2018. Completion date moved from Aug. 2022 to Aug. 2021. Aug-22 Aug-21
LASA move to Eastside Mar-20 LASA move delayed, due to the Eastside Modernization project delay. Aug-20 Aug-21
LBJ ECHS Medical HS Mar-20 LBJ Medical project delaye(.i due to East§|de Modernization pr(?Ject and LASA move delay. Some interim Aug-22 Aug-22
miles stones will change, but completion date will not.
LBJ ECHS Medical HS Mar-20 | Procurement moved up from Jan. 2020 to Sep. 2018. Completion date moved from Aug. 2022 to Jan. 2022. Aug-22 Jan-22
During design, the Eastside ECHS modernization was delayed, to allow for additional time to work with the
Modernized Eastside ECHS | Mar-20 Or|g|n‘c.1l An.derson alumnl assoc.|at|on‘and the City ofIAustm historic landmark commission, in order to agree Aug-20 Aug-21
on a historic preservation solution. Since a summer is needed for the move to the new campus, the project
was delayed by one year. This also impacts the LBJ Medical project, as well as the LASA move.
Due to a change in the contractor made by CMD over the summer of 2019, the Norman ES project
N ES Mar-20 Aug-20 Jan-21
orman ar completion will be delayed from Aug. 2020 to Jan. 2021 vE an
NA Apr-20 No changes NA NA
Murchison MS May-20 [ 6th grade addition previously scheduled to open summer 2020. Project resequened, and will open fall 2020 Aug-20 Dec-20
(6th Grade Addition) Y 8 P v P - Frol q ' P : E
Murchison MS . . . .
(Admin) May-20 |Admin remodel previously scheduled to open December 2020. Project resequenced, and will open July 2020. Dec-20 Jul-21
NA Jun-20 No changes NA NA
NA Aug-20 No changes NA NA
NA Sep-20 No changes NA NA
NA Oct-20 No changes NA NA
NA Nov-20 No changes NA NA
NA Jan-21 No changes NA NA
Brentwood ES Mar-21 Project delayed from January 2022 opening to August 2.022. Fause of delay due to Site Development Permit lan-22 Aug-22
delay early in project.
NA Apr-21 No changes NA NA
NA May-21 No changes NA NA
NA Jun-21 No changes NA NA
A delay in the real estate negotiations early in the project put the start of construction on hold. While the
real estate transaction is still being negotiated, a lease agreement with the City of Austin is now in place for
. . the property. This step allowed Joeris General Contractors to mobolize-on-site in early August and begin
N MS in NE Austi Aug-21 Aug-22 Aug-23
ew n ustin ug earthwork, which will pave the way for laying the foundation and steel erection. The district is hopeful that ue uE
final negotiations will conclude by early 2022. With this updated timeline now in place, the district is on
schedule to open the new middle school for the Fall 2023 semester.
NA Oct-21 No changes NA NA




