Austin Independent School District

Construction Management 2013 Bond
as of July 31, 2022

Construction Projects Active
Akins High School

Budget Current Budget

‘Renovations at Akins HS 170014 700,027
Akins, Crockett, Eastside Memorial, Travis

‘Develop Prototype Athletic Restroom 140097 3,091,036
Anderson High School

*Applied Technology Center at Anderson HS (Grant 140901 0
funded)

‘Renovations at Anderson HS 150032 1,810,925
*Renovations at Anderson HS 160037 5,289,766
*Anderson HS - Band Tower Replacement 194112 0

Ann Richards School for Young Women Leaders

‘Phase 1 of Modernization at Ann Richards SYWL 190008 0

Austin High School

MEP Work at Austin HS 150038 3,335,287

Austin ISD Central Office

‘New Headquarters: Austin ISD Central Office 170903 0

Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)

‘Develop Prototype Athletic Restroom 140102 3,091,036
Baldwin Elementary School

‘Renovations at Baldwin ES 180001 120,810
Baranoff, Cowan

‘Renovations at Baranoff ES, Cowan ES 150016 751,106
Barrington, Casey, Pillow, Ridgetop, Walnut Creek

*Mechanical Work at Barrington, Casey, Pillow, 150055 4,768,203
Ridgetop, & Walnut Creek

Barton Hills Elementary School

‘Renovations at Barton Hills ES 150018 1,090,663

746,396

1,226,004

3,340

1,417,709

3,063,881

56,899

5,208,033

2,320,694

4,411,540

1,265,405

118,987

823,973

4,413,384

1,213,308

Spent to Date

746,397
1,226,005

3,340
1,417,708
3,063,881

56,899
4,103,053
2,320,694
3,268,453
1,265,405

118,987

823,973

4,413,384

1,213,308

Unspent
Commitments

Balance

1,121,725

1,002,203



Becker Elementary School

‘Renovations at Becker ES

Bedichek Middle School
*Addition/Renovations at Bedichek MS
Blackshear, Sanchez

‘Renovations at Blackshear ES, Sanchez ES
Boone ES

‘Renovations at Boone ES

Bowie High School

‘Renovations at Bowie HS

Brentwood Elementary School
‘Renovations at Brentwood ES

Brentwood, Bryker Woods

‘Renovations at Brentwood ES, Bryker Woods ES
Bryker Woods Elementary School
‘Renovations at Bryker Woods ES

Burger Athletic Complex

*Mechanical Work at Burger Athletic Complex
Burnet, Murchison, Paredes

*Resurface Running Tracks at BURNT, MURCH,
PARED
Campbell Elementary School

‘Renovations at Campbell ES

‘Renovations at Campbell ES

Carruth Administration Center
‘Renovations at Carruth Administration Center
Cook Elementary School

‘Renovations at Cook ES

Covington Middle School

‘Renovations at Covington MS

'Revise Underfloor Kitchen Piping and Replace

Grease Trap at Covington MS.
Covington MS - New Library Flooring

160008

140001

160001

180002

160038

160012

160002

160013

150043

160041

170001
170002

170005

140020

170017
190052

190094

Budget

1,777,183
8,560,331
230,598
324,320
7,959,633
1,460,146
292,951
1,147,977
6,024,158

896,973

452,098
58,382

94,630
2,848,778

3,145,975
0

Current Budget

1,676,568
6,615,834
236,842
430,096
6,623,729
1,304,882
255,063
1,063,612
3,470,488

913,232

727,500
150,264

214,000
2,208,313

2,795,213
160,381

41,375

Spent to Date

1,676,567
6,615,833
236,842
430,096
7,076,963
1,304,882
255,063
1,063,612
3,470,488

913,232

727,500
150,264

214,000
2,208,313

2,795,213
160,381

41,375

Unspent
Commitments

109,000

Balance

-562,234



Cowan Elementary School
‘Renovations at Cowan ES

Crockett Early College High School
Addition/Renovations at Crockett ECHS
*Mechanical Work at Crockett ECHS
*Roof - Repair or Replacement
District-wide, decks/portables

*AISD District-Wide Partial Replacement of Decks at
Portables
District-wide, gym floors

*AISD District-Wide Replace carpet with Taraflex at
ES Gyms

District-wide, libraries

AISD District-Wide (Library Furn., Casework, etc.)
District-wide, solar

*Solar Array Project - Phase 1 (Undesignated Energy
Project)

District-wide, traffic safety

+AISD District-Wide Traffic Safety Improvements

Dobie, Webb

‘Resurface Running Tracks at DOBIE, & WEBB

Gorzycki Middle School
Addition/Renovations at Gorzycki MS

Gullett Elementary School
Addition/Renovations at Gullett ES

Harris Elementary School

‘Renovations at Harris ES

Houston Elementary School

‘Renovations at Houston ES

Jordan ES

*Addition/Renovations at Jordan ES

Joslin Elementary School

‘Renovations at Joslin ES

180004

140002
150039
190043

140072

140073

140065

140057

140095

160005

180010

150034

160016

160036

180011

170021

Budget

73,072
5,995,646
2,633,495

0

1,803,120

360,626

975,750

878,029

901,560
597,982
377,083
2,529,196
1,300,524
4,393,164
1,025,593

1,913,426

Current Budget

3,838
6,425,700
2,925,287

9,434

839,222

529,730

1,225,325

1,375,342

76,664
437,534
518,796

2,265,319
1,863,149
2,779,630
1,441,094

3,416,718

Spent to Date

3,838
6,425,700
2,925,287

9,434

839,222

529,730

1,225,325

1,375,342

76,664
437,534
518,795

2,265,318
1,863,148
2,779,630
1,441,094

3,416,718

Unspent
Commitments

Balance



Kealing MS

‘Renovations at Kealing MS

Kiker Elementary School
‘Renovations at Kiker ES

Lamar Middle School
‘Renovations at Lamar MS
Addition/Renovations at Lamar MS
LASA, LBJ, Paredes, Small

*Renovations at Johnson (LBJ) HS and LASA,
Paredes MS, Small MS
Lee Elementary School

Addition/Renovations at Lee ES
Maplewood Elementary School
‘Renovations at Maplewood ES
Martin Middle School

‘Renovations at Martin MS
Menchaca Elementary School
Addition/Renovations at Menchaca ES
Mills Elementary School
*Addition/Renovations at Mills ES
Multiple

‘Program - Hazardous Material Consulting. Prop.3
*Solar Array Project - Phase 2 at BOONE, GLNDO,

KOCRK, PARED

‘ESPC -Energy Savings Performance Contract

*North Work Center - renovation of annex
Multiple Campuses

Portable Demolition at Various Campuses
Murchison Middle School
Addition/Renovations at Murchison MS
Norman-Sims Elementary School
*Addition/Renovations at Norman-Sims ES

180014

180009

160028
160043

160035

170023

150014

170013

140006

170009

140081
170030

170034
170049

218002

140008

160020

Budget

743,845
516,132

1,806,223
1,664,689

3,393,471

2,406,923
2,451,798
4,786,476
2,996,886

1,242,848

2,028,537

1,190,239

Current Budget

863,045
405,882

1,707,181
1,186,850

2,815,237

5,682,543
1,713,401
3,060,861
2,636,946
1,536,888

718,900
2,195,935

14,540,047
969,631

205,752
2,032,205

900,336

Spent to Date

863,044
405,882

1,707,181
1,186,849

2,815,237

5,560,380
1,713,401
3,060,862
2,636,946
1,536,888

718,899
2,195,934

13,228,898
969,631

205,751
2,032,205

900,336

Unspent
Commitments

22,164

Balance

1,311,149
0



O. Henry, Travis, Bailey, Mendez Field Events

*Repair/Re-surface Running Tracks with Civil Work at 140101

Bailey, Mendez, O. Henry and Travis HS
Oak Hill Elementary School

Addition/Renovations at Oak Hill ES

Odom Elementary School
Addition/Renovations at Odom ES

Palm Elementary School

‘Roof Repair or Replacement

Pecan Springs Elementary School
*Additions and Renovations at Pecan Springs ES
Pillow Elementary School

‘Roof Repair or Replacement

Pleasant Hill, Pleasant Hill Annex

*Renovations at Pleasant Hill ES and Pleasant Hill
Annex
Ridgeview Alternative Learning Center

*HVAC Renovations at Ridgeview ALC
Rodriguez Elementary School
Addition/Renovations at Rodriguez ES
Service Center

*Master Planning Admin. Centers: Move
Transportation to the Service Center
Small Middle School

*Small MS - Band Rooms, Flooring
Southeast Bus Terminal

Southeast Bus Terminal Charging Stations
Travis Early College High School
‘Renovations at Travis ECHS

*Roof Repair or Replacement

Travis Heights Elementary School
Sidewalk Damage Repair at Travis Heights
Webb Middle School

‘Renovations at Webb MS

150023

170024

180025

170025

180026

150054

140048

170026

170048

190097

210036

140015
180031

170054

140023

Budget

1,475,403

2,335,038

1,706,677

1,530,283

1,183,442

1,349,495

979,379

4,810,689
0

2,024,438

Current Budget

1,281,173

1,439,496
2,737,645
24,000
2,272,588
8,805

897,423

1,686,530
2,028,884

1,626,896

36,161
39,405

4,712,137
17,665

5,342

1,391,041

Spent to Date

1,281,173

1,439,496
2,737,645
24,000
2,272,588
8,805

897,422

1,686,530
2,028,884

1,626,895

36,161
15,122

4,712,137
17,665

5,342

1,391,040

Unspent
Commitments

-62,342

24,283

Balance

62,343



Unspent

Budget Current Budget Spent to Date ) Balance
9 9 P Commitments

Widen Elementary School
*Renovations at Widen ES 170007 613,129 425,618 425,618 0 0
Zavala Elementary School
Renovations at Zavala ES 170011 2,332,736 1,568,758 1,568,758 0 0
Zilker Elementary School
*Renovations at Zilker ES 160004 3,622,466 2,761,007 2,761,008 0 -1

Construction Projects Active 134,272,500 149,341,941 146,189,507 217,244 2,935,190
Construction Projects Inactive
Akins High School
*Renovations at Akins HS 140037 52,680 83,753 83,752 0 1
Akins, Bowie, Martin, Small
'Repair/Re-surface Running Tracks at Akins, Bowie, 140052 1,194,893 915,795 915,795 0 0
Martin and Small
Allan Elementary School
‘Renovations at Allan ES 140035 285,811 300,519 300,519 0 0
Allison Elementary School
*Renovations at Allison ES 170008 1,118,434 848,508 848,507 0 1
Anderson, Clifton Center, Lanier (now Navarro), Nelson Field
*Accessibility Renovations at Nelson Field, 160046 0 214,664 214,664 0 0
Anderson, Lanier, Clifton Center, & CAC
Anderson, Lanier, LBJ, Reagan
'Resurface Running Tracks at ANDRS, LNIER, LBJ, 150007 1,195,964 895,489 895,489 0 0
REAGN
Andrews Elementary School
*Addition/Renovations at Andrews ES 140003 5,051,019 4,071,210 4,071,210 0 0
Ann Richards School for Young Women Leaders
*Renovations at Ann Richards School YWL (Moved 170027 5,208,425 392 392 0 0
to 190008-RICHD)
Austin High School
*Renovations at Austin HS 140017 3,148,819 2,353,001 2,353,001 0 0
Bailey Middle School
‘Renovations at Bailey MS 150008 476,539 589,606 589,606 0 0
Baker Center, Service Center
‘Renovations at Baker Center, Service Center 150011 298,088 119,515 119,515 0 0



Budget
Baranoff, Casey
‘Renovations at Baranoff ES, Casey ES 150001 193,315
Barrington, Hill, Walnut Creek ES, Garcia
*Renovations at Barrington ES, Garcia YMLA, Hill 150002 228,560

ES, Walnut Creek ES
Bertha Sadler Means Young Women's Leadership Academy

‘Renovations at Means YWLA 160044 865,968

Blackshear and Bryker Woods Elementary School

‘Renovations at Blackshear ES, Bryker Woods ES 160009 1,338,466

Blackshear, Bryker Woods

‘Renovations at Blackshear ES, Bryker Woods ES 160010 635,180

Blanton Elementary School

*Summer Work at Blanton ES 150052 240,498
*Renovations at Blanton ES 160011 1,496,200

Blazier, Perez

‘Renovations at Blazier ES, Perez ES 150003 34,188

Bowie High School

*Renovations and New Practice Field at Bowie HS 140016 4,321,751

Brooke Elementary School

*Renovations at Brooke ES 170015 1,532,336
Brown Elementary School

‘Renovations at Brown ES 140024 1,779,186
Burger Athletic Complex

‘Replace Paving at Burger Activity Center 140053 77,711
*Renovations at Burger Athletic Complex 170006 656,746
Burger, Saegert

‘Replace Paving at Saegert Bus Terminal and Burger 140055 2,981,054
Center

Burnet Middle School

*Renovations at Burnet MS 140014 5,815,697

Carruth Administration Center

Elevator Renovations at Carruth Admin. Ctr. 140028 450,780

Casis Elementary School
*Addition/Renovations at Casis ES 150033 1,434,455

Current Budget

153,529

140,760

1,141,401
1,215,872
89,236

65,990
1,172,205

4,454
2,967,719

144,035
1,535,358

64,806
627,222

2,033,632

4,155,685
460,266

1,683,695

Spent to Date

153,528

140,760

1,141,401
1,215,872
89,235

65,990
1,172,205

4,454
2,967,719

144,035
1,535,358

64,806
627,222

2,033,631

4,155,685
460,265

1,683,695

Unspent
Commitments

Balance



Central Warehouse

Cold Storage Addition at Central Warehouse
Clayton Elementary School

‘Renovations at Clayton ES

Clifton Career Development Center
*HVAC Renovations at Clifton Career Dev. Ctr.
Crockett, Eastside Memorial, McCallum
*Resurface Running Tracks at COVTN, CRCKT,

ESMHS, MCCAL

Cunningham Elementary School
‘Renovations at Cunningham ES
Davis Elementary School
‘Renovations at Davis ES

Dawson Elementary School
‘Renovations at Dawson ES

Delco Activity Center
‘Renovations at Delco Activity Center
‘Renovations at Delco Activity Center

District-wide

*Irrigation and drainage improvements at (15) Middle

Schools

'District-wide Copying and Printing
District-wide, data center equipment
‘Update Data Center Equipment
District-wide, kitchens

*School Kitchen Drain Air Gap Requirements at
Forty-nine (49) Schools
Dobie Middle School

*Addition/Renovations at Dobie MS
Doss Elementary School
‘Renovations at Doss ES

140005

180003

140051

150050

140021

170003

150019

140056
160047

150046

190088

150051

140059

170012

160014

Budget

3,018,634
204,844
922,134

1,195,472

2,076,832
251,669
2,106,266

203,505
158,379

270,510

0
436,035

327,445

1,713,065

934,673

Current Budget

3,046,857
196,576
722,027

758,250

1,120,192
466,711
1,759,212

203,505
574,215

287,595

9,753
452,200

505,803

1,658,673

270,712

Spent to Date

3,046,856
196,576
722,027

758,250

1,120,192
466,711
1,759,212

203,505
574,215

287,594

9,754
452,200

505,803

1,558,673

270,712

Unspent
Commitments

Balance



Eastside Memorial Early College High School
*Renovations for Health Science Lab - Eastside

Memorial ECHS

*Renovations for Audio/Visual Studio - Eastside

Memorial ECHS
*Renovations at Eastside Memorial ECHS

Galindo Elementary School
‘Renovations at Galindo ES

Garcia Middle School

*New Northeast Middle School

Garza Independence High School
‘Renovations at Garza Independence HS
Govalle Elementary School
‘Renovations at Govalle ES

Govalle ES

‘Replace Roofing at Govalle ES (M&O Funded)

Graham Elementary School
‘Renovations at Graham ES

*HVAC and Plumbing Renovations at Graham ES

Harris Elementary School
*Addition/Renovations at Harris ES
Hart Elementary School
‘Renovations at Hart ES

*Renovations at Hart ES (Combined with
180005-HART)
Highland Park Elementary School

Addition/Renovations at Highland Park ES
Hill Elementary School

‘Renovations at Hill ES

House Park

‘Renovations at House Park

Kealing Middle School

‘Renovate Foods lab at Kealing MS

140098

140099

160050

160015

050019

150010

140025

160045

140034
140045

140012

180005
180006

140004

150020

140054

150045

Budget

87,805
590,912

6,258,372

627,843

581,381
1,505,538
23,916

287,214
2,267,776

1,131,929

270,474
121,844

4,542,496
856,451
931,720

242,884

Current Budget

426,833

4,540,343
359,008
380,380
473,204

861,085

264,811
1,677,570

911,342

416,914
0

5,064,953
772,405
464,769

221,991

Spent to Date

426,833

4,540,343
359,008
380,380
473,204

861,084

264,811
1,677,570

911,342

416,914
0

5,064,953
772,405
464,769

221,991

Unspent
Commitments

Balance



Kealing MS

‘Renovations at Kealing MS

Kiker Elementary School

‘Kiker ES - Gym Flooring

Kocurek Elementary School
‘Renovations at Kocurek ES
‘Mechanical Work at Kocurek ES
Langford Elementary School
Addition/Renovations at Langford ES
*Mechanical Work at Langford ES
Linder Elementary School
‘Renovations at Linder ES

*HVAC Renovations at Linder ES

Lively Middle School

‘Renovations at Lively MS

Lucy Read Pre-K School
*Renovations at Lucy Read Pre-K School
Mathews Elementary School
‘Renovations at Mathews ES (Bid Pkg 2)
McBee Elementary School

*McBee ES - Main Office and Cafeteria Flooring
McBee, Wooten

‘Renovations at McBee ES, Wooten ES
McCallum High School
Addition/Renovations at McCallum HS
Means YWLA

*Repairs/Renovation at Means YWLA for a Young
Women's Leadership Academy
Mendez Middle School

‘Mendez MCC
‘Renovations at Mendez MS
‘Roof Replacement at Mendez MS

180013

190055

150004
150021

140010
150035

140030
140049

140013

180012

140022

190096

160006

150042

140601

140085
150041
160056

Budget

2,032,190

292,889
1,433,789

1,445,848
2,776,979

343,399
1,134,460

7,310,816
999,322

2,053,851

674,633
7,708,266

189,409

159,063
4,889,460
0

Current Budget

375,886
688

308,652
1,234,310

1,215,795
2,383,673

382,991
1,069,604

3,246,054

1,528,141
66,067
927,130
6,145,419

359,146

49,061
4,720,752
2,468,643

Spent to Date

375,886
688

308,651
1,234,310

1,215,794
2,383,673

382,991
1,069,604

3,246,054

1,628,141
66,067
927,130
6,145,419

359,146

49,061
4,720,752
2,468,643

Unspent
Commitments

Balance



Metz Elementary School
Addition/Renovations Metz ES
‘Replace Roofing at Metz ES
Multiple

*Add Fire Suppression Systems in the Data Centers
at CRCKT and REAGN

*Facility Condition and Educational Suitability
Assessment

Cold Storage Alarms at Selected Locations

Murchison Middle School

‘Replace Roofing at Murchison MS

Navarro Early College High School
‘Renovations at Navarro ECHS

‘Replace Roofing at Lanier ECHS (Now Navarro)
Nelson Field

‘Renovations at Nelson Field

‘Repair/Replace Turf at Nelson Field

Nelson Field Bus Terminal

'Feasibility Study and Repairs (Completed)
Northeast Early College High School
‘Renovations at Reagan ECHS (now Northeast)
O. Henry Middle School

‘Renovations at O. Henry MS

Oak Hill Elementary School

‘Renovations at Oak Hill ES

Oak Springs Elementary School
‘Renovations at Oak Springs ES

*HVAC, Electrical and Plumbing Renovations at Oak
Springs ES

Ortega Elementary School

‘Renovations at Ortega ES

Overton Elementary School

‘Renovations at Overton ES

Palm Elementary School

‘Renovations at Palm ES

140011
140039

160054

160100

170042

140041

140018
140038

140026
160602

140068

140019

150009

160021

140031
140046

170010

180007

160022

Budget

994,078
1,627,653

897,087

2,643,043
2,075,084

1,339,019
0

65,589
2,486,818
668,606
1,021,739

342,875
2,226,669

893,127
43,901

837,641

Current Budget

503,606
896,149

388,274
31,380

25,814
789,396

2,705,351
1,019,075

1,158,320
401,197

2,108,375
1,180,317
837,598

393,075
1,686,168

867,563

496,050

Spent to Date

503,605
896,149

388,274
31,380

25,814
789,396

2,705,351
1,019,075

1,158,320
401,197

2,108,375
1,180,317
837,598

393,075
1,686,168

867,562

496,050

Unspent
Commitments

Balance



Patton Elementary School

Addition/Renovations Patton ES 140007
Pease Elementary School

‘Renovations at Pease ES 150015
‘MEP Work at Pease ES 150024

Pease, Pleasant Hill Annex, Sims, Walnut Creek

'Roof Replacement Work at Pease ES,Pleasant Hill 150025
Annex, Sims ES, Walnut Creek ES
Pillow Elementary School

*Addition/Renovations at Pillow ES 140009
Pleasant Hill Elementary School

*Cooling Tower Replacement at Pleasant Hill 150027
Reilly Elementary School

‘Renovations at Reilly ES 160033
Ridgetop Elementary School

‘Renovations at Ridgetop ES 150005
Ridgeview Alternative Learning Center

‘Renovations at Ridgeview ALC 140032
Rodriguez Elementary School

‘Rodriguez ES - Flooring For 6 Classrooms 190069
Rosedale School

‘Renovations at Rosedale School 140036
Saegert Bus Terminal

‘Renovations at Saegert Bus Terminal 180008
Sanchez Elementary School

‘Renovations at Sanchez ES 160023
Service Center

*Equipment Replacement 140067

*Addition/Renovations at Service Center - Bldg & 170019
Grds

*Addition/Renovations at Service Center - Bldg & 180015
Grds (moved to 2017 Bond)

Sims Elementary School

‘Renovations at Sims ES 150036

Budget

2,101,463

232,435
2,394,797

719,757

1,491,261
189,152
1,591,657
299,421

313,816

185,820
233,028
2,169,231

219,505
5,172,515

2,985,300

1,931,278

Current Budget

2,996,028

341,632
2,226,143

573,563

1,253,662
251,644
2,262,120
269,075
137,569
87,914
184,138
247,099
2,024,942

68,511
139,069

0

1,961,292

Spent to Date

2,996,029

341,631
2,226,144

573,563

1,253,662
251,644
2,262,120
269,075
137,568
87,914
184,138
247,099
2,024,942

68,511
139,069

0

1,961,291

Commitments

Balance



Small Middle School

‘Renovations at Small MS

St. EImo Elementary School
‘Renovations at St. EImo ES

Summitt Elementary School
‘Renovations at Summitt ES

*HVAC Renovations at Summitt ES

Sunset Valley Elementary School
‘Replace Roofing at Sunset Valley ES
*Abatement & Material Replacement at Sunset

Valley
Supernode Group

*Electrical Generator Replacements at Six GAATN

Supernode Locations

Travis Early College High School

*CTE Makerspace Renovations at Travis ECHS
*HVAC/Ventilation at Travis ECHS Gym

Science Lab Renovation at Travis ECHS

Travis Heights Elementary School
‘Renovations at Travis Heights ES

*HVAC and Plumbing Renovations at Travis Heights

ES

Webb Middle School

‘Replaced Roofing at Webb MS

Williams Elementary School

‘Renovations at Williams ES

‘Renovations at Williams ES

Winn Elementary School

‘Renovations at Winn ES

Wooldridge Elementary School
*Renovations and Loop Drive at Wooldridge ES
*HVAC and Plumbing Renovations at Wooldridge ES
Wooten Elementary School

‘Renovations at Wooten ES

*Renovations at Wooten ES (HVAC)

160029

150029

140027
140044

140042
150037

140050

160048
160053
174101

140029
140043

140040

160003
160024

150040

140033
140047

160025
160026

Budget

1,789,897
1,208,861

832,461
2,647,989

0
3,752,708

661,499

131,707
0
0

407,995
3,151,641

975,450

260,058
1,668,234

4,208,039

311,698
1,819,394

982,223
1,775,156

Current Budget

1,598,954
838,520

667,568
1,675,196

633,916
2,806,775

782,580

435,569
8,231
225

295,418
4,812,994

367,758

421,176
1,264,166

4,074,421

511,767
989,720

398,376
1,340,523

Spent to Date

1,598,954
838,520

667,568
1,675,195

633,915
2,806,775

782,580

435,569
8,230
225

295,417
4,812,993

367,758

421,176
1,264,166

4,074,421

511,767
989,720

398,376
1,340,523

Unspent
Commitments

Balance



District-wide, CTE

‘Renovations for New Programs (not used)

District-wide, energy

*Additional Undesignated Energy and Repair

Projects

District-wide, locker/restrooms

*AISD District-Wide Locker/Restroom Improvements

(GFCI, etc.) (not used)
District-wide, PA systems

‘PA System Upgrades

Multiple

*AISD Energy Conservation
:District-Wide Undesignated Repairs

‘Undesignated Energy Projects (i.e. solar) (not used)

Noack Sports Complex

*Safety & Security - Cameras at Noack Sports

Complex

Construction Projects Inactive

Total Construction Projects
Contingency Approved
2017 Bond Allocation

Technology

Buses
Furniture

Program Management
Program Contingency

CBOC_2013_bs002

2013 Bond Total:

140077

140070

140071

140076

140058
140075
140078

140066

Budget

237,944

8,780,290

180,313

3,690,000

0
6,055,522
7,902,265

20,269

203,550,133
337,822,633
1,215,130

0
81,000,000
14,310,000
9,163,388
18,206,599
28,013,250
489,731,000

Current Budget

99,900

71,914

45,000
5,900

11,105

137,967,999
287,309,940
39,238,131
23,000,000
77,432,718
19,511,359
8,444,927
25,155,868
9,638,057
489,731,000

Spent to Date

99,900

71,913

45,000
5,900

11,105

137,967,981
284,157,488
38,812,443
23,000,000
74,232,718
14,311,359
8,444,926
25,155,906

0
468,114,839

Unspent

Commitments

0

217,244
29,800

o O O o o o

247,044

Balance

18

2,935,208

395,888

0

3,200,000
5,200,000

1

-38
9,638,057
21,369,117



