
 1 2   3   4   5 6     7   8   9

Proposed   2017   Bond   Budget‐to   Actual     (a/o   February  28,  2023)  

  CONSTRUCTION  COSTS   AS APPROVED   BOND    BOOK BUDGET   AMENDMENTS    TOTALS   TO DATE  

  Program   Program 
  TOTAL   COST FULLY     Unallocated  Budget     a/o   Contingency   Contingency  Budget     a/o 

 Projects Actuals  Commitments  Balance  
MARKED    UP  Budgets   January   31,   2023   Alloc   Less   than   Alloc More     than   February   28,   2023 

 $250k  $250k 
    Modernization  Projects: 
  Ann    Richards               $  70,000,000                61,113,000                          62,913,000                  (800,000)                       62,113,000                61,112,011                        54,380                  946,609 
  Austin    HS               $  23,468,000                20,488,000                          22,988,000                       22,988,000                21,528,506                  1,064,117                  395,377 
  Bear     Creek ES   (New    Southwest  ES)                $  36,167,000                31,575,000                          35,737,012                  (320,000)                       35,417,012                35,404,900                          8,393                       3,719 
  Blazier   Relief   ES/MS                $  50,000,000                43,652,000                          42,177,000                  (120,000)                       42,057,000                41,778,810                          6,738                  271,452 
  Bowie   HS     **               $  88,000,000                76,827,000                          84,618,925                  (850,000)                       83,768,925                69,786,712                  1,926,796            12,055,417 
   Brentwood               $  35,764,000                31,223,000                          37,379,288                   500,000                       37,879,288                36,283,679                      953,402                  642,207 
   Casis               $  35,150,000                30,687,000                          39,613,136                  (500,000)                       39,113,136                38,287,682                      138,915                  686,539 
    Doss ES                $  43,000,000                37,541,000                          38,241,000                  (275,000)                       37,966,000                37,885,212                             ‐                    80,788 
 0   Eastside   Vertical Modernization    (Sanchez)               $  25,000,000                21,631,000                          26,490,561                       26,490,561                26,021,420                      121,059                  348,082 
 1  Govalle               $  32,499,000                28,373,000                          29,923,000                    (90,000)                       29,833,000                29,822,248                             ‐                    10,752 
 2   Hill ES                $  17,000,000                14,842,000                          14,842,000                  (685,000)                       14,157,000                13,988,206                        97,799                    70,995 
 3   LBJ ECHS     Medical  HS               $  22,000,000                19,207,000                          19,326,701                       19,326,701                15,833,553                  2,271,632               1,221,516 
 4   LBJ   Vertical Modernization    (Norman‐Sims)               $  25,000,000                21,631,000                          27,606,644                       27,606,644                27,196,252                        97,893                  312,499 
 5    Menchaca  ***               $  33,300,000                29,072,000                          32,152,000                       32,152,000                  9,140,365                             ‐            23,011,635 
 6   Modernized   Eastside HS     @ Anderson                $  80,000,000                69,843,000                          80,832,000                       80,832,000                77,766,815                  2,633,609                  431,576 
 7   Murchison (plus    targeted)               $  24,620,000                21,494,000                          24,694,000                    (75,000)                       24,619,000                24,287,580                          3,190                  328,230 
 8   New   MS in     Northeast  Austin               $  60,958,000                53,219,000                          53,969,000                4,340,000                       58,309,000                39,300,444                14,778,210               4,230,346 
 9  Rosedale               $  40,000,000                34,921,000                          41,722,000                  (900,000)                       40,822,000                40,126,149                      473,568                  222,283 
 0  T.    A. Brown     *               $  30,797,000                26,887,000                          28,556,000                       28,556,000                16,499,182                             ‐            12,056,818 
 1   Subtotal   Modernization  Projects            $ 772,723,000          $ 674,226,000                    $ 743,781,267              $  (285,000)                $ 510,000                 $ 744,006,267          $ 662,049,726            $ 24,629,701         $ 57,326,840
 2   Targeted  Projects: 
 3   Akins   High‐Critical Facility    Deficiencies                 $  9,941,000                  8,601,375                            7,806,172                          7,806,172                  6,093,129                      144,078               1,568,964 
 4   Akins   High‐Rigging  Repairs                    $  244,000                      211,111                                      ‐                                    ‐                             ‐                             ‐                         ‐
 5 Allison     Elementary‐Critical Facility    Deficiencies                    $  845,000                      731,132                               808,907                        1,745                             810,652                      810,376                              276                              (0) 
 6  Andrews    Elementary‐Critical Facility    Deficiencies                    $  208,000                      179,969                                    7,600                                  7,600                          7,600                             ‐                         ‐
 7   Austin   High‐Critical Facility    Deficiencies                 $  3,712,000                  3,211,781                            2,669,077                     24,520                          2,693,597                  2,688,217                        10,750                     (5,370) 
 8   Austin   High‐Rigging  Repairs                    $  244,000                      211,111                               211,111                   388,889                             600,000                             ‐                             ‐                  600,000 
 9 Bailey     Middle‐Critical Facility    Deficiencies                $   4,938,000                  4,272,568                            4,272,568                     40,096                          4,312,664                      251,305                      139,799               3,921,560 
 0 Baldwin     Elementary‐Critical Facility    Deficiencies                   $   217,000                      187,758                               187,758                             187,758                        82,375                          9,153                    96,231 
 1 Baranoff     Elementary‐Critical Facility    Deficiencies                $   2,654,000                  2,296,354                            2,296,354               (2,020,658)                             275,696                      255,696                             ‐                    20,000 
 2   Barbara   Jordan   Elementary‐Critical Facility    Deficiencies                    $  961,000                      831,499                               831,499                     50,529                             882,028                      422,764                      369,255                    90,010 
 3 Barrington    Elementary‐Critical  Facility   Deficiencies                  $  1,204,000                  1,041,752                            1,041,752                     31,386                        1,073,138                 1,002,914                         70,220                               5 
 4 Barton   Hills    Elementary‐Critical  Facility    Deficiencies                    $  165,000                      142,765                                  73,397                        3,410                               76,807                        74,051                          2,755                               1 
 5   Becker  Elementary‐Critical  Facility    Deficiencies                 $ 1,181,000                 1,021,852                           1,059,838                    80,690                         1,140,528                 1,140,081                             446                                1 
6  Bedichek    Middle‐Critical  Facility    Deficiencies                 $ 4,062,000                 3,514,614                           4,114,614                  632,984                         4,747,598                 3,585,282                     197,002                 965,314  
7    Bertha   Sadler  Means   Young    Women's   Leadership‐Critical Facility    Deficiencies                 $ 2,086,000                 1,804,896                             1,804,896                        1,804,896                     995,260                     163,304                 646,332  
8  Blackshear     Elementary‐Critical Facility    Deficiencies                 $  1,377,000                  1,191,438                            1,191,438                   570,373                          1,761,811                      117,052                        55,269               1,589,491 
9  Blanton     Elementary‐Critical Facility   Deficiencies                     $ 431,000                     372,922                              372,922                    42,783                            415,705                     401,139                         2,355                   12,211  
0   Boone    Elementary‐Critical Facility   Deficiencies                  $  2,151,000                  1,861,136                            1,861,136                   824,352                          2,685,488                  1,963,254                        20,147                  702,087 
1    Bowie   High‐Critical   Facility Deficiencies                  $  1,444,000                  1,249,410                            1,458,762                   810,515                          2,269,277                  1,583,691                             ‐                  685,586 
2    Bryker   Woods   Elementary‐Critical Facility   Deficiencies                     $  201,000                    173,913                                173,913                           173,913                       135,030                              70                   38,813  
3  Burger   Athletic     Complex‐Critical Facility    Deficiencies                 $  1,265,000                  1,094,533                            1,094,533                     88,252                          1,182,785                  1,097,664                        49,243                    35,878 

 4   Burnet   Middle‐Critical Facility    Deficiencies                 $  2,157,000                  1,866,329                            1,866,329                          1,866,329                  1,585,097                        64,264                  216,967 
 5  Campbell    Elementary‐Critical Facility    Deficiencies                    $  672,000                      586,646                               586,646                     91,345                             677,991                        35,363                      718,294                   (75,665) 
 6 Casey     Elementary‐Critical Facility    Deficiencies                    $  786,000                      680,082                               726,392                             726,392                      726,392                             ‐                              (0) 
 7 Clayton     Elementary ‐Critical Facility    Deficiencies                    $  671,000                      580,578                               580,578                        5,448                             586,026                             ‐                             ‐                  586,026 
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2  3  4  5  6  7  8  9  10  

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
January 31, 2023 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
February 28, 2023 

Actuals Commitments Balance Projects 

Proposed 2017 Bond Budget‐to Actual (a/o February 28, 2023) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

1 

48 375,000 $ 324,467 324,467 470,135 794,602 221,817 357,933 214,852 
49 ‐$ ‐ 450,323 4,156,122 4,606,445 4,057,876 430,699 117,870 

2,113,000 $ 1,828,259 806,839 116,159 922,998 922,998 ‐ 0 
51 3,184,000 $ 2,754,932 2,083,170 21,945 2,105,115 2,104,047 7,548 (6,480) 
52 244,000 $ 211,111 211,111 338,889 550,000 236,167 156,394 157,438 
53 1,503,000 $ 1,300,000 1,300,000 363,913 1,663,913 1,429,571 198,796 35,546 
54 4,592,000 $ 3,973,197 3,973,197 3,973,197 2,690,879 119,004 1,163,314 
55 12,331,000 $ 10,669,306 8,402,650 (1,372,422) 7,030,228 4,009,761 353,794 2,666,673 
56 244,000 $ 211,111 211,111 388,889 600,000 384,166 99,665 116,170 
57 1,352,000 $ 1,169,806 1,117,128 1,117,128 1,117,128 ‐ (0) 
58 893,000 $ 772,662 772,662 264,439 1,037,101 810,117 189,560 37,424 
59 1,576,000 $ 1,363,620 1,363,620 40,784 1,404,404 1,119,630 60,916 223,858 

417,000 $ 360,807 554,307 62,775 617,082 458,289 53,222 105,571 
61 2,157,000 $ 1,866,330 1,866,330 702,015 2,568,345 2,568,344 ‐ 1 
62 845,000 $ 731,131 961,408 572,006 1,533,414 1,308,544 137,007 87,862 
63 3,387,000 $ 2,930,577 2,930,577 27,503 2,958,080 24,996 ‐ 2,933,084 
64 87,000 $ 75,275 28,310 28,310 28,310 ‐ 0 
65 742,000 $ 642,009 642,009 642,009 206,958 329,090 105,960 
66 2,014,000 $ 1,742,601 1,742,601 1,742,601 773,805 648,834 319,962 
67 490,000 $ 423,968 423,968 376,032 800,000 48,733 44,896 706,371 
68 349,000 $ 301,969 439,590 359 439,949 439,590 358 1 
69 1,689,000 $ 1,456,193 1,456,193 28,580 1,484,773 1,030,949 247,256 206,568 

1,984,000 $ 1,716,642 1,716,642 19,472 1,736,114 109,885 85,633 1,540,597 
71 1,737,000 $ 1,502,927 1,141,555 1,141,555 1,141,555 ‐ 0 
72 724,000 $ 626,438 888,084 (49,860) 838,224 838,224 ‐ 0 
73 6,000,000 $ 5,191,000 5,191,000 1,080,317 6,271,317 262,614 248,216 5,760,487 
74 2,912,000 $ 2,519,588 2,662,380 2,662,380 2,650,876 ‐ 11,504 
75 571,000 $ 494,054 ‐ 1,347 1,347 1,347 ‐ 0 
76 2,016,000 $ 1,744,330 840,152 113,879 954,031 900,048 21,224 32,759 
77 1,880,000 $ 1,626,655 1,857,223 48,075 1,905,298 1,810,739 38,669 55,890 
78 244,000 $ 211,111 39,815 39,815 39,815 ‐ (0) 
79 748,000 $ 647,201 555,628 2,452 558,080 558,077 ‐ 3 

1,106,000 $ 956,959 956,959 40,274 997,233 622,342 5,028 369,863 
81 8,139,000 $ 7,042,208 5,888,217 47,462 5,935,679 3,559,854 115,732 2,260,093 
82 244,000 $ 211,111 227,887 (227,887) ‐ ‐ 6,662 (6,662) 
83 6,717,000 $ 5,811,834 3,411,407 (933) 3,410,474 3,410,474 ‐ (0) 
84 265,000 $ 229,288 275,475 55,193 330,668 276,745 ‐ 53,923 
85 4,000,000 $ 3,461,000 5,363,486 39,000 5,402,486 4,824,546 205,497 372,442 
86 3,822,000 $ 3,306,958 3,656,958 58,653 3,715,611 3,229,515 7,780 478,316 
87 1,573,000 $ 1,361,026 241,325 241,325 14,300 14,700 212,325 
88 760,000 $ 657,584 657,584 657,584 526,211 ‐ 131,373 
89 19,042,000 $ 16,476,000 16,476,000 16,476,000 7,789,056 1,079,586 7,607,358 

1,952,000 $ 1,688,953 1,688,953 191,375 1,880,328 1,829,844 16,518 33,966 
91 3,868,000 $ 3,346,758 3,778,872 3,778,872 3,484,778 83,586 210,509 
92 244,000 $ 211,111 ‐ ‐ ‐ ‐ ‐
93 685,000 $ 592,691 592,691 204,847 797,538 723,013 2,805 71,720 
94 4,023,000 $ 3,480,872 3,327,649 3,327,649 2,409,803 15,870 901,976 

Maplewood Elementary‐Critical Facility Deficiencies 
Martin Jr. High‐Critical Facility Deficiencies 

Lee Elementary‐Critical Facility Deficiencies 
Life Safety 
Linder Elementary‐Critical Facility Deficiencies 
Lively Middle (Fulmore)‐Critical Facility Deficiencies 
Lively Middle (Fulmore)‐Rigging Repairs 

Lamar Middle‐Critical Facility Deficiencies 
Langford Elementary‐Critical Facility Deficiencies 
LASA move to Eastside 
LASA‐Critical Facility Deficiencies 
LBJ Comprehensive High School‐Critical Facility Deficiencies 

Kealing Middle‐Rigging Repairs 
Kiker Elementary‐Critical Facility Deficiencies 
Kocurek Elementary‐Critical Facility Deficiencies 
L C Anderson High‐Critical Facility Deficiencies 
L C Anderson High‐Rigging Repairs 

House Park 
Houston Elementary‐Critical Facility Deficiencies 
Jaime Padron Elementary‐Critical Facility Deficiencies 
Joslin Elementary‐Critical Facility Deficiencies 
Kealing Middle‐Critical Facility Deficiencies 

Gullett Elementary‐Critical Facility Deficiencies 
Harris Elementary‐Critical Facility Deficiencies 
Hart Elementary‐Critical Facility Deficiencies 
Highland Park Elementary‐Critical Facility Deficiencies 
Hill Elementary‐Critical Facility Deficiencies 

Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐Critical Facility 
Garza Independence‐Critical Facility Deficiencies 
Gorzycki Middle‐Critical Facility Deficiencies 
Graham Elementary‐Critical Facility Deficiencies 
Guerrero Thompson Elementary‐Critical Facility Deficiencies 

Davis Elementary‐Critical Facility Deficiencies 
Dawson Elementary‐Critical Facility Deficiencies 
Delco Activity Center‐Critical Facility Deficiencies 
Dobie Middle‐Critical Facility Deficiencies 
Galindo Elementary‐Critical Facility Deficiencies 

Covington MS ‐ FA Acad. Reinv. 
Cowan Elementary‐Critical Facility Deficiencies 
Crockett High‐Critical Facility Deficiencies 
Crockett High‐Rigging Repairs 
Cunningham Elementary‐Critical Facility Deficiencies 

Clifton Center‐Critical Facility Deficiencies 
Construction Management‐Critical Facility Deficiencies 
Cook Elementary‐Critical Facility Deficiencies 
Covington Middle‐Critical Facility Deficiencies 
Covington Middle‐Rigging Repairs 
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95

100

105

110

115

120

125

130

135

140

2  3  4  5  6  7  8  9  10  

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
January 31, 2023 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
February 28, 2023 

Actuals Commitments Balance Projects 

Proposed 2017 Bond Budget‐to Actual (a/o February 28, 2023) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

1 

886,000 $ 766,605 676,406 676,406 676,406 ‐ 0 
96 1,123,000 $ 971,666 921,806 921,806 921,806 ‐ (0) 
97 2,398,000 $ 2,074,853 2,074,853 2,074,853 1,555,851 71,656 447,346 
98 10,797,000 $ 9,342,000 13,772,219 725,051 14,497,270 5,350,708 4,443,918 4,702,645 
99 1,131,000 $ 978,590 978,590 978,590 424,082 32,820 521,688 

244,000 $ 211,111 211,111 213,968 425,079 80,566 ‐ 344,513 
101 772,000 $ 667,965 667,965 708,856 1,376,821 1,030,586 373,543 (27,308) 
102 ‐$ ‐ 46,000 2,300 48,300 48,300 ‐ ‐
103 4,823,000 $ 4,173,065 4,173,065 4,173,065 1,602,004 1,893,319 677,743 
104 468,000 $ 404,933 623,170 623,170 504,747 9,436 108,988 

2,023,000 $ 1,750,386 3,407,170 232,917 3,640,087 3,624,182 7,815 8,090 
106 244,000 $ 211,112 211,112 338,888 550,000 218,374 147,110 184,516 
107 2,402,000 $ 2,078,000 647,208 (214,839) 432,369 432,310 58 1 
108 1,964,000 $ 1,699,337 1,709,241 1,709,241 1,709,241 ‐ 0 
109 799,000 $ 691,330 691,330 (153,601) 537,729 540,692 ‐ (2,963) 

90,000 $ 77,873 5,980 5,980 5,980 ‐ ‐
111 3,818,000 $ 3,303,499 2,675,203 1,030 2,676,233 2,676,232 ‐ 1 
112 1,261,000 $ 1,091,070 794,041 (744) 793,297 793,297 ‐ (0) 
113 827,000 $ 715,556 715,556 715,556 584,560 2,793 128,203 
114 1,279,000 $ 1,106,649 1,166,567 (6,036) 1,160,531 1,147,660 12,870 1 

2,064,000 $ 1,785,860 1,785,860 1,513,029 3,298,889 181,171 55,275 3,062,443 
116 1,336,000 $ 1,155,963 1,155,963 17,341 1,173,304 451,433 39,793 682,078 
117 467,000 $ 404,067 404,067 3,933 408,000 28,479 8,421 371,100 
118 3,517,000 $ 3,043,060 1,987,945 1,987,945 1,987,944 ‐ 1 
119 610,000 $ 527,800 213,815 15,854 229,669 213,814 15,855 (0) 

18,000 $ 15,575 29,467 2,877 32,344 29,467 2,875 2 
121 1,642,000 $ 1,420,729 1,420,729 379,271 1,800,000 1,445,730 110,188 244,083 
122 2,408,000 $ 2,083,506 1,838,135 1,838,135 1,535,185 10,336 292,614 
123 135,000 $ 116,808 116,808 283,192 400,000 ‐ ‐ 400,000 
124 2,437,000 $ 2,108,598 1,485,627 1,816 1,487,443 1,487,444 ‐ (1) 

2,860,000 $ 2,474,597 1,707,163 (82,702) 1,624,461 1,624,462 ‐ (1) 
126 1,997,000 $ 1,727,893 1,371,771 11,200 1,382,971 732,962 2,600 647,409 
127 988,000 $ 854,861 991,193 991,193 991,193 ‐ 0 
128 383,000 $ 331,389 331,389 31,553 362,942 317,840 33,852 11,250 
129 52,000 $ 44,995 2,520 2,520 2,520 ‐ ‐

260,000 $ 224,965 246,814 246,814 239,328 121 7,365 
131 733,000 $ 634,222 634,222 328,212 962,434 88,792 845,045 28,597 
132 2,067,000 $ 1,788,458 1,788,458 125,284 1,913,742 1,894,429 ‐ 19,313 
133 967,000 $ 836,688 836,688 103,312 940,000 905,467 ‐ 34,533 
134 7,275,000 $ 6,294,640 5,429,695 5,429,695 4,890,367 154,804 384,524 

73,000 $ 63,162 63,162 63,162 ‐ 6,875 56,287 
136 2,584,000 $ 2,235,788 1,613,291 1,613,291 1,613,292 ‐ (1) 
137 2,096,000 $ 1,813,548 1,813,548 1,494,137 3,307,685 3,227,265 80,415 5 
138 1,344,000 $ 1,162,887 1,162,887 1,162,887 1,037,739 ‐ 125,148 
139 431,000 $ 372,922 755,911 3,517 759,428 759,422 ‐ 6 

1,317,000 $ 1,139,526 1,139,526 10,692 1,150,218 936,844 44,034 169,340 
141 558,000 $ 482,805 482,805 129,819 612,624 376,217 185,486 50,920 

McCallum/Lamar MS ‐ FA Acad. Reinv. 
Mendez Middle‐Critical Facility Deficiencies 
Mendez Middle‐Rigging Repairs 
Mills Elementary‐Critical Facility Deficiencies 
Murchison Middle‐Critical Facility Deficiencies 

Mathews Elementary‐Critical Facility Deficiencies 
McBee Elementary‐Critical Facility Deficiencies 
McCallum High‐Critical Facility Deficiencies 

Travis High‐Critical Facility Deficiencies 
Travis Heights Elementary‐Critical Facility Deficiencies 

Navarro ECHS (Lanier)‐Critical Facility Deficiencies 

Ortega Elementary‐Critical Facility Deficiencies 
Overton Elementary ‐Critical Facility Deficiencies 

Patton Elementary‐Critical Facility Deficiencies 

South Bus Terminal (New Bus Terminal)‐Critical Facility Deficiencies 

Pease Elementary‐Critical Facility Deficiencies 

Nelson Field /Bus Terminal‐Critical Facility Deficiencies 
Northeast ECHS (Reagan)‐Critical Facility Deficiencies 

Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv. 
O. Henry Middle‐Critical Facility Deficiencies 

Northeast ECHS (Reagan)‐Rigging Repairs 

Palm Elementary‐Critical Facility Deficiencies 
Paredes Middle‐Critical Facility Deficiencies 

Pecan Springs Elementary‐Critical Facility Deficiencies 
Perez Elementary ‐Critical Facility Deficiencies 

Oak Hill Elementary‐Critical Facility Deficiencies 
Oak Springs Elementary‐Critical Facility Deficiencies 
Odom Elementary‐Critical Facility Deficiencies 

Saegert Trans Center‐Critical Facility Deficiencies 

St. Elmo Elementary‐Critical Facility Deficiencies 

Performing Arts Center‐Critical Facility Deficiencies 
Pickle Elementary‐Critical Facility Deficiencies 
Pillow Elementary‐Critical Facility Deficiencies 
Pleasant Hill Annex‐Critical Facility Deficiencies 
Pleasant Hill Elementary‐Critical Facility Deficiencies 

Widen Elementary‐Critical Facility Deficiencies 
Williams Elementary‐Critical Facility Deficiencies 
Winn Elementary‐Critical Facility Deficiencies 
Wooldridge Elementary‐Critical Facility Deficiencies 

Summitt Elementary‐Critical Facility Deficiencies 
Sunset Valley Elementary‐Critical Facility Deficiencies 

Uphaus Early Childhood Center (Linder)‐Critical Facility Deficiencies 
Walnut Creek Elementary‐Critical Facility Deficiencies 
Webb Middle ‐Critical Facility Deficiencies 

Reilly Elementary‐Critical Facility Deficiencies 
Ridgetop Elementary‐Critical Facility Deficiencies 
Rodriguez Elementary‐Critical Facility Deficiencies 
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2  3  4  5  6  7  8  9  10  

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
January 31, 2023 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
February 28, 2023 

Actuals Commitments Balance Projects 

Proposed 2017 Bond Budget‐to Actual (a/o February 28, 2023) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

1 

142 2,480,000 $ 2,145,802 508,307 508,307 508,306 ‐ 2 
143 986,000 $ 853,132 320,223 4,999 325,222 320,223 4,999 0 
144 241,091,000$ 208,601,000$ 198,402,287$ 1,756,148$ 14,317,426$ 214,475,861$ 143,814,982$ 15,995,468$ 54,665,410$ 
145 Non Construction: 
146 30,000,000 $ 30,000,000 27,531,406 27,531,406 10,606,197 139,357 16,785,852 
147 1,513,000 $ 1,513,000 2,315,722 2,315,722 2,617,402 95,696 (397,376) 
148 5,000,000 $ 5,000,000 5,156,325 5,156,325 2,262,333 58,043 2,835,949 
149 7,508,000 $ 7,508,000 7,508,000 7,508,000 3,595,955 8,635 3,903,410 
150 55,500,000 $ 55,500,000 55,500,000 55,500,000 30,629,067 1,664,951 23,205,982 
151 21,400,000 $ 21,400,000 21,400,000 21,400,000 20,547,413 ‐ 852,587 
152 Copying and Printing ‐$ 1,518,000 1,518,000 1,518,000 218,243 26,365 1,273,392 
153 Legal Services ‐$ 380,000 734,822 734,822 1,692,301 62,290 (1,019,769) 
154 Misc. Services ‐ Construction Inspection ‐$ 1,139,000 1,139,000 1,139,000 1,933,971 ‐ (794,971) 
155 Newspaper Advertising ‐$ 949,000 74,000 74,000 28,609 34,307 11,084 
156 Permits and Fees ‐$ 3,416,000 1,516,000 1,516,000 1,174,882 66,228 274,890 
157 Program Management ‐$ 49,004,000 50,355,490 50,355,490 61,785,483 371,635 (11,801,628) 
158 Safety Consulting ‐$ 759,000 762,995 762,995 690,578 ‐ 72,417 
159 120,921,000$ 178,086,000$ 175,511,760$ $ $ 175,511,760$ 137,782,435$ 2,527,506$ 35,201,819$ 
160 
161 Program Contingency ‐$ 73,822,000 17,039,686 (1,471,148) (14,827,426) 741,112 ‐ ‐ 741,112 
162 Unused Surplus ‐$ ‐ ‐
163 
164 1,134,735,000$ 1,134,735,000$ 1,134,735,000$ $ $ 1,134,735,000$ 943,647,143$ 43,152,675$ 147,935,182$ 
165 (40,000,000) $ (40,000,000) $ (40,000,000) (40,000,000) 
166 (10,751,000) $ (10,751,000) (10,751,000) (10,751,000) 
167 (10,000,000) $ (10,000,000) (10,000,000) (10,000,000) 
168 (23,000,000) $ (23,000,000) (23,000,000) (23,000,000) 
169 1,050,984,000$ 1,050,984,000$ 1,050,984,000$ $ $ 1,050,984,000$ 943,647,143$ 43,152,675$ 64,184,182$ 

Campus/Co‐Curriculum Master Planning 

Technology 

Furniture 
Police Equipment 

2017 Bond Total Amount 

Transportation 

Subtotal Non Construction 

Grand Total 
Land Sales 

Previous Bond‐2013 Bond (Menchaca) *** 

Previous Bond‐2008 Bond (T. A. Brown) * 
Previous Bond‐2008 Bond (Bowie) ** 

Bond Carry Costs 

Zilker Elementary‐Critical Facility Deficiencies 
Wooten Elementary‐Critical Facility Deficiencies 

Subtotal Targeted Projects 

Notes: 
All numbers are as of February 28, 2023. 
Targeted and Non Construction amounts include multiple projects. 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $11.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 
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