AUSTIN

Independent School District

O N WN P

~ [} W N = O 0NV E WNRELROOLNOOUEWNEROWLWOWOWNOODOMVPEWNRO

1 2 3 4 5 6 7 8 9 10
Proposed 2017 Bond Budget-to Actual (a/o February 28, 2023)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS
Program Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o — T S, -
MARKED UP Budgets January 31, 2023 LAICTR RS ET I Alloc More than | February 28, 2023
$250k $250k

Modernization Projects:

Ann Richards S 70,000,000 61,113,000 62,913,000 (800,000) 62,113,000 61,112,011 54,380 946,609
Austin HS S 23,468,000 20,488,000 22,988,000 22,988,000 21,528,506 1,064,117 395,377
Bear Creek ES (New Southwest ES) 5 36,167,000 31,575,000 35,737,012 (320,000) 35,417,012 35,404,900 8,393 3,719
Blazier Relief ES/MS S 50,000,000 43,652,000 42,177,000 (120,000) 42,057,000 41,778,810 6,738 271,452
Bowie HS ** S 88,000,000 76,827,000 84,618,925 (850,000) 83,768,925 69,786,712 1,926,796 12,055,417
Brentwood S 35,764,000 31,223,000 37,379,288 500,000 37,879,288 36,283,679 953,402 642,207
Casis S 35,150,000 30,687,000 39,613,136 (500,000) 39,113,136 38,287,682 138,915 686,539
Doss ES S 43,000,000 37,541,000 38,241,000 (275,000) 37,966,000 37,885,212 - 80,788
Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 26,490,561 26,490,561 26,021,420 121,059 348,082
Govalle S 32,499,000 28,373,000 29,923,000 (90,000) 29,833,000 29,822,248 - 10,752
Hill ES S 17,000,000 14,842,000 14,842,000 (685,000) 14,157,000 13,988,206 97,799 70,995
LBJ ECHS Medical HS S 22,000,000 19,207,000 19,326,701 19,326,701 15,833,553 2,271,632 1,221,516
LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 27,196,252 97,893 312,499
Menchaca *** S 33,300,000 29,072,000 32,152,000 32,152,000 9,140,365 - 23,011,635
Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 80,832,000 80,832,000 77,766,815 2,633,609 431,576
Murchison (plus targeted) S 24,620,000 21,494,000 24,694,000 (75,000) 24,619,000 24,287,580 3,190 328,230
New MS in Northeast Austin S 60,958,000 53,219,000 53,969,000 4,340,000 58,309,000 39,300,444 14,778,210 4,230,346
Rosedale S 40,000,000 34,921,000 41,722,000 (900,000) 40,822,000 40,126,149 473,568 222,283
T.A.Brown * S 30,797,000 26,887,000 28,556,000 28,556,000 16,499,182 - 12,056,818

$

Subtotal Modernization Projects

Targeted Projects:

772,723,000

674,226,000

743,781,267

(285,000)

510,000

744,006,267

662,049,726

24,629,701

57,326,840

Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 7,806,172 7,806,172 6,093,129 144,078 1,568,964
Akins High-Rigging Repairs S 244,000 211,111 - - - - -

Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 808,907 1,745 810,652 810,376 276 (0)
Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 7,600 7,600 7,600 - -

Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 2,669,077 24,520 2,693,597 2,688,217 10,750 (5,370)
Austin High-Rigging Repairs S 244,000 211,111 211,111 388,889 600,000 - - 600,000
Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 40,096 4,312,664 251,305 139,799 3,921,560
Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 82,375 9,153 96,231
Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 (2,020,658) 275,696 255,696 - 20,000
Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 50,529 882,028 422,764 369,255 90,010
Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 31,386 1,073,138 1,002,914 70,220 5
Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 73,397 3,410 76,807 74,051 2,755 1
Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,059,838 80,690 1,140,528 1,140,081 446 1
Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,114,614 632,984 4,747,598 3,585,282 197,002 965,314
Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies | $ 2,086,000 1,804,896 1,804,896 1,804,896 995,260 163,304 646,332
Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 570,373 1,761,811 117,052 55,269 1,589,491
Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 42,783 415,705 401,139 2,355 12,211
Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 824,352 2,685,488 1,963,254 20,147 702,087
Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 810,515 2,269,277 1,583,691 - 685,586
Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 135,030 70 38,813
Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 88,252 1,182,785 1,097,664 49,243 35,878
Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,585,097 64,264 216,967
Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 91,345 677,991 35,363 718,294 (75,665)
Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 726,392 726,392 726,392 - (0)
Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 5,448 586,026 - - 586,026
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Proposed 2017 Bond Budget-to Actual (a/o February 28, 2023)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS
Program Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o Actuals o C— Balance
MARKED UP Budgets January 31, 2023 PAICTR RS ET I Alloc More than | February 28, 2023
$250k $250k

Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 470,135 794,602 221,817 357,933 214,852
Construction Management-Critical Facility Deficiencies S - - 450,323 4,156,122 4,606,445 4,057,876 430,699 117,870
Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 806,839 116,159 922,998 922,998 - 0
Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,083,170 21,945 2,105,115 2,104,047 7,548 (6,480)
Covington Middle-Rigging Repairs S 244,000 211,111 211,111 338,889 550,000 236,167 156,394 157,438
Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 363,913 1,663,913 1,429,571 198,796 35,546
Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 2,690,879 119,004 1,163,314
Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 8,402,650 (1,372,422) 7,030,228 4,009,761 353,794 2,666,673
Crockett High-Rigging Repairs S 244,000 211,111 211,111 388,889 600,000 384,166 99,665 116,170
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,117,128 1,117,128 1,117,128 - (0)
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 264,439 1,037,101 810,117 189,560 37,424
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 40,784 1,404,404 1,119,630 60,916 223,858
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 554,307 62,775 617,082 458,289 53,222 105,571
Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 702,015 2,568,345 2,568,344 - 1
Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 961,408 572,006 1,533,414 1,308,544 137,007 87,862
Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,930,577 27,503 2,958,080 24,996 - 2,933,084
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 28,310 28,310 28,310 - 0
Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 206,958 329,090 105,960
Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 773,805 648,834 319,962
Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 423,968 376,032 800,000 48,733 44,896 706,371
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 439,590 359 439,949 439,590 358 1
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 28,580 1,484,773 1,030,949 247,256 206,568
Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 19,472 1,736,114 109,885 85,633 1,540,597
Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,141,555 1,141,555 1,141,555 - 0
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 888,084 (49,860) 838,224 838,224 - 0
House Park S 6,000,000 5,191,000 5,191,000 1,080,317 6,271,317 262,614 248,216 5,760,487
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,662,380 2,662,380 2,650,876 - 11,504
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 - 1,347 1,347 1,347 - 0
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 840,152 113,879 954,031 900,048 21,224 32,759
Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,857,223 48,075 1,905,298 1,810,739 38,669 55,890
Kealing Middle-Rigging Repairs S 244,000 211,111 39,815 39,815 39,815 - (0)
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 555,628 2,452 558,080 558,077 - 3
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 40,274 997,233 622,342 5,028 369,863
L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 5,888,217 47,462 5,935,679 3,559,854 115,732 2,260,093
L C Anderson High-Rigging Repairs S 244,000 211,111 227,887 (227,887) - - 6,662 (6,662)
Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 3,411,407 (933) 3,410,474 3,410,474 - (0)
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 275,475 55,193 330,668 276,745 - 53,923
LASA move to Eastside S 4,000,000 3,461,000 5,363,486 39,000 5,402,486 4,824,546 205,497 372,442
LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,656,958 58,653 3,715,611 3,229,515 7,780 478,316
LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 241,325 241,325 14,300 14,700 212,325
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 526,211 - 131,373
Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 7,789,056 1,079,586 7,607,358
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 191,375 1,880,328 1,829,844 16,518 33,966
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,778,872 3,778,872 3,484,778 83,586 210,509
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 - - - - -

Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 204,847 797,538 723,013 2,805 71,720
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,327,649 3,327,649 2,409,803 15,870 901,976
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Proposed 2017 Bond Budget-to Actual (a/o February 28, 2023)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS
Program Program
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Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 676,406 676,406 676,406 - 0
McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 921,806 921,806 921,806 - (0)
McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 1,555,851 71,656 447,346
McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 13,772,219 725,051 14,497,270 5,350,708 4,443,918 4,702,645
Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 424,082 32,820 521,688
Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 213,968 425,079 80,566 - 344,513
Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 708,856 1,376,821 1,030,586 373,543 (27,308)
Murchison Middle-Critical Facility Deficiencies S - - 46,000 2,300 48,300 48,300 - -

Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 1,602,004 1,893,319 677,743
Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 9,436 108,988
Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 3,407,170 232,917 3,640,087 3,624,182 7,815 8,090
Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 338,888 550,000 218,374 147,110 184,516
Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 647,208 (214,839) 432,369 432,310 58 1
0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,709,241 1,709,241 1,709,241 - 0
Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 (153,601) 537,729 540,692 - (2,963)
Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 5,980 5,980 5,980 - -

Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 2,675,203 1,030 2,676,233 2,676,232 - 1
Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 794,041 (744) 793,297 793,297 - (0)
Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 584,560 2,793 128,203
Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,166,567 (6,036) 1,160,531 1,147,660 12,870 1
Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,513,029 3,298,889 181,171 55,275 3,062,443
Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 17,341 1,173,304 451,433 39,793 682,078
Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 3,933 408,000 28,479 8,421 371,100
Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 1,987,945 1,987,945 1,987,944 - 1
Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 213,815 15,854 229,669 213,814 15,855 (0)
Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 29,467 2,877 32,344 29,467 2,875 2
Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 379,271 1,800,000 1,445,730 110,188 244,083
Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 1,838,135 1,838,135 1,535,185 10,336 292,614
Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 283,192 400,000 - - 400,000
Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 1,485,627 1,816 1,487,443 1,487,444 - (1)
Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 1,707,163 (82,702) 1,624,461 1,624,462 - (1)
Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,371,771 11,200 1,382,971 732,962 2,600 647,409
Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 991,193 991,193 991,193 - 0
Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 31,553 362,942 317,840 33,852 11,250
South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 2,520 2,520 2,520 - -

St. EImo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 121 7,365
Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 328,212 962,434 88,792 845,045 28,597
Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 125,284 1,913,742 1,894,429 - 19,313
Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 103,312 940,000 905,467 - 34,533
Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 5,429,695 5,429,695 4,890,367 154,804 384,524
Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - 6,875 56,287
Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 1,613,291 1,613,291 1,613,292 - (1)
Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,494,137 3,307,685 3,227,265 80,415 5
Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 1,037,739 - 125,148
Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 755,911 3,517 759,428 759,422 - 6
Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 10,692 1,150,218 936,844 44,034 169,340
Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 129,819 612,624 376,217 185,486 50,920
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Proposed 2017 Bond Budget-to Actual (a/o February 28, 2023)

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS

Program Program

. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
Projects Actuals Commitments Balance
MARKED UP Budgets January 31, 2023 LIRS BT Alloc More than | February 28, 2023
142 Wooten Elementary-Critical Facility Deficiencies 2,480,000 2,145,802 508,307 508,307 508,306

143
144
145 Non Construction:

Zilker Elementary-Critical Facility Deficiencies

Subtotal Targeted Projects 14,317,426 $ 214,475,861 143,814,982 5,995,468 54,665,410

146 Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 10,606,197 139,357 16,785,852
147 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,617,402 95,696 (397,376)
148 Furniture S 5,000,000 5,000,000 5,156,325 5,156,325 2,262,333 58,043 2,835,949
149 Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 3,595,955 8,635 3,903,410
150 Technology S 55,500,000 55,500,000 55,500,000 55,500,000 30,629,067 1,664,951 23,205,982
151 Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 20,547,413 - 852,587
152 Copying and Printing S - 1,518,000 1,518,000 1,518,000 218,243 26,365 1,273,392
153 Legal Services S - 380,000 734,822 734,822 1,692,301 62,290 (1,019,769)
154 Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 1,933,971 - (794,971)
155 Newspaper Advertising S - 949,000 74,000 74,000 28,609 34,307 11,084
156 Permits and Fees S - 3,416,000 1,516,000 1,516,000 1,174,882 66,228 274,890
157 Program Management S - 49,004,000 50,355,490 50,355,490 61,785,483 371,635 (11,801,628)
158 Safety Consulting S - 759,000 762,995 762,995 690,578 - 72,417
159 Subtotal Non Construction $ $ 178,086,000 175,511,760 175,511,760 $ 137,782,435 2,527,506 35,201,819
160

161 Program Contingency S - 73,822,000 17,039,686 (1,471,148) (14,827,426) 741,112 - - 741,112
162 Unused Surplus S - - -
163

164 Grand Total $ 1,134,735,000 $ 1,134,735,000 1,134,735,000 1,134,735,000 $ 943,647,143 43,152,675 147,935,182
165 Land Sales S (40,000,000)| $ (40,000,000) (40,000,000) (40,000,000)

166 Previous Bond-2008 Bond (T. A. Brown) * S (10,751,000) (10,751,000) (10,751,000) (10,751,000)

167 Previous Bond-2008 Bond (Bowie) ** S (10,000,000) (10,000,000) (10,000,000) (10,000,000)

168 Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) (23,000,000) (23,000,000) (23,000,000)

169 2017 Bond Total Amount $  1,050,984,000 $ 1,050,984,000 $ 1,050,984,000 $ 1,050,984,000 $ 943,647,143 43,152,675 $ 64,184,182

Notes:
All numbers are as of February 28, 2023.
Targeted and Non Construction amounts include multiple projects.

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $11.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.
Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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