Previous Bond Authorized Support for 2017 Bond Projects
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T. A. Brown
Project # 190002-BROWN
Current Budget 28,856,000 12,103,697 40,959,697 12,103,697 28,856,000 40,959,697
Actuals 11,824,417 16,254,524 28,078,941
Commitments 469,919 118,017 587,936
Balance (190,639) 12,483,459 12,292,820
Menchaca
Project # 190003-MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 23,009,142 8,974,382 31,983,524
Commitments - 324,172 324,172
Balance (9,142) 23,443,446 23,434,304
Bowie
Project # 190010-BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 10,000,000 76,827,000 86,827,000
Actuals 10,000,000 25,067,872 35,067,872
Commitments - 5,312,966 5,312,966
Balance - 46,446,162 46,446,162

Total Bond Amounts
Current Budget
Actuals
Commitments
Balance

138,425,000 45,103,697 183,528,697 22,103,697
21,824,417
469,919

(190,639)

23,000,000
23,009,142

(9,142)

138,425,000
50,296,778
5,755,155
82,373,067

183,528,697
95,130,337
6,225,074
82,173,286

Notes:

All numbers are as of March 22, 2021, taken from Tririga. Since prior bonds are involved.
Numbers may not add due to rounding.




