AUSTIN

Independent School District

2017 Bond Program
Program Contingency Balance as of February 28, 2023

Program Contingency Program Contingency

Report Month

Project Type

Transfer

Balance ($) Balance (%)
November 2017 Bond Initial Set-up - 73,822,000 100.0%
Modernization Projects (19,878,000)
December 2019 Targeted Projects (1,516,870) 49,966,239 67.7%
Non-Construction (2,460,891)
Modernization Projects (8,850,644)
January 2020 Targeted Projects (761,626) 40,247,537 54.5%
Non-Construction (106,432)
March 2020 Modernization Projects (4,325,445) 35,922,092 48.7%
August 2020 Modernizatio.n Projects (857,835) 34.703,757 47.0%
Targeted Projects (360,500)
September 2020  Modernization Projects (500,000) 25,662,412 34.8%
Targeted Projects (8,541,345)
October 2020 Modernization Projects (6,745,368) 18,917,044 25.6%
January 2021 Modernizati?n Projects (449,213) 17,517,831 23.7%
Targeted Projects (950,000)
April 2021 Targeted Projects (1,603,537) 15,914,294 21.6%
May 2021 Modernization Projects (11,642,925) 4,271,369 5.8%
August 2021 Targeted Projects (1,162,763) 3,108,606 4.2%
October 2021 Modernization Projects (200,000) 2,908,606 3.9%
January 2022 Modernization.Projects (4,600,000) 1,092,112 1.5%
Non-Construction 2,783,506
February 2022 Modernizatio.n Projects 480,000 1,072,112 15%
Targeted Projects (500,000)
March 2022 Modernization Projects 820,000 1,892,112 2.6%
April 2022 - - 1,892,112 2.6%
May 2022 - - 1,892,112 2.6%
June 2022 Modernization Projects (350,000) 1,542,112 2.1%
July 2022 Modernization Projects (1,000,000) 542,112 0.7%
August 2022 Modernization Projects - 542,112 0.7%
September 2022 Modernization Projects 140,000 682,112 0.9%
October 2022 Targeted Projects 16,457,574 17,139,686 23.2%
November 2022 Modernization Projects (500,000) 16,639,686 22.5%
December 2022 *Targeted Projects 16,639,686 22.5%
January 2023 Modernizatiorf Projects 400,000 17,039,686 23.1%
*Targeted Projects
February 2023 Modernization Projects (225,000) 741,112 1.0%

Targeted Projects

2017 Bond Program Amendments Log Balance

(16,073,574)

(73,080,888)
73,080,888

*Projected transfers in December 2022 and January 2023 adjusted to reflect incurred transfers in February 2023.
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