
   

  

 

  

Austin Independent School District 
Construction Management 2013 Bond 

as of January 31, 2023 

Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Construction Projects Active 
Ann Richards School for Young Women Leaders

Phase 1 of Modernization at Ann Richards SYWL 190008 

Lee Elementary School

Addition/Renovations at Lee ES 170023 

Multiple

ESPC -Energy Savings Performance Contract 170034 

Multiple Campuses

Urgent Roof Repairs District Wide 210702 

Southeast Bus Terminal

 0 

2,406,923 

0 

0 

5,208,033

 5,582,543

 14,540,047

 400,000

 4,090,273

 5,558,069

 13,228,898

 97,073

 102,838

 24,475 

39,380

 252,926

 1,014,922 

-1 

1,271,769 

50,001 

Southeast Bus Terminal Charging Stations 210036  0 500,000  29,276  16,134  454,590 

Construction Projects Active 2,406,923 26,230,623  23,003,589  435,753  2,791,281

Construction Projects Inactive 
Akins High School

Renovations at Akins HS

Renovations at Akins HS

Akins, Bowie, Martin, Small

140037

170014 

52,680 

700,027 

83,753 

746,396 

83,753
746,396

 0 

0 

0 

0 

Repair/Re-surface Running Tracks at Akins, Bowie, 

Martin and Small

140052 1,194,893 915,795  915,795  0  0 

Akins, Crockett, Eastside Memorial, Travis

Develop Prototype Athletic Restroom

Allan Elementary School

Renovations at Allan ES

Allison Elementary School

Renovations at Allison ES

140097 

140035 

170008 

3,091,036 

285,811 

1,118,434 

1,226,004

 300,519

 848,193

 1,226,004

 300,519

 848,192

 0 

0

 0 

0 

0 

0 



 

 

 

Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Anderson High School

Applied Technology Center at Anderson HS (Grant 140901  0 3,340  3,340  0  0 

funded)
Renovations at Anderson HS 150032  1,810,925 1,417,709  1,417,708  0  0 
Renovations at Anderson HS 160037  5,289,766 3,063,881  3,063,881  0  0 

Anderson HS - Band Tower Replacement 194112 0 56,899  56,899  0  0 

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field

Accessibility Renovations at Nelson Field, 160046 0 214,664  214,664  0  0 

Anderson, Lanier, Clifton Center, & CAC

Anderson, Lanier, LBJ, Reagan

Resurface Running Tracks at ANDRS, LNIER, LBJ, 150007 1,195,964 895,489  895,489  0  0 

REAGN

Andrews Elementary School

Addition/Renovations at Andrews ES 140003 5,051,019 4,071,210  4,071,210  0  0 

Ann Richards School for Young Women Leaders

Renovations at Ann Richards School YWL (Moved 170027 5,208,425 392  392  0  0 

to 190008-RICHD)

Austin High School

Renovations at Austin HS 140017  3,148,819 2,353,001  2,353,001  0  0 

MEP Work at Austin HS 150038 3,335,287 2,320,852  2,320,853  0 0 

Austin ISD Central Office

New Headquarters: Austin ISD Central Office 170903 0 3,268,452  3,268,453  0  0 

Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)

Develop Prototype Athletic Restroom 140102 3,091,036 1,265,405  1,265,405  0  0 

Bailey Middle School

Renovations at Bailey MS 150008 476,539 589,606  589,606  0  0 

Baker Center, Service Center

Renovations at Baker Center, Service Center 150011 298,088 119,515  119,515  0  0 

Baldwin Elementary School

Renovations at Baldwin ES 180001 120,810 118,987  118,987  0  0 

Baranoff, Casey

Renovations at Baranoff ES, Casey ES 150001 193,315 153,529  153,528  0 0 

Baranoff, Cowan

Renovations at Baranoff ES, Cowan ES 150016 751,106 823,973  823,973  0  0 



 

 

 

Unspent
Budget Current Budget Spent to Date Balance

Commitments 
Barrington, Casey, Pillow, Ridgetop, Walnut Creek

Mechanical Work at Barrington, Casey, Pillow, 150055 4,768,203 4,413,384  4,413,384  0  0 

Ridgetop, & Walnut Creek

Barrington, Hill, Walnut Creek ES, Garcia

Renovations at Barrington ES, Garcia YMLA, Hill 150002 228,560 140,760  140,760  0  0 

ES, Walnut Creek ES

Barton Hills Elementary School

Renovations at Barton Hills ES 150018 1,090,663 1,213,308  1,213,308  0  0 

Becker Elementary School

Renovations at Becker ES 160008 1,777,183 1,676,568  1,676,567  0 0 

Bedichek Middle School

Addition/Renovations at Bedichek MS 140001 8,560,331 6,615,834  6,615,833  0 0 

Bertha Sadler Means Young Women's Leadership Academy

Renovations at Means YWLA 160044 865,968 1,144,263  1,144,264  0 0 

Blackshear and Bryker Woods Elementary School

Renovations at Blackshear ES, Bryker Woods ES 160009 1,338,466 1,215,908  1,215,908  0  0 

Blackshear, Bryker Woods

Renovations at Blackshear ES, Bryker Woods ES 160010 635,180 89,236  89,235  0 0 

Blackshear, Sanchez

Renovations at Blackshear ES, Sanchez ES

Blanton Elementary School

Summer Work at Blanton ES

Renovations at Blanton ES

Blazier, Perez

Renovations at Blazier ES, Perez ES

Boone ES

Renovations at Boone ES

160001 

150052

160011 

150003 

180002 

230,598 

240,498 

1,496,200 

34,188 

324,320 

236,842

 65,990

 1,172,205

 4,454

 430,096

 236,842

 65,990

 1,172,205

 4,454

 430,096

 0

 0

 0

 0

 0

 0 

0 

0 

0 

0 

Bowie High School

Renovations and New Practice Field at Bowie

Renovations at Bowie HS

Brentwood Elementary School

Renovations at Brentwood ES

Brentwood, Bryker Woods

Renovations at Brentwood ES, Bryker Woods

 HS 140016

160038 

160012 

ES 160002 

4,321,751 

7,959,633 

1,460,146 

292,951 

2,967,719

 6,623,729

 1,304,882

 255,063

 2,967,719

 6,623,729

 1,304,882

 255,063

 0

 0

 0

 0

 0 

0 

0 

0 



 

 

 

Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Brooke Elementary School

Renovations at Brooke ES 170015 1,532,336 144,035  144,035  0  0 

Brown Elementary School

Renovations at Brown ES 140024 1,779,186 1,535,358  1,535,358  0  0 

Bryker Woods Elementary School

Renovations at Bryker Woods ES 160013 1,147,977 1,063,612  1,063,612  0  0 

Burger Athletic Complex

Replace Paving at Burger Activity Center 140053  77,711 64,806  64,806  0  0 

Mechanical Work at Burger Athletic Complex 150043  6,024,158 3,470,488  3,470,488  0  0 

Renovations at Burger Athletic Complex 170006 656,746 627,222  627,222  0  0 

Burger, Saegert

Replace Paving at Saegert Bus Terminal and Burger 140055 2,981,054 2,033,632  2,033,631  0 0 
Center

Burnet Middle School 

Renovations at Burnet MS 140014  5,815,697  4,155,685  4,155,685  0  0 

Burnet, Murchison, Paredes

Resurface Running Tracks at BURNT, MURCH, 

PARED

Campbell Elementary School

Renovations at Campbell ES

Renovations at Campbell ES

Carruth Administration Center

Elevator Renovations at Carruth Admin. Ctr.

Renovations at Carruth Administration Center

Casis Elementary School

Addition/Renovations at Casis ES

160041 

170001

170002 

140028

170005 

150033 

896,973 

452,098 

58,382 

450,780 

94,630 

1,434,455 

913,232

 727,500

 150,264

 460,266

 214,000

 1,683,695

 913,232

 727,500

 150,264

 460,265

 214,000

 1,683,695

 0

 0

 0

 0 

0

 0

 0 

0 

0 

0 

0 

0 

Central Warehouse

Cold Storage Addition at Central Warehouse

Clayton Elementary School

Renovations at Clayton ES

Clifton Career Development Center

HVAC Renovations at Clifton Career Dev. Ctr.

Cook Elementary School

Renovations at Cook ES

140005 

180003 

140051 

140020 

3,018,634 

204,844 

922,134 

2,848,778 

3,046,857

 196,576

 722,027

 2,208,313

 3,046,856

 196,576

 722,027

 2,208,313

 0 

0

 0

 0

0 

0 

0 

0 



 

 

Unspent
Budget Current Budget Spent to Date Balance

Commitments 
Covington Middle School

Renovations at Covington MS 170017  3,145,975 2,795,213  2,795,213  0  0 

Revise Underfloor Kitchen Piping and Replace 190052  0 160,381  160,381  0  0 

Grease Trap at Covington MS.
Covington MS - New Library Flooring 190094 0 41,375  41,375  0  0 

Cowan Elementary School

Renovations at Cowan ES 180004 73,072 3,838  3,838  0 0 

Crockett Early College High School

Addition/Renovations at Crockett ECHS 140002  5,995,646 6,425,700  6,425,700  0  0 

Mechanical Work at Crockett ECHS 150039  2,633,495 2,925,287  2,925,287  0  0 

Roof - Repair or Replacement 190043 0 9,434  9,434  0  0 

Crockett, Eastside Memorial, McCallum

Resurface Running Tracks at COVTN, CRCKT, 150050 1,195,472 758,250  758,250  0  0 

ESMHS, MCCAL

Cunningham Elementary School

Renovations at Cunningham ES 140021 2,076,832 1,120,192  1,120,192  0  0 

Davis Elementary School 

Renovations at Davis ES 170003  251,669  466,711  466,711  0  0 

Dawson Elementary School

Renovations at Dawson ES

Delco Activity Center

Renovations at Delco Activity Center

Renovations at Delco Activity Center

District-wide

Irrigation and drainage improvements at (15) Middle 

Schools
District-wide Copying and Printing

150019 

140056

160047 

150046

190088 

2,106,266 

203,505 

158,379 

270,510 

0 

1,759,212

 203,505

 574,215

 287,595

 9,753

 1,759,212

 203,505

 574,215

 287,594

 9,754

 0

 0

 0

 0 

0 

0 

0 

0 

0 

0 

District-wide, CTE

Renovations for New Programs (not used) 140077 237,944 0  0  0  0 

District-wide, data center equipment

Update Data Center Equipment 150051 436,035 452,200  452,200  0  0 

District-wide, decks/portables

AISD District-Wide Partial Replacement of Decks at 

Portables

140072 1,803,120 839,222  839,222  0  0 



 

 

   

Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

District-wide, energy

Additional Undesignated Energy and Repair 140070 8,780,290 99,900  99,900  0  0 

Projects

District-wide, gym floors

AISD District-Wide Replace carpet with Taraflex at 140073 360,626 529,730  529,730  0 0 
ES Gyms

District-wide, kitchens

School Kitchen Drain Air Gap Requirements at 140059 327,445 505,803  505,803  0  0 

Forty-nine (49) Schools

District-wide, libraries

AISD District-Wide (Library Furn., Casework, etc.) 140065 975,750 1,225,325  1,225,325  0  0 

District-wide, PA systems

PA System Upgrades 140076 3,690,000 71,914  71,913  0 0 

District-wide, solar

Solar Array Project - Phase 1 (Undesignated Energy 140057 878,029 1,375,342  1,375,342  0  0 

Project)

District-wide, traffic safety

AISD District-Wide Traffic Safety Improvements 140095 901,560 76,664  76,664  0  0 

Dobie Middle School

Addition/Renovations at Dobie MS 170012 1,713,065 1,559,750 1,559,750  0 0 

Dobie, Webb

Resurface Running Tracks at DOBIE, & WEBB 160005 597,982 437,534  437,534  0  0 

Doss Elementary School

Renovations at Doss ES 160014 934,673 270,712  270,712  0  0 

Eastside Memorial Early College High School

Renovations for Health Science Lab - Eastside 140098  87,805 0  0  0  0 

Memorial ECHS

Renovations for Audio/Visual Studio - Eastside 140099  590,912 426,833  426,833  0  0 

Memorial ECHS
Renovations at Eastside Memorial ECHS 160050 6,258,372 4,546,746  4,546,746  0  0 

Galindo Elementary School

Renovations at Galindo ES 160015 627,843 359,008  359,008  0  0 

Garcia Middle School 

New Northeast Middle School 050019  0  380,380  380,380  0  0 



   

   

   

   

   

Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Garza Independence High School

Renovations at Garza Independence HS 150010 581,381 473,204  473,204  0  0 

Gorzycki Middle School

Addition/Renovations at Gorzycki MS 180010 377,083 518,796 518,796  0 0 

Govalle Elementary School

Renovations at Govalle ES 140025 1,505,538 861,085 861,085  0 0 

Govalle ES

Replace Roofing at Govalle ES (M&O Funded)

Graham Elementary School

Renovations at Graham ES

HVAC and Plumbing Renovations at Graham ES

Gullett Elementary School

Addition/Renovations at Gullett ES

160045 

140034

140045 

150034 

23,916 

287,214 

2,267,776 

2,529,196 

0

 264,811

 1,677,570

 2,265,319 

0

 264,811

 1,677,570

2,265,319

 0

 0

 0

 0 

0 

0 

0 

0 

Harris Elementary School

Addition/Renovations at Harris ES

Renovations at Harris ES

Hart Elementary School

Renovations at Hart ES

Renovations at Hart ES (Combined with 

180005-HART)

Highland Park Elementary School

Addition/Renovations at Highland Park ES

Hill Elementary School

Renovations at Hill ES

140012

160016 

180005

180006 

140004 

150020 

1,131,929 

1,300,524 

270,474 

121,844 

4,542,496 

856,451 

911,342

 1,863,149 

416,914

 0

 5,064,953

 772,405

 911,342

1,863,149

 416,914

 0

 5,064,953

 772,405

 0

 0 

0

 0

 0

 0

 0 

0 

0 

0 

0 

0 

House Park

Renovations at House Park

Houston Elementary School

Renovations at Houston ES

HUB Department

HUB Department

Jordan ES

Addition/Renovations at Jordan ES

Joslin Elementary School

Renovations at Joslin ES

140054 

160036 

140083 

180011 

170021 

931,720 

4,393,164 

0 

1,025,593 

1,913,426 

464,769

 2,779,630

 1,060,141 

1,441,094

 3,416,718

 464,769

 2,779,630

1,060,141

 1,441,094

 3,416,718

 0

 0

 0 

0

 0

 0 

0 

0 

0 

0 



  

 

   

   

   

  

Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
Kealing Middle School

Renovate Foods lab at Kealing MS

Kealing MS

Renovations at Kealing MS

Renovations at Kealing MS

Kiker Elementary School

Renovations at Kiker ES

Kiker ES - Gym Flooring

150045 

180013

180014 

180009

190055 

242,884 

2,032,190 

743,845 

516,132 

0 

221,991

 375,886

 863,045 

405,882

 688

 221,991

 375,886

863,045

 405,882

 688

 0

 0

 0

 0

 0

 0 

0 

0 

0 

0 

Kocurek Elementary School

Renovations at Kocurek ES

Mechanical Work at Kocurek ES

Lamar Middle School

Renovations at Lamar MS

Addition/Renovations at Lamar MS

150004

150021 

160028

160043 

292,889 

1,433,789 

1,806,223 

1,664,689 

308,652 

1,234,310

 1,707,181

 1,186,850 

308,652
 1,234,310

 1,707,181

1,186,850

 0

 0

 0

 0

 0 

0 

0 

0 

Langford Elementary School

Addition/Renovations at Langford ES

Mechanical Work at Langford ES

LASA, LBJ, Paredes, Small

Renovations at Johnson (LBJ) HS and LA

Paredes MS, Small MS

140010

150035 

SA, 160035 

1,445,848 

2,776,979 

3,393,471 

1,215,795 

2,383,673

 2,815,685

1,215,795
 2,383,673

 2,815,685

 0

 0

 0

 0 

0 

0 

Linder Elementary School

Renovations at Linder ES

HVAC Renovations at Linder ES

Lively Middle School

Renovations at Lively MS

Lucy Read Pre-K School

Renovations at Lucy Read Pre-K School

140030

140049 

140013 

180012 

343,399 

1,134,460 

7,310,816 

999,322 

382,991

 1,069,604

 3,246,054

 0

 382,991

 1,069,604

 3,246,054

 0

 0

 0

 0

 0

 0 

0 

0 

0 

Maplewood Elementary School

Renovations at Maplewood ES 150014 2,451,798 1,713,401  1,713,401  0  0 

Martin Middle School

Renovations at Martin MS 170013 4,786,476 3,060,861 3,060,861  0  0 

Mathews Elementary School

Renovations at Mathews ES (Bid Pkg 2) 140022 2,053,851 1,528,141  1,528,141  0  0 



 

 

  

   

   

Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

McBee Elementary School

McBee ES - Main Office and Cafeteria Flooring 190096 0 66,067  66,067  0  0 

McBee, Wooten

Renovations at McBee ES, Wooten ES 160006 674,633 927,130  927,130  0  0 

McCallum High School

Addition/Renovations at McCallum HS 150042 7,708,266 6,145,419  6,145,419  0  0 

Means YWLA

Repairs/Renovation at Means YWLA for a Young 

Women's Leadership Academy

Menchaca Elementary School

Addition/Renovations at Menchaca ES

140601 

140006 

189,409 

2,996,886 

359,146

 2,636,946

 359,146

 2,636,946

 0

 0

 0 

0 

Mendez Middle School

Mendez MCC

Renovations at Mendez MS

Roof Replacement at Mendez MS

Metz Elementary School

Addition/Renovations Metz ES

Replace Roofing at Metz ES

140085

150041

160056 

140011

140039 

159,063 

4,889,460 

0 

994,078 

1,627,653 

49,061

 4,720,752

 2,468,643

 503,606

 896,149

 49,061

 4,720,752

 2,468,643

 503,605

 896,149

 0

 0

 0

 0 

0

 0 

0 

0 

0 

0 

Mills Elementary School

Addition/Renovations at Mills ES

Multiple

AISD Energy Conservation

District-Wide Undesignated Repairs

Program - Hazardous Material Consulting. P

Add Fire Suppression Systems in the Data 

at CRCKT and REAGN

Facility Condition and Educational Suitability 

Assessment
Cold Storage Alarms at Selected Locations

North Work Center - renovation of annex

170009 

140058

140075

rop.3 140081

Centers 160054

160100

170042

170049 

1,242,848 

0 

6,055,522 

0 

0 

0 

0 

0 

1,536,888

 45,000

 5,900

 718,900

 388,274

 31,380

 25,814

 987,112 

1,536,888

 45,000

 5,900

 718,899

 388,274

 31,380

 25,814

987,112

 0

 0

 0

 0 

0

 0

 0

 0 

0 

0 

0 

0 

0 

0 

0 

0 

Multiple Campuses

Solar Array Project - Phase 2 at BOONE, GLNDO, 170030  0 2,195,935 2,195,935  0 0 
KOCRK, PARED
Portable Demolition at Various Campuses 218002 0 205,752 205,752  0 0 



   

Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
Murchison Middle School

Addition/Renovations at Murchison MS

Replace Roofing at Murchison MS

Navarro Early College High School

Renovations at Navarro ECHS

Replace Roofing at Lanier ECHS (Now Navarro)

140008

140041 

140018

140038 

2,028,537 

897,087 

2,643,043 

2,075,084 

2,032,205

 789,396

 2,705,351

 1,019,075

 2,032,205

 789,396

 2,705,351

 1,019,075

 0

 0

 0

 0

 0 

0 

0 

0 

Nelson Field

Renovations at Nelson Field

Repair/Replace Turf at Nelson Field

Nelson Field Bus Terminal

Feasibility Study and Repairs (Completed)

140026

160602 

140068 

1,339,019 

0 

65,589 

1,158,320

 401,197

 0

 1,158,320

 401,197

 0

 0

 0

 0

 0 

0 

0 

Noack Sports Complex

Safety & Security - Cameras at Noack Sports 

Complex

Norman-Sims Elementary School

Addition/Renovations at Norman-Sims ES

140066 

160020 

20,269 

1,190,239 

11,105

 900,336

 11,105

 900,336

 0

 0

 0 

0 

Northeast Early College High School

Renovations at Reagan ECHS (now Northeast) 140019 2,486,818 2,108,375  2,108,375  0  0 

O. Henry Middle School

Renovations at O. Henry MS 150009 668,606 1,180,317  1,180,317  0  0 

O. Henry, Travis, Bailey, Mendez Field Events

Repair/Re-surface Running Tracks with Civil Work 

Bailey, Mendez, O. Henry and Travis HS

Oak Hill Elementary School

Addition/Renovations at Oak Hill ES

Renovations at Oak Hill ES

at 140101 

150023

160021 

1,475,403 

2,335,038 

1,021,739 

1,281,173

 1,439,496

 837,598

 1,281,173

 1,439,496

 837,598

 0

 0

 0

 0 

0 

0 

Oak Springs Elementary School

Renovations at Oak Springs ES

HVAC, Electrical and Plumbing Renovations at Oak 

Springs ES

Odom Elementary School

Addition/Renovations at Odom ES

140031

140046 

170024 

342,875 

2,226,669 

1,706,677 

393,075

 1,686,168

 2,737,645

 393,075

 1,686,168

 2,737,645

 0

 0

 0

 0 

0 

0 

Ortega Elementary School

Renovations at Ortega ES 170010 893,127 867,563 867,563  0  0 



  

   

  

 

 

Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
Overton Elementary School

Renovations at Overton ES 180007 43,901 0  0  0  0 

Palm Elementary School

Renovations at Palm ES 160022  837,641 496,050  496,050  0  0 

Roof Repair or Replacement 180025 0 24,000  24,000  0  0 

Patton Elementary School

Addition/Renovations Patton ES 140007 2,101,463 2,996,028 2,996,028  0 0 

Pease Elementary School

Renovations at Pease ES 150015  232,435 341,632 341,632  0 0 
MEP Work at Pease ES 150024 2,394,797 2,226,513 2,226,513  0 0 

Pease, Pleasant Hill Annex, Sims, Walnut Creek

Roof Replacement Work at Pease ES,Pleasant Hill 150025 719,757 573,563  573,563  0  0 

Annex, Sims ES, Walnut Creek ES

Pecan Springs Elementary School

Additions and Renovations at Pecan Springs ES 170025 1,530,283 2,272,588  2,272,588  0  0 

Pillow Elementary School

Addition/Renovations at Pillow ES 140009  1,491,261 1,253,662  1,253,662  0  0 

Roof Repair or Replacement 180026 0 8,805  8,805  0  0 

Pleasant Hill Elementary School

Cooling Tower Replacement at Pleasant Hill 150027 189,152 251,644  251,644  0  0 

Pleasant Hill, Pleasant Hill Annex

Renovations at Pleasant Hill ES and Pleasant Hill 

Annex

150054 1,183,442 897,423  897,422  0 0 

Reilly Elementary School 

Renovations at Reilly ES 160033  1,591,657  2,262,120  2,262,120  0  0 

Ridgetop Elementary School

Renovations at Ridgetop ES 150005 299,421 269,075  269,075  0  0 

Ridgeview Alternative Learning Center

Renovations at Ridgeview ALC 140032  313,816 137,569  137,569  0 0 
HVAC Renovations at Ridgeview ALC 140048 1,349,495 1,686,530  1,686,530  0  0 

Rodriguez Elementary School

Addition/Renovations at Rodriguez ES 170026  979,379 2,041,401  2,041,401  0  0 

Rodriguez ES - Flooring For 6 Classrooms 190069 0 87,914  87,914  0  0 



   

   

   

   

Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Rosedale School

Renovations at Rosedale School 140036 185,820 184,138  184,138  0  0 

Saegert Bus Terminal

Renovations at Saegert Bus Terminal 180008 233,028 247,099  247,099  0  0 

Sanchez Elementary School

Renovations at Sanchez ES 160023 2,169,231 2,024,942  2,024,942  0  0 

Service Center

Equipment Replacement

Addition/Renovations at Service Center - Bldg & 

Grds

Master Planning Admin. Centers: Move 

Transportation to the Service Center

Addition/Renovations at Service Center - Bldg & 

Grds (moved to 2017 Bond)

Sims Elementary School

Renovations at Sims ES

140067

170019 

170048

180015 

150036 

219,505 

5,172,515 

0 

2,985,300 

1,931,278 

68,511

 139,144

1,626,895

 0

 1,961,292 

68,511

 139,144

 1,626,895

 0

1,961,292

 0

 0

 0 

0

 0 

0 

0 

0 

0 

0 

Small Middle School

Renovations at Small MS

Small MS - Band Rooms, Flooring

St. Elmo Elementary School

Renovations at St. Elmo ES

160029

190097 

150029 

1,789,897 

0 

1,208,861 

1,598,954

 36,161

 838,520

 1,598,954

 36,161

 838,520

 0

 0

 0

 0 

0 

0 

Summitt Elementary School

Renovations at Summitt ES

HVAC Renovations at Summitt ES

Sunset Valley Elementary School

Replace Roofing at Sunset Valley ES

Abatement & Material Replacement at Suns

Valley

Supernode Group

Electrical Generator Replacements at Six G

Supernode Locations

140027

140044 

140042

et 150037 

AATN 140050 

832,461 

2,647,989 

0 

3,752,708 

661,499 

667,568

 1,675,196 

633,916 

2,806,775

 782,580

 667,568

1,675,196

633,916
 2,806,775

 782,580

 0

 0 

0 

0

 0

 0 

0 

0 

0 

0 



 

 

  
   

   

  

Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
Travis Early College High School

Renovations at Travis ECHS

CTE Makerspace Renovations at Travis ECHS

HVAC/Ventilation at Travis ECHS Gym

Science Lab Renovation at Travis ECHS

Roof Repair or Replacement

Travis Heights Elementary School

Renovations at Travis Heights ES

HVAC and Plumbing Renovations at Travis Heights 

ES
Sidewalk Damage Repair at Travis Heights

140015

160048

160053

174101

180031 

140029

140043

170054 

4,810,689 

131,707 

0 

0 

0 

407,995 

3,151,641 

0 

4,712,137

 435,816

 8,231

 225

 17,546

 295,418 

4,812,994 

5,342

 4,712,137

 435,816

 8,231
 225

 17,546

295,418
4,812,994

 5,342

 0

 0

 0

 0

 0

 0

 0

 0

 0 

0 

0 

0 

0 

0 

0 

0 

Webb Middle School

Renovations at Webb MS

Replaced Roofing at Webb MS

Widen Elementary School

Renovations at Widen ES

140023

140040 

170007 

2,024,438 

975,450 

613,129 

1,391,041 

367,758

 425,618

1,391,041
 367,758

 425,618

 0

 0

 0

 0 

0 

0 

Williams Elementary School

Renovations at Williams ES

Renovations at Williams ES

Winn Elementary School

Renovations at Winn ES

160003

160024 

150040 

260,058 

1,668,234 

4,208,039 

421,176

 1,264,166

 4,074,593

 421,176

 1,264,166

 4,074,593

 0

 0

 0

 0 

0 

0 

Wooldridge Elementary School

Renovations and Loop Drive at Wooldridge ES

HVAC and Plumbing Renovations at Wooldridge ES

Wooten Elementary School

Renovations at Wooten ES

Renovations at Wooten ES (HVAC)

140033

140047 

160025

160026 

311,698 

1,819,394 

982,223 

1,775,156 

511,767

 989,720

 398,376

 1,340,523

 511,767

 989,720

 398,376

 1,340,523

 0

 0

 0

 0

 0 

0 

0 

0 

Zavala Elementary School

Renovations at Zavala ES 170011 2,332,736 1,568,758  1,568,758  0  0 

Zilker Elementary School

Renovations at Zilker ES 160004 3,622,466 2,761,007 2,761,007  0  0 

District-wide, locker/restrooms

AISD District-Wide Locker/Restroom Improvements 

(GFCI, etc.) (not used)

140071 180,313 0  0  0  0 



 

   

 

    

Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Multiple

Undesignated Energy Projects (i.e. solar) (not used) 140078  7,902,265 0  0  0  0 

Construction Projects Inactive  335,415,710  261,898,372  261,898,372  0  0 

Total Construction Projects 337,822,633  288,129,000  284,901,966  435,753 2,791,281
Contingency Approved  1,215,130  39,351,090  38,904,127  7,862 439,101

2017 Bond Allocation  0  23,000,000  23,000,000  0 0

Technology  81,000,000  77,432,718  77,010,216  0 422,502

Buses  14,310,000  19,050,764  18,069,049  0 981,715

Furniture  9,163,388  8,444,927  8,444,926  0 1

Program Management 18,206,599 24,095,727  24,132,464  2,315 -39,052

Program Contingency  28,013,250 10,226,774  0  0 10,226,774

CBOC_2013_bs002 
2013 Bond Total: 489,731,000  489,731,000 474,462,748  445,930  14,822,322 




