Austin Independent School District

Construction Management 2013 Bond
as of January 31, 2023

Unspent

Budget Current Budget Spent to Date Commitments Balance

Construction Projects Active
Ann Richards School for Young Women Leaders
‘Phase 1 of Modernization at Ann Richards SYWL 190008 0 5,208,033 4,090,273 102,838 1,014,922
Lee Elementary School
Addition/Renovations at Lee ES 170023 2,406,923 5,582,543 5,558,069 24,475 -1
Multiple
'ESPC -Energy Savings Performance Contract 170034 0 14,540,047 13,228,898 39,380 1,271,769
Multiple Campuses
*Urgent Roof Repairs District Wide 210702 0 400,000 97,073 252,926 50,001
Southeast Bus Terminal
Southeast Bus Terminal Charging Stations 210036 0 500,000 29,276 16,134 454,590

Construction Projects Active 2,406,923 26,230,623 23,003,589 435,753 2,791,281
Construction Projects Inactive
Akins High School
*Renovations at Akins HS 140037 52,680 83,753 83,753 0
*Renovations at Akins HS 170014 700,027 746,396 746,396 0
Akins, Bowie, Martin, Small
*Repair/Re-surface Running Tracks at Akins, Bowie, 140052 1,194,893 915,795 915,795 0
Martin and Small
Akins, Crockett, Eastside Memorial, Travis
'Develop Prototype Athletic Restroom 140097 3,091,036 1,226,004 1,226,004 0
Allan Elementary School
*Renovations at Allan ES 140035 285,811 300,519 300,519 0
Allison Elementary School
*Renovations at Allison ES 170008 1,118,434 848,193 848,192 0



Anderson High School
*Applied Technology Center at Anderson HS (Grant 140901

funded)

*Renovations at Anderson HS 150032
‘Renovations at Anderson HS 160037
*Anderson HS - Band Tower Replacement 194112

Budget Current Budget

1,810,925
5,289,766
0

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field

*Accessibility Renovations at Nelson Field, 160046
Anderson, Lanier, Clifton Center, & CAC

Anderson, Lanier, LBJ, Reagan

'Resurface Running Tracks at ANDRS, LNIER, LBJ, 150007
REAGN

Andrews Elementary School

*Addition/Renovations at Andrews ES 140003
Ann Richards School for Young Women Leaders

*Renovations at Ann Richards School YWL (Moved 170027
to 190008-RICHD)
Austin High School

‘Renovations at Austin HS 140017
*MEP Work at Austin HS 150038
Austin ISD Central Office

‘New Headquarters: Austin ISD Central Office 170903
Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)
‘Develop Prototype Athletic Restroom 140102
Bailey Middle School

‘Renovations at Bailey MS 150008
Baker Center, Service Center

‘Renovations at Baker Center, Service Center 150011
Baldwin Elementary School

‘Renovations at Baldwin ES 180001
Baranoff, Casey

‘Renovations at Baranoff ES, Casey ES 150001
Baranoff, Cowan

‘Renovations at Baranoff ES, Cowan ES 150016

1,195,964

5,051,019

5,208,425

3,148,819
3,335,287

3,091,036

476,539

298,088

120,810

193,315

751,106

3,340

1,417,709
3,063,881
56,899

214,664

895,489

4,071,210

392

2,353,001
2,320,852

3,268,452

1,265,405

589,606

119,515

118,987

153,529

823,973

Spent to Date

3,340

1,417,708
3,063,881
56,899

214,664

895,489

4,071,210

392

2,353,001
2,320,853

3,268,453
1,265,405
589,606
119,515
118,987
153,528

823,973

Unspent
Commitments

Balance



Barrington, Casey, Pillow, Ridgetop, Walnut Creek

*Mechanical Work at Barrington, Casey, Pillow, 150055
Ridgetop, & Walnut Creek
Barrington, Hill, Walnut Creek ES, Garcia

*Renovations at Barrington ES, Garcia YMLA, Hill 150002
ES, Walnut Creek ES
Barton Hills Elementary School

‘Renovations at Barton Hills ES 150018
Becker Elementary School

‘Renovations at Becker ES 160008
Bedichek Middle School

+Addition/Renovations at Bedichek MS 140001

Bertha Sadler Means Young Women's Leadership Academy

‘Renovations at Means YWLA 160044
Blackshear and Bryker Woods Elementary School
‘Renovations at Blackshear ES, Bryker Woods ES 160009
Blackshear, Bryker Woods

‘Renovations at Blackshear ES, Bryker Woods ES 160010
Blackshear, Sanchez

‘Renovations at Blackshear ES, Sanchez ES 160001
Blanton Elementary School

*Summer Work at Blanton ES 150052
‘Renovations at Blanton ES 160011
Blazier, Perez

‘Renovations at Blazier ES, Perez ES 150003
Boone ES

‘Renovations at Boone ES 180002

Bowie High School
*Renovations and New Practice Field at Bowie HS 140016

‘Renovations at Bowie HS 160038
Brentwood Elementary School
*Renovations at Brentwood ES 160012

Brentwood, Bryker Woods
‘Renovations at Brentwood ES, Bryker Woods ES 160002

Budget

4,768,203

228,560

1,090,663
1,777,183
8,560,331
865,968
1,338,466
635,180
230,598

240,498
1,496,200

34,188
324,320

4,321,751
7,959,633

1,460,146

292,951

Current Budget

4,413,384

140,760

1,213,308
1,676,568
6,615,834
1,144,263
1,215,908
89,236
236,842

65,990
1,172,205

4,454
430,096

2,967,719
6,623,729

1,304,882

255,063

Spent to Date

4,413,384

140,760

1,213,308
1,676,567
6,615,833
1,144,264
1,215,908
89,235
236,842

65,990
1,172,205

4,454
430,096

2,967,719
6,623,729

1,304,882

255,063

Unspent
Commitments

Balance



Brooke Elementary School
‘Renovations at Brooke ES

Brown Elementary School
‘Renovations at Brown ES

Bryker Woods Elementary School
‘Renovations at Bryker Woods ES
Burger Athletic Complex

‘Replace Paving at Burger Activity Center
‘Mechanical Work at Burger Athletic Complex
*Renovations at Burger Athletic Complex
Burger, Saegert

‘Replace Paving at Saegert Bus Terminal and Burger

Center
Burnet Middle School

‘Renovations at Burnet MS
Burnet, Murchison, Paredes

*Resurface Running Tracks at BURNT, MURCH,

PARED
Campbell Elementary School

‘Renovations at Campbell ES

‘Renovations at Campbell ES

Carruth Administration Center
-Elevator Renovations at Carruth Admin. Ctr.
‘Renovations at Carruth Administration Center
Casis Elementary School
*Addition/Renovations at Casis ES

Central Warehouse

Cold Storage Addition at Central Warehouse
Clayton Elementary School
‘Renovations at Clayton ES

Clifton Career Development Center

*HVAC Renovations at Clifton Career Dev. Ctr.

Cook Elementary School
‘Renovations at Cook ES

170015

140024

160013

140053
150043
170006

140055

140014

160041

170001
170002

140028
170005

150033

140005

180003

140051

140020

Budget

1,632,336
1,779,186
1,147,977

77,711
6,024,158

656,746

2,981,054

5,815,697

896,973

452,098
58,382

450,780
94,630

1,434,455
3,018,634
204,844
922,134

2,848,778

Current Budget

144,035
1,635,358
1,063,612

64,806
3,470,488

627,222

2,033,632

4,155,685

913,232

727,500
150,264

460,266
214,000

1,683,695
3,046,857
196,576
722,027

2,208,313

Spent to Date

144,035
1,535,358
1,063,612

64,806
3,470,488

627,222

2,033,631

4,155,685

913,232

727,500
150,264

460,265
214,000

1,683,695
3,046,856
196,576
722,027

2,208,313

Unspent
Commitments

Balance



Covington Middle School
‘Renovations at Covington MS

*Revise Underfloor Kitchen Piping and Replace
Grease Trap at Covington MS.
*Covington MS - New Library Flooring

Cowan Elementary School

‘Renovations at Cowan ES

Crockett Early College High School
Addition/Renovations at Crockett ECHS
*Mechanical Work at Crockett ECHS

*Roof - Repair or Replacement

Crockett, Eastside Memorial, McCallum

*Resurface Running Tracks at COVTN, CRCKT,
ESMHS, MCCAL
Cunningham Elementary School

‘Renovations at Cunningham ES

Davis Elementary School

‘Renovations at Davis ES

Dawson Elementary School

‘Renovations at Dawson ES

Delco Activity Center

*Renovations at Delco Activity Center

‘Renovations at Delco Activity Center
District-wide

*Irrigation and drainage improvements at (15) Middle

Schools
'District-wide Copying and Printing

District-wide, CTE

‘Renovations for New Programs (not used)
District-wide, data center equipment
*Update Data Center Equipment
District-wide, decks/portables

*AISD District-Wide Partial Replacement of Decks at
Portables

170017
190052

190094

180004

140002
150039
190043

150050

140021

170003

150019

140056
160047

150046

190088

140077

150051

140072

Budget

3,145,975
0

73,072
5,995,646
2,633,495

0

1,195,472

2,076,832
251,669
2,106,266

203,505
158,379

270,510

0
237,944
436,035

1,803,120

Current Budget

2,795,213
160,381

41,375
3,838
6,425,700
2,925,287

9,434

758,250

1,120,192
466,711
1,759,212

203,505
574,215

287,595

9,753

452,200

839,222

Spent to Date

2,795,213
160,381

41,375
3,838
6,425,700
2,925,287

9,434

758,250

1,120,192
466,711
1,759,212

203,505
574,215

287,594

9,754

452,200

839,222

Unspent
Commitments

Balance



District-wide, energy

*Additional Undesignated Energy and Repair
Projects
District-wide, gym floors

*AISD District-Wide Replace carpet with Taraflex at
ES Gyms
District-wide, kitchens

*School Kitchen Drain Air Gap Requirements at
Forty-nine (49) Schools

District-wide, libraries

AISD District-Wide (Library Furn., Casework, etc.)
District-wide, PA systems

‘PA System Upgrades

District-wide, solar

*Solar Array Project - Phase 1 (Undesignated Energy

Project)
District-wide, traffic safety
AISD District-Wide Traffic Safety Improvements
Dobie Middle School
Addition/Renovations at Dobie MS
Dobie, Webb
‘Resurface Running Tracks at DOBIE, & WEBB
Doss Elementary School
‘Renovations at Doss ES

Eastside Memorial Early College High School

*Renovations for Health Science Lab - Eastside
Memorial ECHS

*Renovations for Audio/Visual Studio - Eastside
Memorial ECHS

‘Renovations at Eastside Memorial ECHS

Galindo Elementary School
‘Renovations at Galindo ES
Garcia Middle School

*New Northeast Middle School

140070

140073

140059

140065

140076

140057

140095

170012

160005

160014

140098

140099

160050

160015

050019

Budget

8,780,290

360,626

327,445

975,750
3,690,000

878,029

901,560
1,713,065
597,982
934,673

87,805
590,912

6,258,372

627,843

Current Budget

99,900

529,730

505,803

1,225,325
71,914

1,375,342

76,664
1,559,750
437,534

270,712

426,833

4,546,746
359,008

380,380

Spent to Date

99,900

529,730

505,803

1,225,325
71,913

1,375,342

76,664
1,659,750
437,534

270,712

426,833

4,546,746
359,008

380,380

Unspent
Commitments

Balance



Garza Independence High School
‘Renovations at Garza Independence HS
Gorzycki Middle School
*Addition/Renovations at Gorzycki MS
Govalle Elementary School
‘Renovations at Govalle ES

Govalle ES

‘Replace Roofing at Govalle ES (M&O Funded)

Graham Elementary School
‘Renovations at Graham ES

*HVAC and Plumbing Renovations at Graham ES

Gullett Elementary School
*Addition/Renovations at Gullett ES
Harris Elementary School
Addition/Renovations at Harris ES
‘Renovations at Harris ES

Hart Elementary School
‘Renovations at Hart ES

*Renovations at Hart ES (Combined with
180005-HART)
Highland Park Elementary School

Addition/Renovations at Highland Park ES
Hill Elementary School
‘Renovations at Hill ES

House Park

‘Renovations at House Park
Houston Elementary School
‘Renovations at Houston ES

HUB Department

*HUB Department

Jordan ES

Addition/Renovations at Jordan ES
Joslin Elementary School
‘Renovations at Joslin ES

150010

180010

140025

160045

140034
140045

150034

140012
160016

180005
180006

140004

150020

140054

160036

140083

180011

170021

Budget

581,381
377,083
1,505,538
23,916

287,214
2,267,776

2,529,196

1,131,929
1,300,524

270,474
121,844

4,542,496
856,451
931,720

4,393,164

1,025,593

1,913,426

Current Budget

473,204
518,796

861,085

264,811
1,677,570

2,265,319

911,342
1,863,149

416,914
0

5,064,953
772,405
464,769

2,779,630

1,060,141

1,441,094

3,416,718

Spent to Date

473,204
518,796

861,085

264,811
1,677,570

2,265,319

911,342
1,863,149

416,914
0

5,064,953
772,405
464,769

2,779,630

1,060,141

1,441,094

3,416,718

Unspent
Commitments

Balance



Unspent

B t t Budget S t to Date
udget Current Budge pent to Commitments

Balance
Kealing Middle School

‘Renovate Foods lab at Kealing MS 150045 242 884 221,991 221,991 0
Kealing MS

‘Renovations at Kealing MS 180013 2,032,190 375,886 375,886 0
‘Renovations at Kealing MS 180014 743,845 863,045 863,045 0
Kiker Elementary School

‘Renovations at Kiker ES 180009 516,132 405,882 405,882 0
Kiker ES - Gym Flooring 190055 0 688 688 0
Kocurek Elementary School

*Renovations at Kocurek ES 150004 292,889 308,652 308,652 0
*Mechanical Work at Kocurek ES 150021 1,433,789 1,234,310 1,234,310 0
Lamar Middle School

‘Renovations at Lamar MS 160028 1,806,223 1,707,181 1,707,181 0
*Addition/Renovations at Lamar MS 160043 1,664,689 1,186,850 1,186,850 0
Langford Elementary School

Addition/Renovations at Langford ES 140010 1,445,848 1,215,795 1,215,795 0
*Mechanical Work at Langford ES 150035 2,776,979 2,383,673 2,383,673 0
LASA, LBJ, Paredes, Small

*Renovations at Johnson (LBJ) HS and LASA, 160035 3,393,471 2,815,685 2,815,685 0

Paredes MS, Small MS
Linder Elementary School

‘Renovations at Linder ES 140030 343,399 382,991 382,991 0
*HVAC Renovations at Linder ES 140049 1,134,460 1,069,604 1,069,604 0
Lively Middle School

‘Renovations at Lively MS 140013 7,310,816 3,246,054 3,246,054 0
Lucy Read Pre-K School

*Renovations at Lucy Read Pre-K School 180012 999,322 0 0 0
Maplewood Elementary School

*Renovations at Maplewood ES 150014 2,451,798 1,713,401 1,713,401 0
Martin Middle School

‘Renovations at Martin MS 170013 4,786,476 3,060,861 3,060,861 0

Mathews Elementary School
*Renovations at Mathews ES (Bid Pkg 2) 140022 2,053,851 1,528,141 1,528,141 0



McBee Elementary School

*McBee ES - Main Office and Cafeteria Flooring
McBee, Wooten

‘Renovations at McBee ES, Wooten ES
McCallum High School
Addition/Renovations at McCallum HS

Means YWLA

*Repairs/Renovation at Means YWLA for a Young

Women's Leadership Academy
Menchaca Elementary School

Addition/Renovations at Menchaca ES
Mendez Middle School

*Mendez MCC

‘Renovations at Mendez MS

‘Roof Replacement at Mendez MS
Metz Elementary School
Addition/Renovations Metz ES
‘Replace Roofing at Metz ES

Mills Elementary School
Addition/Renovations at Mills ES
Multiple

*AISD Energy Conservation
'District-Wide Undesignated Repairs
*Program - Hazardous Material Consulting. Prop.3

*Add Fire Suppression Systems in the Data Centers

at CRCKT and REAGN

*Facility Condition and Educational Suitability
Assessment

Cold Storage Alarms at Selected Locations

*North Work Center - renovation of annex
Multiple Campuses
*Solar Array Project - Phase 2 at BOONE, GLNDO,

KOCRK, PARED
Portable Demolition at Various Campuses

190096

160006

150042

140601

140006

140085
150041
160056

140011
140039

170009

140058
140075
140081
160054

160100

170042
170049

170030

218002

Budget

674,633
7,708,266

189,409

2,996,886

159,063
4,889,460
0

994,078
1,627,653

1,242,848

0
6,055,522
0
0

Current Budget

66,067
927,130
6,145,419

359,146

2,636,946

49,061
4,720,752
2,468,643

503,606
896,149

1,536,888

45,000
5,900
718,900
388,274

31,380

25,814
987,112

2,195,935

205,752

Spent to Date

66,067
927,130
6,145,419

359,146

2,636,946

49,061
4,720,752
2,468,643

503,605
896,149

1,536,888

45,000
5,900
718,899
388,274

31,380

25,814
987,112

2,195,935

205,752

Unspent
Commitments

o O O o

Balance

o © o o



Murchison Middle School
Addition/Renovations at Murchison MS
‘Replace Roofing at Murchison MS
Navarro Early College High School
‘Renovations at Navarro ECHS

‘Replace Roofing at Lanier ECHS (Now Navarro)
Nelson Field

‘Renovations at Nelson Field
‘Repair/Replace Turf at Nelson Field
Nelson Field Bus Terminal

'Feasibility Study and Repairs (Completed)
Noack Sports Complex

*Safety & Security - Cameras at Noack Sports
Complex
Norman-Sims Elementary School

- Addition/Renovations at Norman-Sims ES
Northeast Early College High School
‘Renovations at Reagan ECHS (now Northeast)
O. Henry Middle School

‘Renovations at O. Henry MS

O. Henry, Travis, Bailey, Mendez Field Events
'Repair/Re-surface Running Tracks with Civil Work at

Bailey, Mendez, O. Henry and Travis HS
Oak Hill Elementary School

Addition/Renovations at Oak Hill ES
‘Renovations at Oak Hill ES

Oak Springs Elementary School
‘Renovations at Oak Springs ES

*HVAC, Electrical and Plumbing Renovations at Oak

Springs ES

Odom Elementary School
Addition/Renovations at Odom ES
Ortega Elementary School
‘Renovations at Ortega ES

140008
140041

140018
140038

140026
160602

140068

140066

160020

140019

150009

140101

150023
160021

140031
140046

170024

170010

Budget

2,028,537
897,087

2,643,043
2,075,084

1,339,019
0

65,589

20,269

1,190,239
2,486,818
668,606

1,475,403

2,335,038
1,021,739

342,875
2,226,669

1,706,677

893,127

Current Budget

2,032,205
789,396

2,705,351
1,019,075

1,158,320
401,197

11,105

900,336
2,108,375
1,180,317

1,281,173

1,439,496
837,598

393,075
1,686,168

2,737,645

867,563

Spent to Date

2,032,205
789,396

2,705,351
1,019,075

1,158,320
401,197

11,105

900,336
2,108,375
1,180,317

1,281,173

1,439,496
837,598

393,075
1,686,168

2,737,645

867,563

Unspent
Commitments

Balance



Overton Elementary School
‘Renovations at Overton ES
Palm Elementary School
‘Renovations at Palm ES

*Roof Repair or Replacement
Patton Elementary School
Addition/Renovations Patton ES
Pease Elementary School
‘Renovations at Pease ES
*MEP Work at Pease ES

180007

160022
180025

140007

150015
150024

Pease, Pleasant Hill Annex, Sims, Walnut Creek

'Roof Replacement Work at Pease ES,Pleasant Hill

Annex, Sims ES, Walnut Creek ES
Pecan Springs Elementary School

*Additions and Renovations at Pecan Springs ES
Pillow Elementary School
Addition/Renovations at Pillow ES

‘Roof Repair or Replacement

Pleasant Hill Elementary School

*Cooling Tower Replacement at Pleasant Hill
Pleasant Hill, Pleasant Hill Annex

*Renovations at Pleasant Hill ES and Pleasant Hill
Annex
Reilly Elementary School

‘Renovations at Reilly ES

Ridgetop Elementary School
‘Renovations at Ridgetop ES

Ridgeview Alternative Learning Center
‘Renovations at Ridgeview ALC

*HVAC Renovations at Ridgeview ALC
Rodriguez Elementary School
Addition/Renovations at Rodriguez ES
*Rodriguez ES - Flooring For 6 Classrooms

150025

170025

140009
180026

150027

150054

160033

150005

140032
140048

170026
190069

Budget

43,901

837,641

2,101,463

232,435
2,394,797

719,757

1,530,283

1,491,261
0

189,152

1,183,442

1,591,657
299,421

313,816
1,349,495

979,379
0

Current Budget

496,050
24,000

2,996,028

341,632
2,226,513

573,563

2,272,588

1,253,662
8,805

251,644

897,423

2,262,120
269,075

137,569
1,686,530

2,041,401
87,914

Spent to Date

496,050
24,000

2,996,028

341,632
2,226,513

573,563

2,272,588

1,253,662
8,805

251,644

897,422

2,262,120
269,075

137,569
1,686,530

2,041,401
87,914

Unspent
Commitments

Balance



Rosedale School

‘Renovations at Rosedale School
Saegert Bus Terminal
‘Renovations at Saegert Bus Terminal
Sanchez Elementary School
‘Renovations at Sanchez ES
Service Center

*Equipment Replacement

*Addition/Renovations at Service Center - Bldg &
Grds

*Master Planning Admin. Centers: Move
Transportation to the Service Center
*Addition/Renovations at Service Center - Bldg &
Grds (moved to 2017 Bond)

Sims Elementary School

‘Renovations at Sims ES

Small Middle School
‘Renovations at Small MS

*Small MS - Band Rooms, Flooring
St. EImo Elementary School
‘Renovations at St. EImo ES
Summitt Elementary School
‘Renovations at Summitt ES

*HVAC Renovations at Summitt ES
Sunset Valley Elementary School
‘Replace Roofing at Sunset Valley ES

*Abatement & Material Replacement at Sunset
Valley
Supernode Group

*Electrical Generator Replacements at Six GAATN
Supernode Locations

140036

180008

160023

140067
170019

170048

180015

150036

160029
190097

150029

140027
140044

140042
150037

140050

Budget

185,820
233,028
2,169,231

219,505
5,172,515

0

2,985,300

1,931,278

1,789,897
0

1,208,861

832,461
2,647,989

0
3,752,708

661,499

Current Budget

184,138
247,099
2,024,942

68,511
139,144

1,626,895

0

1,961,292

1,598,954
36,161

838,520

667,568
1,675,196

633,916
2,806,775

782,580

Spent to Date

184,138
247,099
2,024,942

68,511
139,144

1,626,895

0

1,961,292

1,598,954
36,161

838,520

667,568
1,675,196

633,916
2,806,775

782,580

Unspent
Commitments

Balance



Travis Early College High School
‘Renovations at Travis ECHS

*CTE Makerspace Renovations at Travis ECHS
*HVAC/Ventilation at Travis ECHS Gym
Science Lab Renovation at Travis ECHS
*Roof Repair or Replacement

Travis Heights Elementary School
‘Renovations at Travis Heights ES

*HVAC and Plumbing Renovations at Travis Heights
ES
Sidewalk Damage Repair at Travis Heights

Webb Middle School
‘Renovations at Webb MS
‘Replaced Roofing at Webb MS
Widen Elementary School
‘Renovations at Widen ES
Williams Elementary School
‘Renovations at Williams ES
‘Renovations at Williams ES

Winn Elementary School
‘Renovations at Winn ES
Wooldridge Elementary School
‘Renovations and Loop Drive at Wooldridge ES
*HVAC and Plumbing Renovations at Wooldridge ES
Wooten Elementary School
‘Renovations at Wooten ES
‘Renovations at Wooten ES (HVAC)
Zavala Elementary School
‘Renovations at Zavala ES

Zilker Elementary School
‘Renovations at Zilker ES
District-wide, locker/restrooms

*AISD District-Wide Locker/Restroom Improvements
(GFCI, etc.) (not used)

140015
160048
160053
174101
180031

140029
140043

170054

140023
140040

170007

160003
160024

150040

140033
140047

160025
160026

170011

160004

140071

Budget

4,810,689
131,707

0

0

0

407,995
3,151,641

0

2,024,438
975,450

613,129

260,058
1,668,234

4,208,039

311,698
1,819,394

982,223
1,775,156

2,332,736
3,622,466

180,313

Current Budget

4,712,137
435,816
8,231

225
17,546

295,418
4,812,994

5,342

1,391,041
367,758

425,618

421,176
1,264,166

4,074,593

511,767
989,720

398,376
1,340,523

1,568,758

2,761,007

Spent to Date

4,712,137
435,816
8,231
225
17,546

295,418
4,812,994

5,342

1,391,041
367,758

425,618

421,176
1,264,166

4,074,593

511,767
989,720

398,376
1,340,523

1,568,758

2,761,007

Unspent
Commitments

o O O o o

o

Balance

O O O o o

o



Multiple
‘Undesignated Energy Projects (i.e. solar) (not used) 140078

Construction Projects Inactive
Total Construction Projects
Contingency Approved
2017 Bond Allocation
Technology
Buses
Furniture
Program Management
Program Contingency
2013 Bond Total:

CBOC_2013_bs002

Budget

7,902,265
335,415,710
337,822,633

1,215,130

0
81,000,000
14,310,000
9,163,388
18,206,599
28,013,250
489,731,000

Current Budget

0

261,898,372

288,129,000
39,351,090
23,000,000
77,432,718
19,050,764

8,444,927
24,095,727
10,226,774

489,731,000

Spent to Date

0
261,898,372
284,901,966

38,904,127
23,000,000
77,010,216
18,069,049

8,444,926
24,132,464

0
474,462,748

Unspent

Commitments

0
0

435,753
7,862

0
0
0
0

2,315

0

445,930

Balance

0

0
2,791,281
439,101

0

422,502
981,715

1

-39,052
10,226,774
14,822,322





