
0 0
Renovations at Akins HS 170014 700,027 746,396 746,396 0 0

Construction Projects Inactive
Akins High School
Renovations at Akins HS 140037 52,680 83,753

Construction Projects Active 1,242,848 6,207,574 4,642,170 785,347 780,057

79,305 0

LBJ Early College High School

Academic Reinvention Modernization at LBJ ECHS 210001 0 353,193 178,434

25,965 548,169
Southeast Bus Terminal

Southeast Bus Terminal Charging Stations 210036 0 500,000 389,106 62,497 48,397

Service Center

Service Center Site Water Improvements 200089 0 673,518 99,384

Multiple Facilities

HVAC Controls System Improvements at Austin ISD 212305 0 623,300 362,726 260,574 0

100,547

Construction Projects Active

Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0
Burger Athletic Center

Burger Center Turf Replacements (Stadium & Annex) 230305 0 1,548,395 1,283,204 81,700 183,491

174,759 0
Mills Elementary School

Addition/Renovations at Mills ES 170009 1,242,848

Bowie High School
HVAC, Plumbing Improvements 190042 0 893,678 793,131

1,615,490 1,536,185

83,753



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0 0

Andrews Elementary School

Addition/Renovations at Andrews ES 140003 5,051,019 4,071,210 4,071,210

0 0

Anderson, Lanier, LBJ, Reagan

Resurface Running Tracks at ANDRS, LNIER, LBJ, 
REAGN

150007 1,195,964 895,489 895,489 0 0

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field

Accessibility Renovations at Nelson Field, Anderson, 
Lanier, Clifton Center, & CAC

160046 0 214,664 214,664

0
Anderson HS - Band Tower Replacement 194112 0 56,899 56,899 0 0
Renovations at Anderson HS 160037 5,289,766 3,063,881 3,063,881 0

1,417,709 0 0

Anderson High School

Applied Technology Center at Anderson HS (Grant 
funded)

140901 0 3,340 3,340

0 0
Allison Elementary School

Renovations at Allison ES 170008 1,118,434 848,193 848,193 0 0

0 0

Akins, Crockett, Eastside Memorial, Travis

Develop Prototype Athletic Restroom 140097 3,091,036 1,226,004 1,226,004 0 0

Akins, Bowie, Martin, Small

Repair/Re-surface Running Tracks at Akins, Bowie, 
Martin and Small

140052 1,194,893 915,795 915,795

0 0

Allan Elementary School

Renovations at Allan ES 140035 285,811 300,519 300,519

Renovations at Anderson HS 150032 1,810,925 1,417,709



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0 0

Baranoff, Cowan

Renovations at Baranoff ES, Cowan ES 150016 751,106 848,685 848,685

0 0
Baranoff, Casey

Renovations at Baranoff ES, Casey ES 150001 193,315 153,529 153,529 0 0

Baldwin Elementary School

Renovations at Baldwin ES 180001 120,810 118,987 118,987

0 0
Baker Center, Service Center

Renovations at Baker Center, Service Center 150011 298,088 119,515 119,515 0 0

Bailey Middle School

Renovations at Bailey MS 150008 476,539 589,606 589,606

0 0
Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)
Develop Prototype Athletic Restroom 140102 3,091,036 1,265,405 1,265,405 0 0

190008 0 4,069,077 4,069,077 0 0

Austin ISD Central Office

New Headquarters: Austin ISD Central Office 170903 0 3,268,452 3,268,452

0 0
MEP Work at Austin HS 150038 3,335,287 2,320,852 2,320,852 0 0

Austin High School

Renovations at Austin HS 140017 3,148,819 2,353,001 2,353,001

Phase 1 of Modernization at Ann Richards SYWL

Ann Richards School for Young Women Leaders

170027 5,208,425 392 392 0 0Renovations at Ann Richards School YWL (Moved to 
190008-RICHD)



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0 0
Renovations at Blanton ES 160011 1,496,200 1,172,205 1,172,205 0 0

Blanton Elementary School
Summer Work at Blanton ES 150052 240,498 65,990 65,990

0 0
Blackshear, Sanchez

Renovations at Blackshear ES, Sanchez ES 160001 230,598 236,842 236,842 0 0

Blackshear, Bryker Woods

Renovations at Blackshear ES, Bryker Woods ES 160010 635,180 89,236 89,236

0 0
Blackshear and Bryker Woods Elementary School

Renovations at Blackshear ES, Bryker Woods ES 160009 1,338,466 1,215,908 1,215,908 0 0

Bertha Sadler Means Young Women's Leadership Academy

Renovations at Means YWLA 160044 865,968 1,144,263 1,144,263

0 0
Bedichek Middle School

Addition/Renovations at Bedichek MS 140001 8,560,331 6,615,834 6,615,834 0 0

Becker Elementary School

Renovations at Becker ES 160008 1,777,183 1,676,568 1,676,568

0 0

Barton Hills Elementary School

Renovations at Barton Hills ES 150018 1,090,663 1,213,308 1,213,308 0 0

Barrington, Hill, Walnut Creek ES, Garcia

Renovations at Barrington ES, Garcia YMLA, Hill ES, 
Walnut Creek ES

150002 228,560 140,760 140,760

Barrington, Casey, Pillow, Ridgetop, Walnut Creek

Mechanical Work at Barrington, Casey, Pillow, 
Ridgetop, & Walnut Creek

150055 4,768,203 4,413,384 4,413,384 0 0



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0
Renovations at Burger Athletic Complex 170006 656,746 627,222 627,222 0 0
Mechanical Work at Burger Athletic Complex 150043 6,024,158 3,470,488 3,470,488 0

0 0
Burger Athletic Complex

Replace Paving  at Burger Activity Center 140053 77,711 64,806 64,806 0 0

Bryker Woods Elementary School

Renovations at Bryker Woods ES 160013 1,147,977 1,063,612 1,063,612

0 0
Brown Elementary School

Renovations at Brown ES 140024 1,779,186 1,535,358 1,535,358 0 0

Brooke Elementary School

Renovations at Brooke ES 170015 1,532,336 144,035 144,035

0 0
Brentwood, Bryker Woods

Renovations at Brentwood ES, Bryker Woods ES 160002 292,951 255,063 255,063 0 0

Brentwood Elementary School

Renovations at Brentwood ES 160012 1,460,146 1,304,882 1,304,882

0 0
Renovations at Bowie HS 160038 7,959,633 6,623,729 6,623,729 0 0

Bowie High School

Renovations and New Practice Field at Bowie HS 140016 4,321,751 2,967,719 2,967,719

0 0
Boone ES

Renovations at Boone ES 180002 324,320 430,096 430,096 0 0

Blazier, Perez

Renovations at Blazier ES, Perez ES 150003 34,188 4,454 4,454



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0 0

Clifton Career Development Center

HVAC Renovations at Clifton Career Dev. Ctr. 140051 922,134 722,027 722,027

0 0
Clayton Elementary School

Renovations at Clayton ES 180003 204,844 196,576 196,576 0 0

Cold Storage Addition at Central Warehouse 140005 3,018,634 3,046,857 3,046,857

0
Casis Elementary School

Addition/Renovations at Casis ES 150033 1,434,455 1,683,695 1,683,695 0 0

Renovations at Carruth Administration Center 170005 94,630 214,000 214,000 0

0
Carruth Administration Center

Elevator Renovations at Carruth Admin. Ctr. 140028 450,780 460,266 460,266 0 0

Renovations at Campbell ES 170002 58,382 150,264 150,264 0

0 0

Campbell Elementary School
Renovations at Campbell ES 170001 452,098 727,500 727,500 0 0

Burnet, Murchison, Paredes

Resurface Running Tracks at BURNT, MURCH, 
PARED

160041 896,973 913,232 913,232

0 0

Burnet Middle School

Renovations at Burnet MS 140014 5,815,697 4,155,685 4,155,685 0 0

Burger, Saegert

Replace Paving at Saegert Bus Terminal and Burger 
Center

140055 2,981,054 2,033,632 2,033,632

0 0200905 0 1,555 1,555

Central Office

Central Warehouse

Central Office Superintendents Suite



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0 0

Dawson Elementary School
Renovations at Dawson ES 150019 2,106,266 1,759,212 1,759,212

0 0
Davis Elementary School

Renovations at Davis ES 170003 251,669 466,711 466,711 0 0

Cunningham Elementary School

Renovations at Cunningham ES 140021 2,076,832 1,120,192 1,120,192

0
Crockett, Eastside Memorial, McCallum

Resurface Running Tracks at COVTN, CRCKT, 
ESMHS, MCCAL

150050 1,195,472 758,250 758,250 0 0

Roof - Repair or Replacement 190043 0 9,434 9,434 0

0 0
Mechanical Work at Crockett ECHS 150039 2,633,495 2,925,287 2,925,287 0 0

Crockett Early College High School

Addition/Renovations at Crockett ECHS 140002 5,995,646 6,425,700 6,425,700

0
Cowan Elementary School

Renovations at Cowan ES 180004 73,072 3,838 3,838 0 0

Covington MS - New Library Flooring 190094 0 41,375 41,375 0

0 0
Revise Underfloor Kitchen Piping and Replace Grease 
Trap at Covington MS.

190052 0 160,381 160,381 0 0

Covington Middle School

Renovations at Covington MS 170017 3,145,975 2,795,213 2,795,213

Cook Elementary School

Renovations at Cook ES 140020 2,848,778 2,208,313 2,208,313 0 0



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0 0

0 0

District-wide, libraries

AISD District-Wide (Library Furn., Casework, etc.) 140065 975,750 1,225,325 1,225,325

0 0

District-wide, kitchens

School Kitchen Drain Air Gap Requirements at Forty-
nine (49) Schools

140059 327,445 505,803 505,803 0 0

District-wide, gym floors

AISD District-Wide Replace carpet with Taraflex at ES 
Gyms

140073 360,626 529,730 529,730

0 0

District-wide, energy

Additional Undesignated Energy and Repair Projects 140070 8,780,290 99,900 99,900 0 0

District-wide, decks/portables

AISD District-Wide Partial Replacement of Decks at 
Portables

140072 1,803,120 839,222 839,222

0 0
District-wide, data center equipment

Update Data Center Equipment 150051 436,035 452,200 452,200 0 0

District-wide, CTE

Renovations for New Programs (not used) 140077 237,944 0 0

0
District-wide

Irrigation and drainage improvements at (15) Middle 
Schools

150046 270,510 287,595 287,595 0 0

Renovations at Delco Activity Center 160047 158,379 574,215 574,215 0

Delco Activity Center

Renovations at Delco Activity Center 140056 203,505 203,505 203,505 0 0

District-wide Copying and Printing 190088 0 9,753 9,753



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0 0

Garza Independence High School

Renovations at Garza Independence HS 150010 581,381 473,204 473,204

0 0
Garcia Middle School

New Northeast Middle School 050019 0 380,380 380,380 0 0

Galindo Elementary School

Renovations at Galindo ES 160015 627,843 359,008 359,008

0

Renovations at Eastside Memorial ECHS 160050 6,258,372 4,546,746 4,546,746 0 0

Renovations for Audio/Visual Studio - Eastside 
Memorial ECHS

140099 590,912 426,833 426,833 0

0 0
Eastside Memorial Early College High School

Renovations for Health Science Lab - Eastside 
Memorial ECHS

140098 87,805 0 0 0 0

Doss Elementary School

Renovations at Doss ES 160014 934,673 270,712 270,712

0 0
Dobie, Webb
Resurface Running Tracks at DOBIE, & WEBB 160005 597,982 437,534 437,534 0 0

Dobie Middle School

Addition/Renovations at Dobie MS 170012 1,713,065 1,559,750 1,559,750

0 0

District-wide, traffic safety

AISD District-Wide Traffic Safety Improvements 140095 901,560 76,664 76,664 0 0

District-wide, solar

Solar Array Project - Phase 1 (Undesignated Energy 
Project)

140057 878,029 1,375,342 1,375,342

District-wide, PA systems

PA System Upgrades 140076 3,690,000 71,914 71,914 0 0



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0 0
House Park

Renovations at House Park 140054 931,720 464,769 464,769 0 0

Hill Elementary School

Renovations at Hill ES 150020 856,451 772,405 772,405

0

Highland Park Elementary School
Addition/Renovations at Highland Park ES 140004 4,542,496 5,064,953 5,064,953 0 0

Renovations at Hart ES (Combined with 180005-
HART)

180006 121,844 0 0 0

0
Hart Elementary School

Renovations at Hart ES 180005 270,474 416,914 416,914 0 0

Renovations at Harris ES 160016 1,300,524 1,863,149 1,863,149 0

0 0
Harris Elementary School

Addition/Renovations at Harris ES 140012 1,131,929 911,342 911,342 0 0

Gullett Elementary School

Addition/Renovations at Gullett ES 150034 2,529,196 2,265,319 2,265,319

0 0
HVAC and Plumbing Renovations at Graham ES 140045 2,267,776 1,677,570 1,677,570 0 0

Graham Elementary School

Renovations at Graham ES 140034 287,214 264,811 264,811

0 0
Govalle ES

Replace Roofing at Govalle ES (M&O Funded) 160045 23,916 0 0 0 0

Govalle Elementary School

Renovations at Govalle ES 140025 1,505,538 861,085 861,085

Gorzycki Middle School

Addition/Renovations at Gorzycki MS 180010 377,083 518,796 518,796 0 0



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0Mechanical Work at Langford ES 150035 2,776,979 2,383,673 2,383,673 0

0
Langford Elementary School

Addition/Renovations at Langford ES 140010 1,445,848 1,215,795 1,215,795 0 0

Addition/Renovations at Lamar MS 160043 1,664,689 1,186,850 1,186,850 0

0
Lamar Middle School

Renovations at Lamar MS 160028 1,806,223 1,707,181 1,707,181 0 0

Mechanical Work at Kocurek ES 150021 1,433,789 1,234,310 1,234,310 0

0
Kocurek Elementary School

Renovations at Kocurek ES 150004 292,889 308,652 308,652 0 0

Kiker ES - Gym Flooring 190055 0 688 688 0

0
Kiker Elementary School

Renovations at Kiker ES 180009 516,132 405,882 405,882 0 0

Renovations at Kealing MS 180014 743,845 863,045 863,045 0

0 0
Kealing MS

Renovations at Kealing MS 180013 2,032,190 375,886 375,886 0 0

Kealing Middle School

Renovate Foods lab at Kealing MS 150045 242,884 221,991 221,991

0 0
Joslin Elementary School

Renovations at Joslin ES 170021 1,913,426 3,416,718 3,416,718 0 0

Jordan ES

Addition/Renovations at Jordan ES 180011 1,025,593 1,441,094 1,441,094

0 0
HUB Department

HUB Department 140083 0 1,060,141 1,060,141 0 0

Houston Elementary School

Renovations at Houston ES 160036 4,393,164 2,779,630 2,779,630



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0 0
McBee, Wooten

Renovations at McBee ES, Wooten ES 160006 674,633 927,130 927,130 0 0

McBee Elementary School

McBee ES - Main Office and Cafeteria Flooring 190096 0 66,067 66,067

0 0
Mathews Elementary School

Renovations at Mathews ES (Bid Pkg 2) 140022 2,053,851 1,528,141 1,528,141 0 0

Martin Middle School

Renovations at Martin MS 170013 4,786,476 3,060,861 3,060,861

0 0
Maplewood Elementary School

Renovations at Maplewood ES 150014 2,451,798 1,713,401 1,713,401 0 0

Lucy Read Pre-K School

Renovations at Lucy Read Pre-K School 180012 999,322 0 0

0
Lively Middle School

Renovations at Lively MS 140013 7,310,816 3,246,054 3,246,054 0 0

HVAC Renovations at Linder ES 140049 1,134,460 1,069,604 1,069,604 0

0 0
Linder Elementary School

Renovations at Linder ES 140030 343,399 382,991 382,991 0 0

Lee Elementary School
Addition/Renovations at Lee ES 170023 2,406,923 5,558,069 5,558,069

LASA, LBJ, Paredes, Small

Renovations at Johnson (LBJ) HS and LASA, Paredes 
MS, Small MS

160035 3,393,471 2,815,685 2,815,685 0 0



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0Portable Demolition at Various Campuses 218002 0 205,752 205,751 0

0 0

Urgent Roof Repairs District Wide 210702 0 374,606 374,606 0 0

Multiple Campuses

Solar Array Project - Phase 2 at BOONE, GLNDO, 
KOCRK, PARED

170030 0 2,195,935 2,195,934

0
North Work Center - renovation of annex 170049 0 987,112 987,113 0 0
Cold Storage Alarms at Selected Locations 170042 0 25,814 25,814 0

0 0

0

ESPC -Energy Savings Performance Contract 170034 0 13,228,897 13,228,897 0 0

Facility Condition and Educational Suitability 
Assessment

160100 0 31,380 31,380 0

0
Add Fire Suppression Systems in the Data Centers at 
CRCKT and REAGN

160054 0 388,274 388,274 0 0
Program - Hazardous Material Consulting. Prop.3 140081 0 718,900 718,900 0

0 0
District-Wide Undesignated Repairs 140075 6,055,522 5,900 5,900 0 0

Multiple
AISD Energy Conservation 140058 0 45,000 45,000

0 0
Replace Roofing at Metz ES 140039 1,627,653 896,149 896,149 0 0

Metz Elementary School

Addition/Renovations Metz ES 140011 994,078 503,606 503,606

0
Roof Replacement at Mendez MS 160056 0 2,468,643 2,468,643 0 0
Renovations at Mendez MS 150041 4,889,460 4,720,752 4,720,752 0

0 0
Mendez Middle School

Mendez MCC 140085 159,063 49,061 49,061 0 0

Menchaca Elementary School

Addition/Renovations at Menchaca ES 140006 2,996,886 2,636,946 2,636,946

0 0
Means YWLA

Repairs/Renovation at Means YWLA for a Young 
Women's Leadership Academy

140601 189,409 359,146 359,146 0 0

McCallum High School

Addition/Renovations at McCallum HS 150042 7,708,266 6,145,419 6,145,419

Boiler Replacements at Navarro HS 202309 0 145,658 145,658



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0Renovations at Oak Hill ES 160021 1,021,739 837,598 837,598 0

0 0

Oak Hill Elementary School

Addition/Renovations at Oak Hill ES 150023 2,335,038 1,439,496 1,439,496 0 0

O. Henry, Travis, Bailey, Mendez Field Events

Repair/Re-surface Running Tracks with Civil Work at 
Bailey, Mendez, O. Henry and Travis HS

140101 1,475,403 1,281,173 1,281,173

0 0
O. Henry Middle School
Renovations at O. Henry MS 150009 668,606 1,180,317 1,180,317 0 0

Northeast Early College High School

Renovations at Reagan ECHS (now Northeast) 140019 2,486,818 2,108,375 2,108,375

0 0

Norman-Sims Elementary School

Addition/Renovations at Norman-Sims ES 160020 1,190,239 900,336 900,336 0 0

Noack Sports Complex

Safety & Security - Cameras at Noack Sports Complex 140066 20,269 11,105 11,105

0
Nelson Field Bus Terminal

Feasibility Study and Repairs (Completed) 140068 65,589 0 0 0 0

Repair/Replace Turf at Nelson Field 160602 0 401,197 401,197 0

0
Nelson Field

Renovations at Nelson Field 140026 1,339,019 1,158,320 1,158,320 0 0

Replace Roofing at Lanier ECHS (Now Navarro) 140038 2,075,084 1,019,075 1,019,075 0

0
Navarro Early College High School

Renovations at Navarro ECHS 140018 2,643,043 2,705,351 2,705,351 0 0

Replace Roofing at Murchison MS 140041 897,087 789,396 789,396 0

Murchison Middle School

Addition/Renovations at Murchison MS 140008 2,028,537 2,032,205 2,032,205 0 0



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0 0

Pecan Springs Elementary School

Additions and Renovations at Pecan Springs ES 170025 1,530,283 2,272,588 2,272,588

0
Pease, Pleasant Hill Annex, Sims, Walnut Creek

Roof Replacement Work at Pease ES,Pleasant Hill 
Annex, Sims ES, Walnut Creek ES

150025 719,757 573,563 573,563 0 0

MEP Work at Pease ES 150024 2,394,797 2,226,513 2,226,513 0

0 0
Pease Elementary School

Renovations at Pease ES 150015 232,435 341,632 341,632 0 0

Patton Elementary School

Addition/Renovations Patton ES 140007 2,101,463 2,996,028 2,996,029

0 0
Roof Repair or Replacement 180025 0 24,000 24,000 0 0

Palm Elementary School

Renovations at Palm ES 160022 837,641 496,050 496,050

0 0
Overton Elementary School

Renovations at Overton ES 180007 43,901 0 0 0 0

Ortega Elementary School

Renovations at Ortega ES 170010 893,127 867,563 867,563

0

Odom Elementary School

Addition/Renovations at Odom ES 170024 1,706,677 2,737,645 2,737,645 0 0

HVAC, Electrical and Plumbing Renovations at Oak 
Springs ES

140046 2,226,669 1,686,168 1,686,168 0

Oak Springs Elementary School

Renovations at Oak Springs ES 140031 342,875 393,075 393,075 0 0



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0 0
Sanchez Elementary School

Renovations at Sanchez ES 160023 2,169,231 2,024,942 2,024,942 0 0

Saegert Bus Terminal

Renovations at Saegert Bus Terminal 180008 233,028 247,099 247,099

0
Rosedale School

Renovations at Rosedale School 140036 185,820 184,138 184,138 0 0

Rodriguez ES - Flooring For 6 Classrooms 190069 0 87,914 87,914 0

0
Rodriguez Elementary School

Addition/Renovations at Rodriguez ES 170026 979,379 2,041,401 2,041,401 0 0

HVAC Renovations at Ridgeview ALC 140048 1,349,495 1,686,530 1,686,530 0

0 0
Ridgeview Alternative Learning Center

Renovations at Ridgeview ALC 140032 313,816 137,569 137,569 0 0

Ridgetop Elementary School

Renovations at Ridgetop ES 150005 299,421 269,075 269,075

0 0

Reilly Elementary School

Renovations at Reilly ES 160033 1,591,657 2,262,120 2,262,120 0 0

Pleasant Hill, Pleasant Hill Annex

Renovations at Pleasant Hill ES and Pleasant Hill 
Annex

150054 1,183,442 897,423 897,423

0
Pleasant Hill Elementary School
Cooling Tower Replacement at Pleasant Hill 150027 189,152 251,644 251,644 0 0

Roof Repair or Replacement 180026 0 8,805 8,805 0

Pillow Elementary School

Addition/Renovations at Pillow ES 140009 1,491,261 1,253,662 1,253,662 0 0



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0
Roof Repair or Replacement 180031 0 17,546 17,546 0 0
Science Lab Renovation at Travis ECHS 174101 0 225 225 0

0
HVAC/Ventilation at Travis ECHS Gym 160053 0 8,231 8,231 0 0
CTE Makerspace Renovations at Travis ECHS 160048 131,707 435,816 435,816 0

0 0

Travis Early College High School

Renovations at Travis ECHS 140015 4,810,689 4,712,137 4,712,137 0 0

Supernode Group

Electrical Generator Replacements at Six GAATN 
Supernode Locations

140050 661,499 782,580 782,580

0 0
Abatement & Material Replacement at Sunset Valley 150037 3,752,708 2,806,775 2,806,775 0 0

Sunset Valley Elementary School

Replace Roofing at Sunset Valley ES 140042 0 633,916 633,916

0 0
HVAC Renovations at Summitt ES 140044 2,647,989 1,675,196 1,675,196 0 0

Summitt Elementary School

Renovations at Summitt ES 140027 832,461 667,568 667,568

0
St. Elmo Elementary School
Renovations at St. Elmo ES 150029 1,208,861 838,520 838,520 0 0

Small MS - Band Rooms, Flooring 190097 0 36,161 36,161 0

0 0
Small Middle School

Renovations at Small MS 160029 1,789,897 1,598,954 1,598,954 0 0

Sims Elementary School

Renovations at Sims ES 150036 1,931,278 1,961,292 1,961,292

0

Addition/Renovations at Service Center - Bldg & Grds 
(moved to 2017 Bond)

180015 2,985,300 0 0 0 0

Master Planning Admin. Centers: Move Transportation 
to the Service Center

170048 0 1,626,896 1,626,896 0

0 0
Addition/Renovations at Service Center - Bldg & Grds 170019 5,172,515 139,144 139,144 0 0

Service Center

Equipment Replacement 140067 219,505 68,511 68,511



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

0
Zavala Elementary School

Renovations at Zavala ES 170011 2,332,736 1,568,758 1,568,758 0 0

Renovations at Wooten ES (HVAC) 160026 1,775,156 1,340,523 1,340,523 0

0
Wooten Elementary School

Renovations at Wooten ES 160025 982,223 398,376 398,376 0 0

HVAC and Plumbing Renovations at Wooldridge ES 140047 1,819,394 989,720 989,720 0

0 0
Wooldridge Elementary School
Renovations and Loop Drive at Wooldridge ES 140033 311,698 511,767 511,767 0 0

Winn Elementary School

Renovations at Winn ES 150040 4,208,039 4,074,593 4,074,593

0 0
Renovations at Williams ES 160024 1,668,234 1,264,166 1,264,166 0 0

Williams Elementary School

Renovations at Williams ES 160003 260,058 421,176 421,176

0
Widen Elementary School

Renovations at Widen ES 170007 613,129 425,618 425,618 0 0

Replaced Roofing at Webb MS 140040 975,450 367,758 367,758 0

0
Webb Middle School

Renovations at Webb MS 140023 2,024,438 1,391,041 1,391,041 0 0

Sidewalk Damage Repair at Travis Heights 170054 0 5,342 5,342 0

0 0
HVAC and Plumbing Renovations at Travis Heights 
ES

140043 3,151,641 4,812,994 4,812,994 0 0

Travis Heights Elementary School

Renovations at Travis Heights ES 140029 407,995 295,418 295,418



Austin Independent School District
Construction Management 2013 Bond

as of September 30, 2023
Unspent 

CommitmentsBudget Current Budget Spent to Date  Balance

CBOC_2013_bs002 2013 Bond Total: 489,731,000 489,731,000 484,065,887 785,347 4,879,766
Program Contingency 28,013,250 3,563,753 0 0 3,563,753
Program Management 18,206,599 24,174,428 24,164,648 0 9,780
Furniture 9,163,388 8,444,927 8,444,926 0 1
Buses 14,310,000 19,050,764 18,069,049 0 981,715
Technology 81,000,000 82,707,131 83,162,684 0 -455,553
2017 Bond Allocation 0 23,000,000 23,000,000 0 0
Contingency Approved 1,215,130 38,818,360 38,818,347 0 13
Total Construction Projects 337,822,633 289,971,637 288,406,233 785,347 780,057

0 0

Construction Projects Inactive 336,579,785 283,764,063 283,764,063 0 0

Multiple

Undesignated Energy Projects (i.e. solar) (not used) 140078 7,902,265 0 0

0 0
District-wide, locker/restrooms

AISD District-Wide Locker/Restroom Improvements 
(GFCI, etc.) (not used)

140071 180,313 0 0 0 0

Zilker Elementary School

Renovations at Zilker ES 160004 3,622,466 2,761,007 2,761,007


