Austin Independent School District

Construction Management 2013 Bond
as of September 30, 2023

Unspent

Commitments Balance

Budget Current Budget Spent to Date

Construction Projects Active
Bowie High School

HVAC, Plumbing Improvements 190042 0 893,678 793,131 100,547 0
Burger Athletic Center

Burger Center Turf Replacements (Stadium & Annex) 230305 0 1,548,395 1,283,204 81,700 183,491

LBJ Early College High School

Academic Reinvention Modernization at LBJ ECHS 210001 0 353,193 178,434 174,759 0
Mills Elementary School

Addition/Renovations at Mills ES 170009 1,242,848 1,615,490 1,536,185 79,305 0
Multiple Facilities

HVAC Controls System Improvements at Austin ISD 212305 0 623,300 362,726 260,574 0
Service Center

Service Center Site Water Improvements 200089 0 673,518 99,384 25,965 548,169
Southeast Bus Terminal

Southeast Bus Terminal Charging Stations 210036 0 500,000 389,106 62,497 48,397
Construction Projects Active 1,242,848 6,207,574 4,642,170 785,347 780,057

Construction Projects Inactive
Akins High School

Renovations at Akins HS 140037 52,680 83,753 83,753 0 0
Renovations at Akins HS 170014 700,027 746,396 746,396 0 0



Austin Independent School District

Construction Management 2013 Bond

Akins, Bowie, Martin, Small

Repair/Re-surface Running Tracks at Akins, Bowie,
Martin and Small

Akins, Crockett, Eastside Memorial, Travis

Develop Prototype Athletic Restroom
Allan Elementary School

Renovations at Allan ES
Allison Elementary School

Renovations at Allison ES
Anderson High School

Applied Technology Center at Anderson HS (Grant
funded)

Renovations at Anderson HS
Renovations at Anderson HS
Anderson HS - Band Tower Replacement

140052

140097

140035

170008

140901

150032
160037
194112

as of September 30, 2023

Budget Current Budget

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field

Accessibility Renovations at Nelson Field, Anderson,
Lanier, Clifton Center, & CAC

Anderson, Lanier, LBJ, Reagan
Resurface Running Tracks at ANDRS, LNIER, LBJ,
REAGN

Andrews Elementary School

Addition/Renovations at Andrews ES

160046

150007

140003

1,194,893 915,795
3,091,036 1,226,004
285,811 300,519
1,118,434 848,193
0 3,340
1,810,925 1,417,709
5,289,766 3,063,881
0 56,899

0 214,664
1,195,964 895,489
5,051,019 4,071,210

Spent to Date

915,795

1,226,004

300,519

848,193

3,340

1,417,709
3,063,881
56,899

214,664

895,489

4,071,210

Unspent
Commitments

Balance



Austin Independent School District

Construction Management 2013 Bond
as of September 30, 2023

Budget Current Budget Spent to Dat Unspent Bal
uage urren uage pent to Date Commitments alance
Ann Richards School for Young Women Leaders

Renovations at Ann Richards School YWL (Moved to 170027 5,208,425 392 392 0 0
190008-RICHD)

Phase 1 of Modernization at Ann Richards SYWL 190008 0 4,069,077 4,069,077 0 0
Austin High School

Renovations at Austin HS 140017 3,148,819 2,353,001 2,353,001 0 0
MEP Work at Austin HS 150038 3,335,287 2,320,852 2,320,852 0 0
Austin ISD Central Office

New Headquarters: Austin ISD Central Office 170903 0 3,268,452 3,268,452 0 0
Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)

Develop Prototype Athletic Restroom 140102 3,091,036 1,265,405 1,265,405 0 0
Bailey Middle School

Renovations at Bailey MS 150008 476,539 589,606 589,606 0 0
Baker Center, Service Center

Renovations at Baker Center, Service Center 150011 298,088 119,515 119,515 0 0
Baldwin Elementary School

Renovations at Baldwin ES 180001 120,810 118,987 118,987 0 0
Baranoff, Casey

Renovations at Baranoff ES, Casey ES 150001 193,315 153,529 153,529 0 0

Baranoff, Cowan

Renovations at Baranoff ES, Cowan ES 150016 751,106 848,685 848,685 0 0



Austin Independent School District

Construction Management 2013 Bond
as of September 30, 2023

Budget Current Budget Spent to Dat Unspent Bal
uage urren uage pent to Date Commitments alance
Barrington, Casey, Pillow, Ridgetop, Walnut Creek

Mechanical Work at Barrington, Casey, Pillow, 150055 4,768,203 4,413,384 4,413,384 0 0
Ridgetop, & Walnut Creek

Barrington, Hill, Walnut Creek ES, Garcia

Renovations at Barrington ES, Garcia YMLA, Hill ES, 150002 228,560 140,760 140,760 0 0
Walnut Creek ES

Barton Hills Elementary School

Renovations at Barton Hills ES 150018 1,090,663 1,213,308 1,213,308 0 0
Becker Elementary School

Renovations at Becker ES 160008 1,777,183 1,676,568 1,676,568 0 0
Bedichek Middle School

Addition/Renovations at Bedichek MS 140001 8,560,331 6,615,834 6,615,834 0 0
Bertha Sadler Means Young Women's Leadership Academy

Renovations at Means YWLA 160044 865,968 1,144,263 1,144,263 0 0
Blackshear and Bryker Woods Elementary School

Renovations at Blackshear ES, Bryker Woods ES 160009 1,338,466 1,215,908 1,215,908 0 0
Blackshear, Bryker Woods

Renovations at Blackshear ES, Bryker Woods ES 160010 635,180 89,236 89,236 0 0
Blackshear, Sanchez

Renovations at Blackshear ES, Sanchez ES 160001 230,598 236,842 236,842 0 0
Blanton Elementary School

Summer Work at Blanton ES 150052 240,498 65,990 65,990 0 0

Renovations at Blanton ES 160011 1,496,200 1,172,205 1,172,205 0 0



Austin Independent School District

Construction Management 2013 Bond
as of September 30, 2023

Blazier, Perez

Renovations at Blazier ES, Perez ES
Boone ES

Renovations at Boone ES
Bowie High School

Renovations and New Practice Field at Bowie HS
Renovations at Bowie HS
Brentwood Elementary School

Renovations at Brentwood ES
Brentwood, Bryker Woods

Renovations at Brentwood ES, Bryker Woods ES
Brooke Elementary School

Renovations at Brooke ES
Brown Elementary School

Renovations at Brown ES
Bryker Woods Elementary School

Renovations at Bryker Woods ES
Burger Athletic Complex

Replace Paving at Burger Activity Center
Mechanical Work at Burger Athletic Complex
Renovations at Burger Athletic Complex

150003

180002

140016
160038

160012

160002

170015

140024

160013

140053
150043
170006

Budget Current Budget

34,188 4,454
324,320 430,096
4,321,751 2,967,719
7,959,633 6,623,729
1,460,146 1,304,882
292,951 255,063
1,532,336 144,035
1,779,186 1,535,358
1,147,977 1,063,612
77,711 64,806
6,024,158 3,470,488
656,746 627,222

Spent to Date

4,454

430,096

2,967,719
6,623,729

1,304,882

255,063

144,035

1,535,358

1,063,612

64,806
3,470,488
627,222

Unspent
Commitments

Balance



Austin Independent School District

Construction Management 2013 Bond
as of September 30, 2023

Budget Current Budget Spent to Dat Unspent Bal
uage urren uage pent to Date Commitments alance
Burger, Saegert

Replace Paving at Saegert Bus Terminal and Burger 140055 2,981,054 2,033,632 2,033,632 0 0
Center

Burnet Middle School

Renovations at Burnet MS 140014 5,815,697 4,155,685 4,155,685 0 0
Burnet, Murchison, Paredes

Resurface Running Tracks at BURNT, MURCH, 160041 896,973 913,232 913,232 0 0
PARED

Campbell Elementary School

Renovations at Campbell ES 170001 452,098 727,500 727,500 0 0
Renovations at Campbell ES 170002 58,382 150,264 150,264 0 0
Carruth Administration Center

Elevator Renovations at Carruth Admin. Ctr. 140028 450,780 460,266 460,266 0 0
Renovations at Carruth Administration Center 170005 94,630 214,000 214,000 0 0
Casis Elementary School

Addition/Renovations at Casis ES 150033 1,434,455 1,683,695 1,683,695 0 0
Central Office

Central Office Superintendents Suite 200905 0 1,555 1,555 0 0
Central Warehouse

Cold Storage Addition at Central Warehouse 140005 3,018,634 3,046,857 3,046,857 0 0
Clayton Elementary School

Renovations at Clayton ES 180003 204,844 196,576 196,576 0 0

Clifton Career Development Center

HVAC Renovations at Clifton Career Dev. Ctr. 140051 922,134 722,027 722,027 0 0



Austin Independent School District

Construction Management 2013 Bond
as of September 30, 2023

Budget Current Budget Spent to Dat Unspent Bal
udget Current Budge pent to Date Commitments alance
Cook Elementary School

Renovations at Cook ES 140020 2,848,778 2,208,313 2,208,313 0 0
Covington Middle School

Renovations at Covington MS 170017 3,145,975 2,795,213 2,795,213 0 0
Revise Underfloor Kitchen Piping and Replace Grease 190052 0 160,381 160,381 0 0
Trap at Covington MS.

Covington MS - New Library Flooring 190094 0 41,375 41,375 0 0
Cowan Elementary School

Renovations at Cowan ES 180004 73,072 3,838 3,838 0 0
Crockett Early College High School

Addition/Renovations at Crockett ECHS 140002 5,995,646 6,425,700 6,425,700 0 0
Mechanical Work at Crockett ECHS 150039 2,633,495 2,925,287 2,925,287 0 0
Roof - Repair or Replacement 190043 0 9,434 9,434 0 0
Crockett, Eastside Memorial, McCallum

Resurface Running Tracks at COVTN, CRCKT, 150050 1,195,472 758,250 758,250 0 0
ESMHS, MCCAL

Cunningham Elementary School

Renovations at Cunningham ES 140021 2,076,832 1,120,192 1,120,192 0 0
Davis Elementary School

Renovations at Davis ES 170003 251,669 466,711 466,711 0 0

Dawson Elementary School
Renovations at Dawson ES 150019 2,106,266 1,759,212 1,759,212 0 0



Austin Independent School District

Construction Management 2013 Bond
as of September 30, 2023

Budget Current Budget Spent to Dat Unspent Bal
uage urren uage pent to Date Commitments alance
Delco Activity Center

Renovations at Delco Activity Center 140056 203,505 203,505 203,505 0 0
Renovations at Delco Activity Center 160047 158,379 574,215 574,215 0 0
District-wide

Irrigation and drainage improvements at (15) Middle 150046 270,510 287,595 287,595 0 0
Schools

District-wide Copying and Printing 190088 0 9,753 9,753 0 0
District-wide, CTE

Renovations for New Programs (not used) 140077 237,944 0 0 0 0
District-wide, data center equipment

Update Data Center Equipment 150051 436,035 452,200 452,200 0 0
District-wide, decks/portables

AISD District-Wide Partial Replacement of Decks at 140072 1,803,120 839,222 839,222 0 0
Portables

District-wide, energy

Additional Undesignated Energy and Repair Projects 140070 8,780,290 99,900 99,900 0 0
District-wide, gym floors

AISD District-Wide Replace carpet with Taraflex at ES 140073 360,626 529,730 529,730 0 0
Gyms

District-wide, kitchens

School Kitchen Drain Air Gap Requirements at Forty- 140059 327,445 505,803 505,803 0 0

nine (49) Schools
District-wide, libraries

AISD District-Wide (Library Furn., Casework, etc.) 140065 975,750 1,225,325 1,225,325 0 0



Austin Independent School District

Construction Management 2013 Bond
as of September 30, 2023

Budget Current Budget Spent to Dat Unspent Bal
uage urren uage pent to Date Commitments alance
District-wide, PA systems

PA System Upgrades 140076 3,690,000 71,914 71,914 0 0
District-wide, solar

Solar Array Project - Phase 1 (Undesignated Energy 140057 878,029 1,375,342 1,375,342 0 0
Project)

District-wide, traffic safety

AISD District-Wide Traffic Safety Improvements 140095 901,560 76,664 76,664 0 0
Dobie Middle School

Addition/Renovations at Dobie MS 170012 1,713,065 1,559,750 1,559,750 0 0
Dobie, Webb

Resurface Running Tracks at DOBIE, & WEBB 160005 597,982 437,534 437,534 0 0
Doss Elementary School

Renovations at Doss ES 160014 934,673 270,712 270,712 0 0
Eastside Memorial Early College High School

Renovations for Health Science Lab - Eastside 140098 87,805 0 0 0 0
Memorial ECHS

Renovations for Audio/Visual Studio - Eastside 140099 590,912 426,833 426,833 0 0
Memorial ECHS

Renovations at Eastside Memorial ECHS 160050 6,258,372 4,546,746 4,546,746 0 0
Galindo Elementary School

Renovations at Galindo ES 160015 627,843 359,008 359,008 0 0
Garcia Middle School

New Northeast Middle School 050019 0 380,380 380,380 0 0

Garza Independence High School

Renovations at Garza Independence HS 150010 581,381 473,204 473,204 0 0



Austin Independent School District

Construction Management 2013 Bon

d

Gorzycki Middle School

Addition/Renovations at Gorzycki MS
Govalle Elementary School

Renovations at Govalle ES
Govalle ES

Replace Roofing at Govalle ES (M&O Funded)
Graham Elementary School

Renovations at Graham ES
HVAC and Plumbing Renovations at Graham ES
Gullett Elementary School

Addition/Renovations at Gullett ES
Harris Elementary School

Addition/Renovations at Harris ES
Renovations at Harris ES
Hart Elementary School

Renovations at Hart ES

Renovations at Hart ES (Combined with 180005-
HART)

Highland Park Elementary School

Addition/Renovations at Highland Park ES
Hill Elementary School

Renovations at Hill ES
House Park

Renovations at House Park

180010

140025

160045

140034
140045

150034

140012
160016

180005
180006

140004

150020

140054

as of September 30, 2023

Budget Current Budget

377,083 518,796
1,505,538 861,085
23,916 0
287,214 264,811
2,267,776 1,677,570
2,529,196 2,265,319
1,131,929 911,342
1,300,524 1,863,149
270,474 416,914
121,844 0
4,542,496 5,064,953
856,451 772,405
931,720 464,769

Spent to Date

518,796

861,085

264,811
1,677,570

2,265,319

911,342
1,863,149

416,914

5,064,953

772,405

464,769

Unspent
Commitments

Balance



Austin Independent School District

Construction Management 2013 Bond
as of September 30, 2023

Budget Current Budget Spent to Dat Unspent Bal
uage urren uage pent to Date Commitments alance
Houston Elementary School

Renovations at Houston ES 160036 4,393,164 2,779,630 2,779,630 0 0
HUB Department

HUB Department 140083 0 1,060,141 1,060,141 0 0
Jordan ES

Addition/Renovations at Jordan ES 180011 1,025,593 1,441,094 1,441,094 0 0
Joslin Elementary School

Renovations at Joslin ES 170021 1,913,426 3,416,718 3,416,718 0 0
Kealing Middle School

Renovate Foods lab at Kealing MS 150045 242,884 221,991 221,991 0 0
Kealing MS

Renovations at Kealing MS 180013 2,032,190 375,886 375,886 0 0
Renovations at Kealing MS 180014 743,845 863,045 863,045 0 0
Kiker Elementary School

Renovations at Kiker ES 180009 516,132 405,882 405,882 0 0
Kiker ES - Gym Flooring 190055 0 688 688 0 0
Kocurek Elementary School

Renovations at Kocurek ES 150004 292,889 308,652 308,652 0 0
Mechanical Work at Kocurek ES 150021 1,433,789 1,234,310 1,234,310 0 0
Lamar Middle School

Renovations at Lamar MS 160028 1,806,223 1,707,181 1,707,181 0 0
Addition/Renovations at Lamar MS 160043 1,664,689 1,186,850 1,186,850 0 0
Langford Elementary School

Addition/Renovations at Langford ES 140010 1,445,848 1,215,795 1,215,795 0 0

Mechanical Work at Langford ES 150035 2,776,979 2,383,673 2,383,673 0 0



Austin Independent School District

Construction Management 2013 Bond
as of September 30, 2023

Budget Current Budget Spent to Dat Unspent Bal
uage urren uage pent to Date Commitments alance
LASA, LBJ, Paredes, Small

Renovations at Johnson (LBJ) HS and LASA, Paredes 160035 3,393,471 2,815,685 2,815,685 0 0
MS, Small MS

Lee Elementary School

Addition/Renovations at Lee ES 170023 2,406,923 5,558,069 5,558,069 0 0
Linder Elementary School

Renovations at Linder ES 140030 343,399 382,991 382,991 0 0
HVAC Renovations at Linder ES 140049 1,134,460 1,069,604 1,069,604 0 0
Lively Middle School

Renovations at Lively MS 140013 7,310,816 3,246,054 3,246,054 0 0
Lucy Read Pre-K School

Renovations at Lucy Read Pre-K School 180012 999,322 0 0 0 0
Maplewood Elementary School

Renovations at Maplewood ES 150014 2,451,798 1,713,401 1,713,401 0 0
Martin Middle School

Renovations at Martin MS 170013 4,786,476 3,060,861 3,060,861 0 0
Mathews Elementary School

Renovations at Mathews ES (Bid Pkg 2) 140022 2,053,851 1,528,141 1,528,141 0 0
McBee Elementary School

McBee ES - Main Office and Cafeteria Flooring 190096 0 66,067 66,067 0 0

McBee, Wooten

Renovations at McBee ES, Wooten ES 160006 674,633 927,130 927,130 0 0



Austin Independent School District

Construction Management 2013 Bond
as of September 30, 2023

Budget Current Budget Spent to Dat Unspent Bal
uage urren uage pent to Date Commitments alance
McCallum High School

Addition/Renovations at McCallum HS 150042 7,708,266 6,145,419 6,145,419 0 0
Means YWLA

Repairs/Renovation at Means YWLA for a Young 140601 189,409 359,146 359,146 0 0
Women's Leadership Academy

Menchaca Elementary School

Addition/Renovations at Menchaca ES 140006 2,996,886 2,636,946 2,636,946 0 0
Mendez Middle School

Mendez MCC 140085 159,063 49,061 49,061 0 0
Renovations at Mendez MS 150041 4,889,460 4,720,752 4,720,752 0 0
Roof Replacement at Mendez MS 160056 0 2,468,643 2,468,643 0 0
Metz Elementary School

Addition/Renovations Metz ES 140011 994,078 503,606 503,606 0 0
Replace Roofing at Metz ES 140039 1,627,653 896,149 896,149 0 0
Multiple

AISD Energy Conservation 140058 0 45,000 45,000 0 0
District-Wide Undesignated Repairs 140075 6,055,522 5,900 5,900 0 0
Program - Hazardous Material Consulting. Prop.3 140081 0 718,900 718,900 0 0
Add Fire Suppression Systems in the Data Centers at 160054 0 388,274 388,274 0 0
CRCKT and REAGN

Facility Condition and Educational Suitability 160100 0 31,380 31,380 0 0
Assessment

ESPC -Energy Savings Performance Contract 170034 0 13,228,897 13,228,897 0 0
Cold Storage Alarms at Selected Locations 170042 0 25,814 25,814 0 0
North Work Center - renovation of annex 170049 0 987,112 987,113 0 0
Multiple Campuses

Solar Array Project - Phase 2 at BOONE, GLNDO, 170030 0 2,195,935 2,195,934 0 0
KOCRK, PARED

Boiler Replacements at Navarro HS 202309 0 145,658 145,658 0 0
Urgent Roof Repairs District Wide 210702 0 374,606 374,606 0 0

Portable Demolition at Various Campuses 218002 0 205,752 205,751 0 0



Austin Independent School District

Construction Management 2013 Bond
as of September 30, 2023

Budget Current Budget Spent to Dat Unspent Bal
uage urren uage pent to Date Commitments alance
Murchison Middle School

Addition/Renovations at Murchison MS 140008 2,028,537 2,032,205 2,032,205 0 0
Replace Roofing at Murchison MS 140041 897,087 789,396 789,396 0 0
Navarro Early College High School

Renovations at Navarro ECHS 140018 2,643,043 2,705,351 2,705,351 0 0
Replace Roofing at Lanier ECHS (Now Navarro) 140038 2,075,084 1,019,075 1,019,075 0 0
Nelson Field

Renovations at Nelson Field 140026 1,339,019 1,158,320 1,158,320 0 0
Repair/Replace Turf at Nelson Field 160602 0 401,197 401,197 0 0
Nelson Field Bus Terminal

Feasibility Study and Repairs (Completed) 140068 65,589 0 0 0 0
Noack Sports Complex

Safety & Security - Cameras at Noack Sports Complex 140066 20,269 11,105 11,105 0 0
Norman-Sims Elementary School

Addition/Renovations at Norman-Sims ES 160020 1,190,239 900,336 900,336 0 0
Northeast Early College High School

Renovations at Reagan ECHS (now Northeast) 140019 2,486,818 2,108,375 2,108,375 0 0
0. Henry Middle School

Renovations at O. Henry MS 150009 668,606 1,180,317 1,180,317 0 0
O. Henry, Travis, Bailey, Mendez Field Events

Repair/Re-surface Running Tracks with Civil Work at 140101 1,475,403 1,281,173 1,281,173 0 0
Bailey, Mendez, O. Henry and Travis HS

Oak Hill Elementary School

Addition/Renovations at Oak Hill ES 150023 2,335,038 1,439,496 1,439,496 0 0

Renovations at Oak Hill ES 160021 1,021,739 837,598 837,598 0 0



Austin Independent School District

Construction Management 2013 Bond
as of September 30, 2023

Budget Current Budget Spent to Dat Unspent Bal
udget Current Budge pent to Date Commitments alance
Oak Springs Elementary School

Renovations at Oak Springs ES 140031 342,875 393,075 393,075 0 0
HVAC, Electrical and Plumbing Renovations at Oak 140046 2,226,669 1,686,168 1,686,168 0 0
Springs ES

Odom Elementary School

Addition/Renovations at Odom ES 170024 1,706,677 2,737,645 2,737,645 0 0
Ortega Elementary School

Renovations at Ortega ES 170010 893,127 867,563 867,563 0 0
Overton Elementary School

Renovations at Overton ES 180007 43,901 0 0 0 0
Palm Elementary School

Renovations at Palm ES 160022 837,641 496,050 496,050 0 0
Roof Repair or Replacement 180025 0 24,000 24,000 0 0
Patton Elementary School

Addition/Renovations Patton ES 140007 2,101,463 2,996,028 2,996,029 0 0
Pease Elementary School

Renovations at Pease ES 150015 232,435 341,632 341,632 0 0
MEP Work at Pease ES 150024 2,394,797 2,226,513 2,226,513 0 0
Pease, Pleasant Hill Annex, Sims, Walnut Creek

Roof Replacement Work at Pease ES,Pleasant Hill 150025 719,757 573,563 573,563 0 0

Annex, Sims ES, Walnut Creek ES
Pecan Springs Elementary School

Additions and Renovations at Pecan Springs ES 170025 1,530,283 2,272,588 2,272,588 0 0



Austin Independent School District

Construction Management 2013 Bond

Pillow Elementary School

Addition/Renovations at Pillow ES
Roof Repair or Replacement
Pleasant Hill Elementary School

Cooling Tower Replacement at Pleasant Hill
Pleasant Hill, Pleasant Hill Annex

Renovations at Pleasant Hill ES and Pleasant Hill
Annex

Reilly Elementary School

Renovations at Reilly ES
Ridgetop Elementary School

Renovations at Ridgetop ES
Ridgeview Alternative Learning Center

Renovations at Ridgeview ALC
HVAC Renovations at Ridgeview ALC
Rodriguez Elementary School

Addition/Renovations at Rodriguez ES
Rodriguez ES - Flooring For 6 Classrooms
Rosedale School

Renovations at Rosedale School
Saegert Bus Terminal

Renovations at Saegert Bus Terminal
Sanchez Elementary School

Renovations at Sanchez ES

140009

180026

150027

150054

160033

150005

140032
140048

170026
190069

140036

180008

160023

as of September 30, 2023

Budget Current Budget

1,491,261 1,253,662
0 8,805

189,152 251,644
1,183,442 897,423
1,591,657 2,262,120
299,421 269,075
313,816 137,569
1,349,495 1,686,530
979,379 2,041,401
0 87,914

185,820 184,138
233,028 247,099
2,169,231 2,024,942

Spent to Date

1,253,662
8,805

251,644

897,423

2,262,120

269,075

137,569
1,686,530

2,041,401
87,914

184,138

247,099

2,024,942

Unspent
Commitments

Balance



Austin Independent School District

Construction Management 2013 Bond
as of September 30, 2023

Budget Current Budget Spent to Dat Unspent Bal
udget Current Budge pent to Date Commitments alance
Service Center

Equipment Replacement 140067 219,505 68,511 68,511 0 0
Addition/Renovations at Service Center - Bldg & Grds 170019 5,172,515 139,144 139,144 0 0
Master Planning Admin. Centers: Move Transportation 170048 0 1,626,896 1,626,896 0 0
to the Service Center

Addition/Renovations at Service Center - Bldg & Grds 180015 2,985,300 0 0 0 0
(moved to 2017 Bond)

Sims Elementary School

Renovations at Sims ES 150036 1,931,278 1,961,292 1,961,292 0 0
Small Middle School

Renovations at Small MS 160029 1,789,897 1,598,954 1,598,954 0 0
Small MS - Band Rooms, Flooring 190097 0 36,161 36,161 0 0
St. EImo Elementary School

Renovations at St. EImo ES 150029 1,208,861 838,520 838,520 0 0
Summitt Elementary School

Renovations at Summitt ES 140027 832,461 667,568 667,568 0 0
HVAC Renovations at Summitt ES 140044 2,647,989 1,675,196 1,675,196 0 0
Sunset Valley Elementary School

Replace Roofing at Sunset Valley ES 140042 0 633,916 633,916 0 0
Abatement & Material Replacement at Sunset Valley 150037 3,752,708 2,806,775 2,806,775 0 0
Supernode Group

Electrical Generator Replacements at Six GAATN 140050 661,499 782,580 782,580 0 0
Supernode Locations

Travis Early College High School

Renovations at Travis ECHS 140015 4,810,689 4,712,137 4,712,137 0 0
CTE Makerspace Renovations at Travis ECHS 160048 131,707 435,816 435,816 0 0
HVAC/Ventilation at Travis ECHS Gym 160053 0 8,231 8,231 0 0
Science Lab Renovation at Travis ECHS 174101 0 225 225 0 0
Roof Repair or Replacement 180031 0 17,546 17,546 0 0



Austin Independent School District

Construction Management 2013 Bond
as of September 30, 2023

Budget Current Budget Spent to Dat Unspent Bal
uage urren uage pent to Date Commitments alance
Travis Heights Elementary School

Renovations at Travis Heights ES 140029 407,995 295,418 295,418 0 0
HVAC and Plumbing Renovations at Travis Heights 140043 3,151,641 4,812,994 4,812,994 0 0
ES

Sidewalk Damage Repair at Travis Heights 170054 0 5,342 5,342 0 0
Webb Middle School

Renovations at Webb MS 140023 2,024,438 1,391,041 1,391,041 0 0
Replaced Roofing at Webb MS 140040 975,450 367,758 367,758 0 0
Widen Elementary School

Renovations at Widen ES 170007 613,129 425,618 425,618 0 0
Williams Elementary School

Renovations at Williams ES 160003 260,058 421,176 421,176 0 0
Renovations at Williams ES 160024 1,668,234 1,264,166 1,264,166 0 0
Winn Elementary School

Renovations at Winn ES 150040 4,208,039 4,074,593 4,074,593 0 0
Wooldridge Elementary School

Renovations and Loop Drive at Wooldridge ES 140033 311,698 511,767 511,767 0 0
HVAC and Plumbing Renovations at Wooldridge ES 140047 1,819,394 989,720 989,720 0 0
Wooten Elementary School

Renovations at Wooten ES 160025 982,223 398,376 398,376 0 0
Renovations at Wooten ES (HVAC) 160026 1,775,156 1,340,523 1,340,523 0 0

Zavala Elementary School

Renovations at Zavala ES 170011 2,332,736 1,568,758 1,568,758 0 0
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Zilker Elementary School

Renovations at Zilker ES 160004 3,622,466 2,761,007 2,761,007 0 0

District-wide, locker/restrooms

AISD District-Wide Locker/Restroom Improvements 140071 180,313 0 0 0 0

(GFCI, etc.) (not used)

Multiple

Undesignated Energy Projects (i.e. solar) (not used) 140078 7,902,265 0 0 0 0
Construction Projects Inactive 336,579,785 283,764,063 283,764,063 0 0

Total Construction Projects 337,822,633 289,971,637 288,406,233 785,347 780,057

Contingency Approved 1,215,130 38,818,360 38,818,347 0 13

2017 Bond Allocation 0 23,000,000 23,000,000 ] 0

Technology 81,000,000 82,707,131 83,162,684 0 -455,553

Buses 14,310,000 19,050,764 18,069,049 0 981,715

Furniture 9,163,388 8,444,927 8,444,926 0 1

Program Management 18,206,599 24,174,428 24,164,648 0 9,780

Program Contingency 28,013,250 3,563,753 0 0 3,563,753

2013 Bond Total: 489,731,000 489,731,000 484,065,887 785,347 4,879,766
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